
Appendix 5 - Summary

Shropshire Council - Capital Programme 2016/17 - 2019/20

Capital Programme Summary - Outturn 2016/17

Scheme Description

 Revised Budget 

Q3 16/17

 

£ 

 Budget 

Virements 

Q4

£ 

 Budget 

Inc/Dec 

Q4

£ 

 Reprofile to/from 

future years 

Q4

£ 

 Revised Budget 

Q4

 16/17

£ 

 Actual Spend 

31/03/17 

 Spend to 

Budget 

Variance

£ 

 % Budget 

Spend 
 Slipped to 

2017/18               

£ 

 No longer 

required/ 

available           

£ 

 2017/18 

Revised 

Budget

£ 

 2018/19 

Revised 

Budget

£ 

General Fund

Place & Enterprise 35,078,055 - 390,020 - 35,468,075 30,258,730 5,209,345     85% 5,050,730 158,616 43,479,730 25,919,041

Adult Services 3,224,725 - - - 3,224,725 2,136,614 1,088,111     66% 1,088,111 0 6,194,123 -

Public Health 675,942 - - - 675,942 558,910 117,032        83% 117,032 0 617,032 -

Children's Services 8,114,514 - 56,045 - 8,170,559 6,408,413 1,762,146     78% 1,762,146 - 11,750,747 -

Resources & Support* 442,770 - - - 442,770 384,885 57,885          87% 57,885 (0) 7,804,938 -

Total General Fund 47,536,006 - 446,065 - 47,982,071 39,747,552 8,234,519 83% 8,075,904 158,616 69,846,570 25,919,041

Housing Revenue Account 6,414,785 - 35,310 - 6,450,095 5,238,348 1,211,747     81% 1,211,747 (0) 10,682,051 162,219

Total Approved Budget 53,950,791 - 481,375 - 54,432,166 44,985,900 9,446,266 83% 9,287,651 158,615 80,528,621 26,081,260
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Place & Enterprise

Infrastructure & Communities

Leisure

Sports Equipment Phase 2 KCL01 P Davis 300,000        - - - - - - - - - 300,000 - -

Total - - - - - - - - - 300,000 -                   -                   

Libraries

Much Wenlock Library Refurbishment KCR02 R Parslow 50,000          - 25,000 - 25,000 - 25,000 25,000 - 25,000

Total - - 25,000 - 25,000 - 25,000 25,000 - 25,000 -                   -                   

Local Commissioning

Whitchurch Civic Centre K5T48 N Willcox 887,763        826,831        30,466 - - - 30,466 - 30,466 30,466 - 30,466 - -

Total 30,466 - - - 30,466 - 30,466 30,466 - 30,466 -                   -                   

Waste Management

In Vessel Composting Facility K6WM0 P Beard 325,000        -                    - - - - - - - - - 325,000 - -

Total - - - - - - - - - 325,000 -                   -                   

Bereavement Services

Mytton Oak Remembrance Park - Shrewsbury K6BS1 T Sneddon 1,012,905     1,008,823     4,082 - - - 4,082 4,082 - - - -

Total 4,082 - - - 4,082 4,082 - - -                   -                   

Highways & Transport - LTP

Structural Maintenance of Bridges & Structures

Bridgeguard - Unallocated KBG01 T Sneddon Ongoing -                334,580 177,487 - - 512,067 - 512,067 512,067 1,500,000 1,500,000     -               

Bridgeguard - Miscellaneous Expenditure KBG02 T Sneddon 124,279        113,313        (9,664) 20,630 - - 10,966 10,964 2 2 - -               -               

Bridgeguard - Consultancy Fees KBG03 T Sneddon 892,924        408,698        484,226 - - - 484,226 319,822 164,404 164,404 - -               -               

Bridgeguard - Hadnall Culvert KBG05 T Sneddon 653,854        87,204          600,000 (33,350) - - 566,650 583,399 (16,749) (16,749) - -               -               

Bridgeguard - Snailbeach Retaining Wall KBG07 T Sneddon 65,427          2,385            71,000 (7,958) - - 63,042 63,042 () () - -               -               

Bridgeguard - Outrack Bridge KBG14 T Sneddon 27,209          28,055          (846) - - - (846) (846) () () - -               -               

Bridgeguard - Mytton Bridge KBG16 T Sneddon 142,177        135,853        6,324 - - - 6,324 6,324 - -               -               

Bridgeguard - Bridgnorth Endowed Footbridge KBG17 T Sneddon 107,134        101,771        6,017 (654) - - 5,363 5,363 () () - -               -               

Bridgeguard - Ticklerton Bridge KBG18 T Sneddon 105,775        100,938        4,612 225 - - 4,837 4,837 () () - -               -               

Bridgeguard - High House Lane Bridge KBG20 T Sneddon 35,334          1,052            37,192 (2,910) - - 34,282 34,282 () () - -               -               

Bridgeguard - Corve Footbridge KBG21 T Sneddon 5,727            7,266            (1,539) - - - (1,539) (1,539) () () - -               -               

Bridgeguard - Borlemaill Bridge KBG24 T Sneddon 72,220          70,439          1,781 - - - 1,781 1,781 - -               -               

Bridgeguard - Cound Arbour Bridge KBG26 T Sneddon 30,056          29,956          100 - - - 100 100 - - - -               -               

Bridgeguard - Boreton Road Bridge KBG28 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Twmpath Bridge KBG29 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Wheelbarrow KBG30 T Sneddon 1,502            1,502            - - - - - - - - - -               -               

Bridgeguard - Eaton No.3 KBG32 T Sneddon 120,061        8,719            117,500 (6,158) - - 111,342 111,342 () () - -               -               

Bridgeguard - Sandyford Bridge KBG33 T Sneddon 345               345               443 (443) - - - - - - - -               -               

RoW - Blue Bridge KBG34 T Sneddon 34,371          9,678            33,153 (8,460) - - 24,693 24,693 - -               -               

Bridgeguard - Catherton Gate Cattle Grid Replacement KBG38 T Sneddon 12,090          4,193            7,897 - - - 7,897 7,897 () () - -               -               

RoW - Morville No 1 Footbridge KBG39 T Sneddon 5,410            5,410            - - - - - 446 (446) (446) - -               -               

RoW - Eaton Brook Footbridge KBG41 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Bridgnorth Bypass KBG45 T Sneddon 2,202,092     18,897          183,195 - - - 183,195 157,827 25,368 25,368 2,000,000 -               -               

Bridgeguard - Dark Lane Broseley Reservoir Tank KBG46 T Sneddon 60,705          2,517            171,252 (113,064) - - 58,188 69,657 (11,469) (11,469) - -               -               

Bridgeguard - Dudlestone School West Bridge KBG47 T Sneddon 26,048          -                32,500 (6,452) - - 26,048 26,048 - -               -               

Bridgeguard - Henley Ledwyche Bridge KBG48 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Winterburn Bridge KBG49 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Dean Culvert Bridge KBG50 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Harpswood No 2 Culvert KBG51 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Castlewalk Footbridge Shrewsbury KBG52 T Sneddon 30,000          -                30,000 - - - 30,000 22,308 7,692 7,692 - -               -               

Bridgeguard - Ludford Bridge, Ludlow KBG58 T Sneddon 83,831          14,831          69,000 - - - 69,000 59,091 9,909 9,909 - -               -               

Bridgeguard - Smithy Bridge KBG59 T Sneddon 13,078          -                15,000 (1,922) - - 13,078 13,078 () () - -               -               

Bridgeguard - Swan Bach (Boundary) Bridge KBG60 T Sneddon -                    -                - - - - - - - - - -               -               

Bridgeguard - Windmill Lane Canal Bridge KBG61 T Sneddon 75,000          -                75,000 - - - 75,000 24,620 50,380 50,380 - -               -               

Bridgeguard - Plowden Cattle Grid KBG62 T Sneddon 10,984          -                10,984 - - - 10,984 10,984 - -               -               

Bridgeguard - Gasworks Bridge KBG63 T Sneddon -                    -                15,000 (15,000) - - - 4,050 (4,050) (4,050) - -               -               

Bridgeguard - Ledwyche Bridge KBG67 T Sneddon -                    -                - - - - - -               -               

Bridgeguard - Condover Bridge KBG68 T Sneddon -                    -                - - - - - -               -               

Row - Ford Footbridge KBG53 T Sneddon -                    -                - - - - - - - - - -               -               

Row - Mill Meadow Footbridge KBG54 T Sneddon 50                 -                50 - - - 50 50 - - - -               -               

Row - Hogstow Hall Footbridge KBG55 T Sneddon -                    -                - - - - - - - - - -               -               

Row - Broadway Close Footbridge KBG56 T Sneddon 4,733            -                4,733 - - - 4,733 4,733 () () - -               -               

Row - Rindleford Mill Footbridge KBG57 T Sneddon 10,656          -                12,627 (1,971) - - 10,656 10,656 - -               -               

Total 2,312,117 - - - 2,312,117 1,575,010 737,107 - 737,107 3,500,000 1,500,000     -                   

Structural Maintenance of Roads

Structural Maintenance of Principal Roads T Sneddon Ongoing 5,564,451 - - - 5,564,451 5,693,334 (128,883) (128,883) - - -
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Structural Maintenance of Secondary Roads T Sneddon Ongoing 10,350,887 - (4,110) - 10,346,777 10,648,746 (301,969) (301,969) - - -

Structural Maintenance of all Roads T Sneddon Ongoing 1,539,102 - - - 1,539,102 2,129,451 (590,349) (590,349) 15,891,000 10,601,000 -

Total 17,454,440 - (4,110) - 17,450,330 18,471,531 (1,021,201) - (1,021,201) 15,891,000 10,601,000 -

Street Lighting

Programme of structural replacement of lighting columns K6SL1 J Hughes Ongoing 875,171 - - - 875,171 620,108 255,063 255,063 690,000 690,000 -

Street Lighting LED Conversions K6SL2 J Hughes Ongoing 181,665 - - - 181,665 81,096 100,569 100,569 100,000 100,000 -

Part Night Lighting K6SL3 J Hughes Ongoing - - - - - 144 (144) (144) 10,000 10,000 -

Programme of replacement signs and bollards K6SL4 J Hughes Ongoing 10,455 - - - 10,455 10,576 (121) (121) - - -

Total 1,067,291 - - - 1,067,291 711,925 355,366 - 355,366 800,000 800,000        -                   

Local Transport Plan - Integrated Transport Plan

Pedestrian & Cycle Facilities

 Central 

ITP Central - A488 Pontesbury to Minsterley Cycle Route KST03  V Merrill 192,105        191,693        412 - - - 412 2,966 (2,554) (2,554) - - -

ITP Central - Spring Gardens Cyclepath / St Michaels Street KST09  V Merrill 37,109          3,023            34,086 - - - 34,086 14,224 19,862 19,862 - - -

ITP Central - A488 Radbrook Rd Shrewsbury New Footway KTC21  V Merrill 24,657          2,657            22,000 - - - 22,000 - 22,000 22,000 - - -

ITP Central - Bicton Footway Improvements KTC27  V Merrill 15,000          -                15,000 - - - 15,000 9,868 5,132 5,132 - - -

ITP Central - Installation of new cycle counters KTC30  V Merrill 15,000          8,287            6,713 - - - 6,713 - 6,713 6,713 - - -

ITP Central - Mytton Oak Road Pedestrian Improvements KTC33  V Merrill 10,000          -                10,000 - - - 10,000 7,966 2,034 2,034 -

ITP Central - Bank Farm Road Six Acres Road Footway RealignmentKTC34  V Merrill 8,138            -                8,138 - - - 8,138 8,138 -

North 

ITP North - Wem Mill St/Drawell Lane Pedestrian Crossing, Wem KTC03  V Merrill 40,430          23,360          17,070 - - - 17,070 5,042 12,028 12,028 - - -

ITP North - Rhyn Park St Martins Crossing KTC05  V Merrill -                    385 (385) (385)

ITP North - B5067 Baschurch Pedestrian Crossing KTC06  V Merrill 30,623          30,623          - - - - - 867 (867) (867) -

ITP North - Colliery Lane, St Martins Footway KTC26  V Merrill 5,000            -                5,000 - - - 5,000 4,383 617 617 - - -

ITP North - Poynton Road Shawbury Pedestrian Crossing KTC32  V Merrill 1,675            -                1,675 - - - 1,675 8,088 (6,413) (6,413) - - -

ITP North - Oswestry branch line cycle route (aka Cambrian Railway Path) KST11  V Merrill 238,478        155,478        83,000 - - - 83,000 78,102 4,898 4,898 - - -

ITP North - Gobowen Footway Improvements KST14  V Merrill 40,461          39,877          584 - - - 584 7,899 (7,315) (7,315) - - -

South 

ITP South - Station Road, Albrighton Pedestrian Facilities KTC14  V Merrill 79,443          13,872          65,571 - - - 65,571 4,642 60,929 60,929 - - -

ITP South - B4379 Sherrifhales Pedestrian Improvements KTC15  V Merrill 26,385          9,961            16,424 - - - 16,424 9,340 7,084 7,084 - - -

ITP South - A464 Park Street Shifnal Pedestrian Crossing KTC16  V Merrill 64,086          14,978          49,108 - - - 49,108 57,290 (8,182) (8,182) - - -

ITP South - B4373 Cross Lane, Cantreyn, Footway KTC23  V Merrill 9,670            2,405            7,265 - - - 7,265 6,855 410 410 - - -

ITP South - Salop Road Bridgnorth Pedestrian Crossing (S106) KTC29  V Merrill 106,452        102,955        3,497 - - - 3,497 (19,859) 23,356 23,356 - - -

ITP South - Bromfield Road Ludlow, Pedestrian Crossing KTC31  V Merrill 40,000          2,621            37,379 - - - 37,379 93,684 (56,305) (56,305) - - -

Total 382,922 - - - 382,922 299,878 83,044 - 83,044 - - -

Signal Enhancements 

 Countywide 

 ITP Countywide - Future years Signal Scheme Designs KTS14  V Merrill 31,400          -                31,400 - - - 31,400 39,858 (8,458) (8,458) - - -

 Central 

ITP Central -  Ditherington UTC Upgrade Contribution KTS13  V Merrill 28,315          -                28,315 - - - 28,315 28,315 - - - - -

 North 

ITP North - A53 Shrewsbury road/Wem road signal Refurbishmentishment KTS05  V Merrill 24,465          24,465          - - - - - 3,150 (3,150) (3,150) - -

ITP North - B5395 Whitchurch 5 ways junction improvement KTS06  V Merrill 428,368        409,918        18,450 - - - 18,450 18,450 () () - - -

ITP North - A495 Scotland Street Ellesmere KTS09  V Merrill 116,906        11,906          105,000 - - - 105,000 89,862 15,138 15,138 - - -

ITP North - A495 Willow Street Ellesmere Pedestrian Crossing KTS10  V Merrill 3,636            3,636            - - - - - 1,071 (1,071) (1,071) - - -

ITP North - A495 Mereside Ellesmere Pedestrian Crossing KTS12  V Merrill 35,793          6,793            29,000 - - - 29,000 35,731 (6,731) (6,731) - - -

 South 

 ITP South - A41 Cosford junction signal Refurbishmentishment KTS07  V Merrill 472,960        472,055        905 - - - 905 905 () () - - -

 ITP South - Bull Ring Jctn Refurb Ludlow KTS08  V Merrill 87,482          6,241            81,241 - - - 81,241 3,071 78,170 78,170 - - -

 ITP South - A442 Hospital Steet, Bridgnorth - Pedestrian CrossingKTS11  V Merrill 14,975          2,550            12,425 - - - 12,425 38,551 (26,126) (26,126) - - -

Total 306,736 - - - 306,736 258,965 47,771 - 47,771 - - -

Safety/Speed Reductions 

 Countywide 

 ITP Countywide - VAS Replacement Programme KTR46  V Merrill 60,625          4,500            56,125 - - - 56,125 52,418 3,707 3,707 - - -

 Central 

 ITP Central - Mousecroft Lane Shrews, Speed Reduction KTR28  V Merrill 2,220            2,220            - - - - - 113 (113) (113) -

 ITP Central - Featherbed Lane Shres, Traffic Management KTR32  V Merrill 76,752          11,298          65,454 - - - 65,454 114,664 (49,210) (49,210) - - -

 ITP Central - Coleham School Safety Scheme KTR33  V Merrill 44,871          14,338          30,533 - - - 30,533 66,343 (35,810) (35,810) - - -

 ITP Central - B4380 Leighton Speed Management KTR34  V Merrill 10,292          5,512            4,780 - - - 4,780 4,780 () () - - -

 ITP Central - Priory & Meole Brace Schools Safety Scheme KTR35  V Merrill 65,170          13,197          51,973 - - - 51,973 99,000 (47,027) (47,027) - - -

 ITP Central - Acton Burnell Crossroads KTR36  V Merrill 31,696          3,872            27,824 - - - 27,824 5,824 22,000 22,000 - - -

 ITP Central - A488 Hanwood Speed Management KTR37  V Merrill 30,238          658               29,580 - - - 29,580 10,380 19,200 19,200 - - -

 ITP Central - Meadow Farm Drive Speed Management KTR39  V Merrill 20,652          4,608            16,044 - - - 16,044 16,044 () () - - -

 ITP Central - B4380 Buildwas Speed Management KTR41  V Merrill 8,000            -                8,000 - - - 8,000 5,340 2,660 2,660 - - -

 ITP Central - Uffington Speed Mangement KTR42  V Merrill 5,500            -                5,500 - - - 5,500 3,528 1,972 1,972 - - -

 ITP Central - B5062 Sundorne Road Medical Centre Junction KTR43  V Merrill 10,000          -                10,000 - - - 10,000 6,177 3,823 3,823 - - -

 ITP Central - Hubert Way Shrewsbury Speed Management KTR44  V Merrill 8,000            -                8,000 - - - 8,000 2,311 5,689 5,689 - - -

 ITP Central - Main Road Pontesbury Speed & Safety Measures KTR55  V Merrill 16,100          -                16,100 - - - 16,100 11,160 4,940 4,940 - - -

Capital Scheme details 3 of 15



Appendix 5 - Scheme Details

Shropshire Council - Capital Programme 2016/17 - 2019/20

Capital Scheme Details Outturn 2016/17

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget Q3

 16/17

£ 

 Budget 

Virements 

Q4

£ 

 Budget 

Inc/Dec 

Q4

£ 

 Reprofile 

to/from 

future years 

Q4

£ 

 Revised 

Budget

 Q4

£ 

 Actual Spend 

31/03/17

£ 

Spend to 

Budget 

Variance

£

 Slipped to 

2017/18             

£ 

 No longer 

required/ 

available                  

£ 

Colu

mn1
2017/18 

Revised 

Budget

£

 2018/19 

Revised 

Budget

£ 

 2019/20 

Revised 

Budget

£ 

 North 

 ITP North - A525 Broughall crossroads widening KTR05  V Merrill 18,037          4,138            13,899 - - - 13,899 9,975 3,924 3,924 - - -

 ITP North - B5069 Moors Bank St Martins speed reduction KTR06  V Merrill 5,142            -                5,142 - - - 5,142 5,741 (599) (599) - - -

 ITP North - Prees Lower Heath speed reduction KTR07  V Merrill 4,035            672               3,363 - - - 3,363 229 3,134 3,134 - - -

 ITP North - B4397 Baschurch speed reduction KTR08  V Merrill 10,578          1,047            9,531 - - - 9,531 11,584 (2,053) (2,053) - - -

 ITP North - B4396 Knockin Village speed reduction KTR09  V Merrill 4,713            672               4,041 - - - 4,041 - 4,041 4,041 - - -

 ITP North - A49 Hadnall to Preston Brock safety KTR10  V Merrill 51,306          15,959          35,347 - - - 35,347 21,501 13,846 13,846 - - -

 ITP North - Chirk Road Gobowen speed reduction KTR11  V Merrill 3,931            672               3,259 - - - 3,259 3,260 (1) (1) - - -

 ITP North - B5065 Soulton road peed reduction KTR12  V Merrill 4,177            -                4,177 - - - 4,177 4,013 164 164 - - -

 ITP North - A49 Prees Higher Heath speed reduction KTR13  V Merrill 47,016          7,833            39,183 - - - 39,183 17,936 21,247 21,247 - - -

 ITP North - B5063 The Blamer speed reduction KTR14  V Merrill 34,437          1,400            33,037 - - - 33,037 19,344 13,693 13,693 - - -

 ITP North - A528 Speed Reduction Cockshutt KTR27  V Merrill 13,962          2,400            11,562 - - - 11,562 11,562 - - -

 ITP North - A529 Hinstock Safety Measures KTR45  V Merrill 8,000            -                8,000 - - - 8,000 2,650 5,350 5,350 - - -

 ITP North - Ternhill Safety Improvements KTR49  V Merrill 5,680            1,300            4,380 - - - 4,380 4,380 () () - - -

 ITP North - A51 Pipegate To Woore Speed Reduction KTR54  V Merrill 2,000            -                2,000 - - - 2,000 996 1,004 1,004 - - -

 ITP North - Ellesmere Town Centre 20Mph Zone KTR56  V Merrill 9,000            -                9,000 - - - 9,000 6,750 2,250 2,250 - - -

 ITP North - A41 Sandford Speed Reduction KTR57  V Merrill 6,000            -                6,000 - - - 6,000 7,730 (1,730) (1,730) - - -

 South 

 ITP South - A442 Norton KTR15  V Merrill 16,860          1,727            15,133 - - - 15,133 56,201 (41,068) (41,068) - - -

 ITP South - A456 Burford Speed Reduction KTR16  V Merrill 86,719          63,249          23,470 - - - 23,470 7,566 15,904 15,904 - - -

 ITP South - B4555 Severn Centre Highley traffic calming KTR20  V Merrill 21,820          9,105            12,715 - - - 12,715 8,121 4,594 4,594 - - -

 ITP South - A458 Morville Road Safety Improvements KTR21  V Merrill 7,973            2,973            5,000 - - - 5,000 - 5,000 5,000 - - -

 ITP South - Hope Valley Speed Reduction KTR22  V Merrill 20,511          5,511            15,000 - - - 15,000 8,200 6,800 6,800 - - -

 ITP South - Chorley speed limit KTR23  V Merrill 5,000            -                5,000 - - - 5,000 - 5,000 5,000 - - -

 ITP South - B4378 Shipton speed limit KTR24  V Merrill 2,101            102               1,999 - - - 1,999 1,853 146 146 - - -

 ITP South - Ironbridge Road Broseley Speed Reduction KTR25  V Merrill 17,155          943               16,212 - - - 16,212 10,867 5,345 5,345 - - -

 ITP South - A4169 Sheinton Street Much Wenlock KTR26  V Merrill 134,862        8,278            126,584 - - - 126,584 137,264 (10,680) (10,680) - - -

 ITP South - A454 Spoonleygate Crossroads Improvement KTR29  V Merrill 3,300            -                3,300 - - - 3,300 - 3,300 3,300 - - -

 ITP South - A41 Stanton Road Junction Improvement Tong KTR30  V Merrill 22,288          2,906            19,382 - - - 19,382 14,228 5,154 5,154 - - -

 ITP South - Coalport Road Traffic Management, Broseley KTR31  V Merrill 50,467          8,755            41,712 - - - 41,712 91,657 (49,945) (49,945) - - -

 ITP South - B4373 Bridgnorth Rd Speed Reduction, Broseley KTR38  V Merrill 22,132          758               21,374 - - - 21,374 7,919 13,455 13,455 - - -

 ITP South - Dark Lane Broseley Road Safety KTR40  V Merrill 13,766          6,539            7,227 - - - 7,227 8,472 (1,245) (1,245) - - -

 ITP South - B4194 Button Oak - Spped Limit Alterations KTR48  V Merrill 3,272            1,627            1,645 - - - 1,645 62,246 (60,601) (60,601) - - -

 ITP South - A442 VAS KTR50  V Merrill 6,663            -                6,663 - - - 6,663 5,391 1,272 1,272 - - -

 ITP South - Redstone Drive Highley Road Safety Review KTR51  V Merrill 26,000          -                26,000 - - - 26,000 10,101 15,899 15,899 - - -

 ITP South - Lackstone Farm Cattle Warning System KTR52  V Merrill 10,000          -                10,000 - - - 10,000 4,580 5,420 5,420 - - -

 ITP South - Much Wenlock, Barrow & Broseley Hgv Mgmt KTR53  V Merrill 30,000          -                30,000 - - - 30,000 16,184 13,816 13,816 - - -

 ITP South - Henley Road, Ludlow sign scheme KST15  V Merrill 14,412          4,412            10,000 - - - 10,000 3,337 6,663 6,663 - - -

Total 920,250 - - - 920,250 979,921 (59,671) - (59,671) - - -

Traffic Management 

 Central 

 ITP Central -  Racecourse Lane, Shrewsbury KTM03  V Merrill 46,550          13,266          33,284 - - - 33,284 16,259 17,025 17,025 - - -

 ITP Central - Eaton Constantine traffic management KTM05  V Merrill 40,332          39,902          430 - - - 430 (8,191) 8,621 8,621 - - -

 ITP Central - Cross Street Bridge, Shrewsbury, Warning Sign KTM12  V Merrill 3,531            -                3,531 - - - 3,531 3,531 - - -

 South 

 ITP South - A464 Upton Crossroads Shifnal signs KTM09  V Merrill 26,259          7,870            18,389 - - - 18,389 26,317 (7,928) (7,928) - - -

 ITP South - Albrighton cross road KTM10  V Merrill 3,500            -                3,500 - - - 3,500 - 3,500 3,500 - - -

Total 59,134 - - - 59,134 37,915 21,219 - 21,219 - - -

Parking Infrastructure 

 South -

 ITP South - The Innage Shifnal Parking KTP01  V Merrill 19,171          -                19,171 - - - 19,171 19,880 (709) (709) - - -

ITP Countywide - Parking Machine Replacement Programme KTP02 Z Moritmer 250,000        -                - 125,000 - 125,000 - 125,000 125,000 - 125,000

Total 19,171 - 125,000 - 144,171 19,880 124,291 125,000 (709) 125,000 - -

Accident Clusters

A5 Crckley Bank - Marsh Lane Jctn KTA01  V Merrill 9,332            -                9,332 - - 9,332 9,332 -

Heathgates Rbout KTA02  V Merrill -                    -                - - - - 3,000 (3,000) - (3,000)

A529 40mph end to Mount Pleasant Crossroads KTA05  V Merrill 9,964            -                9,964 - - 9,964 14,310 (4,346) - (4,346)

Column Roundabout KTA06  V Merrill 8,686            -                8,686 - - 8,686 8,686 - - -

Smithfield Road KTA07  V Merrill 6,500            -                6,500 - - 6,500 8,306 (1,806) - (1,806)

Total - 34,482 - - 34,482 43,634 (9,152) - (9,152) - - -

Network Improvements 

 Countywide 

 ITP Countywide - Bus Shelters KTN02  V Merrill 49,183          39,183          10,000 - - - 10,000 1,300 8,700 8,700 - - -

 South 

ITP South - Shifnal Network Improvement (S106) KTN03  V Merrill 142,517        142,517        - - - - - 5,787 (5,787) - (5,787) - - -

Total 10,000 - - - 10,000 7,087 2,913 - 2,913 - - -

Integrated Transport Unallocated

Countywide 

ITP Countywide - Unallocated KT000  V Merrill Ongoing 34,482 (34,482) - - - - - - 1,000,000 1,000,000 -
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Area Small Works - Central KT001  V Merrill Ongoing - - - - - - - - - - -
Area Small Works - North KT002  V Merrill Ongoing - - - - - - - - - - -
Area Small Works - South KT003  V Merrill Ongoing - - - - - - - - - - -

Total 34,482 (34,482) - - - - - - - 1,000,000 1,000,000 -

Total Integrated Transport Plan 1,732,695 - 125,000 - 1,857,695 1,647,280 210,415 125,000 85,415 1,125,000 1,000,000 -

Total Highways & Transport - LTP 22,566,543 - 120,890 - 22,687,433 22,405,746 281,687 125,000 156,687 21,316,000 13,901,000 -

LEP Schemes

LEP Oxon Relief Road Project KOX01 A Stirling 5,010,323     217,525        750,475 - - - 750,475 308,152 442,323 442,323 () 1,742,323 1,900,000 400,000

LEPSITP - Unallocated Contingency KIT00 A Stirling -                    - - - - - - -

LEPSITP - Project Management/Design KIT01 A Stirling 8,144,109     651,434        2,064,472 - - - 2,064,472 1,865,348 199,124 199,124 3,749,124 1,679,079

LEPSITP - Reabrook Roundabout KIT02 A Stirling -                    - - - - - - -

LEPSITP - Meole Brace Roundabout KIT03 A Stirling -                    - - - - - - -

LEPSITP - English Bridge Gyratory KIT04 A Stirling -                    - - - - - - -

LEPSITP - Coleham Head KIT05 A Stirling -                    - - - - - - -

LEPSITP - SCOOT English Bridge/Abbey Foregate KIT06 A Stirling -                    - - - - - - -

LEPSITP - SCOOT Meole Brace Corridor KIT07 A Stirling -                    - - - - - - -

LEPSITP - VMS KIT08 A Stirling -                    - - - - - - -

LEPSITP - Traffic Mangagement Existing 20mph Zone KIT09 A Stirling -                    - - - - - - -

LEPSITP - Traffic Management Commercial Areas/Town Walls KIT10 A Stirling -                    - - - - - - -

LEPSITP - Pride Hill Enhancement KIT11 A Stirling -                    - - - - - - -

LEPSITP - Pedestrian & Cycle Imp - Northern Corridor KIT12 A Stirling -                    - - - - - - -

LEPSITP - Pedestrian & Cycle Imp - Southern Corridor KIT13 A Stirling -                    - - - - - - -

LEPSITP - Pedestrian & Cycle Imp - Western Corridor KIT14 A Stirling -                    - - - - - - -

LEPSITP - Pedestrian Wayfinding KIT15 A Stirling -                    - - - - - - -

Total LEP Shrewsbury Integrated Transport Package 2,064,472 - - - 2,064,472 1,865,348 199,124 199,124 3,749,124 1,679,079 -

Total 2,814,947 - - - 2,814,947 2,173,500 641,447 641,447 5,491,447 3,579,079 400,000

Flood Defences & Water Management

Much Wenlock - Flood & Water Management K6FW1 D Edwards 2,858,783     366,828        1,612,744 - 90,000 - 1,702,744 1,176,533 526,211 526,211 () 654,211 135,000 -

Craven Arms - Flood & Water Management K6FW2 D Edwards 96,049          43,951          26,049 - - - 26,049 - 26,049 26,049 - 26,049 - -

Church Stretton - Flood & Water Management K6FW3 D Edwards 35,000          -                - - - - - - - - - 35,000 - -

Shifnal - Flood & Water Management K6FW4 D Edwards 745,748        37,835          172,165 - - - 172,165 8,417 163,748 163,748 - 313,748 222,000 -

Oswestry - Flood & Water Management K6FW5 D Edwards 97,632          85,648          5,992 - - - 5,992 - 5,992 5,992 - 5,992 - -

Shrewsbury - Flood & Water Management K6FW6 D Edwards 191,124        125,400        32,862 - - - 32,862 - 32,862 32,862 - 32,862 - -

The Grove, Minsterley IPP Scheme K6FW8 D Edwards 70,992          61,008          4,992 - - - 4,992 - 4,992 4,992 - 4,992 - -

Shropshire IPP Scheme Phase 1 K6FWA D Edwards 246,392        57,323          94,262 - - - 94,262 35,455 58,807 58,807 - 94,807 - -

Shropshire Slow the Flow Project KEF01 D Edwards 385,179        50,552          89,448 - - - 89,448 54,269 35,179 35,179 () 105,179 70,000 70,000

Total 2,038,514 - 90,000 - 2,128,514 1,274,674 853,840 853,840 () 1,272,840 427,000        70,000          

Environmental Maintenance - Depots

Depot Redevelopment - Unallocated K6H03 S Brown 203,699        100,457        6,621 - - - 6,621 - 6,621 6,621 - 96,621 - -

Depot Redevelopment - Park Hall K6H02 S Brown -                14,388 (14,388) (14,388) - (14,388)

Depot Redevelopment - Hodnet K6H06 S Brown 114,918        115,907        6,000 - - - 6,000 12,989 (6,989) (6,989) () (6,989) - -

Depot Redevelopment - Craven Arms K6H08 S Brown 1,038,045     907,690        128,413 - - - 128,413 126,471 1,942 1,942 () 1,942 - -

Depot Redevelopment - Stourbridge Road, Bridgnorth K6H09 S Brown 280,427        105,612        116,185 - - - 116,185 57,555 58,630 58,630 () 58,630 - -

Depot Redevelopment - Stourbridge Road Bridgnorth - Salt Dome K6H10 S Brown 200,000        -                100,000 - - - 100,000 - 100,000 100,000 - 100,000 - -

Depot Redevelopment -  Manor House Lane Store K6H11 S Brown 100,000        -                50,000 - - - 50,000 - 50,000 50,000 - 50,000 - -

Depot Redevelopment -  Ice Station Replacement K6H12 S Brown 135,885        -                100,000 - - - 100,000 64,115 35,885 35,885 () 35,885 - -

Total 507,219 - - - 507,219 275,520 231,699 231,701 (2) 321,701 - -

Visitor Economy

Museums

Music Hall Refurbishment K5HA9 L Cross 10,132,444   10,027,794   79,000 - - - 79,000 53,350 25,650 25,650 - 25,650 -                   -                   

Heritage Assets Acquisition K5HAA E-K Lanyon 11,110          -                11,110 - - - 11,110 11,110 - - - - -                   -                   

Venues & Programmes -                    

Theatre Severn - Major Maintenance Improvement Works KBT01 L Cross 190,771        -                    114,613 - - - 114,613 38,455 76,158 76,158 76,158 -                   -                   

Total 204,723 - - - 204,723 102,915 101,808 101,808 101,808 -                   -                   

Outdoor Partnerships

Oswestry Play & Recreatrional Improvements K5BC7 M Blount -                    -                - - - - - - - - - - -                   -                   

The Mere Play Area K5T41 M Blount 103,979        100,184        2,471 - 1,324 - 3,795 3,795 - - - - -                   -                   

Ash Road Oswestry K5T43 M Blount 74,291          69,437          4,082 - 772 - 4,854 4,854 - - - - -                   -                   

Snailbeach Lead Mine Higher Level Stewardship K5T53 C Dean 199,154        191,803        5,958 - - - 5,958 4,565 1,393 1,393 () 1,393 -                   -                   

Nesscliffe - Higher Level Stewardship K5T55 C Dean 35,174          15,768          9,703 - - - 9,703 - 9,703 9,703 - 9,703 -                   -                   

Crown Meadow Skatepark, Bridgnorth K5T57 M Blount 89,328          86,586          3,415 - (673) - 2,742 2,742 - - -                   -                   

Mere Wardens Bungalow Refurbishment KBR05 M Blount 101,930        385               88,589 - 6,400 - 94,989 88,433 6,556 6,556 () 6,556 -                   -                   

Broseley BMX & Outdoor Gym (S106) KBR06 S McCarthy 46,487          8,453            31,547 - - - 31,547 25,060 6,487 6,487 - 6,487 -                   -                   

Shelton Recreation Ground Pavilion (S106) KBR07 M Blount 115,443        -                104,797 - 1,653 - 106,450 102,207 4,243 4,243 8,993 -                   -                   

Nags Head Engine House KBR08 J Howells 147,508        -                    101,622 - 3,188 - 104,810 62,112 42,698 42,698 () 42,698 -                   -                   
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Severn Valley Country Park Vistor Centre Improvements KBR09 M Blount 109,745        -                    - 60,000 - 60,000 10,255 49,745 49,745 49,745 -                   -                   

Total 352,184 - 72,664 - 424,848 304,023 120,825 120,825 125,575 - -

Total Infrastructure & Communities 28,518,678 - 308,554 - 28,827,232 26,540,459 2,286,773 2,130,087 156,686 29,309,837 17,907,079 470,000

Economic Development

Physical Regeneration

Food Enterprise Centre - Construction (Battlefield) KER38 A Stirling 6,687,023     6,629,880     28,654 - - - 28,654 165 28,489 28,489 - 28,489 -                   -                   

Ludlow Eco Park KED22 A Stirling -                    - (1,927) 1,927 1,927 - -                   -                   

Shropshire Small Business Loan Scheme - Phase 1 KED32 C Cox 500,000        400,000        100,000 - - - 100,000 100,000 - - - -                   -                   

Shropshire Small Business Loan Scheme - Phase 3 KBE01 C Cox -                    -                - - - - - - - - - -                   -                   

Shrewsbury Business Park Phase 2 Extension KED33 A Stirling 1,716,646     1,716,646     - - - - - - - - - -                   -                   

MTRP

Market Towns Revitalisation - Bridgnorth KED26 C Cox 300,886        298,646        2,240 - - - 2,240 2,240 () () - -                   -                   

Growth Point

Shrewsbury Growth Point K6GP1 A Stirling 195,591        195,591        - - - - - - - - - -                   -                   

Shrewsbury Vision K6GP4 A Stirling 389,294        389,294        - - - - - - - - - -                   -                   

Flaxmill Project - Implementation K6FM1 A Stirling 1,000,000     -                - - - - - - - - 500,000 500,000        -                   

Shrewsbury Vision - New Riverside Development K6HR1 A Stirling 310,458        22,516          125,749 - - - 125,749 113,556 12,193 12,193 162,193 -                   -                   

Total 256,643 - - - 256,643 214,034 42,609 40,682 1,927 690,682 500,000        -                   

Natural & Historical Environment

Historic Environment Grants K6HE1 A Cooper Ongoing 12,480          33,682 - - - 33,682 - 33,682 33,682 - 33,682 -                   -                   

Old Rectory, Whitchurch Section 106 KBN01 A Cooper 307,699        37,154          62,846 - - - 62,846 5,147 57,699 57,699 207,699 -                   -                   

Total 96,528 - - - 96,528 5,147 91,381 91,381 241,381 -                   -                   

Planning Policy - Affordable Housing

Affordable Housing - Rolling Fund K6AHG A Cooper Ongoing -                - - - - - - - - 346 - -

Shrewsbury Self Build Scheme K6AHT A Cooper 416,898        17,447          132,553 - - - 132,553 15,655 116,898 116,898 - 266,898 - -

Drapers Almshouses K6AHU A Cooper 240,000        -                240,000 - - - 240,000 240,000 - - - - - -

Ellesmere Rd, Shrewsbury - Extra Care Scheme KBH01 A Cooper 370,000        170,000        170,000 - - - 170,000 140,000 30,000 30,000 - 30,000 - -

Community Led Affordable Housing Grant Scheme K6AHV A Cooper 2,342,000     1,684,000     394,000 - - - 394,000 184,000 210,000 210,000 - 264,000 - -

Affordable Housing Contributions Grant Scheme (S106) K6AHW A Cooper 815,542        225,820        296,756 - 81,466 - 378,222 366,722 11,500 11,500 - 211,500 - -

Total 1,233,309 - 81,466 - 1,314,775 946,377 368,398 368,398 - 772,744 - -

Broadband

Broadband Project - Milestone 0 KB000 C Taylor 905,397        816,459        58,241 - - - 58,241 27,544 30,697 30,697 30,697 - -

Broadband Project - Milestone 1 KB001 C Taylor 10,663,478   6,229,221     1,728,288 - - - 1,728,288 1,022,319 705,969 705,969 2,705,969 - -

Broadband Project - Milestone 2 KB002 C Taylor 5,682,037     3,088,271     1,824,119 - - - 1,824,119 1,054,472 769,647 769,647 () 769,647 - -

Broadband Project - Milestone 3 KB003 C Taylor 2,260,305     -                749,657 - - - 749,657 239,009 510,648 510,648 - 1,510,648 - -

Broadband Project - Phase 2 - Milestone 0 KB004 C Taylor 432,552        -                - - - - - 39,969 (39,969) (39,969) 432,552 - -

Broadband Project - Phase 2 - Milestone 1 KB005 C Taylor 538,335        -                - - - - - - - - - 538,335 - -

Broadband Project - Phase 2 - Milestone 2 KB006 C Taylor 3,478,092     -                - - - - - - - - - 2,335,988 1,142,104 -

Broadband Project - Phase 2 - Milestone 3 KB007 C Taylor 236,261        -                - - - - - - - - - - 236,261 -

Broadband Project - Phase 2b - Lot 1 KB008 C Taylor 9,634,402     -                - - - - - 2,672,000 5,112,402 1,850,000

Broadband Project - Phase 2b - Lot 2 KB009 C Taylor 2,042,389     -                - - - - - - - - - 1,021,194 1,021,195 -

Total 4,360,305 - - - 4,360,305 2,383,313 1,976,992 1,976,992 12,017,030 7,511,962 1,850,000

Total Economic Development 5,946,785 - 81,466 - 6,028,251 3,548,870 2,479,381 2,477,453 1,928 13,721,837 8,011,962 1,850,000

Business Enterprise & Commercial Services

Strategic Asset Services

Corporate Landlord

Lord Hill Statue Repairs KCS01 S Law 71,374          70,492          882 - - - 882 882

18/19 Shopltach - toilet facilities KRP04 S Law 63,868          -                    36,000 - - - 36,000 8,132 27,868 27,868 () 27,868 -                   -                   

The Tannery Demolition KRP06 S Law 796,847        -                    400,000 - - - 400,000 3,153 396,847 396,847 396,847

Total 436,882 - - - 436,882 12,167 424,715 424,715 424,715 -                   -                   

Energy & Sustainability

Shawbury St Marys Solar PV KRV01 S Law 64,095          61,023          1,536 - - - 1,536 - 1,536 1,536 - 1,536 -                   -                   

Bishops Castle Primary Solar PV KRV03 S Law 41,820          39,874          973 - - - 973 - 973 973 - 973 -                   -                   

Weston Rhyn Primary Solar PV KRV04 S Law 33,897          32,321          788 - - - 788 - 788 788 - 788 -                   -                   

Harlescott Junior Solar PV KRV06 S Law 36,029          34,353          838 - - - 838 - 838 838 - 838 -                   -                   

Mount Pleasant Primary Solar PV KRV07 S Law 40,016          38,154          931 - - - 931 - 931 931 - 931 -                   -                   

Ludlow Youth Centre Solar PV KRV11 S Law 44,084          42,036          1,024 - - - 1,024 - 1,024 1,024 - 1,024 -                   -                   

Severn Valley Country Park Solar PV KRV14 S Law 18,474          17,616          429 - - - 429 - 429 429 - 429 -                   -                   

SPARC - Solar PV KRV15 S Law 60,792          59,200          1,519 - - - 1,519 1,446 73 73 73 -                   -                   

Shirehall - Solar PV KRV17 S Law 201,749        185,648        10,210 - - - 10,210 4,319 5,891 5,891 5,891 -                   -                   

Total 18,248 - - - 18,248 5,764 12,484 12,483 1 12,483 -                   -                   

Small Holdings
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The Clamp - Smallholding Refurbishment KCS03 S Law 15,830          15,830          - - - - - - - - - - -                   -                   

Total - - - - - - - - - - -                   -                   

Gypsy Sites

Travellers Sites Unallocated Grant (Phase 1&2 HCA) K6T00 S Law 4,866            -                    - - - - - - - - 4,866 - -

Gypsy Site - Manor House Lane K6T03 S Law 706,560        653,803        46,765 - - - 46,765 40,773 5,992 5,992 5,992 - -

Gypsy Sites - Whittington Phase 2 K6T04 S Law 671,522        594,346        77,176 - - - 77,176 77,175 1 1 - - -

Gypsy Sites - Craven Arms  Phase 2 K6T05 S Law 439,749        406,228        33,521 - - - 33,521 33,521 () () - - -

Boars Den Gypsy Transit Site K6T06 S Law -                    -                - - -

Total 157,462       - - - 157,462 151,469                5,993 5,992 1 10,858 -                   -                   

Total Strategic Asset Services 612,592 - - - 612,592 169,400 443,192 443,190 2 448,056 - -

Total Business Enterprise & Commercial Services 612,592 - - - 612,592 169,400 443,192 443,190 2 448,056 - -

Total Place & Enterprise 35,078,055 - 390,020 - 35,468,075 30,258,730 5,209,345 5,050,730 158,616 43,479,730 25,919,041 2,320,000

Adult Services

Social Care

Community Capacity Grant KA000 T Miles Ongoing -                25,847 (12,842) - - 13,005 - 13,005 13,005 - 1,077,192 -               -               

Mount Pleasant - Shared Development Site K5B60 T Miles 485,546        454,960        15,293 - - - 15,293 - 15,293 15,293 - 15,293 -               -               

Telecare Call Monitoring K5B88 T Miles 290,370        132,480        118,932 - - - 118,932 79,974 38,958 38,958 38,958 -               -               

IT Mobile Flexible Working K5B89 T Miles 260,819        197,742        47,257 - - - 47,257 31,437 15,820 15,820 15,820 -               -               

Development Trust Development - Raven Site, Market Drayton K5B94 T Miles 2,090,360     1,943,440     97,867 - - - 97,867 48,814 49,053 49,053 () 49,053 -               -               

Adult Social Care Community Capital Grant Scheme K5B01 T Miles 2,872            1,000            1,872 - - - 1,872 1,872 - - - - -               -               

IT Hardware - Implementation of Care Bill K5B02 T Miles 279,000        70,175          - - - - - - - - - 208,825 -               -               

Baschurch Assisted Living Bungalow - Phase 3 K5B04 T Miles 577,304        382,696        97,304 - - - 97,304 - 97,304 97,304 - 97,304 -               -               

London Road Assisted Living Bungalow - Phase 4 K5B05 T Miles 755,995        2,593            544,407 - - - 544,407 358,412 185,995 185,995 208,995 -               -               

Kempsfield/Aquamira Gas Installation KA001 T Miles 16,691          -                15,000 - - - 15,000 13,309 1,691 1,691 () 1,691 -               -               

Autism Innovation Capital Grant KA002 T Miles 25,980          11,020          7,480 - - - 7,480 - 7,480 7,480 - 7,480 -               -               

Refurb The Meres for Library Services KA005 T Miles 80,000          -                40,000 - - - 40,000 - 40,000 40,000 - 40,000 -               -               

Kempsfield Pre Lift Housing KA007 T Miles -                    -                - - - - - - - - - - -               -               

4 Sandpit Fitouts KA009 T Miles -                    -                - - - - - - - - - - -               -               

5 Lawley Gardens External Works KA010 T Miles -                    -                - - - - - - - - - - -               -               

Aquamira - Water Filtration System Replacement KA014 T Miles 4,799            -                4,799 - - - 4,799 4,799 () - () - -               -               

Glenview - replacement specialist bathing equip KA015 T Miles 16,224          -                16,224 - - - 16,224 16,224 - - -               -               

Just Checking - Equipment Purchase KA016 T Miles 9,312            -                9,312 - - - 9,312 9,312 - - - - -               -               

Belulah House - Resurfacing Roadway KA017 T Miles 5,806            -                5,363 - - - 5,363 4,920 443 443 - 443 -               -               

The Rowans Refurbishment Works KA019 T Miles 13,000          -                - - - - - - - - - 13,000 -               -               

Hearne Way Caretakers Bungalow Refurbishment KA022 T Miles 10,000          -                - - - - - - - - - 10,000 -               -               

Redwood - New Kitchen & Bathroom KA023 T Miles 30,000          -                15,000 - - - 15,000 - 15,000 15,000 - 15,000 -               -               

Hook Farm Road, Bridgnorth - Refurbishment KA024 T Miles 110,000        -                50,000 5,000 - - 55,000 - 55,000 55,000 - 55,000 -               -               

West Lodge Shelton Adaptions KA026 T Miles 33,640          -                33,640 - - - 33,640 33,640 - - - - -               -               

Aquamira - New Pool Cover/ additional changing rooms KA027 T Miles 60,000          -                - - - - - - - - 60,000 -               -               

Aquamira - New Sensory Equipment KA028 T Miles 12,000          -                - - - - - - - - 12,000 -               -               

Blackfriars - Bathroom Upgrade KA029 T Miles 7,842            7,842 - - 7,842 7,842 - - -

Total 1,145,597 - - - 1,145,597 610,555 535,042 535,042 1,926,054 - -

Housing Health & Wellbeing

Disabled Facilities Grants K5P03 A Begley Ongoing 1,579,128 - - - 1,579,128 1,526,059 53,069 53,069 1,853,069 - -

HOLD Project K5P04 A Begley Ongoing 500,000 - - - 500,000 - 500,000 500,000 2,415,000

Total 2,079,128 - - - 2,079,128 1,526,059 553,069 553,069 - 4,268,069 -                   -                   

Total Adult Services 3,224,725 - - - 3,224,725 2,136,614 1,088,111 1,088,111 6,194,123 - -

Public Health

Substance Misuse

Willowdene Capital Grant KSM01 J Randall 381,951        -                380,000 - - - 380,000 378,049 1,951 1,951 1,951

Total 380,000 - - - 380,000 378,049 1,951 1,951 1,951 -                   -                   

Help 2 Change

Help 2 Change Motorised Clinic Vehicle 1 KHC01 J Pearce 67,590          -                67,590 - - - 67,590 67,590 - -

Help 2 Change Motorised Clinic Vehicle 2 KHC02 J Pearce 64,000          -                32,000 - - - 32,000 - 32,000 32,000 - 32,000

Total 99,590 - - - 99,590 67,590 32,000 32,000 - 32,000 -                   -                   

Private Sector Housing

Market Drayton Empty Property Incentive Grant K5P14 K Collier 398,483        386,499        11,984 - - - 11,984 11,984 - - -
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Oswestry Area Empty Property Incentive Grant K5P15 K Collier 58,030          58,030          - - - - - - - - - - -

Whitchurch Area Empty Property Incentive Grant K5P17 K Collier 317,534        109,119        154,851 - - - 154,851 101,287 53,564 53,564 () 53,564 - -

Shropshire County Empty Property Incentive Grant KPS01 K Collier 559,034        -                29,517 - - - 29,517 - 29,517 29,517 529,517 - -

Total 196,352 - - - 196,352 113,271 83,081 83,081 () 583,081 - -

Total Public Health 675,942 - - - 675,942 558,910 117,032 117,032 617,032 - -

Resources & Support

Customer Involvement

ICT Digital Transformation

ICT Digital Transformation - Unallocated KIC00 M Leith 7,862,823     -                70,000 (12,115) - - 57,885 - 57,885 57,885 - 7,804,938

ICT Digital Transformation - BCDR Infrastructure Upgrade KIC01 M Leith 384,885        372,770 12,115 - - 384,885 384,885 () () -

Total 442,770 - - - 442,770 384,885 57,885 57,885 () 7,804,938 - -

Total Resources & Support 442,770 - - - 442,770 384,885 57,885 57,885 () 7,804,938 - -

Children's Services

Children's Safeguarding

Children's Residential Care

Children's Residential Care - Buildings Conversion K3A47 K Bradshaw 54,682          15,986          19,348 - - - 19,348 - 19,348 19,348 - 19,348 -               -               

Total 19,348 - - - 19,348 - 19,348 19,348 - 19,348 -               -               

Youth Work

Youth - Oswestry Teenspace K3EY4 S Wilkins 2,724,470     2,687,271     37,199 - - - 37,199 37,199 () () - -               -               

Total 37,199 - - - 37,199 37,199 () - () - -                   -                   

Total Children's Safeguarding 56,547 - - - 56,547 37,199 19,348 19,348 () 19,348 - -

Learning & Skills

Early Years 

Short Breaks K3L59 N Ward 453,803        452,876        927 - - - 927 927 - -               -               

Early Years Unallocated KLE00 N Ward Ongoing 5,000            5,765 (3,687) - - 2,078 - 2,078 2,078 - 102,078 -               -               

Ludlow Junior Demountable Reconfiguration KLE02 N Ward 297,807        -                216,486 - - - 216,486 135,165 81,321 81,321 - 81,321 -               -               

Cressage EY Demountable Refurb KLE04 N Ward 41,373          -                41,373 - - - 41,373 41,373 () - () - -               -               

Brockton Primary Early Years KLE06 N Ward 100,000        -                77,078 (27,078) - - 50,000 - 50,000 50,000 - 50,000 -               -               

Holy Trinity EY KLE07 N Ward 24,330          -                10,000 5,765 - - 15,765 7,200 8,565 8,565 - 8,565 -               -               

Much Wenlock Extension EY Demountable KLE08 N Ward 110,000        -                10,000 25,000 - - 35,000 - 35,000 35,000 - 75,000 -               -               

Stottesdon PS Extension EY Demountable KLE09 N Ward 40,000          -                20,000 - - - 20,000 - 20,000 20,000 - 20,000 -               -               

Mereside Primary - St Giles Pre-school Extension & RefurbishmentishmentK3L06 N Ward 171,280        167,847        3,433 - - - 3,433 3,433 - - -               -               

Broseley John Wilkinson Primary Early Years K3L11 N Ward 270,806        105               263,860 - - - 263,860 257,019 6,841 6,841 () 6,841 -               -               

Worthen Primary Early Years K3L12 N Ward 150,000        -                20,000 - - - 20,000 - 20,000 20,000 - 130,000 -               -               

Whitchurch Children's Centre K3L14 N Ward 33,784          28,979          4,805 - - - 4,805 4,804 1 1 - -               -               

Total 673,727 - - - 673,727 449,922 223,805 223,805 473,805 -                   -                   

Primary Schools

Primary School Refurbishment Unallocated KLP00 P Wilson Ongoing -                - - - - - - - - - - -               -               

Highley - Reconfigure Office Area & Accessible Toilet K3A08 P Wilson 146,542        618               89,382 (15,850) - - 73,532 1,140 72,392 72,392 - 72,392 -               -               

Woodfield Infants - Refurbishment Nursery Demountable/Secure LobbyK3A30 P Wilson 181,231        181,231        - - - - - - - - - - -               -               

Kinlet Primary - Heads Office/PPA/Lobby Works K3A54 P Wilson 137,576        2,918            130,411 955 - - 131,366 131,366 () () 3,292 -               -               

Worthen Primary - Secure Lobby K3A59 P Wilson 195               195               - - - - - - - - - - -               -               

St Laurence Ludlow - Secure Lobby K3A60 P Wilson 2,004            -                2,004 - - - 2,004 2,003 1 1

Belvidere Primary Toilet Refurbishment K3A96 P Wilson 51,877          51,877          4,837 (4,837) - - - - - - - - -               -               

Longnor Toilet refurbishment KLP04 P Wilson 29,002          4,573            24,429 - - - 24,429 24,428 1 1 - -               -               

St Peters Wem Toilet Remodelling KLP06 P Wilson 94,979          63,147          29,622 2,210 - - 31,832 31,832 - -               -               

Cockshutt - Secure Lobby KLP09 P Wilson 106,105        -                    53,150 - - - 53,150 195 52,955 52,955 - 52,955 -               -               

Lower Heath - Entrance Lobby KLP10 P Wilson 2,534            -                    2,534 - - - 2,534 2,534 () () - -               -               

St Laurence, Ludlow - Entrance Lobby KLP11 P Wilson 260,360        -                    130,800 - - - 130,800 1,240 129,560 129,560 - 129,560 -               -               

Brown Clee Secure Lobby KLP13 P Wilson 37,899          -                    10,900 15,040 - - 25,940 13,981 11,959 11,959 () 11,959 -               -               

Bicton Eco Classroom KLP14 P Wilson 263,930        -                    235,306 - - - 235,306 211,376 23,930 23,930 () 28,624 -               -               

Total 713,375 (2,482) - - 710,893 420,096 290,797 290,796 1 298,782 - -

Basic Need

Basic Need Unallocated KLB00 P Wilson Ongoing -                26,363 68,026 - - 94,389 - 94,389 94,389 - 2,799,353 -               -               

Market Drayton - Basic Need K3181 P Wilson 302,573        225,547        38,513 - - - 38,513 - 38,513 38,513 - 38,513 -               -               

Shrewsbury Mount Pleasant KLB01 P Wilson 435,140        1,920            418,080 - - - 418,080 456,481 (38,401) (38,401) 15,140 -               -               

Shifnal Primary KLB03 P Wilson 515,449        3,789            355,555 - - - 355,555 213,743 141,812 141,812 156,105 -               -               

Market Drayton Infant/Junior - Ste TBC KLB05 P Wilson 420,000        -                20,000 - - - 20,000 - 20,000 20,000 - 400,000 -               -               
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Shifnal St Andrews KLB06 P Wilson 840,000        -                40,000 - - - 40,000 - 40,000 40,000 - 800,000 -               -               

Sundorne Infants/Harlescott Junior - Site TBC KLB07 P Wilson 400,000        -                - - - - - - - - - 400,000 -               -               

Market Drayton Primary KLB08 P Wilson 400,000        -                - - - - - - - - - 400,000 -               -               

Shifnal St Andrews KLB09 P Wilson 400,000        -                - - - - - - - - - 400,000 -               -               

Total 898,511 68,026 - - 966,537 670,224 296,313 296,313 5,409,111 - -

School Amalgamations

School Amalgamations Unallocated KLA00 P Wilson Ongoing -                5,630 - - - 5,630 - 5,630 5,630 - 105,630 -               -               

Mount Pleasant K3200 P Wilson 2,890,218     2,840,218     25,000 - - - 25,000 - 25,000 25,000 - 25,000 -               -               

Holy Trinity K3201 P Wilson 2,011,044     2,008,069     2,975 - - - 2,975 2,975 - - - - -               -               

Bishop Hooper K3094 P Wilson 3,479,575     3,402,059     38,758 - - - 38,758 - 38,758 38,758 - 38,758 -               -               

Shawbury Primary / St Mary's Amalgamation K3207 P Wilson 1,940,992     1,840,408     51,950 - - - 51,950 3,316 48,634 48,634 48,634 -               -               

St Martins - All Through School K3208 P Wilson 3,329,139     3,314,919     7,110 - - - 7,110 - 7,110 7,110 - 7,110 -               -               

Total 131,423 - - - 131,423 6,291 125,132 125,132 225,132 -               -               

Secondary Schools

Secondary School Refurbishment Unallocated KLS00 P Wilson Ongoing -                156 (156) - - - - - - - - -                   -                   

Belvidere Science College Toilet Refurbishment K3A97 P Wilson 77,920          77,920          522 (522) - - - - - - - - -                   -                   

Olbury Wells Sports Hall K3155 P Wilson 1,224            1,224 - - - 1,224 1,224 () - () -

Belvidere Secondary School - Hall Refurbishment Phase 1 KLS01 P Wilson 84,476          79,764          5,338 (626) - - 4,712 4,712 () - () - -                   -                   

Mary Webb - Toilets KLS02 P Wilson 70,290          69,481          13,926 (13,117) - - 809 809 () - () - -                   -                   

Ludlow Secondary School - Science Lab Refurbishment C3 KLS03 P Wilson 89,438          89,438          14,861 (14,861) - - - - - - - - -                   -                   

Bishops Castle CC - Changing Rooms KLS04 P Wilson 79,844          2,359            77,485 - - - 77,485 77,485 - - -                   -                   

Bishops Castle CC  - Block B Toilet Refurb KLS07 P Wilson -                    -                    - - - - - - - - - - -                   -                   

Mary Webb - Secure Lobby & Office remodel KLS08 P Wilson 88,829          -                    88,829 - - - 88,829 88,829 - - -                   -                   

Grove - Science Lab Refurb KLS09 P Wilson 137,248        -                    115,953 - - - 115,953 94,658 21,295 21,295 21,295 -                   -                   

Ludlow Secondary - Secure Lobby KLS10 P Wilson 84,619          -                    43,600 (801) - - 42,799 979 41,820 41,820 - 41,820 -                   -                   

Total 361,894 (30,083) - - 331,811 268,696 63,115 63,115 63,115 -               -               

Suitability

  Farlow P)rimary- PPA Space & Headteachers Office KLS11 P Wilson 49,950          -                    - - - 49,950 -                   -                   

  Norbury Primary- PPA Space KLS12 P Wilson 76,300          -                    - - - 76,300 -                   -                   

  Stoke On Tern Primary - PPA Space KLS13 P Wilson 32,700          -                    - - - 32,700 -                   -                   

  Hodnet - Secure Access KLS14 P Wilson 155,400        -                    - - - 155,400 -                   -                   

Total - - - - - - - - - 314,350 -               -               

Energy Efficiency

  Various - Boiler Control Replacement KLG06 P Wilson 32,700          -                    - - - 32,700 -                   -                   

  Whitchurch Infants - phase 2 single pipe heating system KLG07 P Wilson 32,700          -                    - - - 32,700 -                   -                   

  Mereside Primary - Boiler & Controls Upgrade KLG03 P Wilson 54,500          -                    - - - 54,500 -                   -                   

 Stiperstones  - Boiler & Controls Upgrade KLG04 P Wilson 98,100          -                    - - - 98,100 -                   -                   

  Trinity, Ford - Replace Heating Boiler KLG05 P Wilson 54,500          -                    - - - 54,500 -                   -                   

Total - - - - - - - - - 272,500 -               -               

Universal Infant Free School Meals

School Kitchen Unallocated (Capitalised DSG) KLK00 P Wilson -                    -                9,958 (9,958) - - - - - - - - -               -               

St John the Baptist, Ruyton X1 Towns - Extend Kitchen KLK05 P Wilson 144,968        3,063            134,043 7,808 - - 141,851 141,797 54 54 54 -               -               

Gobowen - Kitchen Upgrade KLK15 P Wilson 4,796            -                4,796 - - - 4,796 4,796 - - - - -               -               

Woore - Kitchen Upgrade KLK16 P Wilson 7,366            -                10,900 (3,534) - - 7,366 7,366 - - -               -               

Radbrook - Kitchen Ventilation &  Fire Door KLK17 P Wilson 12,964          -                12,964 - - - 12,964 12,964 () - () - -               -               

Church Preen - Kitchen Upgrade KLK18 P Wilson 52,140          -                52,140 - - - 52,140 52,140 () - () - -               -               

Total 224,801 (5,684) - - 219,117 219,063 54 54 () 54 -               -               

Condition

Condition Unallocated KL000 P Wilson Ongoing -                1,509 302,070 - - 303,579 - 303,579 303,579 - 380,973 -                   -                   

Rushbury Primary Re Roof Pitch Roof K3RD2 P Wilson 44,250          44,250          18,656 (18,656) - - - - - - - - -                   -                   

Albrighton Primary Bring Single Pipe Heating System above Floor K3RE1 P Wilson 74,452          41,502          32,950 - - - 32,950 32,951 (1) (1) - -                   -                   

Bomere Heath Insulate Ceiling Voids K3RE7 P Wilson 38,895          38,609          285 1 - - 286 286 () - () - -                   -                   

Crowmoor Primary General Roof Repairs K3RF6 P Wilson 18,154          18,154          5,299 (5,299) - - - - - - - - -                   -                   

Shifnal Primary Replace High Level Window Frames to Hall K3RJ5 P Wilson 25,312          190               25,524 (402) - - 25,122 25,122 - - -                   -                   

St Andrews Nesscliffe - Ceiling & Rewire K3RJ8 P Wilson 892               -                892 - - 892 892 () - () - -                   -                   

St George's Roofing & Guttering Issues K3RJ9 P Wilson 11,654          6,972            13,228 (8,546) - - 4,682 4,683 (1) - (1) - -                   -                   

Meole Brace Primary - Re-roof (Southeast) flat roofs K3RK4 P Wilson 56,981          48,802          17,864 (9,685) - - 8,179 8,179 - - -                   -                   

Thomas Adams - Replace Science Classroom Windows K3RK9 P Wilson 35,557          -                35,164 393 - - 35,557 35,557 - - -                   -                   

Woodlands - Replace Slate Roof Coverings K3RL6 P Wilson 42,923          2,645            40,455 (177) - - 40,278 40,278 () - () - -                   -                   

Crowmoor - Refenestration of 7 Classrooms KL017 P Wilson 59,327          59,327          502 (502) - - - - - - - - -                   -                   

Belvidere Primary -Window replacements to main school KL032 P Wilson 6,343            -                4,905 1,438 - - 6,343 6,343 - - -                   -                   

St Andrews, Shifnal -Localised reroof KL034 P Wilson 54,163          52,921          1,242 - - - 1,242 1,242 () - () - -                   -                   

Ludlow Secondary -  Boiler & Controls Upgrade KL039 P Wilson 40,594          143               40,451 - - - 40,451 40,450 1 - 1 - -                   -                   

Oldbury Wells East -  Boiler & Controls Upgrade KL041 P Wilson 103,233        94,730          8,503 - - - 8,503 8,503 () - () - -                   -                   

Tilstock -  Boiler & Controls Upgrade KL043 P Wilson 47,948          47,349          19,491 (18,892) - - 599 600 (1) (1) - -                   -                   

Whitchurch Junior -  Boiler & Controls Upgrade KL044 P Wilson 58,110          190               57,920 - - - 57,920 57,920 - - -                   -                   

Farlow - Re-roofing the Main Pitched Roof KL045 P Wilson 79,843          22,340          45,472 12,031 - - 57,503 57,503 () - () - -                   -                   

Beckbury School House - Felt Underside of Roof & Replace KL049 P Wilson 32,672          -                21,800 (5,464) - - 16,336 - 16,336 16,336 - 16,336 -                   -                   

Mary Webb - Dining Room Roof, Drainage KL057 P Wilson 112,308        92,318          24,061 (4,071) - - 19,990 19,990 () - () - -                   -                   
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John Wilkinson Primary - Improvement Storm Drainage to GP Room/Library DemountableKL059 P Wilson -                    -                - - - - - - - - - - -                   -                   

Stoke on Tern - Replacement Windows to Rear Elevation KL060 P Wilson 39,758          172               34,455 - - - 34,455 29,324 5,131 5,131 () 5,131 -                   -                   

Stiperstones - Repairs to Demountable KL062 P Wilson 2,813            -                2,813 - - - 2,813 2,813 - - -                   -                   

St Giles - Phase 1&2 Rewire KL066 P Wilson 63,054          250               68,027 (5,223) - - 62,804 62,805 (1) (1) - -                   -                   

Kinlet - Replacement of Rotten Timber Suspended Floor to Old ClassroomKL069 P Wilson 77                 77                 - - - - - - - - - - -                   -                   

Moreton Say - Re-Roofing of Original Main Building KL071 P Wilson 92,114          -                110,335 (20,183) - - 90,152 88,190 1,962 1,962 1,962 -                   -                   

Pontesbury - Reroofing the School Hall & Classroom 6 KL073 P Wilson 39,045          39,045          872 (872) - - - - - - - - -                   -                   

Hope - 1st Phase re-roof of School to include Remedial Drainage Issues/Replace SkylightKL074 P Wilson 10,458          10,458          - - - - - - - - - - -                   -                   

Albrighton, St Marys - Part Reroof Infants KL083 P Wilson 71,679          -                71,679 - - - 71,679 71,679 - - -                   -                   

Alveley - replace rotten timber classroom external doors. KL093 P Wilson 8,501            -                8,501 - - - 8,501 8,501 - - -                   -                   

Oldbury Wells East - Re-roofing Science Block KL097 P Wilson 55,121          53,857          1,264 - - - 1,264 1,264 () - () - -                   -                   

Sheriffhales - Roof repairs to demountable KL098 P Wilson 2,097            690               1,407 - - - 1,407 1,407 - - -                   -                   

Hadnall - fenestration KL100 P Wilson 23,863          9,851            37,019 (23,007) - - 14,012 14,013 (1) - (1) - -                   -                   

St Georges - Window fenestration KL104 P Wilson 24,292          24,292          46,558 (46,558) - - - - - - - - -                   -                   

St Giles - Reroof 2 no. demountables KL112 P Wilson 42,923          42,923          - - - - - - - - - - -                   -                   

Hinstock - Demountable windows KL113 P Wilson 7,756            7,756            5,324 (5,324) - - - - - - - - -                   -                   

Bishops Castle CC - Hall re fenestration KL114 P Wilson 81,828          47,244          34,584 - - - 34,584 34,584 () - () - -                   -                   

Cockshutt - Reroof Demountable KL118 P Wilson 12,865          12,289          288 - - - 288 - 288 288 - 288 -                   -                   

Cheswardine - Rewire Phase 1 KL121 P Wilson 28,399          26,778          4,651 (3,783) - - 868 115 753 753 () 753 -                   -                   

Lower Heath - Rewire Phase 1 KL122 P Wilson 18,236          17,327          4,201 (3,292) - - 909 909 () - () - -                   -                   

Ellesmere Primary - Survey Ducts KL126 P Wilson -                    -                - - - - - - - - - - -                   -                   

Church Preen - Phase 1 Rewire KL128 P Wilson 10,871          -                10,871 - - - 10,871 10,871 - - -                   -                   

Longnor - Retaining Wall KL130 P Wilson 3,924            -                3,270 654 - - 3,924 3,924 - - - - -                   -                   

Much Wenlock Primary - Insulate Roof Space KL132 P Wilson 6,492            -                5,956 536 - - 6,492 6,492 - - -                   -                   

Ludlow Junior - Replacement Windows KL135 P Wilson 10,398          -                10,398 - - - 10,398 10,398 () - () - -                   -                   

Ludlow Secondary - Replace Kitchen Windows KL136 P Wilson 4,623            -                4,623 - - - 4,623 4,623 - - -                   -                   

Castlefields, Bridgnorth EYFS - Replacement Windows KL137 P Wilson 13,391          7,100            6,291 - - - 6,291 6,291 - - -                   -                   

Farlow - Retaining Wall KL140 P Wilson -                    -                - - - - - - - - - - -                   -                   

Hinstock - Replace Windows KL142 P Wilson 13,252          -                12,135 - - - 12,135 11,018 1,117 1,117 1,117 -                   -                   

Coleham - New Boiler KL143 P Wilson 59,482          -                69,892 (10,410) - - 59,482 59,482 () - () - -                   -                   

Meadows Primary - Phase 1 Rewire KL144 P Wilson 30,893          -                30,893 - - - 30,893 30,893 - - -                   -                   

Cockshutt - Classroom Windows KL145 P Wilson 22,553          -                22,553 - - - 22,553 22,553 () - () - -                   -                   

Stoke on Tern - Window Replacement Phase 3 KL146 P Wilson 19,551          -                19,551 - - - 19,551 19,551 - - -                   -                   

Bridgnorth St Leonards - Phase 2 Rewire KL147 P Wilson 32,340          -                32,297 43 - - 32,340 32,340 () - () - -                   -                   

Coleham - Flat Roofs KL149 P Wilson 65,704          -                65,704 - - - 65,704 65,704 () - () - -                   -                   

Bomere Heath - Phase 3 Rewire & Kitchen Replacement KL150 P Wilson 139,857        -                139,692 - - - 139,692 139,527 165 165 165 -                   -                   

Belvidere Primary - Phase 1 Windows KL151 P Wilson 43,241          -                27,029 - - - 27,029 10,817 16,212 16,212 16,212 -                   -                   

Highley - Phase 3 Rewire KL152 P Wilson 83,035          -                83,035 - - - 83,035 83,035 () - () - -                   -                   

Crowmoor - New Floors in Two Classrooms KL154 P Wilson 16,340          -                19,202 (2,862) - - 16,340 16,340 () - () - -                   -                   

St Andrews CE Primary - Phase 2 Reroof KL155 P Wilson 35,647          -                34,930 - - - 34,930 34,213 717 717 717 -                   -                   

Shifnal - Phase 2 Replace Lighting KL156 P Wilson 16,941          -                16,941 - - - 16,941 16,941 - - -                   -                   

Trinity, Ford - Phase 2 Rewire KL157 P Wilson 58,674          -                55,676 - - - 55,676 52,678 2,998 2,998 () 2,998 -                   -                   

Longnor - Phase 2 Rewire KL158 P Wilson 28,923          -                28,923 - - - 28,923 28,923 () - () - -                   -                   

St Lawrence - Phase 2 Rewire KL159 P Wilson 43,099          -                43,099 - - - 43,099 43,099 - - -                   -                   

Oakmeadow - Phase 1 Reroof KL160 P Wilson 72,465          -                80,305 (7,840) - - 72,465 72,465 - - -                   -                   

BCCC - English Block Toilets KL161 P Wilson 125,187        -                90,821 - - - 90,821 56,455 34,366 34,366 - 34,366 -                   -                   

BCCC - Phase 1 Rewire KL162 P Wilson 20,686          -                20,686 - - - 20,686 20,686 () - () - -                   -                   

Ludlow School - Rosla Block Reroof KL163 P Wilson 96,176          -                96,176 - - - 96,176 96,176 () - () - -                   -                   

Albrighton - Foundation/KS1 Toilets KL164 P Wilson 29,041          -                30,493 (1,452) - - 29,041 29,041 - - -                   -                   

Morda - Replace Main Block Slate Roof KL165 P Wilson 22,274          -                22,274 - - - 22,274 22,274 () - () - -                   -                   

Grove - Phase 3 Curtain Walling KL166 P Wilson 129,760        -                119,266 - - - 119,266 108,772 10,494 10,494 () 10,494 -                   -                   

Moreton Say - Windows Replacement KL167 P Wilson 12,907          -                13,728 (2,605) - - 11,123 9,339 1,784 1,784 () 1,784 -                   -                   

Ludlow Junior - Phase 2 Rewire KL168 P Wilson 19,652          -                18,844 808 - - 19,652 19,652 () - () - -                   -                   

Cheswardine - Phase 2 Rewire KL169 P Wilson 31,316          -                33,933 (2,617) - - 31,316 31,316 - - -                   -                   

Newtown Primary 1st Phase Rewire & Switchgear Change KL170 P Wilson 30,620          -                32,842 (2,222) - - 30,620 30,620 - - -                   -                   

Ludlow Secondary - Phase 2 Rewire KL171 P Wilson 30,067          -                30,067 - - - 30,067 30,067 - - -                   -                   

Woodfield - Phase 2 Windows KL172 P Wilson 50,803          -                50,803 - - - 50,803 50,803 - - - - -                   -                   

Woodfield - Reroof & Insulation of Demountable KL173 P Wilson 8,991            -                13,571 (4,580) - - 8,991 8,991 () - () - -                   -                   

Moreton Say - Rewire & Toilet Refurb KL175 P Wilson 90,567          -                98,822 (8,255) - - 90,567 90,567 - - -                   -                   

St Peters Wem - Phase 2 Reroof KL176 P Wilson 92,514          -                98,589 (6,075) - - 92,514 92,514 - - -                   -                   

Minsterley - Phase 3 Windows KL177 P Wilson 22,597          -                23,383 (786) - - 22,597 22,597 - - -                   -                   

Mary Webb - Reroof Science Block KL178 P Wilson 63,967          -                68,928 (4,961) - - 63,967 63,967 - - -                   -                   

Hope - Phase 2 Reroof KL179 P Wilson -                    -                - - - - - - - - - - -                   -                   

Market Drayton Junior - Replace Stonework KL180 P Wilson 10,695          -                11,229 (534) - - 10,695 10,695 - - -                   -                   

St Martins - Phase 3 Rewire KL181 P Wilson 31,607          -                31,607 - - - 31,607 31,607 - - -                   -                   

Stoke on Tern - Phase 2 Rewire KL182 P Wilson 20,307          -                20,307 - - - 20,307 20,307 () - () - -                   -                   

Thomas Adams - Phase 2 Rewire KL183 P Wilson 32,606          -                32,606 - - - 32,606 32,606 () - () - -                   -                   

Myddle - Phase 1 Rewire KL184 P Wilson 33,405          -                32,434 971 - - 33,405 33,405 - - - - -                   -                   

Cockshutt - Phase 1 Rewire KL185 P Wilson 20,683          -                20,683 - - - 20,683 20,683 - - -                   -                   
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Church Preen - Phase 2 Rewire KL186 P Wilson 14,346          -                14,346 - - - 14,346 14,346 () - () - -                   -                   

Selattyn - Phase 1&2 Heating KL187 P Wilson 41,113          -                42,720 (1,958) - - 40,762 40,411 351 351 () 351 -                   -                   

Meole Brace Primary - Phase 2 Rewire & Ceiling Removal KL188 P Wilson 37,289          -                41,270 (3,981) - - 37,289 37,289 - - -                   -                   

Woodfield Inf - Floor & Rebuild Brick Piers KL189 P Wilson 5,397            -                27,250 (21,853) - - 5,397 5,397 - - -                   -                   

Market Drayton Infant - Replace Floor KL190 P Wilson 6,089            -                6,089 - - - 6,089 6,089 () - () - -                   -                   

Alveley - Windows Class 2/3 KL191 P Wilson -                    -                - - - - - - - - - - -                   -                   

Prees - Reaplce Heat Pumps KL192 P Wilson 6,873            -                6,873 - - - 6,873 6,873 () - () - -                   -                   

Stoke on Tern - Replace Oil Tank KL193 P Wilson 5,155            -                5,155 - - - 5,155 5,155 () - () - -                   -                   

Highley - Phase 2 Windows KL194 P Wilson 31,764          -                31,764 - - - 31,764 31,764 () - () - -                   -                   

Sheriffhales - Damproof Classroom KL195 P Wilson 8,267            -                8,267 - - - 8,267 8,267 - - -                   -                   

Radbrook - Demountable Windows KL196 P Wilson 5,084            -                5,084 - - - 5,084 5,084 - - -                   -                   

Hadnall Reroofing KL197 P Wilson 33,200          -                38,239 (5,039) - - 33,200 33,200 - - -                   -                   

Newtown Primary Flat Roof & High Level Cladding KL198 P Wilson 18,282          -                22,190 (3,908) - - 18,282 18,282 () - () - -                   -                   

Prees - Reroof Main School KL199 P Wilson 13,110          -                20,664 (7,863) - - 12,801 12,492 309 309 () 309 -                   -                   

Various - Boiler Control Replacement KL200 P Wilson 44,773          -                49,748 (4,975) - - 44,773 44,773 () - () - -                   -                   

Christ Church Cressage Primary School - Reroof Demountable KL201 P Wilson 10,601          -                10,601 - - - 10,601 10,601 () - () - -                   -                   

Whitchurch Infants - Phase 1 Rewire KL202 P Wilson 20,441          -                22,032 (1,591) - - 20,441 20,441 - - -                   -                   

Coleham - Replace Floors KL203 P Wilson 30,637          -                30,637 - - - 30,637 30,637 () - () - -                   -                   

Belvidere Secondary - Phase 4 Rewire KL204 P Wilson 92,248          -                87,767 - - - 87,767 83,286 4,481 4,481 () 4,481 -                   -                   

Meole Brace Secondary - Refurb of Demountable KL205 P Wilson 27,251          -                27,251 - - - 27,251 27,251 () - () - -                   -                   

St Leonards Primary School KS1 Hall Refenestration KL206 P Wilson 73,806          -                63,539 345 - - 63,884 53,962 9,922 9,922 () 9,922 -                   -                   

Shifnal St Andrews - KS2 Toilets KL207 P Wilson 98,760          -                80,861 - - - 80,861 62,962 17,899 17,899 17,899 -                   -                   

Mary Webb - Phase 2 Windows KL208 P Wilson 147,952        -                147,314 - - - 147,314 146,676 638 638 638 -                   -                   

Minsterley - Boundary Wall KL209 P Wilson 11,255          -                11,255 - - - 11,255 11,255 () - () - -                   -                   

Hodnet - Phase 4 Rewire KL210 P Wilson 18,587          -                18,587 - - - 18,587 18,587 - - -                   -                   

Whixhall School Drainage KL211 P Wilson 11,652          -                12,742 (1,090) - - 11,652 11,652 () - () - -                   -                   

Belvidere Secondary Replace Hot Water Cylinder KL212 P Wilson 19,540          -                21,800 (2,260) - - 19,540 19,540 () - () - -                   -                   

Meole Brace Primary Storm Drain Replacement KL213 P Wilson 10,122          -                10,900 (1,923) - - 8,977 7,832 1,145 1,145 1,145 -                   -                   

Community College Bishops Castle - Replace Boiler & Controls KL214 P Wilson 167,412        -                147,150 (29,803) - - 117,347 67,282 50,065 50,065 50,065 -                   -                   

Mary Webb Fenestrations KL215 P Wilson -                    -                - - - - - - - - - - -                   -                   

Meole Brace Secondary - Replace External Stairs to B1 Quad KL216 P Wilson 32,700          -                16,350 - - - 16,350 - 16,350 16,350 - 16,350 -                   -                   

Selattyn - Demolition of Outside Store and make good KL217 P Wilson 64,865          -                32,700 (220) - - 32,480 95 32,385 32,385 - 32,385 -                   -                   

Radbrook Primary - External Wall KL218 P Wilson 2,194            -                1,317 877 - - 2,194 2,195 (1) (1) - -                   -                   

Woodfield Heating Mains Renewal KL219 P Wilson 11,570          -                - 11,570 - - 11,570 11,570 () () -

St Georges Junior Playing Field KL220 P Wilson 18,438          -                - 18,438 - - 18,438 18,438 () () -

Holy Trinity Doors & Windows Replacement KL221 P Wilson 3,734            -                - 3,734 - - 3,734 3,734 () () -

Oakmeadow School Kitchen Ventilation KL222 P Wilson 14,633          -                - 14,633 - - 14,633 14,633 () () -

St Georges Junior Switchgear Replacement KL223 P Wilson 27,730          -                - 27,730 - - 27,730 27,730 -

St Andrews Shifnal Switchgear Replacement KL224 P Wilson 20,350          -                - 20,350 - - 20,350 20,350 () () -

Church Preen Switchgear Replacement KL225 P Wilson 8,880            -                - 8,880 - - 8,880 8,880 () () -

Belvidere Primary - Re-fenestration and asbestos removal KL300 P Wilson 27,250          -                - - - - - - 27,250 -                   -                   

Belvidere Secondary - Re-roof Hall KL301 P Wilson 87,200          -                - - - - - - 87,200 -                   -                   

Coleham Primary - Phase 1 re-wire KL302 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Crowmoor Primary - Re-fenestration to Hall & Kitchen KL303 P Wilson 87,200          -                - - - - - - 87,200 -                   -                   

Bishops Castle Primary - Demountable re-roof KL304 P Wilson 16,350          -                - - - - - - 16,350 -                   -                   

Bishops Castle CC - Block A re-roof KL305 P Wilson 87,200          -                - - - - - - 87,200 -                   -                   

Belvidere Secondary - Phase 5 re-wire KL306 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

St Marys Ablbrighton - Renewal of fan convectors KL364 P Wilson 38,150          -                - - - - - - 38,150 -                   -                   

Gobowen Primary - Replace Kitchen Windows KL307 P Wilson 10,900          -                - - - - - - 10,900 -                   -                   

Mary Webb Secondary - Phase 2 Replacement Windows KL308 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Mary Webb Secondary - Humanities Block re-wire KL309 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Coleham Primary - Phase 3 Walls, Windows & Doors KL310 P Wilson 49,050          -                - - - - - - 49,050 -                   -                   

Weston Rhyn Primary - Replace Corridor Windows KL311 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Whitchurch Infants - Phase 2 re-wire KL312 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Market Drayton Infant - Replacement Windows & Doors KL313 P Wilson 65,400          -                - - - - - - 65,400 -                   -                   

St Giles Primary - Phase 3 Re-wire KL314 P Wilson 76,300          -                - - - - - - 76,300 -                   -                   

Thomas Adams - Kitchen Fan & Canopy replacement KL315 P Wilson 38,150          -                - - - - - - 38,150 -                   -                   

Woore Primary - Phase 1 re-wire KL316 P Wilson 16,350          -                - - - - - - 16,350 -                   -                   

Coleham Primary - Replace Gas Meter & Pipework KL317 P Wilson 16,350          -                - - - - - - 16,350 -                   -                   

Meole Brace Primary - Re-roof KS2 KL318 P Wilson 76,300          -                - - - - - - 76,300 -                   -                   

Brockton Primary - Phase 1 re-wire KL319 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Sundorne Infants - Phase 3 window replacement KL320 P Wilson 27,250          -                - - - - - - 27,250 -                   -                   

Pontesbury Primary - Phase 2 window replacement KL321 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Whitchurch Infants - Classroom Floors KL322 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Hinstock Primary - Re-roof KL323 P Wilson 65,400          -                - - - - - - 65,400 -                   -                   

Trinity,Ford - Final re-wire KL324 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Belvidere Secondary - Block 1 re-roof KL325 P Wilson 109,000        -                - - - - - - 109,000 -                   -                   

Hadnall Primary -Main Toilet Refurbishment KL326 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Cheswardine Primary - Demountable Window Replacement KL327 P Wilson 10,900          -                - - - - - - 10,900 -                   -                   
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Bishops Castle CC - Phase 2 re-wire KL328 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Kinnerley Primary - Phase 1 Heating KL329 P Wilson 49,050          -                - - - - - - 49,050 -                   -                   

Lower Heath Primary -Phase 2 Window Replacement KL330 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Mereside Primary - Phase 1 re-wire KL331 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Pontesbury Primary - KS2 Girls Toilet Refurbishment KL332 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

St Laurence, Ludlow - Hall & Corridor re-wire KL333 P Wilson 16,350          -                - - - - - - 16,350 -                   -                   

Market Drayton Infant - Demountable Window Replacement KL334 P Wilson 19,620          -                - - - - - - 19,620 -                   -                   

Church Preen Primary - Toilet refurbishment KL335 P Wilson 43,600          -                - - - - - - 43,600 -                   -                   

Cockshutt Primary - Toilet refurbishment KL336 P Wilson 16,350          -                - - - - - - 16,350 -                   -                   

Hinstock Primary - Toilet refurbishment KL337 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Market Drayton Junior - Phase 1 Windows KL338 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Much Wenlock - KS2 Toilet refurbishment KL339 P Wilson 16,350          -                - - - - - - 16,350 -                   -                   

Newtown Primary - Toilet refurbishment KL340 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

St Georges Primary - Phase 2 Toilet refurbishment KL341 P Wilson 43,600          -                - - - - - - 43,600 -                   -                   

St Lawrence Primary - Toilet refurbishment KL342 P Wilson 65,400          -                - - - - - - 65,400 -                   -                   

Stiperstones Primary - Toilet refurbishment KL343 P Wilson 43,600          -                - - - - - - 43,600 -                   -                   

Trinity,Ford - Junior Toilet refurbishment KL344 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Woore Primary - Toilet rerfurbishment KL345 P Wilson 38,150          -                - - - - - - 38,150 -                   -                   

St Peters Wem, Phase 3 slate re-roof KL346 P Wilson 98,100          -                - - - - - - 98,100 -                   -                   

Castlefields Primary - replacement windows KL347 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Thomas Adams - window repalcement KL348 P Wilson 43,600          -                - - - - - - 43,600 -                   -                   

Grove - Window fenestration 3 storey block KL349 P Wilson 152,600        -                - - - - - - 152,600 -                   -                   

Hinstock Primary - window repalcement KL350 P Wilson 27,250          -                - - - - - - 27,250 -                   -                   

Woodfield Primary - replace kitchen roof KL365 P Wilson 92,650          -                - - - - - - 92,650 -                   -                   

Thomas Adams - Phase 3 re-wire KL351 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Bryn Offa Primary - Phase 3 re-wire KL352 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Brockton Primary - replace front elevation windows KL353 P Wilson 21,800          -                - - - - - - 21,800 -                   -                   

Brockton Primary - part re-wire, asbestos removal KL354 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Much Wenlock - rotten timber replacement KL355 P Wilson 32,700          -                - - - - - - 32,700 -                   -                   

Meole Brace Primary - KS2 Hall re-roof KL356 P Wilson 49,050          -                - - - - - - 49,050 -                   -                   

Meole Brace Secondary - replacement of timber to south KL357 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Meole Brace Secondary - replacement of timber to side KL358 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Meole Brace Secondary - replacement of timber windows KL359 P Wilson 38,150          -                - - - - - - 38,150 -                   -                   

Minsterley Primary - Phase 1 re-wire KL360 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Meole Brace Primary - Phase 3 re-wire KL361 P Wilson 54,500          -                - - - - - - 54,500 -                   -                   

Chirbury Primary - Demountable Toilet refurbishment KL362 P Wilson 27,250          -                - - - - - - 27,250 -                   -                   

Stiperstones Primary - remove render & repair stone KL363 P Wilson 27,250          -                - - - - - - 27,250 -                   -                   

Total 3,745,079 104,795 - - 3,849,874 3,320,431 529,443 529,447 (4) 3,509,511 - -

Fire Safety Schemes

Fire Safety - Unallocated KLF00 P Wilson Ongoing -                    3,346 (3,346) - - - - - - - - -               -               

Fire Safety - St Andrews CE Primary KLF01 P Wilson 34,862          -                    36,079 (1,217) - - 34,862 34,862 - - -               -               

Fire Safety - The Meadows Oswestry KLF03 P Wilson 25,801          495               25,306 - - - 25,306 25,306 - - -               -               

Fire Safety - Alveley Primary KLF05 P Wilson 5,037            401               10,900 (6,929) - - 3,971 3,306 665 665 665 -               -               

Fire Safety - Market Drayton Infants KLF08 P Wilson 9,645            -                    8,202 (2,216) - - 5,986 2,327 3,659 3,659 3,659 -               -               

Fire Safety - St Thomas & St Anne KLF13 P Wilson 6,625            748               5,877 - - - 5,877 5,877 - -               -               

Fire Safety - Sheriffhales KLF14 P Wilson 5,237            457               5,579 (799) - - 4,780 4,781 (1) (1) - -               -               

Fire Safety - Rushbury KLF15 P Wilson 12,264          469               11,795 - - - 11,795 11,794 1 1 - -               -               

Fire Safety - Beckbury KLF16 P Wilson 11,736          436               11,956 (656) - - 11,300 11,300 - -               -               

Fire Safety - Adderley KLF17 P Wilson 3,306            412               7,630 (4,736) - - 2,894 2,894 - -               -               

Fire Safety - Trinity Ford KLF18 P Wilson 23,946          -                33,091 (9,145) - - 23,946 23,946 () () - -               -               

Fire Safety - Gobowen KLF19 P Wilson 29,399          -                16,763 (1,857) - - 14,906 413 14,493 14,493 () 14,493 -               -               

Fire Safety - Weston Rhyn KLF20 P Wilson 22,309          -                16,715 (5,378) - - 11,337 365 10,972 10,972 10,972 -               -               

Fire Safety - Trefonen KLF21 P Wilson 33,067          -                16,717 - - - 16,717 367 16,350 16,350 16,350 -               -               

Fire Safety - Hadnall KLF23 P Wilson 15,371          -                22,019 (9,565) - - 12,454 9,537 2,917 2,917 () 2,917 -               -               

Fire Safety - Myddle KLF24 P Wilson 12,368          -                    13,142 (774) - - 12,368 12,368 () - () - -               -               

Fire Safety - St Andrews Nesscliffe KLF25 P Wilson 2,052            -                    7,851 (5,799) - - 2,052 2,052 - - -               -               

Fire Safety - Brockton KLF26 P Wilson 14,043          -                    14,043 - - - 14,043 14,043 - - -               -               

Fire Safety - Clive Primary Fire Alarm Replacement KLF30 P Wilson 5,450            -                    - - - - - 5,450 -               -               

Total 267,011 (52,417) - - 214,594 165,536 49,058 49,056 2 54,506 - -

Special Education Needs

Schools Access Initiative Unallocated KLD00 P Wilson Ongoing -                    619 (619) - - - - - - - 50,000 -               -               

Criftins Changing Bench KLD01 P Wilson 4,598            -                4,816 (218) - - 4,598 4,598 - - -               -               

St Laurence - Changing Table KLD02 P Wilson 15,536          -                15,536 - - - 15,536 15,536 - - -               -               

Mereside Changing Bernch & Rail KLD03 P Wilson 8,875            -                8,875 - - - 8,875 8,875 () - () -

Stoke-on-Tern Changing Table KLD04 P Wilson 5,043            -                5,288 (245) - - 5,043 5,043 () - () - -               -               

Kettlemere Centre - Lakelands K3CX0 P Wilson 952,516        922,777        91,764 (68,026) - - 23,738 17,737 6,001 6,001 () 6,001 -               -               

Total 126,898 (69,108) - - 57,790 51,789 6,001 6,001 () 56,001 -               -               

Devolved Formula Capital - Allocated by schools P Wilson Ongoing 915,248 (13,047) 56,045 - 958,246 799,167 159,079 159,079 - 1,054,532 -               -               
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Total Learning & Skills 8,057,967 - 56,045 - 8,114,012 6,371,214 1,742,798 1,742,798 11,731,399 - -

Total Children's Services 8,114,514 - 56,045 - 8,170,559 6,408,413 1,762,146 1,762,146 () 11,750,747 - -

Total General Fund Capital Programme 47,536,006 - 446,065 - 47,982,071 39,747,552 8,234,519 8,075,904 158,616 69,846,570 25,919,041 2,320,000

Housing Revenue Account

Major Repairs Programme - Unallocated

Housing Major Repairs Programme K5P01 A Begley Ongoing -                    - - - - - - - - - 2,822,900 - -

Total - - - - - - - - - 2,822,900 -                   -                   

Major Repairs Programme - STAR Housing Contracts

STaR  Rewires K5R02 A Begley 1,169,926     731,685        300,000 - - - 300,000 261,759 38,241 38,241 () 138,241 -                   -                   

STaR  Electrical Remedial Works K5R04 A Begley 927,626        568,412        200,000 9,214 - - 209,214 209,214 () - () 150,000 -                   -                   

STaR  Roofing K5R05 A Begley 332,524        206,028        90,000 (60,000) - - 30,000 13,504 16,496 16,496 - 96,496 -                   -                   

STaR  Major Works K5R06 A Begley 763,398        304,821        100,000 30,000 - - 130,000 151,423 (21,423) (21,423) 328,577 -                   -                   

STaR  Kitchens & Bathrooms K5R07 A Begley 2,252,745     1,239,192     500,000 (30,000) - - 470,000 326,447 143,553 143,553 () 543,553 -                   -                   

STaR  Fire Safety Works K5R08 A Begley 329,729        128,095        60,000 - - - 60,000 18,366 41,634 41,634 141,634 -                   -                   

STaR  One Off Doors K5R09 A Begley 44,771          44,771          10,000 (10,000) - - - - - - - - -                   -                   

STaR  External Doors K5R11 A Begley 329,041        127,770        200,000 - - - 200,000 198,729 1,271 1,271 () 1,271 -                   -                   

STaR  External Wall Insulation K5R12 A Begley 897,628        847,195        42,500 - - - 42,500 34,568 7,933 7,933 (1) 7,933 -                   -                   

STaR  Disabled Aids & Adaptations K5R13 A Begley 987,180        422,423        250,000 - - - 250,000 185,243 64,757 64,757 314,757 -                   -                   

STaR Heating Insulation Works (Liberty) K5R14 A Begley 2,659,989     1,852,312     601,000 (100,000) - - 501,000 344,323 156,677 156,677 () 306,677 -                   -                   

STaR Sewage Treatment Works KSH01 A Begley 80,150          5,465            5,000 - - - 5,000 (4,685) 9,685 9,685 69,685 -                   -                   

STaR Asbestos Removal KSH02 A Begley 458,125        115,112        110,000 - - - 110,000 116,987 (6,987) (6,987) - 233,013 -                   -                   

STaR Kitchens & Bathrooms Voids KSH03 A Begley 374,268        154,572        200,000 - - - 200,000 180,304 19,696 19,696 19,696 -                   -                   

STaR Oswestry Castlefields Regeneration KSH04 A Begley 214,187        530               150,000 - 35,310 - 185,310 156,963 28,347 28,347 () 28,347 -                   -                   

STaR Radon Testing & Implementation KSH05 A Begley -                    -                    - - - - - - - - - - -                   -                   

STaR Off Grid Properties Investment KSH06 A Begley 801,505        -                    177,500 (50,000) - - 127,500 119,495 8,005 8,005 () 674,005 -                   -                   

STaR Heating Works - Reactive KSH07 A Begley 1,131,801     -                    450,000 210,786 - - 660,786 489,771 171,015 171,015 () 471,015 -                   -                   

Total 3,446,000 - 35,310 - 3,481,310 2,802,411 678,899 678,900 (1) 3,524,900 - -

House re-purchases

House re-purchases - 15 Albert Mews, Oswestry K5RP1 A Begley Ongoing -                    94,150 - - - 94,150 94,150 - - - - -                   -                   

Shared Ownership Buy-back - Rhea Hall K5RP2 A Begley Ongoing -                    - - - - 60,000

New Century Court Oswestry K5RP3 A Begley Ongoing -                    - - - - 320,000

Total 94,150 - - - 94,150 94,150 - - - 380,000 - -

New Build Programme

Housing New Build Programme - Phase 1 K5NB1 A Begley 7,233,375     7,022,995     153,345 - - - 153,345 96,310 57,035 57,035 57,035 -                   -                   

Housing New Build Programme - Phase 2 KSNB2 A Begley 4,143,901     1,397,648     2,365,259 - - - 2,365,259 2,037,339 327,920 327,920 380,994 -                   -                   

Housing New Build Programme - Phase 3 KSNB3 A Begley 820,242        -                356,031 - - - 356,031 208,139 147,892 147,892 447,892 16,319          -                   

Housing New Build Programme - Phase 4 KSNB4 A Begley 3,214,230     -                - - - - - 3,068,330 145,900        -                   

Total 2,874,635 - - - 2,874,635 2,341,787 532,848 532,847 1 3,954,251 162,219        -                   

Total Housing Revenue Account 6,414,785 - 35,310 - 6,450,095 5,238,348 1,211,747 1,211,747 () 10,682,051 162,219 -

Total Capital Programme 53,950,791 - 481,375 - 54,432,166 44,985,900 9,446,266 9,287,651 158,615 80,528,621 26,081,260 2,320,000

- - -
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Appendix 5 - Financing

Shropshire Council - Capital Programme 2016/17 - 2019/20

Financing

 B/F Budget Q3 

2016/17

£ 

 Budget 

Virements 

Q4

£ 

 Budget 

Inc/Dec 

Q4

£ 

 Reprofile to/from 

future years 

Q4

£ 

 Revised Budget 

Q4

 16/17

£ 

 2017/18 

Revised 

Budget

£ 

 2018/19 

Revised 

Budget

£ 

 2019/20 

Revised 

Budget

£ 

Self Financed Prudential Borrowing - - - - - 300,000 - -

Government Grants

Department for Transport 18,710,000 - - - 18,710,000 21,691,000 14,901,000 -

Department for Health - Better Care Fund 2,498,219 - - - 2,498,219 2,736,187

Department for Health - HOLD Grant 500,000 - - - 500,000 2,415,000

Department for Education - - - - -

- Condition Capital Grant 3,322,364 - - - 3,322,364 3,322,364 - -

- Basic Need Capital Grant 1,780,980 - - - 1,780,980 1,798,306 - -

- Devolved Formula Capital 874,002 - (5,570) - 868,432 994,933 - -

HCA - Travellers 223,462 - - - 223,462 76,858 - -

HCA - New Build 131,000 - - - 131,000 362,500 70,000 -

BDUK - Broadband - - - - - 4,328,069 7,011,962 -

Environment Agency 1,704,512 - 90,000 - 1,794,512 1,194,489 427,000 70,000

Local Enterprise Partnership (LEP) Fund 4,569,405 - - - 4,569,405 5,292,432 2,700,000 1,566,372

Public Health England 380,000 - - - 380,000 1,951 - -

34,693,944 - 84,430 - 34,778,374 44,214,089 25,109,962 1,636,372

Other Grants

Historic England/English Heritage 102,077 - 3,188 - 105,265 42,698 - -

Natural England 9,703 - - - 9,703 9,703 - -

111,780 - 3,188 - 114,968 52,401 - -

Other Contributions

Section 106 712,300 - 80,793 - 793,093 492,246 - -

Other Contributions 69,766 - 83,853 - 153,619 47,653 - -

782,066 - 164,646 - 946,712 539,899 - -

Revenue Contributions to Capital 11,600,468 - 229,111 - 11,829,579 8,481,755 75,900 -

Major Repairs Allowance 4,451,489 - - - 4,451,489 5,408,793 - -

Corporate Resources (expectation - Capital Receipts 

only)

2,311,044 - - - 2,311,044 21,531,684 895,398 683,628

Total Confirmed Funding 53,950,791 - 481,375 - 54,432,166 80,528,621 26,081,260 2,320,000
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Appendix 5 - Financing

Shropshire Council - Capital Programme 2016/17 - 2019/20
Funding changes - Quarter 4

Budget Increase/Decrease 2016/17 2017/18 2018/19 2019/20 Details

Government Grants

Environment Agency - Flood Defence Grant 90,000 128,000 135,000

Department for Communities & Local Government 2,736,187

Department for Education- Basic Need Grant 14,293 Increase in Basic Need Allocation for 2016/17.

Department for Education- Devolved Formula Capital (5,570) (4,547)

Total Government Grants 84,430 2,873,933 135,000 -

Other Grants

HCA (New Build) 300,000 70,000 New funding from HCA re contribution to New Build Phase 4.

Historic England - Nags Head Engine House 3,188

Total Other Grants 3,188 300,000 70,000 -

Other Contributions

Section 106 80,793 New Section 106 allocations towards Affordable Housing Schemes.

Other Grants Contributions 83,853

Total Other Contributions 164,646 - - -

Revenue Contributions to Capital 229,111 2,108,433 75,900

Major Repairs Allowance 106,310 Increase in allocation of Major Repairs allowance to HRA schemes.

Capital Receipts (206,083)

481,375 5,182,593 280,900 -

- - - -

School revenue contributions to DFC schemes (£0.011m),Highways 

contribution to Parking Machine Replacement Programme (£0.125m), 

Libraries Contribution to Much Wenlock Library refurbishment (£0.025m), 

Outdoor Partnerships contribution to Severn Valley Country Park Visitor 

Centre  and overspends on other schemes (£0.068m) and HRA 

contribution to New Build Phase 4 (£3.314m) and property acquisitions 

(£0.380m).  Offset by £1.509m reduction in revenue contribution to 

Digital Transformation to finance revenue costs occurred in 2016/17.                                                                                  

Removal of funding for schools transferred to Academy status and grant 

has transferred with them.

Reduction in allocation of ringfenced HRA capital receipts to HRA 

schemes.

Increase in Local Levy grant to Much Wenlock Flood Alleviation Scheme.

Confirmation of funding for 2017/18 for the Integration and Better Care 

Fund, the service has allocated £1.8m to DFG's and £0.936m to Adult 

Social Care.

Grant offer increase from Historic England to cover increase in costs on 

the Nags Head Engine House project.

Contributions from STaR Housing to Oswestry Playpark, Trinity Ford 

School Fund towards a DFC project, Pontesbury School towards a DFC 

project and from Shelton Cricket Club towards Pavilion Refurbishment 

Project.
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