
Appendix 1 - Summary

Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Programme Summary - Quarter 3

Scheme Description

 Revised Budget 

Q2

 

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile to/from 

future years 

Q3

£ 

 Revised Budget 

Q3

 14/15

£ 

 Actual Spend 

02/01/15 & 

Ringway 

December 

 Spend to 

Budget 

Variance

£ 

 % Budget 

Spend 

 Outturn 

Projection

£ 

 Outturn 

Projections 

Variance

£ 

 Outturn % 

of Budget 
 2015/16 

Revised Budget

£ 

 2016/17 

Revised 

Budget

£ 

General Fund

Commissioning* 37,163,961 - 736,191 (4,218,522) 33,681,630 19,827,626 13,854,004   58.9% 33,681,630 - 100.0% 30,587,810 25,345,216

Adult Services* 5,114,175 - 43,500 (855,000) 4,302,675 2,176,672 2,126,003     50.6% 4,302,675 - 100.0% 3,740,632 110,000

Children's Services 13,358,458 - 128,592 (2,526,322) 10,960,728 6,140,077 4,820,651     56.0% 10,960,728 - 100.0% 7,777,002 1,795,273

Resources & Support 2,967,598 - 4,405,621 (118,000) 7,255,219 422,232 6,832,987     5.8% 7,255,219 - 100.0% 2,856,717 60,430

Total General Fund 58,604,192 - 5,313,904 (7,717,844) 56,200,252 28,566,606 27,633,646 50.8% 56,200,252 - 100.0% 44,962,161 27,310,919

Housing Revenue Account 11,041,482 - 500 (600,000) 10,441,982 5,788,257 4,653,725     55.4% 10,441,982 - 100.0% 6,581,090 3,843,000

Total Approved Budget 69,645,674 - 5,314,404 (8,317,844) 66,642,234 34,354,863 32,287,371 51.6% 66,642,234 - 100.0% 51,543,251 31,153,919

Approved Self-Financing Borrowing Schemes, not included in main programme pending development of schemes

Resources & Support 3,791,457 - - - 3,791,457 - -

3,791,457 - - - 3,791,457 - -

Ok Ok

* Adjusted to reflect change of structure to transfer of Housing Health & Wellbeing from Public Protection & Enforcement under Commissioning to Adult Services.

RAG Analysis on Schemes

For Current year outturn expenditure on budget:

Red Programmes that have a forecast outturn in excess of 10% of the current scheme budget

Amber Programmes that have a forecast outturn in excess of 5% of the current scheme budget.

Green Programmes that have a forecast outturn of less than or equal to the current programme.

Scheme progress: 

Red Scheme is significantly below profile at Q3 and not expected to deliver as original profile.

Amber Scheme is below profile at Q3 and scheme will not deliver as original profile.

Green Scheme on profile at Q3 and expected to be delivered as original profile.
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Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Scheme Details Quarter 3 2014/15

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile 

to/from future 

years 

Q3

£ 

 Revised 

Budget

 Q3

£ 

 Actual Spend 

02/01/15 

(including 

Ringway 

December)

£ 

 Spend to 

Budget 

Variance

£ 

 Outturn 

Projection

£ 

 Outturn 

Projection 

Variance

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
2015/16 

Revised 

Budget

£

 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

Commissioning

Leisure

Oswald Leisure Centre K5T02 N Willcox 10,981,923   10,784,928   196,995 - - - 196,995 - 196,995 196,995 - Green Green - - -

Sundorne Sports Village Skate Park K5T27 S McCarthy 29,685          28,222          1,463 - - - 1,463 1,463 () 1,463 - Green Green - - -

Market Drayton Swimming Centre - Changing Rooms K5T51 P Davis 210,380        151,186        110,814 - (51,620) - 59,194 59,194 () 59,194 - Green Green - - -

Total 309,272 - (51,620) - 257,652 60,657 196,995 257,652 - - -                   -                   

Community Action

Whitchurch Civic Centre K5T48 N Willcox 857,297        590,566        249,731 - - (158) 249,573 166,833 82,740 249,573 - Green Green 17,158 - -

Total 249,731 - - (158) 249,573 166,833 82,740 249,573 - 17,158 -                   -                   

Waste Management

In Vessel Composting Facility K6WM0 L Wolfe 325,000        -                    - - - - - - - - - Green Green - 325,000 -

Road Vanguard Way K6WMB L Wolfe 128,510        123,508        5,002 - - (5,002) - - - - - Green Green 5,002 - -

Food Waste Disposal Units K6WMC J Thompson 16,000          13,840          2,160 - - - 2,160 2,160 - 2,160 - Green Green - - -

Total 7,162 - - (5,002) 2,160 2,160 - 2,160 - 5,002 325,000        -                   

Bereavement Services

Mytton Oak Rememburance Park - Shrewsbury K6BS1 L Wolfe 1,187,031     950,000        237,031 - - (100,000) 137,031 18,043 118,988 137,031 - Green Green 100,000 - -

Total 237,031 - - (100,000) 137,031 18,043 118,988 137,031 - 100,000 -                   -                   

Highways & Transport - LTP

Structural Maintenance of Bridges & Structure

Bridgeguard Rolling Programme K6BG4 T Sneddon Ongoing -                    56,733 - - - 56,733 59,593 (2,860) 56,733 - Green Green - -               -               

Bridgeguard - Unallocated KBG01 T Sneddon 3,076,782     -                    - - - - - - - - - Green Green 76,782 1,500,000     1,500,000     

Bridgeguard - Miscellaneous Expenditure KBG02 T Sneddon 32,706          -                    32,706 - - - 32,706 3,203 29,503 32,706 - Green Green - -               -               

Bridgeguard - Consultancy Fees KBG03 T Sneddon 556,530        -                    181,530 - - - 181,530 211,991 (30,461) 181,530 - Green Green 375,000 -               -               

Bridgeguard - Tern No 1 Bridge KBG04 T Sneddon 368,449        -                    351,624 - - - 351,624 357,110 (5,486) 351,624 - Green Green 16,825 -               -               

Bridgeguard - Hadnall Culvert KBG05 T Sneddon 774,353        -                    475,560 - - (320,000) 155,560 60,456 95,104 155,560 - Green Green 618,793 -               -               

Bridgeguard - Bankfields Lane Bridge KBG06 T Sneddon 142,786        -                    137,036 - - - 137,036 83,984 53,052 137,036 - Green Green 5,750 -               -               

Bridgeguard - Snailbeach Retaining Wall KBG07 T Sneddon 10,000          -                    - - - - - - - - Green Green 10,000 -               

Bridgeguard - Aston Bridge KBG08 T Sneddon 85,630          -                    85,630 - - - 85,630 73,039 12,591 85,630 - Green Green - -               -               

Bridgeguard - Church Window Bridge KBG09 T Sneddon 94,300          -                    94,300 - - - 94,300 79,065 15,235 94,300 - Green Green - -               -               

Bridgeguard - Heathton West Bridge KBG10 T Sneddon 24,408          -                    24,408 - - - 24,408 22,309 2,099 24,408 - Green Green - -               -               

Bridgeguard - Wagbeach Footbridge KBG11 T Sneddon 43,663          -                    42,513 - - - 42,513 34,453 8,060 42,513 - Green Green 1,150 -               -               

Bridgeguard - Glazeley Bridge KBG13 T Sneddon 65,680          -                    63,030 - - - 63,030 63 62,967 63,030 - Green Green 2,650 -               -               

Bridgeguard - Outrack Bridge KBG14 T Sneddon 50,000          -                    - - - - - - - - Green Green 50,000 -               

Bridgeguard - Lloyney Bridge KBG15 T Sneddon 87,369          -                    87,369 - - - 87,369 58,910 28,459 87,369 - Green Green - -               -               

Bridgeguard - Mytton Bridge KBG16 T Sneddon 130,000        -                    - - - - - - - - Green Green 130,000 -               

Bridgeguard - Bridgnorth Endowed Footbridge KBG17 T Sneddon 75,000          -                    - - - - - - - - Green Green 75,000 -               

Bridgeguard - Ticklerton Bridge KBG18 T Sneddon 125,000        -                    - - - - - - - - Green Green 125,000 -               

Bridgeguard - Bourton Bridge KBG19 T Sneddon 20,000          -                    - - - - - - - - Green Green 20,000 -               

Bridgeguard - High House Lane Bridge KBG20 T Sneddon 10,200          -                    - - - - - - - - Green Green 10,200 -               

Bridgeguard - Corve Footbridge KBG21 T Sneddon 12,500          -                    - - - - - - - - Green Green 12,500 -               

Bridgeguard - Coybrook Bridge KBG22 T Sneddon 9,000            -                    - - - - - - - - Green Green 9,000 -               

Bridgeguard - Colehurst Cottages Bridge KBG23 T Sneddon 16,500          -                    - - - - - - - - Green Green 16,500 -               

Bridgeguard - Borlemaill Bridge KBG24 T Sneddon 15,500          -                    - - - - - - - - Green Green 15,500 -               

Bridgeguard - Linley No.2 Bridge KBG25 T Sneddon 5,650            -                    - - - - - - - - Green Green 5,650 -               

Bridgeguard - Cound Arbour Bridge KBG26 T Sneddon 18,700          -                    - - - - - - - - Green Green 18,700 -               

Bridgeguard - Boreton Road Bridge KBG28 T Sneddon 10,000          -                    - - - - - - - - Green Green 10,000 -               

Bridgeguard - Twmpath Bridge KBG29 T Sneddon 5,000            -                    - - - - - - - - Green Green 5,000 -               

Bridgeguard - Wheelbarrow KBG30 T Sneddon 5,000            -                    - - - - - - - - Green Green 5,000 -               

Bridgeguard - Plox Green No.2 KBG31 T Sneddon 65,000          -                    - - - - - - - - Green Green 65,000 -               

Bridgeguard - Eaton No.3 KBG32 T Sneddon 5,000            -                    - - - - - - - - Green Green 5,000 -               

Bridgeguard - Sandyford Bridge KBG33 T Sneddon 5,000            -                    - - - - - - - - Green Green 5,000 -               

RoW - Blue Bridge KBG34 T Sneddon 100,000        -                    - - - - - - - - Green Green 100,000 -               

Bridgeguard - Little Tasker Farm Bridge KBG35 T Sneddon 5,000            -                    - - - - - - - - Green Green 5,000

Bridgeguard - Bridgnorth Bypass KBG36 T Sneddon 25,000          -                    - - - - - - - - Green Green 25,000

Bridgeguard - Severe Weather Schemes KBG9M T Sneddon 240,000        -                    240,000 - - - 240,000 110,519 129,481 240,000 - Green Green - -               -               

Total 1,872,439 - - (320,000) 1,552,439 1,154,696 397,743 1,552,439 - 1,820,000 1,500,000     1,500,000     

Structural Maintenance of Roads

Structural Maintenance of Principal Roads T Sneddon Ongoing -                    3,810,669 (194,681) - - 3,615,988 1,984,369 1,631,619 3,615,988 - Green Green 3,538,985 - -

Structural Maintenance of Secondary Roads Ongoing -                    10,507,995 626,395 34,500 (285,000) 10,883,890 6,776,476 4,107,414 10,883,890 - Green Green 9,307,418 - -

Structural Maintenance of Road to be allocated 986,810 (371,875) 84,395 - 699,330 424,246 275,084 699,330 - Green Green 2,085,397 13,624,000 13,167,000

Total 15,305,474 59,839 118,895 (285,000) 15,199,208 9,185,091 6,014,117 15,199,208 - 14,931,800 13,624,000 13,167,000

Street Lighting

Programme of structural replacement of lighting columns K6SL1 J Hughes Ongoing -                    306,764 - - - 306,764 54,893 251,871 306,764 - Green Green 318,000 - -

Street Lighting LED Conversions K6SL2 J Hughes Ongoing -                    100,000 - - - 100,000 98,839 1,161 100,000 - Green Green 100,000 - -

Part Night Lighting K6SL3 J Hughes Ongoing -                    133,456 - - - 133,456 102,213 31,243 133,456 - Green Green 30,000 - -

Street Lighting Rolling Replacement Programme K6SL4 J Hughes Ongoing -                    50,000 - - - 50,000 23,000 27,000 50,000 - Green Green - - -

Total 590,220 - - - 590,220 278,945 311,275 590,220 - 448,000 -                   -                   

Local Transport Plan - Integrated Transport Plan

Pedestrian & Cycle Facilities
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Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Scheme Details Quarter 3 2014/15
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Budget

£ 

 2017/18 

Revised 

Budget

£ 

Central 

ITP Central -  Castle Street Pedestrian Crossing, Shrewsbury KTC01  V Merrill 3,000 (2,122) - - 878 878 878 - Green Green - - -

ITP Central -  Claremont Bank Pedestrian Crossing Bank, Shrewsbury KTC02  V Merrill 3,000 (3,000) - - - - - - - Green Green - - -

North 

ITP North - Wem Mill St/Drawell Lane Pedestrian Crossing, Wem KTC03  V Merrill 35,000 - - - 35,000 6,262 28,738 35,000 - Green Green - - -

ITP North - Woore, Newcastle Road Footway Improvement KTC04  V Merrill 3,000 2,000 - - 5,000 4,416 584 5,000 - Green Green 37,000 - -

ITP North - B5069 Rhyn Park St Martins Crossing KTC05  V Merrill 150,000 - - - 150,000 112,186 37,814 150,000 - Green Green - - -

ITP North - B5067 Baschurch Pedestrian Crossing KTC06  V Merrill 6,000 - - - 6,000 1,438 4,562 6,000 - Green Green 45,000 - -

ITP North - A53 Shawbury Footway Link KTC07  V Merrill 5,000 - - - 5,000 4,648 352 5,000 - Green Green - - -

ITP North- Trefonen Pedestrian Crossing KTC08  V Merrill 5,000 (3,500) - - 1,500 - 1,500 1,500 - Green Green 25,000 - -

ITP North - Oswestry branch line cycle route (aka Cambrian Railway Path) KST11  V Merrill 177,000 - - - 177,000 21,388 155,612 177,000 - Green Green - - -

South 

 ITP South - B4555 Bridgnorth Road Highley KTC09  V Merrill 25,000 (19,000) - - 6,000 279 5,721 6,000 - Green Green - -

 ITP South - A4117 Clee Hill Pedestrian Crossing KTC10  V Merrill 10,000 - - - 10,000 1,406 8,594 10,000 - Green Green 40,000 - -

 ITP South - B4363 Hollybush Road/Underhill Street Pedestrian Crossing KTC11  V Merrill 3,000 - - - 3,000 1,449 1,551 3,000 - Green Green 17,000 - -

 ITP South - Broseley Road Bridgnorth Road Pedestrian Improvements KTC12  V Merrill 31,007 - - - 31,007 14,646 16,361 31,007 - Green Green - - -

 ITP South - B4373 Wenlock Road & Westgate Crossing, Bridgnorth KTC13  V Merrill 95,000 - - - 95,000 11,274 83,726 95,000 - Green Green - - -

 ITP South - Station Road, Albrighton Pedestrian Facilities KTC14  V Merrill 2,500 3,500 - - 6,000 4,993 1,007 6,000 - Green Green 20,000 - -

 ITP South - B4379 Sherrifhales Pedestrian Improvements KTC15  V Merrill 7,000 (3,142) - - 3,858 - 3,858 3,858 - Green Green 20,000 - -

 ITP South - A464 Park Street Shifnal Pedestrian Crossing KTC16  V Merrill 5,000 (1,528) - - 3,472 297 3,175 3,472 - Green Green 60,000 - -

 ITP South - B4386 Worthen Footway Extension KTC17  V Merrill 5,000 - - - 5,000 - 5,000 5,000 - Green Green 140,000 - -

 ITP South - B4376 Barrow Pedestrian Safety KTC18  V Merrill 15,000 - - - 15,000 4,798 10,202 15,000 - Green Green - - -

 ITP South - High Street Cleobury Zebra Crossing Enhancement KTC19  V Merrill 5,000 (5,000) - - - - - - - Green Green - - -

 ITP South - Innage Lane to Stanley Lane, Bridgnorth, Junction ImprovementKTC20  V Merrill - - - - - - - Green Green 140,000

Total 590,507 (31,792) - - 558,715 190,359 368,356 558,715 - 544,000 - -

Signal Enhancements 

 Central 

 ITP Central -  Whitchurch Road (Morrison's) Junction Improvement KTS01  V Merrill 60,000 (40,000) - - 20,000 5,740 14,260 20,000 - Green Green 60,000 - -

 ITP Central -  Abbey Foregate/Monkmoor traffic signals KTS02  V Merrill 200,000 (100,000) - - 100,000 16,648 83,352 100,000 - Green Green - - -

 ITP Central -  Bellstone/Barker Street crossing Refurbishmentishment KTS03  V Merrill 5,000 (5,000) - - - - - - - Green Green - - -

 ITP Central -  Coleham Gyratory KTS04  V Merrill 25,000 (25,000) - - - - - - - Green Green - - -

 North 

 ITP North - A53 Shrewsbury road/Wem road signal Refurbishmentishment KTS05  V Merrill 20,000 - - - 20,000 - 20,000 20,000 - Green Green - - -

 ITP North - B5395 Whitchurch 5 ways junction improvement KTS06  V Merrill 315,000 38,757 - - 353,757 334,522 19,235 353,757 - Green Green 15,581 - -

 South 

 ITP South - A41 Cosford junction signal Refurbishmentishment KTS07  V Merrill 385,000 30,000 - - 415,000 412,946 2,054 415,000 - Green Green 19,786 - -

Total 1,010,000 (101,243) - - 908,757 769,856 138,901 908,757 - 95,367 - -

Safety/Speed Reductions 

 Central 

 ITP Central -  A488 HGV Advance Warning signs KTR01  V Merrill 80,000 (8,857) - - 71,143 71,143 () 71,143 - Green Green - - -

 ITP Central -  Shrewsbury Town Centre 20mph Extension KTR02  V Merrill 10,000 (10,000) - - - - - - - Green Green 50,000 - -

 ITP Central -  Lancaster Road Speed Management KTR03  V Merrill 6,000 - - - 6,000 - 6,000 6,000 - Green Green - - -

 North 

 ITP North - A49 Prees Green Signage KTR04  V Merrill 8,000 - - - 8,000 1,369 6,631 8,000 - Green Green - - -

 ITP North - A525 Broughall crossroads widening KTR05  V Merrill 5,000 - - - 5,000 1,421 3,579 5,000 - Green Green 30,000 - -

 ITP North - B5069 Moors Bank St Martins speed reduction KTR06  V Merrill 3,000 (3,000) - - - - - - - Green Green - - -

 ITP North - Prees Lower Heath speed reduction KTR07  V Merrill 5,000 (5,000) - - - - - - - Green Green - - -

 ITP North - B4397 Baschurch speed reduction KTR08  V Merrill 8,000 (7,625) - - 375 - 375 375 - Green Green - - -

 ITP North - B4396 Knockin Village speed reduction KTR09  V Merrill 4,000 (4,000) - - - - - - - Green Green - - -

 ITP North - A49 Hadnall to Preston Brock safety KTR10  V Merrill 5,000 - - - 5,000 1,337 3,663 5,000 - Green Green 20,000 - -

 ITP North - Chirk Road Gobowen speed reduction KTR11  V Merrill 4,000 (4,000) - - - - - - - Green Green - - -

 ITP North - B5065 Soulton road peed reduction KTR12  V Merrill 4,000 (4,000) - - - - - - - Green Green - - -

 ITP North - A49 Prees Higher Heath speed reduction KTR13  V Merrill 5,000 - - - 5,000 4,833 167 5,000 - Green Green 12,000 - -

 ITP North - B5063 The Blamer speed reduction KTR14  V Merrill 3,000 (3,000) - - - - - - - Green Green 12,000 - -

 South 

 ITP South - A442 Norton KTR15  V Merrill 8,000 - - - 8,000 - 8,000 8,000 - Green Green - - -

 ITP South - A456 Burford Speed Reduction KTR16  V Merrill 30,000 3,801 - - 33,801 12,769 21,032 33,801 - Green Green - - -

 ITP South - B4368 Long Medaowend KTR17  V Merrill 6,000 - - - 6,000 5,253 747 6,000 - Green Green - - -

 ITP South - A5 Burlington safety KTR18  V Merrill 35,000 - - - 35,000 - 35,000 35,000 - Green Green - - -

 ITP South - B4176 Upper Aston junction improvement KTR19  V Merrill 15,000 - - - 15,000 2,295 12,705 15,000 - Green Green - - -

 ITP South - B4555 Severn Centre Highley traffic calming KTR20  V Merrill 8,000 - - - 8,000 - 8,000 8,000 - Green Green 20,000 - -

 ITP South - A458 Morville Road Safety Improvements KTR21  V Merrill 12,000 - - - 12,000 2,973 9,027 12,000 - Green Green - - -

 ITP South - A488 Hope valley safety barrier KTR22  V Merrill 30,000 (10,000) - - 20,000 - 20,000 20,000 - Green Green - - -

 ITP South - Chorley speed limit KTR23  V Merrill 3,000 - - - 3,000 - 3,000 3,000 - Green Green - - -

 ITP South - B4378 Shipton speed limit KTR24  V Merrill 5,000 - - - 5,000 - 5,000 5,000 - Green Green - - -

 ITP South - Ironbridge Road Broseley Speed Reduction KTR25  V Merrill 17,000 - - 17,000 - 17,000 17,000 - Green Green - - -

Total 302,000 (38,681) - - 263,319 103,393 159,926 263,319 - 144,000 - -

Traffic Management 

 Central 

 ITP Central -  Traffic Management Crowmere & Belvidere schools KTM01  V Merrill 73,000 26,837 - - 99,837 99,351 486 99,837 - Green Green - - -

 ITP Central -  Traffic Management Meole Brace School KTM02  V Merrill 75,000 63,851 - - 138,851 138,851 138,851 - Green Green - - -

 ITP Central -  Racecourse Lane, Shrewsbury KTM03  V Merrill 10,000 (4,693) - - 5,307 1,925 3,382 5,307 - Green Green - - -
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 ITP Central - Eaton Constantine traffic management KTM05  V Merrill 5,000 575 - - 5,575 2,895 2,680 5,575 - Green Green 40,000 - -

 North 

 ITP north  - B4579 Salop Road Car Park Access KTM06  V Merrill 10,000 (10,000) - - - - - - - Green Green 40,000 - -

 South 

 ITP South - A41 Pickmere Roundabout signage KTM07  V Merrill 40,000 - - - 40,000 32,484 7,516 40,000 - Green Green - - -

 ITP South - B4386 Little Brampton/Purslow crossroads KTM08  V Merrill 10,000 - - - 10,000 1,845 8,155 10,000 - Green Green - - -

 ITP South - A464 Upton Crossroads Shifnal signs KTM09  V Merrill 20,000 (17,000) - - 3,000 - 3,000 3,000 - Green Green - - -

 ITP South - Albrighton cross road KTM10  V Merrill 3,500 (3,500) - - - - - - - Green Green - - -

Total 246,500 56,070 - - 302,570 277,350 25,220 302,570 - 80,000 - -

Parking Infrastructure 

 Countywide 

 ITP Countywide - Parking Strategy Improvements KTP02  V Merrill 40,000 - - - 40,000 - 40,000 40,000 - Green Green - - -

Total 40,000 - - - 40,000 - 40,000 40,000 - - - -

Network Improvements 

 Central 

 ITP Central - Chester Street Gyratory K6NE4  V Merrill 56,969 3,061 - - 60,030 59,854 176 60,030 - Green Green - - -

 South 

ITP South - Shifnal Network Improvement (S106) KTN03  V Merrill - - - - - 9,206 (9,206) - - - - -

Total 56,969 3,061 - - 60,030 69,060 (9,030) 60,030 - - - -

Local Sustainable Transport Fund 

Central 

LSTF -  Park & Ride improvements & Signage KST01  V Merrill 50,000 (50,000) - - - - - - - Green Green - - -

LSTF -  Canal Path Ditherington KST02  V Merrill 30,000 - - - 30,000 29,236 764 30,000 - Green Green - - -

LSTF - A488 Pontesbury to Minsterley Cycle Route KST03  V Merrill 150,907 17,672 - - 168,579 155,442 13,137 168,579 - Green Green 16,538 - -

LSTF -  A458 Old Potts Way Cycle/Pedestrian crossing KST04  V Merrill 70,000 - - - 70,000 5,966 64,034 70,000 - Green Green - - -

LSTF -  St Julians Friars shared space, Shrewsbury KST06  V Merrill 225,000 39,489 - - 264,489 264,116 373 264,489 - Green Green 12,504 - -

LSTF -  Wenlock Road Shrewsbury KST07  V Merrill 47,000 - - - 47,000 10,129 36,871 47,000 - Green Green - - -

LSTF - Heathgates Roundabout - Cycling & Pedestrian Improvements KST08  V Merrill 10,000 (10,000) - - - - - - - Green Green - - -

LSTF - Greenfields Cycleways KST09  V Merrill 10,000 - - - 10,000 - 10,000 10,000 - Green Green 50,000 - -

LSTF - Hazledine Way (Derestriction to Reabrook roundabout entry) KST10  V Merrill 5,000 - - - 5,000 - 5,000 5,000 - Green Green 35,000 - -

LSTF -  Princess Street, Shrewsbury  KTM04  V Merrill 20,000 (20,000) - - - 1,144 (1,144) - - Green Green - - -

North 

ITP North - A49 Hadnall pedestrian crossing KST12  V Merrill 60,000 - - - 60,000 10,211 49,789 60,000 - Green Green - - -

ITP North - Gobowen, B5069 St martins road crossing KST13  V Merrill 40,000 - - - 40,000 4,042 35,958 40,000 - Green Green - - -

LSTF - Five Ways Roundabout to Gobowen South KST14  V Merrill 6,000 - - - 6,000 - 6,000 6,000 - Green Green 30,000 - -

South 

LSTF - Henley Road, Ludlow sign scheme KST15  V Merrill 25,000 - - - 25,000 971 24,029 25,000 - Green Green 25,000 - -

LSTF - Temeside, Ludlow signs KST16  V Merrill 3,000 - - - 3,000 - 3,000 3,000 - Green Green - - -

LSTF - Bull Ring Ludlow traffic management KST17  V Merrill 2,000 - - - 2,000 - 2,000 2,000 - Green Green - - -

LSTF - Bromfield road cycle route KST18  V Merrill 2,000 - - - 2,000 - 2,000 2,000 - Green Green - - -

LSTF - Minor walking improvements KST19  V Merrill 40,000 - - - 40,000 18,060 21,940 40,000 - Green Green - - -

Countywide 

LSTF - Cycle & Pedestrian Direction signs KST20  V Merrill 5,000 1,044 - - 6,044 6,044 - 6,044 - Green Green - - -

LSTF - Bus Shelters KTN02  V Merrill 30,000 - - - 30,000 6,652 23,348 30,000 - Green Green - - -

Total 830,907 (21,795) - - 809,112 512,013 297,099 809,112 - 169,042 - -

Integrated Transport Unallocated

Countywide 

ITP Countywide - Unallocated KT000  V Merrill 38,005 (52,774) 30,000 - 15,231 - 15,231 15,231 - Green Green 496,791 1,626,000 1,626,000

Area Small Works - Central KT001  V Merrill 12,000 (12,000) - - - - - - - Green Green - - -

Area Small Works - North KT002  V Merrill 12,000 (10,928) - - 1,072 1,072 - 1,072 - Green Green - - -

Area Small Works - South KT003  V Merrill 12,000 (5,000) - - 7,000 2,534 4,466 7,000 - Green Green - - -

Old Cost Centres

Network Management and Efficiency General K6NE1  V Merrill Ongoing -                    1,617 20,601 - - 22,218 22,219 (1) 22,218 - Green Green - - -

Public Transport - General K6PT4  V Merrill Ongoing -                    (10) - - - (10) (10) - (10) - Green Green - - -

Walking and Cycling General K6CY2  V Merrill Ongoing -                    1,198 11,994 - - 13,192 13,158 34 13,192 - Green Green - - -

Walking and Cycling Shrewsbury K6CY4  V Merrill Ongoing -                    16,934 2,351 - - 19,285 19,285 19,285 - Green Green - - -

Speed Management - Rural K6SM1  V Merrill Ongoing -                    3,535 - - - 3,535 3,535 () 3,535 - Green Green - - -

Speed Management - Vehicle Activated Signs K6SM5  V Merrill Ongoing -                    1,872 - - - 1,872 1,872 1,872 - Green Green - - -

Speed Management - Safety Prioritised Interventions K6SM6  V Merrill Ongoing -                    5,688 - - - 5,688 5,688 5,688 - Green Green - - -

Speed Management - School Travel K6SM8  V Merrill Ongoing -                    (20) 5,297 - - 5,277 5,277 5,277 - Green Green - - -

Total 104,819 (40,459) 30,000 - 94,360 74,630 19,730 94,360 - 496,791 1,626,000 1,626,000

Total Integrated Transport Plan 3,181,702 (174,839) 30,000 - 3,036,863 1,996,661 1,040,202 3,036,863 - 1,529,200 1,626,000 1,626,000

Total Highways & Transport - LTP 20,949,835 (115,000) 148,895 (605,000) 20,378,730 12,615,393 7,763,337 20,378,730 - 18,729,000 16,750,000 16,293,000

LEP Schemes
LEP Oxon Relief Road Project KOX01 A Evans 368,000        - 368,000 - 368,000 27,826 340,174 368,000 - Green Green - - -
LEP Shrewsbury Integrated Transport Package KIT01 A Evans 422,000        115,000 307,000 - 422,000 136,671 285,329 422,000 - Green Green - - -

Total - 115,000 675,000 - 790,000 164,497 625,503 790,000 - - -                   -                   

Project Management
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Cleobury Mortimer Public Conveniences K6EM3 S Brown 101,722        99,081          2,641 - - - 2,641 2,641 () 2,641 - Green Green - - -

Bridgnorth Riverside Enhancement Scheme K6PMC G McGrandle 99,998          50,998          49,000 - - - 49,000 18,628 30,372 49,000 - Green Green - - -

Total 51,641 - - - 51,641 21,270 30,371 51,641 - - -                   -                   

Retaining Walls and Footbridges

Castle Square Car Park Retaining wall K6BP5 T Sneddon 701,633        669,721        45,704 - (13,792) - 31,912 27,583 4,329 31,912 - Green Green - -                   -                   

Total 45,704 - (13,792) - 31,912 27,583 4,329 31,912 - - -                   -                   

Flood Defences & Water Management

Much Wenlock - Flood & Water Management K6FW1 D Edwards 807,572        175,120        32,452 - - - 32,452 15,025 17,427 32,452 - Green Green 600,000 - -

Craven Arms - Flood & Water Management K6FW2 D Edwards 70,000          43,951          26,049 - - - 26,049 - 26,049 26,049 - Green Green - - -

Church Stretton - Flood & Water Management K6FW3 D Edwards 179,400        174,636        5,775 - (1,011) - 4,764 4,764 4,764 - Green Green - - -

Shifnal - Flood & Water Management K6FW4 D Edwards 185,000        36,835          48,165 - - - 48,165 - 48,165 48,165 - Green Green 100,000 - -

Oswestry - Flood & Water Management K6FW5 D Edwards 91,640          85,648          5,992 - - - 5,992 - 5,992 5,992 - Green Green - - -

Shrewsbury - Flood & Water Management K6FW6 D Edwards 158,262        125,400        32,862 - - - 32,862 - 32,862 32,862 - Green Green - - -

DEFRA Repair & Renewal Flood Grant Scheme K6FW7 D Edwards 55,000          -                    55,000 - - - 55,000 21,001 33,999 55,000 - Green Green - - -

The Grove, Minsterley IPP Scheme K6FW8 D Edwards 66,000          -                    34,000 - - - 34,000 29,523 4,477 34,000 - Green Green - 32,000 -

Shropshire IPP Scheme Phase 1 K6FWA D Edwards 75,200          -                    75,200 - - - 75,200 33,577 41,623 75,200 - Green Green - -

Total 315,495 - (1,011) - 314,484 103,890 210,594 314,484 - 700,000 32,000          -                   

Environmental Maintenance - Depots

Oswestry Depot K6H02 S Brown 1,495,223     1,459,899     31,574 3,750 - - 35,324 35,324 35,324 - Green Green - - -

Depot Redevelopment - Unallocated K6H03 S Brown 264,877        -                    463,865 (50,000) (148,988) (264,877) - 66,974 (66,974) - - Green Green 264,877 - -

Depot Redevelopment - Hodnet K6H06 S Brown 137,076        112,936        12,890 11,250 - - 24,140 2,971 21,169 24,140 - Green Green - - -

Depot Redevelopment - Craven Arms K6H08 S Brown 1,053,136     321,827        776,309 (45,000) - - 731,309 521,420 209,889 731,309 - Green Green - - -

Depot Redevelopment - Stourbridge Road, Bridgnorth K6H09 S Brown 221,797        59,594          82,203 80,000 - - 162,203 46,018 116,185 162,203 - Green Green - - -

Depot Redevelopment - Stourbridge Road Bridgnorth - Salt Dome K6H10 S Brown 100,000        -                    100,000 - - (90,000) 10,000 - 10,000 10,000 - Green Green 90,000 - -

Depot Redevelopment -  Manor House Lane Store K6H11 S Brown 50,000          -                    50,000 - - - 50,000 - 50,000 50,000 - Green Green - - -

Total Environmental Maintenance - Depots 1,516,841 - (148,988) (354,877) 1,012,976 672,706 340,270 1,012,976 - 354,877 - -

Passenger Transport

Replacement Vehicles ITU K6L14 A Maiden Ongoing 40,750 - - - 40,750 40,750 - 40,750 - Green Green - - -

Total 40,750 - - - 40,750 40,750 - 40,750 - - -                   -                   

Total Commissioning 23,723,462 - 608,484 (1,065,037) 23,266,909 13,893,782 9,373,127 23,266,909 - 19,906,037 17,107,000 16,293,000

Commissioning - Heads of Service

Business Growth & Prosperity

Visitor Economy

Music Hall Refurbishment K5HA9 A Evans 10,162,270   9,495,029     487,241 - 120,000 - 607,241 126,506 480,735 607,241 - Green Green 60,000 -                   -                   

Music Hall - Miscellaneous K5HAN A Evans 25,857          20,579          5,278 - - - 5,278 5,278 5,278 - Green Green - -                   -                   

Heritage Assets Acquisition K5HAA E-K Lanyon 4,500            -                    4,500 - - - 4,500 4,500 - 4,500 - Green Green - -                   -                   

Digitalisation of Records K5HAH M McKenzie 70,000          64,027          5,973 - - - 5,973 418 5,555 5,973 - Green Green - -                   -                   

Records, Archives & Museums Store - Hortonwood K5HAP M McKenzie 215,000        56,617          158,383 - - - 158,383 89,911 68,472 158,383 - Green Green - -                   -                   

Theatre Services

Theatre Severn K5T14 G Candler 26,323,072   26,302,072   57,172 - (36,172) - 21,000 35,847 (14,847) 21,000 - Green Green - -                   -                   

Old Market Hall Projector Replacement K5HAR L Cross 44,000          -                    44,000 - - - 44,000 - 44,000 44,000 - Green Green - -                   -                   

Theatre Severn - Digital Projector K5HAT L Cross 38,500          -                    38,500 - - - 38,500 - 38,500 38,500 - Green Green - -                   -                   

Theatre Severn - Major Maintenance Improvement Works KBT01 L Cross 393,860        -                    - - 25,770 - 25,770 - 25,770 - Green Green 360,490 7,600            -                   

Total 801,047 - 109,598 - 910,645 262,460 622,415 910,645 - 420,490 7,600            -                   

Enterprise & Business

Food Enterprise Centre - Construction (Battlefield) KER38 M Pembleton 6,658,535     6,617,861     40,674 - - - 40,674 - 40,674 40,674 - Green Green - -                   -                   

Ludlow Eco Park Plot 3 KED20 M Pembleton 75,000          39,825          35,175 - - - 35,175 21,284 13,891 35,175 - Green Green - -                   -                   

Adoption/Upgrade of existing Business Park/Workshop Facilities KED22 M Pembleton 298,901        286,851        12,050 - - - 12,050 12,522 (472) 12,050 - Green Green - -                   -                   

Shropshire Small Business Loan Scheme - Phase 1 KED32 M Pembleton 500,000        200,000        200,000 - - (100,000) 100,000 - 100,000 100,000 - Green Green 200,000 -                   -                   

Shropshire Small Business Loan Scheme - Phase 2 KED36 M Pembleton 500,000        125,000        375,000 - - - 375,000 125,000 250,000 375,000 - Green Green - -                   -                   

Shrewsbury Business Park Phase 2 Extension KED33 M Pembleton 1,797,283     1,072,801     654,482 - - - 654,482 498,089 156,393 654,482 - Green Green 70,000 -                   -                   

MTRP

Market Towns Revitalisation KED19 M Pembleton 408,686        387,069        21,617 - - - 21,617 21,617 21,617 - Green Green - -                   -                   

Market Towns Revitalisation - Oswestry KED25 M Pembleton 655,569        646,072        23,804 - (14,307) - 9,497 - 9,497 9,497 - Green Green - -                   -                   

Market Towns Revitalisation - Bridgnorth KED26 M Pembleton 325,417        200,000        125,417 - - (32,000) 93,417 1,490 91,927 93,417 - Green Green 32,000 -                   -                   

Market Towns Revitalisation - Market Drayton KED27 M Pembleton 362,715        356,245        6,470 - - - 6,470 6,470 - 6,470 - Green Green - -                   -                   

Market Towns Revitalisation - Ludlow KED28 M Pembleton 380,886        268,132        112,754 - - - 112,754 30,411 82,343 112,754 - Green Green - -                   -                   

Total 1,607,443 - (14,307) (132,000) 1,461,136 716,883 744,253 1,461,136 - 302,000 -                   -                   

Outdoor Recreation

Highley/Alveley Colliery Bridge K5BCN T Sneddon 1,874,893     1,824,380     50,513 - - - 50,513 38,240 12,273 50,513 - Green Green - -                   -                   

Snailbeach Lead Mine Project K5BCY M Blount 105,818        99,859          5,959 - - - 5,959 1,895 4,064 5,959 - Green Green - -                   -                   

Outdoor Recreation -  Unallocated K5BC0 M Blount 1,069            -                    1,069 - - - 1,069 - 1,069 1,069 - Green Green -                   -                   

Craven Arms - Project Onion K5BC4 M Blount 97,266          89,636          7,630 - - - 7,630 1,680 5,950 7,630 - Green Green - -                   -                   

Pontesbury & Minsterley Cycling & Walking K5BC6 J Stabler 21,377          19,777          1,600 - - - 1,600 - 1,600 1,600 - Green Green - -                   -                   

Oswestry Play & Recreatrional Improvements K5BC7 M Blount 50,000          -                    - - - - - - - - - Green Green 50,000 -                   -                   

Mere Boathouse Heating K5BC9 M Blount 96,162          88,403          7,759 - - - 7,759 - 7,759 7,759 - Green Green - -                   -                   

Playbuilder North Shropshire K5T34 M Blount 126,596        125,588        1,008 - - - 1,008 - 1,008 1,008 - Green Green - -                   -                   
Capital Scheme Details page 5 of 18 V:\Finance\Financial_Management_&_Reporting\Capital 201415 - Corporate\Monitoring Period 9 (Q3)\Appendix 1 - Capital Monitoring Quarter 3



Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Scheme Details Quarter 3 2014/15

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile 

to/from future 

years 

Q3

£ 

 Revised 

Budget

 Q3

£ 

 Actual Spend 

02/01/15 

(including 

Ringway 

December)

£ 

 Spend to 

Budget 

Variance

£ 

 Outturn 

Projection

£ 

 Outturn 

Projection 

Variance

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
2015/16 

Revised 

Budget

£

 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

The Mere Play Area K5T41 M Blount 102,655        100,184        2,471 - - - 2,471 - 2,471 2,471 - Green Green - -                   -                   

Ash Road Oswestry K5T43 M Blount 73,519          63,345          10,174 - - - 10,174 6,092 4,082 10,174 - Green Green - -                   -                   

Trefonen Playing Pitch Phase 2 - Drainage Improvements K5T52 M Blount 38,637          -                    38,637 - - - 38,637 37,244 1,393 38,637 - Green Green - -                   -                   

Snailbeach Lead Mine Higher Level Stewardship K5T53 C Dean 148,297        1,160            147,137 - - - 147,137 48,730 98,407 147,137 - Green Green - -                   -                   

Nesscliffe - Higher Level Stewardship K5T55 C Dean 27,071          -                    18,048 - - - 18,048 5,203 12,845 18,048 - Green Green 9,023 -                   -                   

Crown Meadow Skatepark, Bridgnorth K5T57 M Blount 90,000          -                    90,000 - - - 90,000 81,063 8,937 90,000 - Green Green - -                   -                   

Mill Park Play Area KBR01 M Blount 30,000          -                    - - 30,000 - 30,000 20,905 9,095 30,000 - Green Green - -                   -                   

Unicorn Skate Park Refurbishment KBR02 M Blount 13,800          -                    - - 13,800 - 13,800 - 13,800 13,800 - Green Green - -                   -                   

Total 382,005 - 43,800 - 425,805 241,054 184,751 425,805 - 59,023 - -

Infrastructure & Growth - Growth Point

Shrewsbury Growth Point K6GP1 A Mortimer 804,204        195,591        108,613 - - (108,613) - - - - - Green Green 608,613 -                   -                   

Flaxmill Project - Bus Depot & Sports & Social Club K6GP2 A Mortimer 4,680,000     4,293,747     386,253 - - (160,000) 226,253 189,211 37,042 226,253 - Green Green 160,000 -                   -                   

Northern Corridor K6GP3 A Mortimer 379,500        352,031        27,469 - - - 27,469 11,012 16,457 27,469 - Green Green - -                   -                   

Shrewsbury Vision K6GP4 A Mortimer 627,239        379,158        248,081 - - (200,000) 48,081 3,332 44,749 48,081 - Green Green 200,000 -                   -                   

Flaxmill Project - Implementation K6FM1 A Mortimer 1,000,000     -                    - - - - - - - - - Green Green 1,000,000 -                   -                   

Shrewsbury Vision - New Riverside Development K6HR1 A Mortimer 4,000,000     -                    - - - - - - - - - Green Green 500,000 3,500,000     -                   

Total 770,416 - - (468,613) 301,803 203,555 98,248 301,803 - 2,468,613 3,500,000     -                   

Natural Build & Historical Landscape

Historic Environment Grants K6HE1 A Mortimer Ongoing -                    63,350 - (17,188) (20,000) 26,162 4,460 21,702 26,162 - Green Green 20,000 -                   -                   

Ellesmere Heritage Interpretation Trail K6HE2 A Mortimer 8,304            8,304            5,696 - (5,696) - - 4,000 (4,000) - - Green Green - -                   -                   

Partnership Schemes in Conservation Areas (North) K6HE4 A Mortimer 300,000        175,941        124,059 - - - 124,059 29,924 94,135 124,059 - Green Green - -                   -                   

Total 193,105 - (22,884) (20,000) 150,221 38,384 111,837 150,221 - 20,000 -                   -                   

Planning Policy - Affordable Housing

Affordable Housing - Rolling Fund K6AHG A Mortimer Ongoing -                    33,500 - - (33,500) - - - - - Green Green 333,500 - -

Affordable Housing - Plas Fynnon, Oswestry K6AHQ A Mortimer 300,000        -                    300,000 - - - 300,000 300,000 - 300,000 - Green Green - - -

Shrewsbury Self Build Scheme K6AHT A Mortimer 300,000        -                    300,000 - - (250,000) 50,000 3,161 46,839 50,000 - Green Green 250,000 - -

Drapers Almshouses K6AHU A Mortimer 240,000        -                    240,000 - - - 240,000 - 240,000 240,000 - Green Green - - -

Community Led Affordable Housing Grant Scheme K6AHV A Mortimer 1,443,000     780,000        549,000 - - - 549,000 256,000 293,000 549,000 - Green Green 114,000 - -

Affordable Housing Contributions Grant Scheme (S106) K6AHW A Mortimer 75,000          -                    75,000 - - - 75,000 40,000 35,000 75,000 - Green Green - - -

Total 1,497,500 - - (283,500) 1,214,000 599,161 614,839 1,214,000 - 697,500 - -

Community Infrastructure Levy

CIL Project Grants KBC01 A Mortimer Ongoing -                    - - 11,500 - 11,500 11,500 - 11,500 - Green Green - - -

Total - - 11,500 - 11,500 11,500 - 11,500 - - - -

Broadband

Broadband Project - Milestone 0 KB000 C Taylor 874,700        109,883        495,792 - - (95,072) 400,720 379,199 21,521 400,720 - Green Green 244,790 119,307 -

Broadband Project - Milestone 1 KB001 C Taylor 9,957,510     -                    4,960,877 - - (1,175,498) 3,785,379 2,419,384 1,365,995 3,785,379 - Green Green 4,054,896 2,117,235 -

Broadband Project - Milestone 2 KB002 C Taylor 4,912,390     -                    2,732,314 - - (978,802) 1,753,512 1,062,264 691,248 1,753,512 - Green Green 2,414,461 744,417 -

Broadband Project - Milestone 3 KB003 C Taylor 1,749,657     -                    - - - - - - - - - Green Green - 1,749,657 -

Total 8,188,983 - - (2,249,372) 5,939,611 3,860,847 2,078,764 5,939,611 - 6,714,147 4,730,616 -

Total Business Growth and Prosperity 13,440,499 - 127,707 (3,153,485) 10,414,721 5,933,843 4,455,108 10,414,721 - 10,681,773 8,238,216 -

Total Commissioning 37,163,961 - 736,191 (4,218,522) 33,681,630 19,827,626 13,828,234 33,681,630 - 30,587,810 25,345,216 16,293,000

Adult Services

Social Care

Adults - DoH Grant KA000 R Houghton Ongoing -                    - - - - - - - - - Green Green 781,632 -               -               

Mount Pleasant - Shared Development Site K5B60 R Houghton 470,253        453,190        17,063 - - - 17,063 1,770 15,293 17,063 - Green Green - -               -               

Avalon - Extension & Alterations K5B76 R Houghton 87,334          3,785            83,549 - - - 83,549 59,601 23,948 83,549 - Green Green - -               -               

Telecare Call Monitoring K5B88 R Houghton 251,413        3,264            248,149 - - (150,000) 98,149 18,434 79,715 98,149 - Green Green 150,000 -               -               

IT Mobile Flexible Working K5B89 R Houghton 200,000        11,135          188,865 - - (130,000) 58,865 8,375 50,490 58,865 - Green Green 130,000 -               -               

Safe Place Hub - ALD's Louise House K5B91 R Houghton 50,000          -                    50,000 - - - 50,000 - 50,000 50,000 - Green Green - -               -               

Development Trust Bungalow - Raven Site, Market Drayton K5B94 R Houghton 2,152,058     172,925        1,929,133 - - (40,000) 1,889,133 915,398 973,735 1,889,133 - Green Green 90,000 -               -               

Shared Lives Dementia Respite Adaptations K5B98 R Houghton 15,000          -                    30,000 (15,000) - - 15,000 - 15,000 15,000 - Green Green - -               -               

Adult Social Care Community Capital Grant Scheme K5B01 R Houghton 40,000          -                    20,000 - - - 20,000 1,000 19,000 20,000 - Green Green 20,000 -               -               

IT Hardware - Implementation of Care Bill K5B02 R Houghton 40,000          -                    40,000 - - - 40,000 - 40,000 40,000 - Green Green - -               -               

Extra Care Initiative K5B03 R Houghton 39,791          -                    39,791 - - - 39,791 - 39,791 39,791 - Green Green - -               -               

Baschurch Assisted Living Bungalow - Phase 3 K5B04 R Houghton 430,000        -                    205,000 - - (155,000) 50,000 3,735 46,265 50,000 - Green Green 380,000 -               -               

London Road Assisted Living Bungalow - Phase 4 K5B05 R Houghton 120,000        -                    100,000 - - (80,000) 20,000 - 20,000 20,000 - Green Green 100,000 -               -               

Adult Social Care Bungalow - Phase 5 K5B06 R Houghton 470,000        -                    - - - - - - - - - Green Green 360,000 110,000        -               

Kempsfield/Aquamira Gas Installation KA001 R Houghton 15,000          -                    - 15,000 - - 15,000 - 15,000 15,000 - Green Green - -               -               

Autism Innovation Capital Grant KA002 R Houghton 18,500          -                    - - 18,500 - 18,500 - 18,500 18,500 - Green Green - -               -               

Transforming Care - Adaptations Grant KA003 R Houghton 25,000          -                    - - 25,000 - 25,000 - 25,000 25,000 - Green Green - -               -               

Total 2,951,550 - 43,500 (555,000) 2,440,050 1,008,312 1,431,738 2,440,050 - 2,011,632 110,000 -

Housing Health & Wellbeing

Disabled Facilities Grants K5P03 B Carey Ongoing -                    1,758,124 - - (300,000) 1,458,124 988,335 469,789 1,458,124 - Green Green 1,679,000 - -

Regional Housing Pot K5P10 B Carey Ongoing - - - - - - - - - Green Green - - -

Market Drayton Empty Property Incentive Grant K5P14 B Carey 300,000        45,499          254,501 - - - 254,501 125,245 129,256 254,501 - Green Green - - -

Oswestry Area Empty Property Incentive Grant K5P15 B Carey 200,000        -                    150,000 - - - 150,000 54,780 95,220 150,000 - Green Green 50,000 - -

Total 2,162,625 - - (300,000) 1,862,625 1,168,360 694,265 1,862,625 - 1,729,000 -                   -
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Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile 

to/from future 

years 

Q3

£ 

 Revised 

Budget

 Q3

£ 

 Actual Spend 

02/01/15 

(including 

Ringway 

December)

£ 

 Spend to 

Budget 

Variance

£ 

 Outturn 

Projection

£ 

 Outturn 

Projection 

Variance

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
2015/16 

Revised 

Budget

£

 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 
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Total Adult Services 5,114,175 - 43,500 (855,000) 4,302,675 2,176,672 2,126,003 4,302,675 - 3,740,632 110,000 -
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Children's Services

Children's Safeguarding

Children's Residential Care

Children's Residential Care - Buildings Conversion K3A47 K Bradshaw 35,334          959               34,375 - - (34,375) - - - - - Green Green 34,375 -               -               

Total 34,375 - - (34,375) - - - - - 34,375 -               -               

Youth Work

Youth - Oswestry Teenspace K3EY4 R Parkes 2,735,667     2,687,271 48,396 - - - 48,396 - 48,396 48,396 - Green Green - -               -               

Total 48,396 - - - 48,396 - 48,396 48,396 - - -                   -                   

Total Children's Safeguarding 82,771 - - (34,375) 48,396 - 48,396 48,396 - 34,375 - -

Learning & Skills

Early Years 

Short Breaks K3L59 N Ward 453,887        428,697        25,190 - - - 25,190 16,109 9,081 25,190 - Green Green - -               -               

Early Years Unallocated KLE00 N Ward Ongoing -                    83,551 (1,692) - (80,000) 1,859 - 1,859 1,859 - Green Green 80,000 -               -               

Two Year Old Funding for Early Education K3LA1 N Ward 827,763        806,770        18,219 2,774 - - 20,993 - 20,993 20,993 - Green Green - -               -               

Brown Clee Nursery K3L01 N Ward 282,722        260,679        22,043 - - - 22,043 422 21,621 22,043 - Green Green - -               -               

Richmond House Refurbishmentishment K3L02 N Ward 17,831          13,119          2,987 1,725 - - 4,712 4,712 () 4,712 - Green Green - -               -               

Kinnerley EY Demountable Refurbishmentishment K3L04 N Ward 9,642            -                    9,642 - - - 9,642 - 9,642 9,642 - Green Green - -               -               

Woodfield Infants Demountable Roof Works & Glazing K3L05 N Ward 6,313            -                    6,346 (33) - - 6,313 6,313 6,313 - Green Green - -               -               

Mereside Primary - St Giles Pre-school Extension & RefurbishmentishmentK3L06 N Ward 220,000        -                    10,000 20,000 - 30,000 60,000 - 60,000 60,000 - Green Green 160,000 -               -               

Crowmoor Primary - Nursery Toilet Accommodation K3L08 N Ward 35,109          25,912          9,197 - - - 9,197 19,746 (10,549) 9,197 - Green Green - -               -               

Broseley Primary Alterations to Bungalow K3L09 N Ward 49,150          -                    51,924 (2,774) - - 49,150 49,150 () 49,150 - Green Green - -               -               

Mereside - Treetops Alterations K3L10 N Ward 12,658          -                    12,658 - - - 12,658 12,397 261 12,658 - Green Green - -               -               

Broseley Primary Early Years K3L11 N Ward 200,000        -                    50,000 - - (50,000) - - - - - Green Green 200,000 -               -               

Worthen Primary Early Years K3L12 N Ward 100,000        -                    60,000 - - (60,000) - - - - - Green Green 100,000 -               -               

Crowmoor Primary - 2 Yr Old K3L13 N Ward -                    -                    20,000 (20,000) - - - - - - - Green Green - -               -               

Whitchurch Children's Centre K3L14 N Ward 210,000        -                    - - - - - - - - - Green Green 210,000 -               -               

Total 381,757 - - (160,000) 221,757 108,849 112,908 221,757 - 750,000 -                   -                   

Primary Schools

Primary School Refurbishment Unallocated KLP00 P Wilson Ongoing -                    148,916 158,315 - (307,231) - - - - - Green Green 303,815 -               -               

Chirbury - School House Refurbishment K3122 P Wilson 96,314          1,776            94,538 - - - 94,538 38,200 56,338 94,538 - Green Green - -               -               

Bridgnorth Castlefields - Nursery & Classbase K3156 P Wilson 305,344        304,518        826 - - - 826 826 () 826 - Green Green - -               -               

Christ Church Cressage Primary - Secure Lobby K3165 P Wilson 46,997          41,547          11,950 (6,500) - - 5,450 5,450 - 5,450 - Green Green - -               -               

Ford Trinity - Secure Lobby K3170 P Wilson 82,620          68,005          14,615 - - - 14,615 14,615 14,615 - Green Green - -               -               

Longnor - Secure Lobby K3171 P Wilson 57,289          45,717          14,819 (3,247) - - 11,572 11,572 11,572 - Green Green - -               -               

Wistanstow - Secure Lobby K3172 P Wilson 31,323          31,091          232 - - - 232 231 1 232 - Green Green - -               -               

Albrighton Primary - Toilet Refurbishmentishment & Secure Lobby K3A01 P Wilson 23,016          23,016          11,397 (11,397) - - - - - - - Green Green - -               -               

Alveley Primary - Alteration to Entrance Lobby K3A02 P Wilson 12,587          12,587          8,155 (8,155) - - - - - - - Green Green - -               -               

Belvidere Primary - Creation of GP Space K3A04 P Wilson 79,990          760               79,230 - - - 79,230 65,809 13,421 79,230 - Green Green - -               -               

Highley - Reconfigure Office Area & Accessible Toilet K3A08 P Wilson 30,000          -                    30,000 - - - 30,000 618 29,382 30,000 - Green Green - -               -               

Hinstock - Creation of GP Space K3A11 P Wilson 45,268          45,268          7,706 (7,706) - - - - - - - Green Green - -               -               

Ludlow Infants - Creation of PPA Space K3A13 P Wilson 29,176          27,926          1,250 - - - 1,250 1,250 1,250 - Green Green - -               -               

Morville  - Secure Lobby K3A17 P Wilson -                    -                    70,000 (70,000) - - - - - - - Green Green - -               -               

St Andrews Shifnal KS2 GP Space K3A21 P Wilson 94,292          93,914          378 - - - 378 378 () 378 - Green Green - -               -               

St Giles Shrewsbury - GP Space K3A22 P Wilson 104,922        51,421          53,501 - - - 53,501 53,501 53,501 - Green Green - -               -               

Sundorne Infants - Nursery & Reception Toilet Refurbishment K3A26 P Wilson 81,914          80,885          1,029 - - - 1,029 1,029 () 1,029 - Green Green - -               -               

Woodfield Infants - Refurbishment Nursery Demountable/Secure LobbyK3A30 P Wilson 208,838        178,041        30,797 - - - 30,797 - 30,797 30,797 - Green Green - -               -               

Woodside Primary - Classroom Extension K3A32 P Wilson 73,622          73,622          27,945 (27,945) - - - - - - - Green Green - -               -               

Buildwas Primary - Demountable Toilets Refurbishmentishment & Re-roofK3A53 P Wilson 88,080          420               87,660 - - - 87,660 87,660 () 87,660 - Green Green - -               -               

Kinlet Primary - Heads Office/PPA/Lobby Works K3A54 P Wilson 81,030          -                    81,030 - - (81,030) - - - - - Green Green 81,030 -               -               

Beckbury - Improve Outside EYFS Area K3A56 P Wilson 19,863          18,223          1,640 - - - 1,640 1,640 () 1,640 - Green Green - -               -               

Radbrook Primary - Secure Lobby K3A57 P Wilson 67,579          -                    67,579 - - - 67,579 53,363 14,216 67,579 - Green Green - -               -               

St. Thomas & St. Anne CE Primary School, Hanwood - Secure Lobby and Office WorksK3A58 P Wilson 79,322          865               78,457 - - - 78,457 43,468 34,989 78,457 - Green Green - -               -               

Worthen Primary - Secure Lobby K3A59 P Wilson 35,520          195               35,325 - - - 35,325 - 35,325 35,325 - Green Green - -               -               

St Laurence, Ludlow- Secure Lobby & Office Extension K3A60 P Wilson 99,388          -                    99,388 - - - 99,388 78,131 21,257 99,388 - Green Green - -               -               

West Felton Primary - Lobby/Office/Staffroom Improvements K3A66 P Wilson 93,091          22,156          70,935 - - - 70,935 70,935 70,935 - Green Green - -               -               

Criftins Primary - Secure Lobby K3A67 P Wilson 45,354          28,050          17,084 220 - - 17,304 17,304 () 17,304 - Green Green - -               -               

Cheswardine - Create Internal Staffroom K3A70 P Wilson 97,903          385               97,518 - - - 97,518 64,150 33,368 97,518 - Green Green - -               -               

Whitchurch Infant School - Paving Replacement K3A73 P Wilson 21,963          21,963          3,219 (921) (2,298) - - - - - - Green Green - -               -               

Woodfield Infants - Toilet Refurbishmentishment K3A77 P Wilson 72,297          66,600          5,697 - - - 5,697 5,698 (1) 5,697 - Green Green - -               -               

Beckbury Fire Alarm System K3A83 P Wilson 5,074            -                    5,074 - - - 5,074 5,074 5,074 - Green Green - -               -               

Cockshutt ICT Upgrade K3A84 P Wilson -                    -                    1,332 (427) (905) - - - - - - Green Green - -               -               

Ellesmere Primary - Secure Lobby/Reception K3A85 P Wilson 50,519          -                    50,519 - - - 50,519 43,904 6,615 50,519 - Green Green - -               -               

Harlescott Junior Toilet Refurbishment K3A86 P Wilson 42,464          -                    49,050 (6,586) - - 42,464 199 42,266 42,464 - Green Green - -               -               

St George's Toilet Refurbishment K3A87 P Wilson 47,143          -                    59,950 (12,807) - - 47,143 20,000 27,143 47,143 - Green Green - -               -               

St John The Baptist Secure Lobby K3A88 P Wilson 7,770            -                    7,770 - - - 7,770 - 7,770 7,770 - Green Green - -               -               

Longnor Primary GP Space K3A89 P Wilson 32,928          -                    32,928 - - - 32,928 - 32,928 32,928 - Green Green - -               -               

Rushbury Primary Reception & Playground K3A90 P Wilson 31,790          -                    33,300 (1,510) - - 31,790 - 31,790 31,790 - Green Green - -               -               

St Lawrence, Church Stretton, Lobby & Office Extension K3A91 P Wilson 90,241          -                    90,241 - - - 90,241 77,940 12,301 90,241 - Green Green - -               -               
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Stokesay Primary Toilet Refurbishment Annex K3A92 P Wilson 31,924          -                    31,924 - - - 31,924 31,924 31,924 - Green Green - -               -               

Wistanstow Primary GP Space K3A93 P Wilson 9,047            -                    9,199 (152) - - 9,047 9,047 - 9,047 - Green Green - -               -               

Trinity Primary Security System Upgrade K3A95 P Wilson 2,277            -                    2,277 - - - 2,277 2,277 () 2,277 - Green Green - -               -               

Belvidere Primary Toilet Refurbishment K3A96 P Wilson 86,190          -                    86,190 - - (86,190) - - - - - Green Green 86,190 -               -               

Belvidere Science College Toilet Refurbishment K3A97 P Wilson 81,750          -                    81,750 - - (81,228) 522 523 (1) 522 - Green Green 81,228 -               -               

Weston Rhyn Secure Lobby K3A98 P Wilson 10,262          -                    10,889 (627) - - 10,262 10,262 () 10,262 - Green Green - -               -               

Hinstock Primary Reconfigure Boys/Girls Toilets K3A99 P Wilson 25,216          -                    - - - - - - - - - Green Green 25,216 -               -               

Stoke on Tern Primary GP Room K3AA1 P Wilson 21,318          -                    29,419 (8,101) - - 21,318 16,802 4,516 21,318 - Green Green - -               -               

Sundourne Infant - Infant Toilet Refurbishment K3AA2 P Wilson 37,416          37,416 - - - 37,416 29,175 8,241 37,416 - Green Green - -               -               

Total 1,872,044 (7,546) (3,203) (555,679) 1,305,616 862,954 442,662 1,305,616 - 577,479 -               -               

Basic Need

Basic Need Unallocated KLB00 P Wilson Ongoing -                    23,186 8,172 - (31,358) - - - - - Green Green 2,541,142 1,795,273     -               

West Felton Primary - Basic Need Demountable K3161 P Wilson 175,354        175,354        8,172 (8,172) - - - - - - - Green Green - -               -               

Market Drayton - Basic Need K3181 P Wilson 264,060        220,756        43,304 - - - 43,304 - 43,304 43,304 - Green Green - -               -               

Whitchurch Infant School - Basic Need K3182 P Wilson 307,825        16,000          291,825 - - - 291,825 149,689 142,136 291,825 - Green Green - -               -               

Morda - Basic Need K3184 P Wilson 195,867        191,572        4,295 - - - 4,295 4,295 4,295 - Green Green - -               -               

Ellesmere Primary Basic Need K3AX1 P Wilson 318,188        18,000          300,188 - - - 300,188 236,570 63,618 300,188 - Green Green - -               -               

Total 670,970 - - (31,358) 639,612 390,553 249,059 639,612 - 2,541,142 1,795,273 -

School Amalgamations

School Amalgamations Unallocated KLA00 P Wilson Ongoing -                    311,012 285 - (300,000) 11,297 - 11,297 11,297 - Green Green 300,000 -               -               

Mount Pleasant K3200 P Wilson 2,908,208     2,817,356 90,852 - - - 90,852 - 90,852 90,852 - Green Green - -               -               

Holy Trinity K3201 P Wilson 2,069,679     2,008,069 61,610 - - - 61,610 - 61,610 61,610 - Green Green - -               -               

Oakmeadow K3202 P Wilson 4,671,540     4,669,769 1,771 - - - 1,771 - 1,771 1,771 - Green Green - -               -               

Grange K3203 P Wilson 1,671,643     1,659,604 12,039 - - - 12,039 12,039 12,039 - Green Green - -               -               

Mereside K3204 P Wilson 1,237,358     1,236,914 729 (285) - - 444 444 - 444 - Green Green - -               -               

Meole Brace K3205 P Wilson 1,382,809     1,381,914     895 - - - 895 895 - 895 - Green Green - -               -               

Bishop Hooper K3094 P Wilson 3,440,817     3,402,059 38,758 - - - 38,758 - 38,758 38,758 - Green Green - -               -               

Buntingsdale - Nursery Extension /Additional Toilets/Secure Lobby K3206 P Wilson 282,241        259,477        22,764 - - - 22,764 481 22,283 22,764 - Green Green - -               -               

Shawbury Primary / St Mary's Amalgamation K3207 P Wilson 1,997,001     1,838,877 158,124 - - (108,124) 50,000 959 49,042 50,000 - Green Green 108,124 -               -               

Shawbury Amalgamation - Furniture Allocation K3214 P Wilson 10,000          1,961            8,039 - - - 8,039 - 8,039 8,039 - Green Green - -               -               

St Martins - All Through School K3208 P Wilson 3,388,023     2,406,944 981,079 - - (197,879) 783,200 783,200 783,200 - Green Green 197,879 -               -               

Total 1,687,672 - - (606,003) 1,081,669 798,017 283,652 1,081,669 - 606,003 -               -               

Secondary Schools

Secondary School Refurbishment Unallocated KLS00 P Wilson Ongoing -                    63,178 4,369 - (50,000) 17,547 - 17,547 17,547 - Green Green 250,000 -                   -                   

William Brookes School Renewal K3BY5 P Wilson 27,037,896   27,036,168   1,728 - - - 1,728 1,728 - 1,728 - Green Green - -                   -                   

Church Stretton - Sports Hall K3BZ1 P Wilson 3,118,874     3,102,250     16,624 - - - 16,624 - 16,624 16,624 - Green Green - -                   -                   

Oldbury Wells Sports Hall K3155 P Wilson 1,710,000     1,646,351     63,649 - - - 63,649 (1,152) 64,801 63,649 - Green Green - -                   -                   

Meole Brace Secondary - Classroom Refurbishment K3180 P Wilson 95,664          95,664          8,448 (8,448) - - - - - - - Green Green - -                   -                   

Meole Brace Secondary - Toilet Refurbishment K3B04 P Wilson 53,191          52,742          449 - - - 449 449 449 - Green Green - -                   -                   

Meole Brace New Floor Classroom S7 K3B08 P Wilson 14,638          -                    14,638 - - - 14,638 9,032 5,606 14,638 - Green Green - -                   -                   

Lacon Childe Games Hall Lighting Updrade K3B09 P Wilson 15,720          -                    15,720 - - - 15,720 15,720 - 15,720 - Green Green - -                   -                   

Rhyn Park Games Hall Lighting Upgrade K3B10 P Wilson 15,068          -                    15,068 - - - 15,068 15,068 - 15,068 - Green Green - -                   -                   

Thomas Adams Games Hall Lighting Upgrade K3B11 P Wilson 16,736          -                    19,736 (3,000) - - 16,736 16,736 16,736 - Green Green - -                   -                   

Ludlow School Sports Hall Lighting Upgrade K3B12 P Wilson 23,404          -                    15,000 8,404 - - 23,404 - 23,404 23,404 - Green Green - -                   -                   

Meole Brace - Toilets Near Entrance K3B13 P Wilson 47,000          -                    1,596 - - - 1,596 1,597 (1) 1,596 - Green Green 45,404 -                   -                   

Meole Brace Drama Room Lighting Upgrade K3B14 P Wilson 17,053          -                    21,590 (4,537) - - 17,053 17,053 17,053 - Green Green - -                   -                   

Mary Webb Sports Hall Lighting Upgrade K3B15 P Wilson 18,000          -                    18,000 - - - 18,000 - 18,000 18,000 - Green Green - -                   -                   

Ludlow School Refurbishment of Science Classrooms K3B16 P Wilson 157,478        -                    157,478 - - - 157,478 134,585 22,893 157,478 - Green Green - -                   -                   

Lacon Childe Refurbishment of Science Classrooms K3B17 P Wilson 108,960        -                    108,960 - - - 108,960 90,096 18,864 108,960 - Green Green - -                   -                   

Oldbury Wells Improved Science Room/Arts K3B18 P Wilson 58,000          -                    - - - - - - - - - Green Green 58,000 -                   -                   

Thomas Adams Upgrade Changing Rooms K3B19 P Wilson 61,023          -                    61,023 - - - 61,023 56,424 4,599 61,023 - Green Green - -                   -                   

Meole Brace - New Staircase in Maths Block K3B20 P Wilson 17,229          -                    14,017 3,212 - - 17,229 17,029 200 17,229 - Green Green - -                   -                   

Lacon Childe DT Room Floor K3B21 P Wilson 12,549          -                    12,549 - - - 12,549 12,549 () 12,549 - Green Green - -                   -                   

Total 629,451 - - (50,000) 579,451 386,914 192,537 579,451 - 353,404 -               -               

Universal Infant Free School Meals

Universal Infant Free School Meals K3FSM P Wilson 11,985          -                    12,200 - (215) - 11,985 - 11,985 11,985 - Green Green - -               -               

Total 12,200 - (215) - 11,985 - 11,985 11,985 - - -               -               

Carbon Loan

Carbon Loan Greenfields Lighting K3528 P Wilson 6,034            -                    6,034 - - - 6,034 6,034 6,034 - Green Green - -               -               

Total 6,034 - - - 6,034 6,034 6,034 - - -               -               

Harnessing Technology

Harnessing ICT K36B2 P Wilson Ongoing -                    17,404 - - - 17,404 7,802 9,602 17,404 - Green Green - -               -               

Total 17,404 - - - 17,404 7,802 9,602 17,404 - - -               -               

Condition

Condition Unallocated KL000 P Wilson Ongoing -                    97,878 395,318 - (450,000) 43,196 - 43,196 43,196 - Green Green 188,945 -                   -                   

Adderley Primary - re-new roofing to demountable K3R41 P Wilson 9,810            -                    9,810 - - - 9,810 - 9,810 9,810 - Green Green - -                   -                   

Alveley Primary tiled roof repairs - Hall/Kitchen/Entrance K3R42 P Wilson 20,537          16,571          3,966 - - - 3,966 3,966 3,966 - Green Green - -                   -                   

Buildwas Primary - Part Replacement Rotten Roof Joists K3R44 P Wilson 16,023          3,401            12,622 - - - 12,622 - 12,622 12,622 - Green Green - -                   -                   

Coleham Primary - Stonework Repairs K3R46 P Wilson 60,000          16,728          43,272 - - - 43,272 1,506 41,766 43,272 - Green Green - -                   -                   

Harlescott Primary - Re-roofing K3R51 P Wilson 186,905        137,586        49,319 - - - 49,319 - 49,319 49,319 - Green Green - -                   -                   

Market Drayton Jnrs - Re-new Asphalt Roof K3R56 P Wilson 15,042          -                    15,260 (218) - - 15,042 - 15,042 15,042 - Green Green - -                   -                   

Mary Webb - Roofing K3R57 P Wilson 105,706        97,297          8,409 - - - 8,409 8,409 8,409 - Green Green - -                   -                   
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Mereside Primary - Roof Repairs K3R59 P Wilson 9,269            8,728            541 - - - 541 542 (1) 541 - Green Green - -                   -                   

Thomas Adams School - Replace Woodwork Stannier Hall K3R65 P Wilson 11,151          -                    11,151 - - - 11,151 - 11,151 11,151 - Green Green - -                   -                   

Clive Primary - Ventilation Works K3R69 P Wilson 4,248            -                    5,450 (1,202) - - 4,248 4,248 4,248 - Green Green - -                   -                   

Whitchurch Infants - Re-Roof Demountable K3R71 P Wilson 5,500            5,500 - - - 5,500 - 5,500 5,500 - Green Green - -                   -                   

Mereside Primary - Upgrade Electrics K3R75 P Wilson 211,361        127,012        84,349 - - - 84,349 84,349 84,349 - Green Green - -                   -                   

Sir John Talbots - Roof K3R78 P Wilson -                    -                    4,000 (4,000) - - - - - - - Green Green - -                   -                   

St Georges Primary - roof repairs K3RA1 P Wilson 15,000          -                    15,000 - - - 15,000 - 15,000 15,000 - Green Green - -                   -                   

Woodfield Infants - refenestration K3RA2 P Wilson 32,350          -                    22,000 10,350 - - 32,350 - 32,350 32,350 - Green Green - -                   -                   

Ludlow Secondary - re-roof e block K3RA3 P Wilson 138,174        73,357          64,817 - - - 64,817 3,521 61,296 64,817 - Green Green - -                   -                   

Bishops Castle Primary - hall lighting K3RA6 P Wilson 13,068          -                    13,068 - - - 13,068 13,068 13,068 - Green Green - -                   -                   

Cleobury Mortimer Primary - re-wire K3RA7 P Wilson 302,020        18,482          274,118 9,420 - - 283,538 283,538 () 283,538 - Green Green - -                   -                   

Sundourne Infants - replace skylights K3RB5 P Wilson -                    -                    10,000 - - (10,000) - - - - - Green Green - -                   -                   

Prees Primary - flat roof replace/high level windows K3RB9 P Wilson 77,369          77,369          30,302 (30,302) - - - - - - - Green Green - -                   -                   

Market Drayton Longlands - re-wire middle school K3RC1 P Wilson 225,418        220,475        18,540 (13,597) - - 4,943 - 4,943 4,943 - Green Green - -                   -                   

St Lucias Upton Magna - re-wire whole school K3RC2 P Wilson 138,323        139,465        93 (1,235) - - (1,142) (1,143) 1 (1,142) - Green Green - -                   -                   

Belvidere School - re-roof technology block K3RC4 P Wilson 60,000          46,617          13,383 - - - 13,383 - 13,383 13,383 - Green Green - -                   -                   

Norbury Primary - Replace 8 x metal windows K3RC5 P Wilson 6,550            4,905            5,623 (3,978) - - 1,645 1,645 1,645 - Green Green - -                   -                   

Sundorne Youth/TMBSS - Re roofing K3RC6 P Wilson 19,436          17,818          82,182 (80,564) - - 1,618 1,618 1,618 - Green Green - -                   -                   

Harlescott Junior School - Refenestration K3RC8 P Wilson 22,758          -                    22,758 - - - 22,758 22,758 () 22,758 - Green Green - -                   -                   

Woodfield Infants - Drainage K3RC9 P Wilson 2,195            -                    5,450 (3,255) - - 2,195 - 2,195 2,195 - Green Green - -                   -                   

Bomere Heath - Refenestration K3RD1 P Wilson 24,217          -                    24,217 - - - 24,217 24,217 24,217 - Green Green - -                   -                   

Rushbury Primary Re Roof Pitch Roof K3RD2 P Wilson 62,906          -                    70,850 (7,944) - - 62,906 - 62,906 62,906 - Green Green - -                   -                   

Rushbury Primary - Chimney Demolition K3RD3 P Wilson -                    -                    10,900 (10,900) - - - - - - - Green Green - -                   -                   

Alveley Primary - Replace Quad Window K3RD4 P Wilson 14,787          7,288            7,641 (142) - - 7,499 7,499 7,499 - Green Green - -                   -                   

Belvidere School - Upgrade Electrics K3RD5 P Wilson 18,510          -                    20,690 (2,180) - - 18,510 18,510 () 18,510 - Green Green - -                   -                   

Clive School - Replace Glass Windows K3RD6 P Wilson 3,536            -                    5,450 (1,914) - - 3,536 3,536 () 3,536 - Green Green - -                   -                   

St Peters Wem - Replace Windows & Doors K3RD7 P Wilson 10,243          9,472            771 - - - 771 - 771 771 - Green Green - -                   -                   

St Peters Wem  - Replace Classroom Windows K3RD8 P Wilson 20,209          -                    20,209 - - - 20,209 20,209 20,209 - Green Green - -                   -                   

Welshhampton - Septic Tank K3RD9 P Wilson 38,785          3,375            40,615 (5,205) - - 35,410 35,410 () 35,410 - Green Green - -                   -                   

Albrighton Primary Bring Single Pipe Heating System above Floor K3RE1 P Wilson 92,034          -                    92,034 - - - 92,034 29,500 62,534 92,034 - Green Green - -                   -                   

Alveley Primary Demolition & Make Good External Store K3RE2 P Wilson 37,527          -                    37,527 - - - 37,527 37,100 427 37,527 - Green Green - -                   -                   

Beckbury Replace Demountable Floor K3RE3 P Wilson 9,153            -                    9,153 - - - 9,153 9,153 9,153 - Green Green - -                   -                   

Belvidere Primary Re-roof Nursery Demountable K3RE4 P Wilson 10,445          -                    10,556 (111) - - 10,445 10,445 10,445 - Green Green - -                   -                   

Belvidere Science College Re-roof admin area & corridor K3RE6 P Wilson 175,303        -                    175,303 - - - 175,303 - 175,303 175,303 - Green Green - -                   -                   

Bomere Heath Insulate Ceiling Voids K3RE7 P Wilson 19,620          -                    19,620 - - - 19,620 - 19,620 19,620 - Green Green - -                   -                   

Bridgnorth Castlefields Replace Windows Toilets & Class 3/4 K3RE8 P Wilson 15,251          -                    15,251 - - - 15,251 567 14,685 15,251 - Green Green - -                   -                   

Bryn Offa Primary Boiler & Controls Upgrade K3RE9 P Wilson 42,138          -                    47,599 (5,461) - - 42,138 42,138 () 42,138 - Green Green - -                   -                   

Burford Primary Re-Roof Main Block Flat Roof K3RF2 P Wilson 19,026          -                    19,799 (773) - - 19,026 19,026 19,026 - Green Green - -                   -                   

Church Preen Primary Re-Roof Flat Roof K3RF3 P Wilson 81,427          -                    81,427 - - - 81,427 49,968 31,459 81,427 - Green Green - -                   -                   

Coleham Primary External Walls, Windows & Doors & Re-roof K3RF4 P Wilson 158,369        -                    178,769 (20,400) - - 158,369 144,665 13,704 158,369 - Green Green - -                   -                   

Crowmoor Primary General Roof Repairs K3RF6 P Wilson 23,453          -                    27,250 (3,797) - - 23,453 - 23,453 23,453 - Green Green - -                   -                   

Ellesmere Primary Replace Hall & Classroom Windows Phase 2 K3RF7 P Wilson 33,032          -                    33,774 (742) - - 33,032 33,032 () 33,032 - Green Green - -                   -                   

Greenfields Primary Boiler & Controls Upgrade K3RF8 P Wilson 42,761          -                    48,211 (5,450) - - 42,761 42,761 42,761 - Green Green - -                   -                   

Grove School Curtain Walling K3RF9 P Wilson 131,972        -                    112,075 19,897 - - 131,972 475 131,497 131,972 - Green Green - -                   -                   

Harlescott Junior Floor Screed Issues & New Flooring K3RG1 P Wilson 15,805          -                    15,805 - - - 15,805 - 15,805 15,805 - Green Green - -                   -                   

Highley Primary Music Room Fenestration K3RG2 P Wilson 15,622          -                    15,912 (290) - - 15,622 15,622 15,622 - Green Green - -                   -                   

Highley Primary Re-Wire K3RG3 P Wilson 69,132          -                    69,132 - - - 69,132 50,502 18,631 69,132 - Green Green - -                   -                   

Idsall School Localised Re-Roof K3RG4 P Wilson -                    -                    32,700 (32,700) - - - - - - - Green Green - -                   -                   

John Wilkinson Primary Nursery External Repairs K3RG5 P Wilson 105               -                    10,900 (10,795) - - 105 105 () 105 - Green Green - -                   -                   

Kinlet Primary Replace Timber Windows Stone Building K3RG6 P Wilson 4,867            -                    4,867 - - - 4,867 - 4,867 4,867 - Green Green - -                   -                   

Kinlet Primary Replace Render Gable Wall K3RG7 P Wilson 4,006            -                    4,360 (354) - - 4,006 - 4,006 4,006 - Green Green - -                   -                   

Kinnerley Primary Demountable Roof Over Roof K3RG8 P Wilson 9,738            -                    8,720 1,018 - - 9,738 - 9,738 9,738 - Green Green - -                   -                   

Ludlow Infants Renew Area of Fenestration K3RG9 P Wilson 27,139          -                    27,139 - - - 27,139 27,139 27,139 - Green Green - -                   -                   

Ludlow Junior Renew Area of Fenestration K3RH1 P Wilson 29,493          -                    29,493 - - - 29,493 28,810 683 29,493 - Green Green - -                   -                   

Ludlow Junior Fan Convector Renewal K3RH2 P Wilson 24,945          -                    25,617 (672) - - 24,945 24,945 24,945 - Green Green - -                   -                   

Ludlow Junior Boiler & Controls Upgrade K3RH3 P Wilson 47,449          -                    51,557 (4,108) - - 47,449 47,449 47,449 - Green Green - -                   -                   

Ludlow School Re-roofing Science Block K3RH4 P Wilson 37,234          -                    37,234 - - - 37,234 37,234 () 37,234 - Green Green - -                   -                   

Newtown Primary Hall Double Glazing K3RH5 P Wilson 32,700          -                    32,700 - - (32,700) - - - - - Green Green 32,700 -                   -                   

Norbury Primary Stone Repairs K3RH6 P Wilson 2,910            -                    16,350 (13,440) - - 2,910 - 2,910 2,910 - Green Green - -                   -                   

Oakmeadow Primary Music Area Re-Roofing K3RH7 P Wilson 32,671          -                    38,150 (5,479) - - 32,671 - 32,671 32,671 - Green Green - -                   -                   

Pontesbury Primary Re-Wire K3RH8 P Wilson 158,438        -                    162,717 (4,279) - - 158,438 158,438 () 158,438 - Green Green - -                   -                   

Pontesbury Primary External Wall Repairs K3RH9 P Wilson 14,547          -                    16,350 (1,803) - - 14,547 200 14,347 14,547 - Green Green - -                   -                   

Radbrook Primary Boiler & Controls Update K3RJ1 P Wilson 26,766          -                    30,868 (4,102) - - 26,766 26,766 26,766 - Green Green - -                   -                   

Sheriffhales Primary Damp Penetration Repairs K3RJ2 P Wilson 13,263          -                    16,350 (3,087) - - 13,263 - 13,263 13,263 - Green Green - -                   -                   

Sheriffhales Primary Damp Repairs to Classroom Floor K3RJ3 P Wilson 6,540            -                    6,540 - - - 6,540 6,458 82 6,540 - Green Green - -                   -                   

Sheriffhales Primary Secondary Glazing to Classroom & Draught proofingK3RJ4 P Wilson 7,489            -                    8,720 (1,231) - - 7,489 - 7,489 7,489 - Green Green - -                   -                   

Shifnal Primary Replace High Level Window Frames to Hall K3RJ5 P Wilson 27,250          -                    27,250 - - (27,250) - - - - - Green Green 27,250 -                   -                   

Sir John Talbots Re-Roofing Flat Roof K3RJ6 P Wilson 28,857          -                    35,543 (6,686) - - 28,857 28,857 28,857 - Green Green - -                   -                   

St Andrew's Shifnal Boiler & Controls Update K3RJ7 P Wilson 55,016          -                    52,811 2,205 - - 55,016 55,016 55,016 - Green Green - -                   -                   

St Andrew's Nesscliffe Ceilings & Partial Re-Wire K3RJ8 P Wilson 30,520          -                    30,520 - - - 30,520 - 30,520 30,520 - Green Green - -                   -                   

St George's Roofing & Guttering Issues K3RJ9 P Wilson 19,620          -                    19,620 - - - 19,620 - 19,620 19,620 - Green Green - -                   -                   

St Peter's Wem Quad Windows K3RK1 P Wilson 25,937          -                    32,477 (6,540) - - 25,937 25,937 25,937 - Green Green - -                   -                   
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Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Scheme Details Quarter 3 2014/15

Scheme Description Code
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Thomas Adams Replace Sports Hall Roof Covering K3RK2 P Wilson 78,715          -                    84,165 (5,450) - - 78,715 78,715 () 78,715 - Green Green - -                   -                   

Woodlands Boiler & Control Update K3RK3 P Wilson 17,348          -                    24,142 (6,794) - - 17,348 17,348 () 17,348 - Green Green - -                   -                   

Meole Brace Primary - Re-roof (Southeast) flat roofs K3RK4 P Wilson 78,480          -                    78,480 - - (78,480) - - - - - Green Green 78,480 -                   -                   

Albrighton - Fenestration KS2 ICT Suite/Stairwell K3RK5 P Wilson 32,896          -                    38,150 (5,254) - - 32,896 - 32,896 32,896 - Green Green - -                   -                   

St Leonards - Replace Windows Four Infant Classrooms K3RK6 P Wilson 14,261          -                    16,005 (1,744) - - 14,261 14,261 14,261 - Green Green - -                   -                   

St Leonards - Part Re-Roof Four Infant Classrooms K3RK7 P Wilson 30,006          -                    30,943 (937) - - 30,006 30,005 1 30,006 - Green Green - -                   -                   

Highley - Part Replace T&G Cladding Above Windows K3RK8 P Wilson -                    -                    16,350 (16,350) - - - - - - - Green Green - -                   -                   

Thomas Adams - Replace Science Classroom Windows K3RK9 P Wilson 21,386          -                    32,700 (11,314) - (21,386) - - - - - Green Green 21,386 -                   -                   

Thomas Adams - Replace Windows Science Classroom K3RL1 P Wilson 21,359          -                    21,800 (441) - - 21,359 - 21,359 21,359 - Green Green - -                   -                   

Whixall - Rewire Phase 1 K3RL2 P Wilson 53,912          -                    54,500 (588) - - 53,912 45,010 8,902 53,912 - Green Green - -                   -                   

Hodnet Primary - Rewire Phase 2 K3RL3 P Wilson 51,635          -                    51,635 - - - 51,635 51,635 51,635 - Green Green - -                   -                   

Ellesmere Primary Replace Windows Phase 3 K3RL4 P Wilson 38,150          -                    - - - - - - - - - Green Green 38,150

Welshampton - Replace Rotten Timber Window K3RL5 P Wilson 7,170            -                    8,480 (1,310) - - 7,170 7,170 () 7,170 - Green Green - -                   -                   

Woodlands - Replace Slate Roof Coverings K3RL6 P Wilson 43,600          -                    43,600 - - (43,600) - - - - - Green Green 43,600 -                   -                   

Criftins - Replace Windows in Corridor K3RL7 P Wilson 10,727          -                    10,900 (173) - - 10,727 8,883 1,844 10,727 - Green Green - -                   -                   

Sundorne Infant - Replace Hall Windows K3RL8 P Wilson 40,227          -                    40,227 - - - 40,227 28,310 11,917 40,227 - Green Green - -                   -                   

Hodnet Primary - Partial Re-roofing K3RL9 P Wilson 11,187          -                    10,900 287 - - 11,187 11,187 11,187 - Green Green - -                   -                   

Meole Brace Secondary - Replacement Windows/Doors Boys/Girls Changing RoomsK3RM1 P Wilson 10,269          -                    9,506 763 - - 10,269 10,006 263 10,269 - Green Green - -                   -                   

Meole Brace Secondary - Replace Sash Windows to Front North/North East Storey BlockK3RM2 P Wilson 21,148          -                    23,980 (2,832) - - 21,148 - 21,148 21,148 - Green Green - -                   -                   

Christ Church, Replace External Timber Doors K3RM3 P Wilson 3,940            -                    3,270 670 - - 3,940 2,215 1,725 3,940 - Green Green - -                   -                   

Various - Boiler Controls K3RM4 P Wilson 52,538          -                    54,500 (1,962) - - 52,538 5,400 47,138 52,538 - Green Green - -                   -                   

Market Drayton Junior - Electric Cabinet K3RM5 P Wilson 29,158          -                    29,158 - - - 29,158 16,077 13,081 29,158 - Green Green - -                   -                   

Minsterley - Reroof Demountable Classroom K3RM6 P Wilson 7,264            -                    9,265 (2,001) - - 7,264 - 7,264 7,264 - Green Green - -                   -                   

Minsterley - Replace Single Glazed Windows Hall K3RM7 P Wilson 25,086          -                    10,900 14,186 - - 25,086 200 24,886 25,086 - Green Green - -                   -                   

Prees - Rewire Phase 2 K3RM8 P Wilson 53,355          -                    53,355 - - - 53,355 53,356 (1) 53,355 - Green Green - -                   -                   

St Thomas & St Annes, Hanwood - Kitchen Ventilation K3RM9 P Wilson 3,243            -                    3,243 - - - 3,243 3,243 - 3,243 - Green Green - -                   -                   

Weston Rhyn - Kitchen Ventilation K3RN1 P Wilson 6,270            -                    6,270 - - - 6,270 6,270 - 6,270 - Green Green - -                   -                   

Stokesay Timber Repairs K3RN2 P Wilson 7,042            -                    5,450 1,592 - - 7,042 6,461 581 7,042 - Green Green - -                   -                   

Christ Church, Cressage - External Decoration Demountable K3RN3 P Wilson 2,720            -                    3,270 (550) - - 2,720 2,720 2,720 - Green Green - -                   -                   

Kinlet - External Decoration Demountable K3RN4 P Wilson 2,918            -                    3,695 (777) - - 2,918 2,918 2,918 - Green Green - -                   -                   

Thomas Adams - Sports Hall Roof K3RN5 P Wilson 53,536          -                    55,520 (1,984) - - 53,536 47,888 5,648 53,536 - Green Green - -                   -                   

Norton in Hales - Re-roofing Demountable K3RN6 P Wilson 19,838          -                    19,620 218 - - 19,838 - 19,838 19,838 - Green Green - -                   -                   

Prees Primary - Re-roofing Demountable K3RN7 P Wilson 14,547          -                    13,080 1,467 - - 14,547 - 14,547 14,547 - Green Green - -                   -                   

Market Drayton Junior Boiler Replacement K3RN8 P Wilson 7,647            -                    6,363 1,284 - - 7,647 7,054 593 7,647 - Green Green - -                   -                   

St Peter's, Wem Replacement Windows Hall/Corridor K3RN9 P Wilson 23,838          -                    27,250 (3,412) - - 23,838 - 23,838 23,838 - Green Green - -                   -                   

Oldbury Wells Ventilation/Replacement Windows K3RP1 P Wilson 30,207          -                    32,700 (2,493) - - 30,207 18,842 11,365 30,207 - Green Green - -                   -                   

Meadow Primary Kitchen Ventilation K3RP2 P Wilson 8,958            -                    8,958 - - - 8,958 8,958 - 8,958 - Green Green - -                   -                   

Whitchurch Infants Upgrade Water Supply Pipe KL001 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green - -                   -                   

Buildwas -  Boiler Replacement KL002 P Wilson 38,150          -                    38,150 - - - 38,150 - 38,150 38,150 - Green Green - -                   -                   

Longnor -  Boiler Replacement KL003 P Wilson 36,640          -                    38,150 (1,510) - (36,640) - - - - - Green Green 36,640 -                   -                   

Oxon Primary Boiler & Controls Upgrade KL004 P Wilson 19,859          -                    43,600 (23,741) - - 19,859 - 19,859 19,859 - Green Green - -                   -                   

Belvidere Secondary - Upgrade Electrics Phase 2 KL005 P Wilson 58,613          -                    65,400 (6,787) - - 58,613 33,288 25,325 58,613 - Green Green - -                   -                   

Ludlow Jnr - Upgrade Electrics Phase 1 KL006 P Wilson 17,110          -                    21,800 (4,690) - - 17,110 - 17,110 17,110 - Green Green - -                   -                   

Bryn Offa - Rewire Phase 1 KL007 P Wilson 20,228          -                    43,600 (23,372) - - 20,228 7,703 12,525 20,228 - Green Green - -                   -                   

Sundorne Infants - Rewire Phase 1 KL008 P Wilson 14,628          -                    16,350 (1,722) - - 14,628 14,628 14,628 - Green Green - -                   -                   

Weston Rhyn - Upgrade Electrics Phase 1 KL009 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green - -                   -                   

Weston Rhyn - Replace Fire Alarm KL010 P Wilson 11,990          -                    38,150 (26,160) - - 11,990 - 11,990 11,990 - Green Green - -                   -                   

Martin Wilson - Rewire Phase 1 KL011 P Wilson 32,700          -                    32,700 - - - 32,700 - 32,700 32,700 - Green Green - -                   -                   

St Leonards, B'north - Rewire Phase 1 KL012 P Wilson 32,700          -                    32,700 - - (32,700) - - - - - Green Green 32,700 -                   -                   

Crowmoor - Insulation Roof Space KL013 P Wilson 9,579            -                    16,350 (6,771) - - 9,579 - 9,579 9,579 - Green Green - -                   -                   

Belvidere Secondary - Replace Curtain Walling KL014 P Wilson 5,450            -                    5,450 - - - 5,450 - 5,450 5,450 - Green Green - -                   -                   

Belvidere Primary - Replace Windows & Doors KL015 P Wilson 21,800          -                    21,800 - - - 21,800 4,841 16,959 21,800 - Green Green - -                   -                   

Shifnal Primary - Reroof Demountable KL016 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green - -                   -                   

Crowmoor - Refenestration of 7 Classrooms KL017 P Wilson 59,950          -                    59,950 - - - 59,950 - 59,950 59,950 - Green Green - -                   -                   

Market Drayton Junior - Boiler Replacement KL018 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green - -                   -                   

Market Drayton Infants - Replace Windows KL019 P Wilson 43,600          -                    43,600 - - - 43,600 - 43,600 43,600 - Green Green - -                   -                   

Whitchurch Infants - Re-roof Hall KL020 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green - -                   -                   

Bridgnorth St Leonards - Re-roof Hall KL021 P Wilson 44,142          -                    49,050 (4,908) - - 44,142 - 44,142 44,142 - Green Green - -                   -                   

Oldbury Wells - Extnal Work 2 Demountables KL022 P Wilson 28,803          -                    27,250 1,553 - - 28,803 - 28,803 28,803 - Green Green - -                   -                   

Trinity Ford - Replace Demountable Windows KL023 P Wilson 17,471          -                    21,800 (4,329) - - 17,471 238 17,234 17,471 - Green Green - -                   -                   

Burford - Rewire Phase 1 KL024 P Wilson 13,056          -                    16,350 (3,294) - - 13,056 - 13,056 13,056 - Green Green - -                   -                   

Greenacres Kitchen Ventilation KL025 P Wilson 6,673            -                    - 6,673 - - 6,673 6,673 - 6,673 - Green Green - -                   -                   

Gobowen Kitchen Ventilation KL026 P Wilson 11,035          -                    - 11,035 - - 11,035 11,035 - 11,035 - Green Green - -                   -                   

Sundorne Infants - Replace Nursery Windows KL027 P Wilson 12,263          -                    - 12,263 - (12,026) 237 238 (1) 237 - Green Green 12,026 -                   -                   

Bomere Heath -1st phase re-wire & new ceilings KL028 P Wilson 65,400          -                    - - - - - - - - Green Green 65,400 -                   -                   

St Georges -Drainage KL029 P Wilson 21,800          -                    - - - - - - - - Green Green 21,800 -                   -                   

Chirbury C.E. Primary School -suspended timber floors KL030 P Wilson 32,700          -                    - - - - - - - - Green Green 32,700 -                   -                   

Meole Brace Secondary -Reroofing KL031 P Wilson 38,150          -                    - - - - - - - - Green Green 38,150 -                   -                   

Belvidere Primary -Window replacements to main school KL032 P Wilson 4,905            -                    - - - - - - - - Green Green 4,905 -                   -                   

Bridgnorth St Leonards Primary  -Int Quadrangle Fenestration KL033 P Wilson 43,600          -                    - - - - - - - - Green Green 43,600 -                   -                   

St Andrews, Shifnal -Localised reroof KL034 P Wilson 54,500          -                    - - - - - - - - Green Green 54,500 -                   -                   

Sundorne Inf - Toilet Upgrade Phase 1 KL082 P Wilson 10,000          -                    - - - - - - - - Green Green 10,000 -                   -                   
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Total 4,604,284 17,613 - (744,782) 3,877,115 2,052,482 1,824,633 3,877,115 - 782,932 -               -               

Fire Safety Schemes

Fire Safety - Unallocated KLF00 P Wilson Ongoing -                    35,550 (32,392) - - 3,158 - 3,158 3,158 - Green Green 520,000 -               -               

Fire Safety - Bridgnorth St Leonards K3V32 P Wilson 58,430          57,744          21,244 (20,558) - - 686 686 () 686 - Green Green - -               -               

Fire Safety - Oakmeadow K3V34 P Wilson 3,500            -                    - 3,500 - - 3,500 - 3,500 3,500 - Green Green - -               -               

Fire Safety - Mereside K3V36 P Wilson -                    -                    17,613 (17,613) - - - - - - - Green Green - -               -               

Fire Safety - Whitchurch Infants K3V37 P Wilson 22,353          20,507          - 1,846 - - 1,846 - 1,846 1,846 - Green Green - -               -               

Fire Safety - Meole Brace Primary K3V38 P Wilson 5,099            3,786            1,313 - - - 1,313 1,313 1,313 - Green Green - -               -               

Fire Safety - Brown Clee K3V41 P Wilson 4,010            4,010            6,077 (6,077) - - - - - - - Green Green - -               -               

Fire Safety - Woodlands (Wem) K3V42 P Wilson 69,456          -                    32,750 36,706 - - 69,456 34,000 35,456 69,456 - Green Green - -               -               

Fire Safety - Coleham K3V43 P Wilson 23,670          -                    28,196 (4,526) - - 23,670 - 23,670 23,670 - Green Green - -               -               

Fire Safety - Greenfields K3V44 P Wilson 21,249          -                    24,240 (2,991) - - 21,249 17,495 3,754 21,249 - Green Green - -               -               

Fire Safety - Radbrook K3V45 P Wilson 20,468          -                    20,468 - - (20,468) - - - - - Green Green 20,468 -               -               

Fire Safety - Shifnal K3V46 P Wilson 27,529          -                    27,529 - - (27,529) - - - - - Green Green 27,529 -               -               

Fire Safety - Whitchurch Infants K3V47 P Wilson 24,861          -                    24,861 - - (24,861) - - - - - Green Green 24,861 -               -               

Fire Safety - Highley K3V48 P Wilson 86,965          -                    86,965 - - - 86,965 56,526 30,440 86,965 - Green Green - -               -               

Fire Safety - Cleobury Mortimer KLF07 P Wilson 24,492          -                    - 24,492 - - 24,492 24,492 () 24,492 - - -               -               

Total 326,806 (17,613) - (72,858) 236,335 134,512 101,823 236,335 - 592,858 -               -               

Special Education Needs

Schools Access Initiative Unallocated KLD00 P Wilson Ongoing -                    80,809 5,695 - (86,504) - - - - - Green Green 236,504 -               -               

SAI - St Andrews Nesscliffe Extension & Internal Works K3C07 P Wilson 58,156          - 4,291 - - 4,291 6,360 (2,069) 4,291 - Green Green - -               -               

SAI - Internal SEN Equipment K3C15 P Wilson 16,524          9,922            6,602 - - - 6,602 - 6,602 6,602 - Green Green - -               -               

SAI - Albrighton St Mary's Changing Room K3C18 P Wilson 52,414          49,387          3,027 - - - 3,027 3,027 () 3,027 - Green Green - -               -               

SAI - Whitchurch Infants Suspended Ceiling K3C22 P Wilson 2,805            -                    2,805 - - - 2,805 - 2,805 2,805 - Green Green - -               -               

SAI - Prees Door Widening & Ramps K3C23 P Wilson 9,423            -                    9,423 - - - 9,423 - 9,423 9,423 - Green Green - -               -               

SAI - Worthen Additional Staff Toilet K3C24 P Wilson 3,739            1,571            2,168 - - - 2,168 - 2,168 2,168 - Green Green - -               -               

SAI - Belvidere Toilet Adaptions K3C26 P Wilson 5,559            5,212            347 - - - 347 349 (2) 347 - Green Green - -               -               

SAI - St Lawrence Level Access K3C28 P Wilson 4,175            500               3,675 - - - 3,675 - 3,675 3,675 - Green Green - -               -               

SAI - Whitchurch Junior Toilets Access K3C30 P Wilson 3,094            -                    4,497 (1,403) - - 3,094 3,094 () 3,094 - Green Green - -               -               

SAI - St Georges Disabled Ramp K3C31 P Wilson 4,849            -                    4,849 - - - 4,849 3,949 900 4,849 - Green Green - -               -               

Kettlemere Centre - Lakelands K3CX0 P Wilson 844,540        12,000          832,540 - - (35,985) 796,555 175,088 621,467 796,555 - Green Green 35,985 -               -               

Severndale Outreach Unit - Mary Webb K3CX3 P Wilson 778,500        709,184        69,316 - - - 69,316 - 69,316 69,316 - Green Green - -               -               

Severndale School - Extension K3CX4 P Wilson 155,708        155,708        4,292 (4,292) - - - - - - - Green Green - -               -               

Sundorne PRU - Redesignation of Youth Building K3CX6 P Wilson 136,667        133,901        2,766 - - - 2,766 4,773 (2,007) 2,766 - Green Green - -               -               

Woodlands Outreach Ext Works K3CX7 P Wilson 15,835          -                    13,535 2,300 - - 15,835 14,358 1,477 15,835 - Green Green - -               -               

Woodlands Outreach IT/Telecoms K3CX8 P Wilson 19,719          -                    24,310 (4,591) - - 19,719 - 19,719 19,719 - Green Green - -               -               

Woodlands Outreach Int Works K3CX9 P Wilson 14,446          -                    12,155 2,291 - - 14,446 - 14,446 14,446 - Green Green - -               -               

Total 1,077,116 4,291 - (122,489) 958,918 210,998 747,920 958,918 - 272,489 -               -               

Contingency

Learning & Skills Contingency K3R25 P Wilson Ongoing -                    72,855 - - - 72,855 - 72,855 72,855 - Green Green - -               -               

Total 72,855 - - - 72,855 - 72,855 72,855 - - -               -               

Devolved Formula Capital & UIFSM - Allocated by schools P Wilson Ongoing 1,917,094 3,255 132,010 (148,778) 1,903,581 1,180,961 722,620 1,903,581 - Green Green 1,266,320 -               -               

Total Learning & Skills 13,275,687 - 128,592 (2,491,947) 10,912,332 6,140,077 4,772,255 10,912,332 - 7,742,627 1,795,273 -

Total Children's Services 13,358,458 - 128,592 (2,526,322) 10,960,728 6,140,077 4,820,651 10,960,728 - 7,777,002 1,795,273 -

Resources & Support

Customer Care & Support Services

Property Services

Market Drayton Market Hall KXX73 S Jackson 598,833        585,133        13,700 - - - 13,700 13,700 13,700 - Green Green - -                   -                   

Lord Hill Statue Repairs KCS01 S Jackson 140,000        15,368          124,632 - - - 124,632 49,528 75,104 124,632 - Green Green - -                   -                   

The Tannery Building Refurbishment – Shrewsbury Hub S Jackson -                    -                    498,500 - (498,500) - - - - - - Green Green - -                   -                   

Acquisition - Former Oswestry Health Centre KRP01 S Jackson 340,900        -                    - - 340,900 - 340,900 - 340,900 340,900 - Green Green - -                   -                   

Mardol House Acquisition KRP02 S Jackson 4,161,000     -                    - 4,161,000 - 4,161,000 - 4,161,000 4,161,000 - Green Green - -                   -                   

Mardol House Adaptation and Refit KRP03 S Jackson 3,139,368     -                    - 420,221 - 420,221 - 420,221 420,221 - Green Green 2,658,717 60,430          -                   

Total 636,832 - 4,423,621 - 5,060,453 63,227 4,997,226 5,060,453 - 2,658,717 60,430          -                   

Estates & Facilities - Small Holdings

The Clamp - Smallholding Refurbishment KCS03 S Law 149,940        149,940 - - (118,000) 31,940 - 31,940 31,940 - 118,000 -                   -                   

Total 149,940 - - (118,000) 31,940 - 31,940 31,940 - 118,000 -                   -                   

Estates & Facilities - Gypsy Sites

Gypsy Site - Park Hall, Oswestry K6T01 S Law 520,000        224,986        295,014 - - - 295,014 208,436 86,578 295,014 - Green Green - - -

Gypsy Site - Long Lane, Craven Arms K6T02 S Law 312,000        192,193        119,807 - - - 119,807 74,652 45,155 119,807 - Green Green - - -

Gypsy Site - Manor House Lane K6T03 S Law 607,475        13,392          582,083 - (18,000) - 564,083 8,399 555,684 564,083 - Green Green 30,000 - -

Gypsy Sites - Whittington Phase 2 K6T04 S Law 677,220        -                    647,220 - - - 647,220 12,821 634,399 647,220 - Green Green 30,000 - -

Gypsy Sites - Craven Arms  Phase 2 K6T05 S Law 483,729        -                    463,729 - - - 463,729 7,444 456,285 463,729 - Green Green 20,000 - -

Total 2,107,853 - (18,000) - 2,089,853 311,753 1,778,100 2,089,853 - 80,000 -                   -                   

Total Customer Care & Support Services 2,894,625 - 4,405,621 (118,000) 7,182,246 374,981 6,807,265 7,182,246 - 2,856,717 60,430 -
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Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Scheme Details Quarter 3 2014/15

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile 

to/from future 

years 

Q3

£ 

 Revised 

Budget

 Q3

£ 

 Actual Spend 

02/01/15 

(including 

Ringway 

December)

£ 

 Spend to 

Budget 

Variance

£ 

 Outturn 

Projection

£ 

 Outturn 

Projection 

Variance

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
2015/16 

Revised 

Budget

£

 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

Legal Strategy & Democratic

Elections

Ballot Booth Replacement Programme KLG01 S Ijewsky 43,615          -                    43,615 - - - 43,615 43,615 - 43,615 - Green Green - - -

A3 Forms Hardware Funding KLG02 S Ijewsky 29,358          -                    29,358 - - - 29,358 3,636 25,722 29,358 - Green Green - - -

Total 72,973 - - - 72,973 47,251 25,722 72,973 - - - -

Total Resources & Support 2,967,598 - 4,405,621 (118,000) 7,255,219 422,232 6,832,987 7,255,219 - 2,856,717 60,430 -

Total General Fund Capital Programme 58,604,192 - 5,313,904 (7,717,844) 56,200,252 28,566,606 27,607,876 56,200,252 - 44,962,161 27,310,919 16,293,000
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Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2014/15 - 2017/18

Capital Scheme Details Quarter 3 2014/15

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 
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£ 

 Revised 
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Q2

£ 
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Virements 

Q3

£ 
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Inc/Dec 

Q3

£ 
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£ 
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02/01/15 
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Ringway 
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£ 
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Projection

£ 

 Outturn 
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Variance

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
2015/16 

Revised 

Budget

£

 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

Housing Revenue Account

Major Repairs Programme - SC Contracts

Housing Major Repairs Programme K5P01 A Begley Ongoing -                    279,412 430,000 - (600,000) 109,412 - 109,412 109,412 - Green Green 4,137,000 3,600,000 3,550,000

Disabled Adaptations K5P24 A Begley Ongoing 129,642 - - - 129,642 92,413 37,229 129,642 - Green Green - - -

Replacement Doors K5P41 A Begley Ongoing 18,177 - - - 18,177 18,177 18,177 - Green Green - - -

Roofing K5P42 A Begley Ongoing 52,272 (52,272) - - - - - - - Green Green - - -

Heating Installations K5P43 A Begley Ongoing 15,471 (12,187) - - 3,284 3,284 3,284 - Green Green - - -

Heating/Kitchen Void Works K5P44 A Begley Ongoing 178,610 101,042 - - 279,652 197,641 82,011 279,652 - Green Green - - -

Asbestos Removal K5P45 A Begley Ongoing 305,277 (80,000) - - 225,277 128,534 96,743 225,277 - Green Green - - -

Major Works Programme K5P56 A Begley Ongoing 36,583 (36,583) - - - - - - - Green Green - - -

Total 1,015,444 350,000 - (600,000) 765,444 440,048 325,396 765,444 - 4,137,000 3,600,000     3,550,000     

Major Repairs Programme - STAR Housing Contracts

STAR Housing Rewires K5R02 A Begley 500,001        163,014        336,987 - - - 336,987 233,684 103,303 336,987 - Green Green - -                   -                   

STAR Housing Heating Installation Works K5R03 A Begley 201,704        150,879        50,825 - - - 50,825 14,154 36,671 50,825 - Green Green - -                   -                   

STAR Housing Electrical Remedial Works K5R04 A Begley 459,316        109,316        350,000 - - - 350,000 157,934 192,066 350,000 - Green Green - -                   -                   

STAR Housing Roofing K5R05 A Begley 250,000        -                    150,000 100,000 - - 250,000 16,832 233,168 250,000 - Green Green - -                   -                   

STAR Housing Major Works K5R06 A Begley 170,765        20,765          150,000 - - - 150,000 50,988 99,012 150,000 - Green Green - -                   -                   

STAR Housing Kitchens & Bathrooms K5R07 A Begley 1,069,444     207,521        861,923 - - - 861,923 842,195 19,728 861,923 - Green Green - -                   -                   

STAR Housing Fire Safety Works K5R08 A Begley 144,000        44,570          99,430 - - - 99,430 33,379 66,051 99,430 - Green Green - -                   -                   

STAR Housing One Off Doors K5R09 A Begley 50,000          -                    50,000 - - - 50,000 9,408 40,592 50,000 - Green Green - -                   -                   

STAR Housing Replacement Lighting & Major Works, Castlefields OswestryK5R10 A Begley 18,000          -                    18,000 - - - 18,000 13,322 4,678 18,000 - Green Green - -                   -                   

STAR Housing External Doors K5R11 A Begley 50,000          -                    100,000 (50,000) - - 50,000 975 49,025 50,000 - Green Green - -                   -                   

STAR Housing External Wall Insulation K5R12 A Begley 100,000        -                    700,000 (600,000) - - 100,000 5,870 94,130 100,000 - Green Green - -                   -                   

STAR Housing Disabled Aids & Adaptations K5R13 A Begley 250,000        -                    250,000 - - - 250,000 69,152 180,848 250,000 - Green Green - -                   -                   

STAR Heating Insulation Works (Liberty) K5R14 A Begley 950,000        -                    750,000 200,000 - - 950,000 508,242 441,758 950,000 - Green Green - -                   -                   

Total 3,867,165 (350,000) - - 3,517,165 1,956,135 1,561,030 3,517,165 - - - -

House re-purchases

House re-purchases K5RP1 A Begley Ongoing -                    60,030 - - - 60,030 60,030 - 60,030 - Green Green - -                   -                   

Total 60,030 - - - 60,030 60,030 - 60,030 - - -                   -

New Build Programme

Housing New Build Programme - Phase 1 K5NB1 A Begley 7,395,130     1,208,697     6,098,843 - 500 - 6,099,343 3,332,045 2,767,298 6,099,343 - Green Green 87,090 -                   -                   

Housing New Build Programme - Phase 2 KSNB2 A Begley 2,600,000     - - - - - - - - Green Green 2,357,000 243,000        -                   

Total 6,098,843 - 500 - 6,099,343 3,332,045 2,767,298 6,099,343 - 2,444,090 243,000        -                   

Total Housing Revenue Account 11,041,482 - 500 (600,000) 10,441,982 5,788,257 4,653,725 10,441,982 - 6,581,090 3,843,000 3,550,000

Total Capital Programme 69,645,674 - 5,314,404 (8,317,844) 66,642,234 34,354,863 32,261,601 66,642,234 - 51,543,251 31,153,919 19,843,000

Approved Self-Financing Borrowing Schemes, not included in main programme pending development of schemes

Resources & Support

Sustainability

Solar PV Schemes

Solar PV Council Buildings KXX87 S Law 3,791,457     -                    3,791,457 - - - 3,791,457 - - -               -               

3,791,457 - - - 3,791,457 - - - - - - -
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Appendix 1 - Capital Programme Financing
Shropshire Council - Capital Programme 2014/15 - 2017/18

Financing

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile to/from 

future years 

Q3

£ 

 Revised Budget 

Q3

 14/15

£ 

 2015/16 Revised 

Budget

£ 

 2016/17 Revised 

Budget

£ 

 2017/18 Revised 

Budget

£ 

Self Financed Prudential Borrowing 148,988 - 4,432,233 - 4,581,221 2,658,717 60,430 -

Government Grants

Department for Transport 18,578,888 - - - 18,578,888 18,124,000 16,750,000 16,293,000

Department for Health 764,663 - 43,500 - 808,163 776,000 - -

Department for Education

- Condition Capital Grant 4,275,499 - - - 4,275,499 - - -

- Basic Need Capital Grant 492,821 - - - 492,821 1,709,784 1,795,273 -

- Universal Infant Free School Meals 587,365 - (215) - 587,150 - - -

- Devolved Formula Capital 1,370,397 (865) (53,792) 1,222 1,316,962 1,087,955 - -

Disabled Facilities Grants 1,122,315 - - - 1,122,315 1,379,000 - -

HCA - Travellers 2,062,853 - - - 2,062,853 80,000 - -

HCA - New Build 751,000 - - - 751,000 - - -

BDUK - Broadband 7,730,117 - - (1,790,506) 5,939,611 3,244,763 - -

Environment Agency 159,202 - - - 159,202 700,000 32,000 -

DEFRA 55,000 - - - 55,000 - - -

Cabinet Office 29,358 - - - 29,358 - - -

Local Enterprise Partnership (LEP) Fund - 97,000 - 97,000 -

Local Government Association 2,160 - - - 2,160 - - -

37,981,638 (865) 86,493 (1,789,284) 36,277,982 27,101,502 18,577,273 16,293,000

Other Grants

English Heritage 65,988 - - - 65,988 - - -

Sports England 130,214 - (51,620) - 78,594 - - -

Sustrans 36,726 - - - 36,726 - - -

Natural England 165,185 - - - 165,185 9,023 - -

Other Grants 1,684,606 - - (40,000) 1,644,606 290,000 - -

2,082,719 - (51,620) (40,000) 1,991,099 299,023 - -

Other Contributions

Section 106 556,620 - 68,104 - 624,724 - - -

Community Infrastructure Levy (CIL) - - 11,500 - 11,500 - - -

Other Contributions 157,337 - 119,395 - 276,732 - - -

713,957 - 198,999 - 912,956 - - -

Revenue Contributions to Capital 4,027,746 865 862,599 (448,502) 4,442,708 1,070,745 - -

Major Repairs Allowance 7,456,526 - - - 7,456,526 4,712,856 3,600,000 3,550,000

Corporate Resources (expectation - Capital Receipts 

only)

17,234,100 - (214,300) (6,040,058) 10,979,742 15,700,408 8,916,216 -

Total Confirmed Funding 69,645,674 - 5,314,404 (8,317,844) 66,642,234 51,543,251 31,153,919 19,843,000

Ok Ok Ok Ok Ok Ok Ok Ok

Ok Ok Ok Ok Ok Ok Ok Ok
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Appendix 1 - Capital Programme Financing
Shropshire Council - Capital Programme 2014/15 - 2017/18

Financing

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile to/from 

future years 

Q3

£ 

 Revised Budget 

Q3

 14/15

£ 

 2015/16 Revised 

Budget

£ 

 2016/17 Revised 

Budget

£ 

 2017/18 Revised 

Budget

£ 

Funding changes - Quarter 3 -

Budget Increase/Decreases 2014/15 2015/16 2016/17 2017/18

Self Financed Prudential Borrowing 4,432,233 2,658,717 60,430 -

Government Grants

Department for Transport 18,124,000 16,750,000 16,293,000 

Department for Health 43,500 776,000 - -

Department for Education (54,007) (78,778) - -

Disabled Facilities Grants - 1,379,000 - - New grant allocations as per the 2015/16 Financial Strategy.

BDUK - Broadband - (40,303) - - Reduction to reflect confirmed grant amount from DCMS.

Local Enterprise Partnership (LEP) Fund 97,000 - - -

Total Government Grants 86,493 20,159,919 16,750,000 16,293,000 

Other Grants

Sports England (51,620) - - -

Other Grants 200,000 

(51,620) 200,000 - -

Other Contributions

Section 106 68,104 - - - New contributions for schemes for Highways and Play schemes.

Community Infrastructure Levy (CIL) 11,500 - - -

Other Contributions 119,395 - - - Private contributions to Highways schemes.

Total Other Contributions 198,999 - - -

Revenue Contributions to Capital 862,599 60,000 - -

Major Repairs Allowance 1,512,856 3,600,000 3,550,000 

New Development Trust funding for the Supported Living Bungalow at 

Baschurch.

New allocations of funding to Major Repairs as part of the Finacial Strategty.

CIL funding to Clive Parish Council for purchase of community amenity land.

New future years Highways Maintenance and Integrated Transport Grant 

Allocations as per the 2015/16 Financial Strategy.

New funding of £7.3m across 2014/15 to 2016/17 for the purchase and 

refurbishment of Mardol House. Removal of  balance of funding (£149k) for 

Depot improvement schemes as programme will be delivered on reduced 

budget.

New Autism Innovation (£18.5k) and Transforming Care - Adaptations Grant 

(£25k) in 2014/15. 2016/17 new allocation of Social Care Capital Grant as 

part of the 2015/16 Financial Strategy.

Removal of funding as schools transferred to Voluntary Aided/Academy 

status and funding transfers direct to the school.

Oxon and Shrewsbury Integrated Transport schemes identified as capital 

schemes and funding switched to capital.

Scheme completed under budget and remaining grant cannot be claimed.

£578k in New Homes Bonus monies to support development of the LEP 

schemes for Oxon Link Road and Shrewsbury Integrated Transport Package 

to full business case, as agreed by Cabinet 10/12/14. £180K from reserve for 

additional costs on the Shrewsbury Music Hall Project. Plus minor school 

revenue contribution to schemes.
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Appendix 1 - Capital Programme Financing
Shropshire Council - Capital Programme 2014/15 - 2017/18

Financing

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile to/from 

future years 

Q3

£ 

 Revised Budget 

Q3

 14/15

£ 

 2015/16 Revised 

Budget

£ 

 2016/17 Revised 

Budget

£ 

 2017/18 Revised 

Budget

£ 

Corporate Resources (Capital Receipts/ Prudential 

Borrowing)

(214,300) 1,529,134 250,600 -

5,314,404 26,120,626 20,661,030 19,843,000 

- - - -
Re-profiling

Commissioning

Community Action (158) 158 

Waste Management (5,002) (319,998) 325,000 

Bereavement Services (100,000) 100,000 

Structural Maintenance of Bridges (320,000) 320,000 

Structural Maintenance of Roads (285,000) 285,000 

Environmental Maintenance - Depots (354,877) 354,877 

Enterprise & Business (132,000) 132,000 

Infrastructure & Growth - Growth Point (468,613) 468,613 

Natural Build & Historical Landscape (20,000) 20,000 

Affordable Housing (283,500) 283,500 

Broadband (2,249,372) (2,481,244) 4,730,616 

Total Commissioning (4,218,522) (837,094) 5,055,616 -

Adult Services

Re-profiling of monies for resurfacing scheme as part of the severe weather 

programme that can now not be delivered until 2015/16.

Re-profiling of £33.5k against rolling fund and £250k against Shrewsbury Self 

Build Scheme as delivery of scheme will now be in 2015/16.

Budget increase of £341k for new scheme for the purchase of former 

Oswestry Health Centre, which adjoins existing Council properties. Offset by 

removal of budget for Tannery refurbishment (£511k across 2014/15 & 

2015/16),  and other minor savings from scheme underspends.

Changes as part of the 2015/16 Financial Strategy: new allocation of £1.4m 

in ring fenced HRA capital receipts for the Phase 2 New Build Scheme, as 

part of the capital strategy and £394k for essential major maintenance works 

required at Theatre Severn.

Further re-profiling of monies on Whitchurch Civic Centre to match retention 

amount.

Re-profiling of monies for Vanguard Way as will not be required until 

2015/16, when the ERF is completed.Reprofile of budget for In Vessel 

Re-profiling of retention on Mytton Oak Remembrance Park, which will not be 

payable until 2015/16.

Re-profiling of monies for Hadnall Culvert as following delays in acquiring 

land, scheme will not be completed until 2015/16.

Re-profiling of unallocated monies (£265k) that will not be spent this year, 

pending further discussion on the depots redevelopment programme and 

monies for Bridgnorth Salt Dome as scheme will now not commence until 

Summer 15/16

Re-profiling of £100k against small business loans and take up as been 

slower than expected and £32k against Bridgnorth MTRP allocation as 

extension agreed to draw down the funding until June 2015.

Re-profiling of £160k against the Flaxmill as contract settlement will not be 

until 2015/16 and £200k against Shrewsbury Vision and £106k against 

Shrewsbury Growth Point as no planned spend in 2014/15.

Re-profiling based on revised programme from BT as to when they will draw 

down funds.

Re-profiling against Historic Environment grant, based on expected 

drawdown of funding.
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Appendix 1 - Capital Programme Financing
Shropshire Council - Capital Programme 2014/15 - 2017/18

Financing

 Revised 

Budget 

Q2

£ 

 Budget 

Virements 

Q3

£ 
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Inc/Dec 
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£ 

 Reprofile to/from 

future years 

Q3

£ 

 Revised Budget 

Q3

 14/15

£ 

 2015/16 Revised 

Budget

£ 

 2016/17 Revised 

Budget

£ 

 2017/18 Revised 

Budget

£ 

Social Care (555,000) 445,000 110,000 

Housing Health & Wellbeing (300,000) 300,000 

Total Adult Services (855,000) 745,000 110,000 -

Children's Services

Children's Residential Care (34,375) 34,375 

Learning & Skills (2,491,947) 2,491,947 

Total Children's Services (2,526,322) 2,526,322 - -

Resources & Support

Estates & Facilities - Small Holdings (118,000) 118,000 

(118,000) 118,000 - -

HRA

Major Repairs Programme (600,000) 600,000 

Total HRA

Total Re-profiling (8,317,844) 3,152,228 5,165,616 -

Re-profile of £600k that will now not be spend in 2014/15.

Re-profiling of £300k of Disabilities Facilities Grant budget, based on 

expected grants drawndown to the end of the financial year.

Re-profile of budget as works will not be delivered until 2015/16.

Re-profiling of unallocated monies, as it will now not be feasible to deliver 

further schemes in 2014/15 and budgets for some schemes that will now not 

be delivered until 2015/16;split Early Years (£160k), Primary (£556k), 

Amalgamations (£606k), Secondary (£50k), Condition (£745k), Fire Safety 

(£73k), Special Education (£122k) and Infant Free School Meals (£150k).

Re-profile of budget as majority of works will not be delivered until 2015/16.

Re-profiling of monies against Telecare call monitoring (£150k) and IT mobile 

flexible working (£130k) due to delays in implementing the schemes. 

Reprofiling of £155k on Baschurch Assisted Living Bungalow as scheme will 

now not commence until May 15, £80k (15/16) and £30k (16/17) on London 

Road Assisted Living Bungalow as completion not until March 17 and £40k 

on Market Drayton Development, based on retention not payable until 

2015/16.
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