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Cabinet

28th September 2016

Item

Public

Future Swimming Provision in Shrewsbury

Responsible Officer George Candler, Director of Place and Enterprise 
e-mail: George.candler@shropshire.gov.uk Tel:(01743)255003 

1. Summary

This report clarifies the recommendations made by Cabinet at its meeting on 13th July 
2016 with respect to future swimming provision in Shrewsbury.  In particular, the 
report recommends that the original seven pool options should be reduced to two 
locations, the Shrewsbury Sports Village and the Quarry site / town centre for the 
reasons set out in this report.

The recommendations further seek authority for officers to prepare a Full Business 
Case (FBC) for the Council’s recommended preferred option, the Shrewsbury Sports 
Village, alongside any alternative business cases put forward by interested 
organisations who wish to retain swimming provision at the Quarry and / or any other 
town centre location.  Any interested organisation may put forward an alternative 
business case.

The report sets out the detailed Terms of Reference, including the process for 
submitting business cases; the availability of and process for accessing information 
and the opportunity to ask questions and receive further information; the stages in 
the process and the indicative timetable for submitting business cases; the evaluation 
criteria; and the evaluation methodology.

Business cases will be evaluated against whether they meet the Council’s minimum 
requirements referenced within the Terms of Reference for the pool to be sustainable 
and affordable; to meet the council’s vision for future swimming provision in 
Shrewsbury; to respond to the council’s draft sports facility strategy; and to provide 
social, environmental and economic benefits.  For a business case to be compliant it 
will be required to meet these minimum requirements. All compliant business cases 
will be evaluated on a comparative basis.

The report confirms as previously agreed by Cabinet that all interested organisations 
who put forward a business case, including Shropshire Council, will have up to 12 
months to prepare their business case. Following this it is recommended that a report 
is taken to Cabinet, informed by Council officer’s evaluation, confirming the Council’s 
preferred approach.  

In accordance with best practice it is also recommended that there should be an 
interim stage and that interested organisations are provided with the opportunity to 
submit a Strategic Outline Business Case (SOBC).  Council officers supported by 
their advisors will consider whether the interested organisation has met the initial 
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criteria laid out in the Terms of Reference and has provided a business justification 
for their SOBC   Any interested organisation which does not meet these criteria will 
be given an opportunity of addressing weaknesses or may choose to withdraw their 
interest.  

After Cabinet approval of the preferred option, detailed feasibility and design work will 
be undertaken; a final decision on future swimming provision in Shrewsbury will then 
be subject to a Cabinet recommendation.

2. Recommendations

That Cabinet confirms that:

A. The Council’s preferred location for improved swimming provision in 
Shrewsbury is the Shrewsbury Sports Village.  This decision is based on the 
options appraisal which was reported in detail to Cabinet on the 13th July 
2016.

B. In view of the outcome of the public consultation and interest in the retention 
of a town centre location any interested organisations who wishes to do so, is 
given the opportunity of up to 12 months to develop alternative business case 
proposals to retain swimming provision at the Quarry or other town centre 
location.

C. There should be an interim stage and that interested organisations are 
provided with the opportunity to submit a Strategic Outline Business Case.  
Any interested organisation which does not meet minimum criteria will be 
given an opportunity of addressing weaknesses or may choose to withdraw 
their interest.

D. All Strategic Outline Business Cases and Full Business Cases, including the 
Council’s Strategic Outline Business Case and Full Business Case for the 
Shrewsbury Sports Village, will be evaluated against the process, timetable, 
evaluation requirements and methodology set out within the Terms of 
Reference included as Appendix 1 on a comparative basis. 

E. A report on the outcome of the evaluation of all submitted Full Business 
Cases will be brought back to Cabinet in due course for a decision on the final 
preferred location.  A decision on whether to go ahead with the replacement 
of the existing pool can be taken thereafter in light of the Council’s Financial 
Strategy.

F. The detailed implementation of all aspects of the recommendations made 
within the report is delegated to the Director of Place and Enterprise in 
consultation with the Portfolio Holder for Leisure, Libraries and Culture. 
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REPORT

1.0 Risk Assessment and Opportunities Appraisal

A detailed risk framework has been prepared and is kept under regular review by the 
Project Board. A number of issues to the successful implementation of the project 
have been identified.

Risk Mitigation actions
Detrimental impact to the 
development of plans for new 
swimming provision resulting 
from lack of public and partner 
engagement and failure to 
communicate effectively 

A five-month public consultation on pool options 
was carried out in 2015.
There has been strong and regular engagement 
with and from a range of stakeholders including 
the Shrewsbury Business Improvement District, 
Quarry Swimming and Fitness Forum and 
Shrewsbury Town Council.
Work on the development of options for future 
swimming provision have been frequently 
referenced within the local media resulting in 
strong local awareness and engagement. 
An opportunity is being provided to interested 
organisations to develop business cases that 
retain swimming provision at the existing Quarry 
or an alternative town centre location.

Changes to swimming provision 
fail to meet Disability 
Discrimination Act (“DDA”) and 
Equality Act and social inclusion 
requirements*

[*Note: Existing swimming provision 
at the Quarry is not fully compliant 
with current legislation and best 
practice expectations]

A detailed Equality and Social Inclusion Impact 
Assessment (ESIIA) has been prepared by the 
Council and will continue to be kept under review 
alongside further detailed stakeholder 
engagement.  
Visit: http://new.shropshire.gov.uk/get-
involved/swimming-provision-in-shrewsbury/

The Terms of Reference for the submission of 
business cases include a requirement for 
interested organisations to detail how their 
submission will take account of equality and 
disability considerations, meet current legislation 
and best practice expectations and the impact of 
their proposals on “protected groups”.

Submitted business case 
proposals do not meet the 
council’s key requirement for the 
recommended pool provision to 
be affordable and to support 
participation for at least 25 years 
from the completion of the project 
resulting in delay and consequent 
financial risk (see below). 

The affordability of pool provision and its ability 
to support participation over the next 25 years 
was considered by the Council in the preparation 
of the extensive work which underpins the 
recommendation that the Shrewsbury Sports 
Village is the preferred option.  
All business cases will be expected to take into 
account the requirements published within the 
Terms of Reference. 
Any option which does not meet these 
requirements will not be considered compliant 
and will be recommended for rejection.
To potentially reduce delay and to strengthen 
individual business cases an opportunity has 

http://new.shropshire.gov.uk/get-involved/swimming-provision-in-shrewsbury/
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been developed for interested organisations to 
put forward a SOBC to establish if the business 
case / cases is potentially viable and meets 
minimum requirements; feedback on business 
cases will be provided at this point.

Lack of clarity, transparency and 
probity in the development, 
evaluation and confirmation of 
third party and Council business 
cases in support of a preferred 
approach to future swimming 
provision in Shrewsbury results in 
challenge to the council’s 
decision and delay (see below).
 

The Council is offering any interested 
organisation an opportunity to develop business 
cases that retain swimming at the Quarry or 
alternative town centre site. 
Terms of Reference setting out the process for 
submitting business cases, a timetable and the 
evaluation requirements and methodology have 
been developed and published.
Two separate Council teams will be established, 
one to carry out the development of the 
Shrewsbury Sports Village option and the other 
to evaluate all submitted business cases. 

Financial risks and costs resulting 
from extended uncertainty and 
delay to taking a final decision on 
future swimming provision 
including:
 Pressures on budgets and 

therefore on discretionary 
services such as swimming 
are likely to increase and in 
the future the Council may not 
be able to afford to approve 
any option for swimming 
provision in Shrewsbury.

 Building costs will increase 
compromising future 
affordability and the potential 
availability of funding. 

 Risk of catastrophic failure and 
/ or significant building costs to 
the Quarry. 

  

This project has already experienced delay and 
the continuation of uncertainly for a further 12 
months will almost certainly impact on the 
affordability and feasibility of new pool options.  
This risk cannot, therefore, be wholly mitigated.
The project is managed by a Project Board 
chaired by the Director of Place and Enterprise.
A project plan alongside a risk management 
framework is kept under review.
The Terms of Reference set out a transparent 
and fair process and mitigate the risk of any 
further delay in taking a decision after the end of 
the 12 months.

2.0 Financial implications

Shropshire Council is projected to have an annual revenue funding shortfall of 
£77million by 2018/19, resulting in spending on services such as leisure, libraries, 
museums, public open spaces and support for youth activities facing significant 
cutbacks or in the worst case scenario closure. 

Therefore, the key question, which the Council will need to consider when evaluating 
the business cases for future swimming in Shrewsbury is whether Shropshire Council 
will be able to support non-statutory swimming and leisure provision except to the 
extent that it is already contractually obliged to do so. 



5

This report is written on the assumption that the Council would wish to support the 
continuing availability of public swimming in Shrewsbury for the benefit of the 
community, if at all possible, but that given financial constraints, that it must be 
provided and operated as efficiently and effectively as possible as identified below.  

The current annual revenue budget for the Quarry Pool of £296,792, including a 
repair & maintenance budget of £30,000, has been identified as a possible saving 
requirement within the Shropshire Council Financial Strategy 2016-2019. Ideally 
options for future swimming provision in Shrewsbury should demonstrate and 
evidence how this cost can be eradicated (which is the preferred approach) or 
substantially reduced.

The proposed affordability requirements are set out within the Terms of Reference 
included in Appendix 1. 

The decision on whether to go ahead with the replacement of the existing pool 
provision will be taken in due course in the light of the Council’s financial strategy and 
forecast financial position at that time.  The decision will need to be considered in the 
context of the: 

 Impact of any potential capital investment on the revenue cost to Shropshire 
Council of the Quarry facility as set out in the current leisure contract to 
Shropshire Community Leisure Trust

 Potential impact on the overall revenue costs of this contract during the whole 
of the contract period 

 Long term cost of the provision of the Council’s leisure centres and the 
implications for the Council of proceeding with a replacement option

Reference: Shropshire Council’s Financial Strategy, Cabinet, 13th July 2016
http://shropshire.gov.uk/committee-services/mgChooseDocPack.aspx?ID=3358

To further develop the Council’s business case for swimming provision at the 
Shrewsbury Sports Village, to assist with the evaluation of business cases and to 
carry out other associated matters relevant to progressing swimming provision in 
Shrewsbury it will be necessary to incur revenue expenditure on specialist advice. 
This cost will be incurred from within existing revenue budgets.  

3.0 Background

The Cabinet report of 13th July 2016 can be viewed on the Council’s web site at: 
http://shropshire.gov.uk/committee-services/mgChooseDocPack.aspx?ID=3358

A range of relevant supporting material and reports can be viewed on the Council’s 
web site at: http://new.shropshire.gov.uk/get-involved/swimming-provision-in-
shrewsbury/

3.1 Recap of the evaluation of different pool options
The outcome of a detailed evaluation of seven short listed options was included in 
the Cabinet report of 13th July 2016.  This identified that only 2 options achieved a 
score of over 600 –in first place the Shrewsbury Sports Village, and in second place 
the Quarry New Build.  The evaluation recommended that the preferred and most 
viable option is the Shrewsbury Sports Village for the following reasons:

http://shropshire.gov.uk/committee-services/mgChooseDocPack.aspx?ID=3358
http://shropshire.gov.uk/committee-services/mgChooseDocPack.aspx?ID=3358
http://shropshire.gov.uk/committee-services/mgChooseDocPack.aspx?ID=3358
http://new.shropshire.gov.uk/get-involved/swimming-provision-in-shrewsbury/
http://new.shropshire.gov.uk/get-involved/swimming-provision-in-shrewsbury/
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 It is the most affordable option and all other options are significantly less 
affordable based on a combination of the capital costs and the operational or 
revenue consequences in the short, medium and longer term. 

 It provides the greatest opportunity to meet the Council’s vision and priorities, 
in particular to sustain swimming provision for the next 25 years in a modern 
and efficient environment, and to develop complimentary public health, 
learning and community partnerships.

 The development of the Shrewsbury Sports Village will enable swimming to 
continue uninterrupted on the Quarry site whilst the new facility is being built 
whilst any redevelopment on the Quarry site may result in the closure of the 
existing facility for a minimum of 18 months.

 The full renovation of the Quarry is in theory capable of being delivered on a 
phased approach keeping some swimming provision open at all times, but in 
view of the factors set out below this may not be possible throughout the 
renovation process and there is the risk of unplanned closures. 

 A decision to develop at the Quarry will require consideration of how 
alternative temporary swimming provision should be provided.  There are 
options which would enable the delivery of this but these are costly and are 
likely to provide only limited swimming. 

 The Quarry site is a challenging site due to its location adjacent to a Grade II 
listed park, on a narrow one-way street, and close to the flood plain. It is also 
a very tight site with restricted access, which means delivery of the rebuilding 
and renovation provision including all of the construction team’s site traffic 
together with all recommended infra-structure for a re-build and a renovation  
will be difficult to achieve and it may not be possible to provide any or 
sufficient car parking during the build process even for people with disabilities, 
without even taking account of the requirement for family friendly car parking 
spaces adjacent to a ground floor reception. The former gives rise to an 
argument that the Council could be in breach of its equalities duties during the 
build process. There is also a risk that keeping some of the facility open may, 
in practice, be difficult, for example because of health and safety issues and 
unexpected asbestos issues both of which could delay the completion of the 
project and potentially add cost.  There may be further difficulty including 
achieving the coach parking required to deliver school swimming or a 
minimum turning circle for this and other parking. 

 The current Quarry facility is over a number of levels, which does not provide 
fully compliant access to people with disabilities.   The nature of the site 
means that any new facility would also have to be built over a number of 
levels and this may impact on user flow throughout the building especially for 
people with disabilities.  All of these difficulties will increase the build cost. 

 The Shrewsbury College site is available, but unlike the Shrewsbury Sports 
Village and the Quarry it is not owned by the Council and there are 
operational issues to resolve prior to any development.  The demolition of 
existing sports facilities would be required and the identification of 
recreational and curriculum needs and their re-location during facility 
development would need to be considered and provided.  This may also 
mean an additional project cost.

 There was minimal public interest in the options to provide new provision at 
either Clayton Way or Ellesmere Road and these sites have been evaluated 
as being less advantageous than the other options.

Although the detailed evaluation within the 13th July 2016 Cabinet report supported 
the Shrewsbury Sports Village as the preferred option, it acknowledged that within 
the public consultation and subsequently there continues to be an overwhelming 
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preference to retain swimming provision at the Quarry, and that recently this has 
developed into an offer from interested parties to develop viable business cases in 
support of this approach (see section 3.4).

3.2 Summary of Cabinet recommendations 13th July 2016 and the implications 
of the decision

At its meeting on 13th July 2016 Cabinet confirmed the following recommendations: 

A. That Cabinet is minded to confirm and approve in principle that in the 
absence of alternative proposals developed to retain swimming provision on 
the existing site in recommendation B, that the preferred location for the 
replacement of existing swimming provision (with new swimming provision) is 
the Shrewsbury Sports Village based upon the options appraisal evidenced 
within this report.

B. That Cabinet would welcome all parties who wish to do so, including the 
Shrewsbury BID, Quarry Swimming and Fitness Forum and Shrewsbury 
Town Council are to be given an opportunity for up to 12 months to develop 
alternative proposals to retain swimming provision on the existing site. Any 
alternatives will need to meet the Council’s key objectives referenced within 
the evaluation criteria described within this report, including for the pool to be 
affordable and to support participation in the future. 

C. That a further report is brought back to Cabinet on the proposed next steps 
and the detail including the timetable, process and terms of reference in 
relation to Recommendation B.

The decision of the 13th July 2016 means that the Council will not be able to decide 
which option is the preferred option in September 2017 as the only option(s) with a 
detailed and up-to-date business case will be the option(s) put forward by an 
interested organisation.  The available information for the other original seven options 
will be less detailed and out of date by September 2017. In order to carry out a fair 
comparative process detailed business cases will need to be completed for all seven 
options between now and September 2017 so that they can be compared on an 
equal basis. The process of developing detailed business cases will be time 
consuming and costly.

There is a further risk that there may be new circumstances resulting in a 
recommendation for a further time consuming public consultation.  This will not be 
known until the autumn of 2017.

It is, therefore, recommended that Cabinet decides upon the Council’s preferred 
option for future swimming provision in Shrewsbury based on the information 
provided in July 2016.  This has the following advantages: 

 The Council can develop a business case for its preferred option, the 
Shrewsbury Sports Village, in parallel to the work being carried out by other 
interested organisations. 

 The Council will be able to compare all submitted business cases in a similar 
way at the same time.  

 It will reduce cost. 
 There will be no further delay in taking a decision to proceed with a business 

case and thereafter to implement the preferred option.
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 It is fairer to the third parties who are carrying out the work on business cases 
for the Quarry options or other town centre locations as the evaluation of all 
business cases will be based on equivalent up to date information.
 

It is therefore recommended that Cabinet should decide that the Shrewsbury Sports 
Village new build option (ranked first) is the Council’s preferred option.  This decision 
does not affect decision B of the Cabinet of July 13th and enables the Council to 
confirm that interested organisations should have the opportunity to develop 
business cases for the Quarry refurbishment, renovation and new build options 
(ranked respectively second, fourth and fifth) alongside alternative town centre 
locations. 

3.3 Alternative options to the Shrewsbury Sports Village
As identified, a number of interested organisations have shown an interest in the 
development of alternative business models that would support on-going swimming 
provision from the existing Quarry site. In particular, suggestions have been received 
from the Shrewsbury Business Improvement District and the Quarry Swimming & 
Fitness Forum in June and these were included in the Cabinet Report of 13th July 
2016.  

3.4 The current contractual arrangements with Shropshire Community Leisure 
Trust
From 1st August 2012 the Council’s leisure centres, including the Quarry Pool have 
been operated by the Shropshire Community Leisure Trust, with Serco Leisure Ltd 
acting as their managing agent.  They are the operators under a 10-year contract 
which includes an opportunity for the Council to agree a 5-year extension.  The 
contract and associated leases were entered into with the current operator following 
an open market competitive process carried out during 2011/2012. A subsequent 
Contract Variation enables the Council to vary the current arrangements to 
implement the approved option for future pool provision in Shrewsbury. 

A brief explanatory note setting out the key contractual terms is included within 
Appendix 2.

3.5 Draft Sports Facility Strategy, 2016 - 2037
The most recent Council Leisure Facilities strategy, was approved in 2009.  It is out 
of date because of subsequent changes, both financial and from a local policy 
perspective. Consequently, the council has developed a new draft strategy which is 
out to public consultation until 30 September 2016. The strategy is based on the 
need to identify a future for leisure facilities that are affordable, sustainable, future 
proofed and that deliver value for money. Once the results of the consultation have 
been analysed the draft strategy will be considered by Cabinet before December 
2016.

The vision for the strategy is “to deliver a network of modern, efficient and 
sustainable sports facilities in the county”.  Specifically, the strategy recommends 
that “the replacement of the Quarry swimming facility is developed on a site where 
there are existing leisure facilities to maximise participation and participative 
opportunities, optimise investment benefits and reduce overall expenditure”.

Whilst the timing of the approval process for the new strategy is not ideal the final 
business cases ought in due course to be cognisant of the approved strategy and 
meanwhile they should take into account the current draft.
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For further details visit: http://new.shropshire.gov.uk/get-involved/draft-sports-
facilities-strategy-2016-2037/

4.0 Updated Legal Advice 

Updated legal advice is attached at Appendix 2. This has been prepared for
Shropshire Council by its external legal advisors, Léonie Cowen & Associates.  This 
is advice on the matters set out in this report and appendices.  It is in addition to the 
advice provided to Cabinet of 13th July 2016.

5.0 Next steps

An indicative timetable for the return and evaluation of SOBCs and FBCs is set out 
below. 

Milestone Action
28 Sept 2016 Cabinet approval of report and agreement  of Terms of Reference 

for the development of business cases in support of new 
swimming provision in Shrewsbury

5 October 2016 
– Noon 9 
December 2016

Register an Expression of Interest by Interested Organisations

5 October 2016 
– Noon 23 
December 2016

Opportunity for Interested Organisations to raise questions and 
queries with the Council in support of their proposed SOBCs

5 October – 13 
January 2017

Provision of information by the Council and response to questions 
and queries raised with respect to the SOBC

5 October 2016 
-  30 June 2017 

Opportunity for Interested Organisations to raise questions and 
queries with the Council in support of their proposed FBCs

5 October 2016 
-  14 July 2017

Provision of information by the Council and response to questions 
and queries with respect to the FBC

Noon 27 
January 2017

Return of SOBCs 

27 January to 
17 February 
2017

Preliminary assessment of SOBCs carried out by officer team 

17 February 
2017

Feedback to Interested Organisations submitting a SOBC on 
whether officers consider they are likely to meet the identified 
minimum requirements; any Interested Organisation which does 
not meet minimum criteria will be given an opportunity of 
addressing weaknesses or may choose to withdraw their interest.

Noon 29 Sept 
2017 

Return of FBCs 

29 September 
to 31 October 
2017

Seek clarification and answers from Interested Organisations

29 September 
to 31 October 
2017

Evaluation of FBCs by officer team and thereafter 
recommendations to Cabinet

December 2017 
(to be 

Approval of the preferred approach and the next steps by Cabinet 

http://new.shropshire.gov.uk/get-involved/draft-sports-facilities-strategy-2016-2037/
http://new.shropshire.gov.uk/get-involved/draft-sports-facilities-strategy-2016-2037/
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confirmed)

The advantage of this approach is that it provides an opportunity for early feedback 
to be provided to interested organisations on whether SOBCs meet the Council’s 
minimum requirements. Based on this initial feedback interested organisations can 
either withdraw or seek to address the issues which have been identified.  

This approach is also fairer to interested organisations who are having to self-fund 
and may therefore not want to spend funds on the development of a business case 
that may have little chance of success.

Once the Council has confirmed its preferred approach to future swimming provision 
within Shrewsbury it is anticipated that any required detailed feasibility and design 
work will be undertaken, with a final decision subject to a Cabinet recommendation 
considering the approaches’ viability in the light of funding opportunities and the 
Council’s financial strategy.

6.0 Development and Evaluation of Business Cases

Detailed “Terms of Reference” for the development and evaluation of business cases 
are set out in Appendix 1. The Terms of Reference detail:

 The process for submitting a SOBC and FBC.
 The availability of and process for accessing information and the opportunity 

to ask questions and to receive further information.
 The stages in the process and the indicative timetable for submitting business 

cases.
 The evaluation criteria.
 The evaluation methodology.

The Council’s objective in publishing these Terms of Reference is to conduct an 
open, fair and transparent comparative process which enables the Council to take a 
proper, considered and sound decision about what is its preferred approach for future 
swimming provision in Shrewsbury.

The evaluation of submitted business cases will be carried out in two stages: 
 Preliminary assessment of SOBC
 Detailed evaluation of FBC 

The Terms of Reference are based on the submission of business cases that meet 
certain minimum pool requirements:

A. Sustainable and affordable swimming provision
B. The Council’s vision for future swimming provision in Shrewsbury 
C. Draft Sports Facility Strategy, 2016-2037 (and in due course the approved 

Strategy)
D. Social, environmental and economic impact 

No specific guidance is provided on the structure of business cases (an executive 
summary will be sufficient for SOBCs) but, as a minimum, interested organisations 
will be expected to provide the following:

 Details of the interested organisation’s proposals 
 Overview of the organisation / s who is putting forward the business case
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 Summary of proposed management arrangements and any related legal 
considerations for the future management of the pool (the Business Operating 
Model) as appropriate

 Capital Investment Plan
 The revenue impact of proposals
 A cash flow statement
 An Implementation Plan including, if appropriate, a Transition Plan 
 Risk Assessment

In determining which business cases will best meet the Council’s requirements, 
business cases will be assessed on the basis of four broad questions:

1. Is the business case deliverable?   Does it set out a legally sound delivery 
model (business operating model)? Does it address site constraints, planning 
considerations, etc.)? Does it provide a realistic implementation and transition 
plan? Is there a clear understanding of associated risks and mitigating 
actions?

2. Is the business case affordable and sustainable based on predicted 
throughput for 25 years?

3. Does the business case meet the Council’s vision and strategy for swimming 
provision, and does it address Council priorities through its outcomes? Does it 
address considerations including Health and Safety, Equality Act, Disability 
Discrimination Act, etc. 

4. Does the business case provide additional social, environmental and 
economic benefits and impact?  

In carrying out the evaluation of submitted business cases the Council will form two 
teams:

 The “client” team, supported by advisors if necessary, will carry out the 
evaluation of submitted business cases 

 The project development team, supported by advisors if necessary, will 
prepare the business case for the Shrewsbury Sports Village.  

This will allow for impartiality and transparency and give the external bodies putting 
forward business cases the confidence of knowing that the Council will evaluate each 
business case in an equal manner.

7.0 Conclusions

Ultimately the decision on whether to go ahead with the replacement of the existing 
pool and which option is preferred will have to be taken in the light of Shropshire 
Council’s financial strategy, assessing the impact of the decision not just on the 
current cost to the Council of the Quarry facility but also the impact on the wider 
costs of the Shropshire Community Leisure Trust contract as a whole and the long-
term financial impact of investing in pool replacement.  

List of Background Papers (This MUST be completed for all reports, but does not 
include items containing exempt or confidential information)
Draft Sports Facility Strategy, 2016 – 2037
New pool for Shrewsbury, Cabinet, 30 July 2014
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Shrewsbury Swimming and Fitness Options Report, Strategic Leisure, June 2015
Shrewsbury Swimming Pool update, Environment & Services Scrutiny, 22 June 2015
Shrewsbury Swimming Pool update, Environment & Services Scrutiny, 30 November 
2015
Shrewsbury Swimming Pool update, Environment & Services Scrutiny, 13 June 2016
ESIIA, April 2016
New Swimming Pool for Shrewsbury, Cabinet,13 July 2016

Cabinet Member: 
Cllr Stuart West, Portfolio Holder for Leisure, Libraries and Culture
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Nutting, Cllr Alan Mosley, Cllr Pam Moseley, Cllr Nic Laurens, Cllr Kevin Pardy, Cllr Mal 
Price, Cllr Keith Roberts, Cllr John Tandy, Cllr Dean Carroll & Cllr Amy Leibich

Appendices:
Appendix 1: Terms of Reference for future swimming provision in Shrewsbury and the 
process and methodology for the evaluation of Business Cases
Appendix 2: Legal advice

 


