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General Fund

Place & Enterprise 44,262,755 - 7,243,228 (10,599,355) 40,906,628 17,780,005 23,126,623   43% 40,906,628 - 37,252,752 18,817,000 15,001,000
Adult Services 5,839,481 (153,736) 353,736 (2,100,000) 3,939,481 1,690,883 2,248,598     43% 3,939,481 - 3,600,000 - -
Public Health 446,592 - - (230,000) 216,592 72,535 144,057        33% 216,592 - 230,000 - -
Children's Services 7,682,381 - 3,765,305 (4,856,714) 6,590,972 3,556,323 3,034,649     54% 6,590,972 - 14,652,743 3,364,358 1,000,000
Resources & Support 6,158,959 - - - 6,158,959 2,153,511 4,005,448     35% 6,158,959 - 5,000,000 - -

Total General Fund 64,390,168 (153,736) 11,362,269 (17,786,069) 57,812,632 25,253,257 32,559,375 44% 57,812,632 - 60,735,495 22,181,358 16,001,000

Housing Revenue Account 8,331,799 153,736 197,533 (640,000) 8,043,068 3,707,826 4,335,242     46% 8,043,068 - 7,600,950 - -

Total Approved Budget 72,721,967 - 11,559,802 (18,426,069) 65,855,700 28,961,083 36,894,617 44% 65,855,700 - 68,336,445 22,181,358 16,001,000

Ok Ok Ok Ok Ok

Potfolio Holder

 Revised Budget 

Q2

 18/19

£ 

 Budget 

Virements 

Q3

£ 

 Budget 

Inc/Dec 

Q3

£ 

 Reprofile to/from 

future years 

Q3

£ 

 Revised Budget 

Q3

 18/19

£ 

 Actual Spend 

31/12/18 

 Spend to 

Budget 

Variance

£ 

 % Budget 

Spend  Outturn 

Projection       £ 

 Outturn Projection 

Variance                          

£ 

 2019/20 

Revised 

Budget

£ 

 2020/21 

Revised 

Budget

£ 

 2021/22 

Revised 

Budget

£ 

General Fund

Culture & Leisure - Lezley Picton 2,513,874 - - - 2,513,874 506,664 2,007,210     20% 2,513,874 - 514,499 - -
Communities - Joyce Barrow 149,248 - - (100,000) 49,248 - 49,248           0% 49,248 - 100,000 - -
Planning & Regulation - Robert Macey 2,786,479 - (126,200) (330,000) 2,330,279 1,210,602 1,119,677     52% 2,330,279 - 655,000 - -
Highways & Transport - Steve Davenport 20,162,566 - 7,313,000 (3,562,564) 23,913,002 10,995,055 12,917,947   46% 23,913,002 - 17,368,462 16,639,000 14,901,000
Economic Growth - Nicholas Laurens 18,650,588 - 56,428 (6,606,791) 12,100,225 5,067,684 7,032,541     42% 12,100,225 - 18,614,791 2,178,000 100,000
Deputy Leader, Coporate Support - Steve Charmley 6,158,959 - - - 6,158,959 2,153,511 4,005,448     35% 6,158,959 - 5,000,000 - -
Health & Adult Social Care - Lee Chapman 6,286,073 (153,736) 353,736 (2,330,000) 4,156,073 1,763,418 2,392,655     42% 4,156,073 - 3,830,000 - -
Children's Services & Education - Nicholas Bardsley 7,682,381 - 3,765,305 (4,856,714) 6,590,972 3,556,323 3,034,649     54% 6,590,972 - 14,652,743 3,364,358 1,000,000

Total General Fund 64,390,168 (153,736) 11,362,269 (17,786,069) 57,812,632 25,253,257 32,559,375 44% 57,812,632 - 60,735,495 22,181,358 16,001,000

Housing Revenue Account - Lee Chapman 8,331,799 153,736 197,533 (640,000) 8,043,068 3,707,826 4,335,242     46% 8,043,068 - 7,600,950 - -

Total Approved Budget 72,721,967 - 11,559,802 (18,426,069) 65,855,700 28,961,083 36,894,617 44% 65,855,700 - 68,336,445 22,181,358 16,001,000
- - - - - - - -

RAG Analysis on Schemes

For Current year outturn expenditure on budget:

Red Programmes that have a forecast outturn in excess of 10% of the current scheme budget

Amber Programmes that have a forecast outturn in excess of 5% of the current scheme budget.

Green Programmes that have a forecast outturn of less than or equal to the current programme.
Scheme progress: 

Red Scheme is significantly below profile at current period and not expected to deliver as original profile.

Amber Scheme is below profile at current period and scheme will not deliver as original profile.

Green Scheme on profile at current period and expected to be delivered as original profile.
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Place & Enterprise -

Infrastructure & Communities

Leisure

Sports Equipment Phase 2 KCL01 Lezley Picton P Davis 300,000 274,239 25,761 - - - 25,761 - 25,761 25,761 - Green Green - -

Shrewsbury Sports Village 3G Pitch Replacement KCL02 Lezley Picton P Davis 410,823 - 60,823 - - - 60,823 4,872 55,951 60,823 - Green Green 350,000

Total 86,584 - - - 86,584 4,872 81,712 86,584 - 350,000 - -

Waste Management

In Vessel Composting Facility K6WM0 Robert Macey P Beard 325,000 - - - - - - - - - - Green Green 325,000 -

Total - - - - - - - - - 325,000 - -

Highways & Transport - LTP

Structural Maintenance of Bridges & Structures

Bridgeguard - Unallocated KBG01 Steve Davenport T Sneddon Ongoing - 88 (88) - - - - - - - -

Bridgeguard - Miscellaneous Expenditure KBG02 Steve Davenport T Sneddon Ongoing - - - - - - - - - - -

Bridgeguard - Consultancy Fees KBG03 Steve Davenport T Sneddon Ongoing - 262,500 (20,348) - - 242,152 140,803 101,349 242,152 - -

Bridgeguard - Hadnall Culvert KBG05 Steve Davenport T Sneddon 228,269 202,545 31,923 (6,199) - - 25,724 25,724 1 25,724 - -

Bridgeguard - Boreton Road Bridge KBG28 Steve Davenport T Sneddon 400 400 1,500 (1,500) - - - - - - - -

Bridgeguard - Sandyford Bridge KBG33 Steve Davenport T Sneddon 134,185 127,503 6,682 - - - 6,682 6,682 1 6,682 - -

Bridgeguard - Bridgnorth Bypass KBG45 Steve Davenport T Sneddon - - 1,223 (1,223) -

Bridgeguard - Dark Lane Broseley KBG46 Steve Davenport T Sneddon 214,498 203,807 10,682 9 - - 10,691 10,682 9 10,691 - -

Bridgeguard - Winterburn Bridge KBG49 Steve Davenport T Sneddon 1,269 1,269 5,000 (5,000) - - - - - - - -

Bridgeguard - Windmill Lane Canal Bridge KBG61 Steve Davenport T Sneddon 112,592 101,467 11,125 - - - 11,125 6,855 4,270 11,125 - -

Bridgeguard - Gasworks Bridge KBG63 Steve Davenport T Sneddon 407,764 7,764 200,000 200,000 - - 400,000 372,468 27,532 400,000 - -

Bridgeguard - Ledwyche Bridge KBG67 Steve Davenport T Sneddon 16,967 16,967 - - - - - - - - - -

Row - Llys Lane Footbridge KBG72 Steve Davenport T Sneddon 20,171 - 115,000 (94,829) - - 20,171 - 20,171 20,171 - -

Bridgeguard - Broad Bridge KBG73 Steve Davenport T Sneddon 167,710 210 190,000 (22,500) - - 167,500 81,653 85,847 167,500 - -

Bridgeguard - Soulton Bridge KBG74 Steve Davenport T Sneddon 75,000 - 70,000 5,000 - - 75,000 56,654 18,346 75,000 - -

Bridgeguard - B1201 Rhyd Meredith KBG84 Steve Davenport T Sneddon 12,500 - 12,500 - - - 12,500 9,965 2,535 12,500 -

Bridgeguard - B5713 Cound Arbour KBG85 Steve Davenport T Sneddon 60,000 - 60,000 - - - 60,000 - 60,000 60,000

Bridgeguard - B4909 Bridgnorth Station Footbridge KBG86 Steve Davenport T Sneddon 15,455 - 70,000 (54,545) - - 15,455 - 15,455 15,455

Bridgeguard - B6731 Houghtons Pole KBG90 Steve Davenport T Sneddon 111,698 111,698 - - - - - (3,802) 3,802 -

Total 1,047,000 - - - 1,047,000 708,907 338,093 1,047,000 - Green Green - - -

Structural Maintenance of Roads

Countywide

Depot Fixed Costs - Principal K6P01 T Sneddon Ongoing Ongoing 277,776 - - - 277,776 235,862 41,914 277,776 - -

A41 Tern Hill Roundabout KHP16 A Wilde - - - - - (14,463) 14,463 - - -

A458 Morville KHP18 A Wilde - - - - - 17,673 (17,673) -

A4117 Bridgnorth Junc To Weston Fm Cleoburty Mortimer KHP19 A Wilde - - - - - (36,136) 36,136 - - -

A41 Hinstock KHP23 A Wilde - - - - - (38,031) 38,031 - - -

A53 Espley Roundabout KHP26 A Wilde - - - - - 1,407 (1,407) - - -

A488 High Street Clun KHP27 A Wilde - - - - - 24,528 (24,528) - - -

A488 Hope Valley KHP28 A Wilde - - - - - 6,625 (6,625) - - -

Heathgates Roundabout KHP29 A Wilde - - - - - - - - - -

WSP Support to Highways Capital KHP30 A Wilde - - - - - 20,598 (20,598) -

Principal Roads Countywide Drainage KPS9F T Sneddon 600,000 - - - 600,000 - 600,000 600,000 - -

A529 Road Safety Works - Safer Roads Fund

A529 Road Safety Works - WSP KHP9A A Wilde 3,888,000 - 1,336,000 - - - 1,336,000 15,000 1,321,000 1,336,000 1,380,000 1,172,000

North West Shropshire

NWP - Unallocated KHP1A C Fisher - - - - - - - - - -

NWP - Construction KHP1B C Fisher - - - - - - - - - -

NWP - Reconstruction KHP1C C Fisher - - - - - 466 (466) - - -

NWP - Overlay & Inlay KHP1D C Fisher - - - - - - - - - -

NWP - Resurfacing KHP1E C Fisher - - - - - 473 (473) - - -

NWP - Surface Dressing KHP1F C Fisher 84,130 - - - 84,130 48,372 35,758 84,130 - -

NWP - Remedial Earthworks KHP1G C Fisher - - - - - - - - - -

NWP - Drainage Structures KHP1H C Fisher - - - - - 910 (910) - - -

NWP - Kerbs, Footways & Cycle Tracks KHP1J C Fisher - - - - - 466 (466) - - -

NWP - Fences, Walls & Barriers KHP1K C Fisher - - - - - - - - - -

NWP - Programme Management & Fees (Mouchel) KHP1L C Fisher - - - - - - - - - -

NWP - Severe Weather Programme KHP1M C Fisher - - - - - - - - - -

NWP - Disability Adaptations KHP1N C Fisher - - - - - - - - - -

NWP - Special Allocation Projects (S74, S106 Etc) KHP1P C Fisher - - - - - - - - - -

North East Shropshire

NEP - Unallocated KHP2A V Doran - - - - - - - - - -

NEP - Construction KHP2B V Doran - - - - - - - - - -

NEP - Reconstruction KHP2C V Doran - - - - - - - - - -

NEP - Overlay & Inlay KHP2D V Doran - - - - - 20,417 (20,417) - - -

NEP - Resurfacing KHP2E V Doran - - - - - 16,546 (16,546) - - -

NEP - Surface Dressing KHP2F V Doran 345,720 - - - 345,720 336,075 9,645 345,720 - -

NEP - Remedial Earthworks KHP2G V Doran - - - - - - - - - -

NEP - Drainage Structures KHP2H V Doran - - - - - - - - - -

NEP - Kerbs, Footways & Cycle Tracks KHP2J V Doran - - - - - 2,310 (2,310) - - -

NEP - Fences, Walls & Barriers KHP2K V Doran - - - - - - - - - -

NEP - Programme Management & Fees (Mouchel) KHP2L V Doran - - - - - - - - - -

NEP - Severe Weather Programme KHP2M V Doran - - - - - - - - - -

NEP - Disability Adaptations KHP2N V Doran - - - - - - - - - -
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NEP -Special Allocation Projects (S74, S106 Etc) KHP2P V Doran - - - - - - - - - -

South East Shropshire

SEP - Unallocated KHP4A G Downes - - - - - - - - - -

SEP - Construction KHP4B G Downes - - - - - - - - - -

SEP - Reconstruction KHP4C G Downes - - - - - - - - - -

SEP - Overlay & Inlay KHP4D G Downes - - - - - - - - - -

SEP - Resurfacing KHP4E G Downes - - - - - - - - - -

SEP - Surface Dressing KHP4F G Downes 90,638 - - - 90,638 96,979 (6,341) 90,638 - -

SEP - Remedial Earthworks KHP4G G Downes - - - - - - - - - -

SEP - Drainage Structures KHP4H G Downes - - - - - - - - - -

SEP - Kerbs, Footways & Cycle Tracks KHP4J G Downes - - - - - - - - - -

SEP - Fences, Walls & Barriers KHP4K G Downes - - - - - - - - - -

SEP - Programme Management & Fees (Mouchel) KHP4L G Downes - - - - - - - - - -

SEP - Severe Weather Programme KHP4M G Downes - - - - - - - - - -

SEP - Disability Adaptations KHP4N G Downes - - - - - - - - - -

SEP - Special Allocation Projects (S74, S106, Etc) KHP4P G Downes - - - - - - - - - -

Central Shropshire

CP - Unallocated KHP5A I Walshaw - - - - - - - - - -

CP - Construction KHP5B I Walshaw - - - - - - - - - -

CP - Reconstruction KHP5C I Walshaw - - - - - - - - - -

CP - Overlay & Inlay KHP5D I Walshaw - - - - - - - - - -

CP - Resurfacing KHP5E I Walshaw - - - - - 337 (337) - - -

CP - Surface Dressing KHP5F I Walshaw 20,846 - - - 20,846 20,845 1 20,846 - -

CP - Remedial Earthworks KHP5G I Walshaw - - - - - 38,373 (38,373) - - -

CP - Drainage Structures KHP5H I Walshaw 140,354 - - - 140,354 4,786 135,568 140,354 - -

CP - Kerbs, Footways & Cycle Tracks KHP5J I Walshaw - - - - - - - - - -

CP - Fences, Walls & Barriers KHP5K I Walshaw - - - - - - - - - -

CP - Programme Management & Fees (Mouchel) KHP5L I Walshaw - - - - - - - - - -

CP - Severe Weather Programme KHP5M I Walshaw - - - - - - - - - -

CP - Disability Adaptations KHP5N I Walshaw - - - - - - - - - -

CP - Special Allocation Projects (S74,S106 Etc) KHP5P I Walshaw - - - - - - - - - -

South West Shropshire

SWP - Unallocated KHP6A A Keyland - - - - - - - - - -

SWP - Construction KHP6B A Keyland - - - - - - - - - -

SWP - Reconstruction KHP6C A Keyland - - - - - - - - - -

SWP - Overlay & Inlay KHP6D A Keyland - - - - - - - - - -

SWP - Resurfacing KHP6E A Keyland - - - - - - - - - -

SWP - Surface Dressing KHP6F A Keyland 99,631 - - - 99,631 88,977 10,654 99,631 - -

SWP - Remedial Earthworks KHP6G A Keyland - - - - - - - - - -

SWP - Drainage Structures KHP6H A Keyland - - - - - (963) 963 - - -

SWP - Kerbs, Footways & Cycle Tracks KHP6J A Keyland - - - - - (5,519) 5,519 - - -

SWP - Fences, Walls & Barriers KHP6K A Keyland - - - - - - - - - -

SWP - Programme Management & Fees (Mouchel) KHP6L A Keyland - - - - - - - - - -

SWP - Severe Weather Programme KHP6M A Keyland - - - - - - - - - -

SWP - Disability Adaptations KHP6N A Keyland - - - - - - - - - -

SWP - Special Allocation Projects (S74,S106 Etc) KHP6P A Keyland - - - - - - - - - -

Structural Maintenance of Principal Roads Steve Davenport T Sneddon Ongoing 2,995,095 - - - 2,995,095 902,914 2,092,181 2,995,095 Green Green 1,380,000 1,172,000 -

Countywide

Depot Fixed Costs - Secondary K6S01 T Sneddon 998,181 - - - 998,181 1,205,164 (206,983) 998,181 - -

Centrally Managed Ringway Secondary Surfacing Programme KHSA1 A Wilde 4,488,500 - - - 4,488,500 2,211,068 2,277,432 4,488,500 - -

B5065 Press Green To Lower House KHS15 A Wilde - - - - - (36,136) 36,136 - - -

B4364 Neenton KHS16 A Wilde - - - - - - - - - -

Hufley Lane Major Resurfacing KHS17 A Wilde - - - - - - - -

B4397 Loppington to Horton KHS18 A Wilde - - - - - 704 (704) - - -

B4499 Leigh Road KHS19 A Wilde - - - - - 15,097 (15,097) - - -

B4555 Chelmarsh KHS20 A Wilde - - - - - 16,986 (16,986) -

B4555 Highley KHS21 A Wilde - - - - - 965 (965) -

B4387 Westbury Level Crossing KHS22 A Wilde - - - - - 3,213 (3,213) -

B5398 Waymills Whitchurch KHS23 A Wilde - - - - - 135,946 (135,946) -

Woodbury Close Bridgnorth (access for parking bays) KHS24 A Wilde - - - - - - - -

Black Park Road KHS25 A Wilde - - - - - 224,944 (224,944) -

B4555 Knowlesands KHS27 A Wilde 1,325 (1,325) -

Countywide Divisional Tender Packages KHT01 A Wilde - - - - - - - - - -

Countywide Patching Schemes Tender Package KHT02 A Wilde - - - - - 166,421 (166,421) - - -

Secondary Roads Countywide Drainage KNS9F T Sneddon - - - - - 57,528 (57,528) - - -

North West Shropshire

NWS - Unallocated KHS1A C Fisher 100,000 - - - 100,000 - 100,000 100,000 - -

NWS - Construction KHS1B C Fisher - - - - - - - - - -

NWS - Reconstruction KHS1C C Fisher - - - - - - - - - -

NWS - Overlay & Inlay KHS1D C Fisher - - - - - - - - - -

NWS - Resurfacing KHS1E C Fisher - - - - - 1,215 (1,215) - - -

NWS - Surface Dressing KHS1F C Fisher 221,911 - - - 221,911 227,388 (5,477) 221,911 - -

NWS - Remedial Earthworks KHS1G C Fisher - - - - - - - - - -

NWS - Drainage Structures KHS1H C Fisher - - - - - 1,374 (1,374) - - -

NWS - Kerbs, Footways & Cycle Tracks KHS1J C Fisher - - - - - 701 (701) - - -

NWS - Fences, Walls & Barriers KHS1K C Fisher - - - - - - - - - -

NWS - Programme Management & Fees (Mouchel) KHS1L C Fisher - - - - - - - - - -

Capital Scheme details 3 of 14



Appendix 3 - Scheme Details

Shropshire Council - Capital Programme 2018/19- 2021/22

Capital Scheme Details Quarter 3 2018/19

Scheme Description Code Portfolio Holder
Project 

Manager

Total 

Approved 

Scheme 

Budget

£

Previous 

Years Spend

£

Revised 

Budget

 Q2               

18/19

£2

Budget 

Virements 

Q3

£

Budget 

Inc/Dec 

Q3

£

Reprofile 

to/from future 

years 

Q3

£

Revised 

Budget

 Q3               

18/19

£

Actual Spend 

31/12/18

£

Spend to 

Budget 

Variance

£

Outturn 

Projection £

Outturn 

Projection 

Variance        £

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

2019/20 

Revised 

Budget

£

2020/21 

Revised 

Budget

£

2021/22 

Revised 

Budget

£

NWS - Severe Weather Programme KHS1M C Fisher - - - - - - - - - -

NWS - Disability Adaptations KHS1N C Fisher - - - - - - - - - -

NWS - Special Allocation Projects (S74, S106 Etc) KHS1P C Fisher - - - - - - - - - -

North East Shropshire

NES - Unallocated KHS2A V Doran 100,000 - - - 100,000 - 100,000 100,000 - -

NES - Construction KHS2B V Doran - - - - - - - - - -

NES - Reconstruction KHS2C V Doran - - - - - 25,971 (25,971) - - -

NES - Overlay & Inlay KHS2D V Doran - - - - - - - - - -

NES - Resurfacing KHS2E V Doran - - - - - 63,048 (63,048) - - -

NES - Surface Dressing KHS2F V Doran 62,588 - - - 62,588 55,609 6,979 62,588 - -

NES - Remedial Earthworks KHS2G V Doran - - - - - - - - - -

NES - Drainage Structures KHS2H V Doran - - - - - 940 (940) - - -

NES - Kerbs, Footways & Cycle Tracks KHS2J V Doran - - - - - - - - - -

NES - Fences, Walls & Barriers KHS2K V Doran - - - - - - - - - -

NES - Programme Management & Fees (Mouchel) KHS2L V Doran - - - - - - - - - -

NES - Severe Weather Programme KHS2M V Doran - - - - - - - - - -

NES - Disability Adaptations KHS2N V Doran - - - - - - - - - -

NES -Special Allocation Projects (S74, S106 Etc) KHS2P V Doran - - - - - - - - - -

South East Shropshire

SES - Unallocated KHS4A G Downes 100,000 - - - 100,000 - 100,000 100,000 - -

SES - Construction KHS4B G Downes - - - - - - - - - -

SES - Reconstruction KHS4C G Downes - - - - - - - - - -

SES - Overlay & Inlay KHS4D G Downes - - - - - 76,923 (76,923) - - -

SES - Resurfacing KHS4E G Downes - - - - - 132,220 (132,220) - - -

SES - Surface Dressing KHS4F G Downes 95,186 - - - 95,186 69,864 25,322 95,186 - -

SES - Remedial Earthworks KHS4G G Downes - - - - - - - - - -

SES - Drainage Structures KHS4H G Downes 14,280 - - - 14,280 17,904 (3,624) 14,280 - -

SES - Kerbs, Footways & Cycle Tracks KHS4J G Downes - - - - - 82,089 (82,089) - - -

SES - Fences, Walls & Barriers KHS4K G Downes - - - - - - - - - -

SES - Programme Management & Fees (Mouchel) KHS4L G Downes - - - - - - - - - -

SES - Severe Weather Programme KHS4M G Downes - - - - - - - - - -

SES - Disability Adaptations KHS4N G Downes - - - - - - - - - -

SES - Special Allocation Projects (S74, S106, Etc) KHS4P G Downes - - - - - - - - - -

Central Shropshire

CS - Unallocated KHS5A I Walshaw 100,000 - - - 100,000 - 100,000 100,000 - -

CS - Construction KHS5B I Walshaw - - - - - - - - - -

CS - Reconstruction KHS5C I Walshaw - - - - - - - - - -

CS - Overlay & Inlay KHS5D I Walshaw - - - - - - - - - -

CS - Resurfacing KHS5E I Walshaw - - - - - - - - - -

CS - Surface Dressing KHS5F I Walshaw 197,383 - - - 197,383 116,448 80,935 197,383 - -

CS - Remedial Earthworks KHS5G I Walshaw - - - - - - - - - -

CS - Drainage Structures KHS5H I Walshaw - - - - - 1,978 (1,978) - - -

CS - Kerbs, Footways & Cycle Tracks KHS5J I Walshaw - - - - - 61,677 (61,677) - - -

CS - Fences, Walls & Barriers KHS5K I Walshaw - - - - - - - - - -

CS - Programme Management & Fees (Mouchel) KHS5L I Walshaw - - - - - - - - - -

CS - Severe Weather Programme KHS5M I Walshaw - - - - - - - - - -

CS - Disability Adaptations KHS5N I Walshaw - - - - - - - - - -

CS - Special Allocation Projects (S74,S106 Etc) KHS5P I Walshaw - - - - - 18,928 (18,928) - - -

South West Shropshire

SWS - Unallocated KHS6A A Keyland 100,000 - - - 100,000 - 100,000 100,000 - -

SWS - Construction KHS6B A Keyland - - - - - - - - - -

SWS - Reconstruction KHS6C A Keyland - - - - - 2,955 (2,955) - - -

SWS - Overlay & Inlay KHS6D A Keyland - - - - - 2,182 (2,182) - - -

SWS - Resurfacing KHS6E A Keyland - - - - - (0) 0 - - -

SWS - Surface Dressing KHS6F A Keyland 158,967 - - - 158,967 160,777 (1,810) 158,967 - -

SWS - Remedial Earthworks KHS6G A Keyland - - - - - - - - - -

SWS - Drainage Structures KHS6H A Keyland 85,715 - - - 85,715 1,087 84,628 85,715 - -

SWS - Kerbs, Footways & Cycle Tracks KHS6J A Keyland - - - - - (2,559) 2,559 - - -

SWS - Fences, Walls & Barriers KHS6K A Keyland - - - - - - - - - -

SWS - Programme Management & Fees (Mouchel) KHS6L A Keyland - - - - - - - - - -

SWS - Severe Weather Programme KHS6M A Keyland - - - - - - - - - -

SWS - Disability Adaptations KHS6N A Keyland - - - - - - - - - -

SWS - Special Allocation Projects (S74,S106 Etc) KHS6P A Keyland - - - - - - - - - -

Structural Maintenance of Secondary Roads Steve Davenport T Sneddon Ongoing 6,822,711 - - - 6,822,711 5,121,945 1,700,766 6,822,711 Green Green - - -

Countywide

Countywide Roadmaster Programme KPS9A I Walshaw Ongoing 650,000 - - - 650,000 68,984 581,016 650,000 - -

Countywide Permanent Repair Programme KPS9B I Walshaw Ongoing 1,100,000 - - - 1,100,000 330,971 769,029 1,100,000 - -

Countywide Machine Patching Programme KPS9C I Walshaw Ongoing - - - - - 147,027 (147,027) -

Countywide Autumn Statement Pothole Fund KPS9D A Wilde Ongoing - (700,000) 7,313,000 (3,000,000) 3,613,000 206,870 3,406,130 3,613,000 3,000,000

Shropshire Countywide - Resurfacing Design Budget KHP00 A Wilde Ongoing - - - - - 144,055 (144,055) - - -

Shropshire Countywide- Unallocated Responsive Budget KSA01 A Wilde Ongoing 19,983 - - - 19,983 - 19,983 19,983 8,275,000 13,275,000 13,275,000

Shropshire Countywide- Road Assessment Surveys KSA94 A Wilde Ongoing - - - - - 115,228 (115,228) -

Countywide Programme Design & Engineer Fees KNS9A A Wilde Ongoing 300,000 - - - 300,000 - 300,000 300,000 - -

Countywide Programme Surface Dressing Design & Mgmt Fee KNS9B A Wilde Ongoing - - - - - 26,995 (26,995) -

Structural Maintenance of all Roads Steve Davenport T Sneddon Ongoing 2,069,983 (700,000) 7,313,000 (3,000,000) 5,682,983 1,040,129 4,642,854 5,682,983 Green Green 11,275,000 13,275,000 13,275,000

Total 11,887,789 (700,000) 7,313,000 (3,000,000) 15,500,789 7,064,988 8,435,801 15,500,789 - 12,655,000 14,447,000 13,275,000

Street Lighting

Programme of structural replacement of lighting columns K6SL1 Steve Davenport J Hughes Ongoing 800,000 - - - 800,000 71,581 728,419 800,000 Green Green - -
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Street Lighting LED Conversions K6SL2 Steve Davenport J Hughes Ongoing - - - - - (1,774) 1,774 - Green Green - -

Part Night Lighting K6SL3 Steve Davenport J Hughes Ongoing - - - - - (6) 6 - Green Green - -

Programme of replacement signs and bollards K6SL4 Steve Davenport J Hughes Ongoing - - - - - - - - Green Green - -

Total 800,000 - - - 800,000 69,802 730,198 800,000 - - - -

Local Transport Plan - Integrated Transport Plan

Pedestrian & Cycle Facilities

 Central 

ITP Central - Minor Footpath Improvements KST19 Steve Davenport  V Merrill 41,928 41,928 - - - - - - - -

ITP Central - Countywide Installation of new Cycle Counters KTC30 Steve Davenport  V Merrill - - - - - - - - - -

ITP Central - Ellesmere Road/Shrewsbury Road Pedestrian CrossingKTC37 Steve Davenport  V Merrill - - - - - - - 10,148 (10,148) -

ITP Central - The Dana Footpath KTC38 Steve Davenport  V Merrill - - - - - - - - - -

North 

South 

ITP South - B4373 Wenlock Road & Westgate Crossing KTC13 Steve Davenport  V Merrill 7,319 3,569 3,750 - - - 3,750 350 3,400 3,750

ITP South - B4379 Sherrifhales Pedestrian Improvements KTC15 Steve Davenport  V Merrill 147,804 145,804 2,000 - - - 2,000 6,768 (4,768) 2,000 - -

ITP South - A464 Park Street Shifnal Pedestrian Crossing KTC16 Steve Davenport  V Merrill 72,766 72,766 - - - - - 4,857 (4,857) -

ITP South - B4373 Cross Lane, Cantreyn, Footway KTC23 Steve Davenport  V Merrill 9,260 9,260 - - - - - 894 (894) - - -

ITP South - Salop Road Bridgnorth Pedestrian Crossing (S106) KTC29 Steve Davenport  V Merrill 85,951 82,201 3,750 - - - 3,750 - 3,750 3,750 - -

ITP South - Bromfield Road, Ludlow Pedestrian Crossing KTC31 Steve Davenport  V Merrill 96,305 96,305 - - - - - 1 (1) -

Total 9,500 - - - 9,500 23,018 (13,518) 9,500 - Green Green - - -

Signal Enhancements 

 Countywide 

 Central 

 ITP Central - Shelton Road/Welshpool Road Singals KTS15 Steve Davenport  V Merrill - 12,997 (12,997) -

 North 

ITP North - A495 Willow Street Ellesmere Pedestrian Crossing KTS10 Steve Davenport  V Merrill 26,755 8,565 18,190 - - - 18,190 18,190 0 18,190 - -

ITP North - Alexandra Road Market Drayton KTS17 Steve Davenport  V Merrill 16,817 609 16,208 - - - 16,208 14,807 1,401 16,208 - -

ITP North - Brownlow Street/ St John Street Whitchurch KTS18 Steve Davenport  V Merrill 24,505 4,120 20,385 - - - 20,385 20,385 0 20,385 - -

ITP North - Brownlow Street/Deermoss Lane Whitchurch KTS19 Steve Davenport  V Merrill 25,975 3,859 22,116 - - - 22,116 22,116 (0) 22,116 - -

 South 

 ITP South - A442 Hospital Steet, Bridgnorth - Pedestrian Crossing KTS11 Steve Davenport  V Merrill 67,200 45,003 22,197 - - - 22,197 22,197 (0) 22,197 - -

 ITP South - Stourbridge Road, Bridgnorth Signal Enhancement KTS25 Steve Davenport  V Merrill 8,000 - 8,000 - - - 8,000 4,086 3,914 8,000 - -

Total 107,096 - - - 107,096 114,777 (7,681) 107,096 - Green Green - - -

Safety/Speed Reductions 

 Countywide 

 Central -

 ITP Central - Featherbed Lane Shres, Traffic Management KTR32 Steve Davenport  V Merrill 127,263 127,263 - - - - - (52) 52 - - -

 ITP Central - Coleham School Safety Scheme KTR33 Steve Davenport  V Merrill 81,582 81,582 - - - - - 31 (31) - - -

 ITP Central - Priory & Meole Brace Schools Safety Scheme KTR35 Steve Davenport  V Merrill 112,750 112,750 - - - - - (34) 34 - - -

 ITP Central - B5062 Sundorne Road KTR43 Steve Davenport  V Merrill - - - - - - - 2,489 (2,489) -

 North 

 ITP North - B4396 Knockin Speed Reduction KTR09 Steve Davenport  V Merrill - - - - - - 40 (40) -

 ITP North - Chirk Rod Gobowen Spped Reduction KTR11 Steve Davenport  V Merrill - - - - - - 956 (956) -

 ITP North - Ash Parva 30mph Speed Reduction KTR66 Steve Davenport  V Merrill 5,000 - 5,000 - - - 5,000 - 5,000 5,000 - -

 ITP North - St Martins Roundabout KTR67 Steve Davenport  V Merrill - - - - - - - - - -

 ITP North - Morda Bank Speed Visors KTR68 Steve Davenport  V Merrill 5,600 - 5,600 - - - 5,600 - 5,600 5,600

 South 

 ITP South - Hope Valley Speed Reduction KTR22 Steve Davenport  V Merrill 43,795 43,795 - - - - - 2,038 (2,038) - - -

 ITP South - A41 Stanton Road Junction Improvement Tong KTR30 Steve Davenport  V Merrill 243,726 45,726 198,000 - - - 198,000 2,695 195,305 198,000 - -

 ITP South - Coalport Road Traffic Management, Broseley KTR31 Steve Davenport  V Merrill 100,910 100,910 - - - - - (11) 11 - - -

 ITP South - B4373 Bridgnorth Rd Speed Reduction, Broseley KTR38 Steve Davenport  V Merrill 120,356 117,756 2,600 - - - 2,600 (165) 2,765 2,600 - -

 ITP South - A488 Hanwood Village KTR46 Steve Davenport  V Merrill - - - - - - - 2,754 (2,754) -

 ITP South - Lackstone Farm Cattle Crossing KTR52 Steve Davenport  V Merrill - - - - - - - 16,154 (16,154) -

 ITP South - Much Wenlock, Barrow & Broseley HGV Mgmt KTR53 Steve Davenport  V Merrill 139,037 27,704 111,333 - - - 111,333 105,022 6,311 111,333 - -

 ITP South - Pipegates to Woore Speed Limit KTR54 Steve Davenport  V Merrill - - - - - - - 6,568 (6,568) -

 ITP South - B4176 Royal Oak Speed Mgmt KTR58 Steve Davenport  V Merrill 75,885 20,885 55,000 - - - 55,000 594 54,406 55,000 -

 ITP South - Coppice Green Lane (Idsall School) Road Widening KTR65 Steve Davenport  V Merrill 479,178 479,178 (39,413) 39,413 -

Total 377,533 - - - 377,533 99,665 277,868 377,533 - Green Green - - -

Traffic Management 

 Central 

 South 

 ITP South - A464 Upton Crossroads Shifnal KTM09 Steve Davenport  V Merrill 284,010 29,936 254,074 - - - 254,074 259,698 (5,624) 254,074

Total 254,074 - - - 254,074 259,698 (5,624) 254,074 - Green Green - - -

Parking Infrastructure 

 South 

Total - - - - - - - - - Green Green - - -

Accident Clusters

Countywide Accident Cluster Sites KTA00 Steve Davenport  V Merrill 44,562 324 44,238 - - - 44,238 - 44,238 44,238

ITP South - A5 Crackley Bank - Marsh Lane Jctn KTA01 Steve Davenport  V Merrill 167,734 27,734 140,000 - - - 140,000 1,685 138,315 140,000

ITP Central - Heathgates Rbout KTA02 Steve Davenport  V Merrill 23,326 3,326 20,000 - - - 20,000 13,000 7,000 20,000

ITP South - A442 Worfe Bridge KTA03 Steve Davenport  V Merrill 6,500 - 6,500 - - - 6,500 - 6,500 6,500

ITP Central - Column Roundabout KTA06 Steve Davenport  V Merrill 28,606 15,106 13,500 - - - 13,500 - 13,500 13,500

ITP Central - Smithfield Road KTA07 Steve Davenport  V Merrill 22,587 10,387 12,200 - - - 12,200 100 12,100 12,200

ITP Central - Huffley Lane KTA09 Steve Davenport  V Merrill 20,000 - 20,000 - - - 20,000 18,545 1,455 20,000

ITP South - A41 Tong KTA10 Steve Davenport  V Merrill 7,726 2,026 5,700 - - - 5,700 - 5,700 5,700

ITP North - A525 Woore KTA11 Steve Davenport  V Merrill 5,126 2,026 3,100 - - - 3,100 - 3,100 3,100

ITP Central - A5112 Telford Way KTA12 Steve Davenport  V Merrill 7,726 2,026 5,700 - - - 5,700 - 5,700 5,700
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ITP Central - Ditherington Road   KTA13 Steve Davenport  V Merrill 5,126 2,026 3,100 - - - 3,100 200 2,900 3,100

ITP South - A442 Brockton, Sutton Maddock KTA14 Steve Davenport  V Merrill 7,726 2,026 5,700 - - - 5,700 - 5,700 5,700

ITP South - Shrewsbury Road, Much Wenlock KTA15 Steve Davenport  V Merrill 5,127 2,027 3,100 - - - 3,100 - 3,100 3,100

ITP South - A442 Cann Hall Road KTA16 Steve Davenport  V Merrill 4,627 2,027 2,600 - - - 2,600 - 2,600 2,600

ITP South - A458 Wootton Crossroads KTA17 Steve Davenport  V Merrill 10,327 2,027 8,300 - - - 8,300 4,045 4,255 8,300

ITP South - B4363  Wolverhampton Road, Bridgnorth KTA18 Steve Davenport  V Merrill 10,327 2,027 8,300 - - - 8,300 3,950 4,350 8,300

ITP Central - Woodcote Way KTA19 Steve Davenport  V Merrill - - - - - - - - - -

ITP South - A454 Rudge Heath Accident Reduction KTA20 Steve Davenport  V Merrill - - - - - - - - - -

ITP North - Maesbury Road Junction, Oswestry KTA21 Steve Davenport  V Merrill - - - - - - - - - -

ITP South - A41/B4379 Shifnal Road Junction KTA22 Steve Davenport  V Merrill - - - - - - - - - -

Total 302,038 - - - 302,038 41,525 260,513 302,038 - Green Green - - -

Network Improvements 

 Countywide 

 ITP Countywide - Bus Shelters KTN02 Steve Davenport  V Merrill 43,079 43,079 - - - - - (1,222) 1,222 - - -

 South 

ITP South - Shifnal Network Improvement (S106) KTN03 Steve Davenport  V Merrill 155,743 155,743 - - - - - 21,171 (21,171) - - -

ITP South - Shifnal Bradford Street Enhancement KTN05 Steve Davenport  V Merrill 142,075 142,075 - - - - - 79,327 (79,327) -

Total - - - - - 99,276 (99,276) - - Green Green - - -

Integrated Transport Unallocated

Countywide 

ITP Countywide - Unallocated KT000 Steve Davenport  V Merrill Ongoing - - - - - - - - - 1,126,000 1,442,761 1,626,000
Total - - - - - - - - - Green Green 1,126,000 1,442,761 1,626,000

Total Integrated Transport Plan 1,050,241 - - - 1,050,241 637,958 412,283 1,050,241 - 1,126,000 1,442,761 1,626,000

Total Highways & Transport - LTP 14,785,030 (700,000) 7,313,000 (3,000,000) 18,398,030 8,481,655 9,916,375 18,398,030 13,781,000 15,889,761 14,901,000

LEP Schemes

LEP Oxon Relief Road Project KOX01 Steve Davenport M Johnson 4,350,475 1,560,941 1,431,636 - - (150,029) 1,281,607 1,004,954 276,653 1,281,607 - Green Green 1,507,927 -

LEPSITP - Project Management/Design KIT01 Steve Davenport M Johnson 9,928,224 5,921,079 2,623,906 700,000 - (379,079) 2,944,827 798,718 2,146,109 2,944,827 - Green Green 879,079 183,239 -

Total 4,055,542 700,000 - (529,108) 4,226,434 1,803,672 2,422,762 4,226,434 - 2,387,006 183,239 -

Flood Defences & Water Management

Much Wenlock - Flood & Water Management K6FW1 Steve Davenport T Sneddon 2,452,016 2,436,016 16,000 - - - 16,000 12,223 3,777 16,000 - Green Green - -

Craven Arms - Flood & Water Management K6FW2 Steve Davenport T Sneddon 70,000 43,951 26,049 - - - 26,049 - 26,049 26,049 - Green Green - -

Church Stretton - Flood & Water Management K6FW3 Steve Davenport T Sneddon 500,000 - 55,000 - - - 55,000 5,426 49,574 55,000 - Green Green 70,000 375,000

Shifnal - Flood & Water Management K6FW4 Steve Davenport T Sneddon 577,000 73,770 53,230 - - - 53,230 16,313 36,917 53,230 - Green Green 450,000 -

Oswestry - Flood & Water Management K6FW5 Steve Davenport T Sneddon 91,640 85,648 5,992 - - - 5,992 - 5,992 5,992 - Green Green - -

Shrewsbury - Flood & Water Management K6FW6 Steve Davenport T Sneddon 158,262 125,400 32,862 - - - 32,862 - 32,862 32,862 - Green Green - -

The Grove, Minsterley IPP Scheme K6FW8 Steve Davenport T Sneddon 66,000 61,008 4,992 - - - 4,992 - 4,992 4,992 - Green Green - -

Shropshire IPP Scheme Phase 1 K6FWA Steve Davenport T Sneddon 187,585 129,335 58,250 - - - 58,250 - 58,250 58,250 - Green Green - -

Shropshire Slow the Flow Project KEF01 Steve Davenport T Sneddon 796,000 179,795 240,205 - - - 240,205 104,665 135,540 240,205 - Green Green 185,000 191,000

Westbury - Surface Water Flood Alleviation Scheme KEF02 Steve Davenport T Sneddon 58,000 - 58,000 - - - 58,000 15 57,985 58,000 - Green Green - -

Wesley Brook, Shifnal - Flood Alleviation Scheme KEF03 Steve Davenport T Sneddon - - - - - - - - - - - Green Green - -

Westwood Quarry - Shropshire Wildlife Trust ERDF Project KEF04 Steve Davenport T Sneddon 22,151 22,151 - - - - - - - - - Green Green -

Hopstone Flood Alleviation Scheme KEF05 Steve Davenport T Sneddon 18,000 5,042 12,958 - - - 12,958 11,714 1,244 12,958 - Green Green

Hunters Gate Surface Water Flood Alleviation KEF06 Steve Davenport T Sneddon 10,000 - 10,000 - - - 10,000 - 10,000 10,000 - Green Green - -

Bomere Heath - Flood & Water Management KEF07 Steve Davenport T Sneddon 10,000 - 10,000 - - - 10,000 - 10,000 10,000 - Green Green

Longden - Flood & Water Management KEF08 Steve Davenport T Sneddon 12,500 - 12,500 - - - 12,500 - 12,500 12,500 - Green Green

Worthen - Flood & Water Management KEF09 Steve Davenport T Sneddon 11,000 - 11,000 - - - 11,000 - 11,000 11,000 - Green Green

Total 607,038 - - - 607,038 150,356 456,682 607,038 - 705,000 566,000 -

Environmental Maintenance - Depots

Depot Redevelopment - Unallocated K6H03 Steve Davenport S Brown 193,913 100,457 33,456 - - (33,456) - - - - - Green Green 93,456 -

Total 33,456 - - (33,456) - - - - - 243,456 - -

Highways England Electric Vehicle Charging Points

Rapid Electric Vehicle Charge Points KEP01 Steve Davenport J Hughes 16,500 - 16,500 - - - 16,500 4,901 11,599 16,500 - Green Green

16,500 - - - 16,500 4,901 11,599 16,500 -

Environmental Maintenance - Car Parks Major Works

Parking Stratgey - Car Park Machines KEC03 Steve Davenport Z Mortimer 917,000 - 665,000 - - - 665,000 554,471 110,529 665,000 - Green Green 252,000

Total 665,000 - - - 665,000 554,471 110,529 665,000 - 252,000 - -

Visitor Economy

Museums

Music Hall Refurbishment K5HA9 Lezley Picton S Law 10,133,144 10,107,494 25,650 - - - 25,650 1,440 24,210 25,650 - Green Green - -

Shrewsbury Museum Projection Equipment KBM02 Lezley Picton E-K Lanyon 6,532 - 6,532 - - - 6,532 - 6,532 6,532 - Green Green

Heritage Assets Acquisition K5HAA Lezley Picton E-K Lanyon - - - - - - - - - - - Green Green - -

Venues & Programmes

Ludlow Assembly Rooms - Refurbishment Works KBT00 Lezley Picton S Law 1,937,052 - 1,837,052 - - - 1,837,052 305,719 1,531,333 1,837,052 Green Green 100,000

Theatre Severn - Major Maintenance Improvement Works KBT01 Lezley Picton S Law 116,204 62,871 53,333 - - - 53,333 53,333 0 53,333 - Green - -

Total 1,922,567 - - - 1,922,567 360,491 1,562,076 1,922,567 - 100,000 - -

Outdoor Partnerships

Project Onion - Craven Arms K5BC4 Lezley Picton M Blount 5,894 5,894 - - - 5,894 5,894 0 5,894 - Green Green

Snailbeach Lead Mine Higher Level Stewardship K5T53 Lezley Picton C Dean 197,761 196,368 1,393 - - - 1,393 - 1,393 1,393 - Green Green - -

Nesscliffe - Higher Level Stewardship K5T55 Lezley Picton C Dean 25,471 15,768 9,703 - - - 9,703 - 9,703 9,703 - Green Green - -

Broseley BMX & Outdoor Gym (S106) KBR06 Lezley Picton S McCarthy 40,000 35,951 4,049 - - - 4,049 - 4,049 4,049 - Green Green - -

Shelton Recreation Ground Pavilion (S106) KBR07 Lezley Picton M Blount 8,993 503 8,490 - - - 8,490 2,243 6,247 8,490 - Green Green - -

Nags Head Engine House KBR08 Lezley Picton J Howells 111,671 109,295 2,376 - - - 2,376 2,376 (0) 2,376 - Green Green - -

Severn Valley Country Park Vistor Centre Improvements KBR09 Lezley Picton M Blount 49,745 48,324 1,421 - - - 1,421 - 1,421 1,421 - Green Green - -

Whitchurch Skate Park (S106) KBR10 Lezley Picton S McCarthy 84,398 3,876 78,573 - - - 78,573 78,030 543 78,573 - Green Green 1,949 -

Severn valley Country Park RPA Extension KBR11 Lezley Picton M Blount 426,940 5,166 359,224 - - - 359,224 47,488 311,736 359,224 - Green Green 62,550 -
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The Mere Ellesmere - S106 Public Realm Improvements KBR12 Lezley Picton S Burkey 6,880 4,280 2,600 - - - 2,600 5,269 (2,669) 2,600 - Green Green -

Severn valley Country Park Ice Cream Kiosk KBR13 Lezley Picton M Blount 31,000 - 31,000 - - - 31,000 - 31,000 31,000 - Green Green

Total 504,723 - - - 504,723 141,300 363,423 504,723 - 64,499 - -

Total Infrastructure & Communities 22,676,440 - 7,313,000 (3,562,564) 26,426,876 11,501,719 14,925,158 26,426,876 - 18,207,961 16,639,000 14,901,000

Economic Development

Physical Regeneration

Food Enterprise Centre - Construction (Battlefield) KER38 Nicholas Laurens G Davies 6,634,871 6,634,871 - - - - - - - - - Green Green - -

Growth Point

Flaxmill Project - Implementation K6FM1 Nicholas Laurens G Davies 1,000,000 - - - - - - - - - - Green Green 1,000,000 -

Shrewsbury Vision - New Riverside Development K6HR1 Nicholas Laurens G Davies 298,265 217,034 81,231 - - - 81,231 49,089 32,142 81,231 - Green Green - -

Total 81,231 - - - 81,231 49,089 32,142 81,231 - 1,000,000 - -

Natural & Historical Environment

Historic Environment Grants K6HE1 Robert Macey A Cooper Ongoing - 33,682 - - - 33,682 - 33,682 33,682 - Green Green - -

S106 Project Grants KBN00 Robert Macey A Cooper Ongoing - 127,332 - (126,200) - 1,132 1,132 - 1,132 - Green Green - -

Old Rectory, Whitchurch Section 106 KBN01 Robert Macey A Cooper 250,000 44,075 205,925 - - (150,000) 55,925 16,281 39,644 55,925 - Green Green 150,000 -

Total 366,939 - (126,200) (150,000) 90,739 17,413 73,326 90,739 - 150,000 - -

Planning Policy - Affordable Housing
Affordable Housing - Rolling Fund K6AHG Robert Macey N wood Ongoing - 200,346 - - (180,000) 20,346 - 20,346 20,346 - Green Green 180,000 -

Shrewsbury Self Build Scheme K6AHT Robert Macey N wood 300,000 33,102 266,898 - - - 266,898 20,189 246,709 266,898 - Green Green - -

Community Housing Grant - Much Wenlock Scheme KBH02 Robert Macey N wood 156,000 - 156,000 - - - 156,000 - 156,000 156,000 - Green Green -

Commuinity Housing Grant - Wem Independent Living Scheme KBH03 Robert Macey N wood 52,000 - 52,000 - - - 52,000 - 52,000 52,000 - Green Green -

Community Housing Grant - Site Acquisition Fund KBH04 Robert Macey N wood 309,296 - 309,296 - - - 309,296 - 309,296 309,296 - Green Green -

Community Led Affordable Housing Grant Scheme K6AHV Robert Macey N wood 2,236,000 2,210,000 26,000 - - - 26,000 - 26,000 26,000 - Green Green - -

Affordable Housing Contributions Grant Scheme (S106) K6AHW Robert Macey N wood 2,256,542 892,542 1,364,000 - - - 1,364,000 1,128,000 236,000 1,364,000 - Green Green - -

Total 2,374,540 - - (180,000) 2,194,540 1,148,189 1,046,351 2,194,540 - 180,000 - -

Community Infrastructure Levy

CIL Project Grants KBC01 Robert Macey A Cooper Ongoing 45,000 - - - 45,000 45,000 - 45,000 - Green Green - -

Total 45,000 - - - 45,000 45,000 - 45,000 - - -

Broadband

Broadband Project - Phase 1 - BT KB000 Nicholas Laurens C Taylor 17,494,255 14,435,563 1,058,692 - - (1,000,000) 58,692 - 58,692 58,692 - Green Green 3,000,000 -

Broadband Project - Phase 1 Milestone 1 KB001 Nicholas Laurens C Taylor 7,527,852 7,527,852 - - - - - - - - - Green Green - -

Broadband Project - Phase 1 Milestone 2 KB002 Nicholas Laurens C Taylor 6,000,234 6,000,234 - - - - - - - - - Green Green - -

Broadband Project - Phase 1 Milestone 3 KB003 Nicholas Laurens C Taylor - - - - - - - - - - - Green Green - -

Broadband Project - Phase 2 - BT KB004 Nicholas Laurens C Taylor 4,725,209 1,280,257 3,444,952 - - (1,000,000) 2,444,952 1,233,579 1,211,373 2,444,952 - Green Green 1,000,000 -

Broadband Project - Phase 2 - Milestone 1 KB005 Nicholas Laurens C Taylor 118,083 118,083 - - - - - - - - - Green Green - -

Broadband Project - Phase 2 - Milestone 2 KB006 Nicholas Laurens C Taylor 442,084 442,084 - - - - - - - - - Green Green - -

Broadband Project - Phase 2 - Milestone 3 KB007 Nicholas Laurens C Taylor - - - - - - - - - - - Green Green - -

Broadband Project - Phase 3 - Airband KB008 Nicholas Laurens C Taylor 9,820,000 762,000 5,050,000 - - (3,250,000) 1,800,000 683,000 1,117,000 1,800,000 - Green Green 6,758,000 500,000 -

Broadband Project - Phase 4 - ERDF Match KB009 Nicholas Laurens C Taylor - - - - - - - 3,130 (3,130) - - Green Green - - -

Broadband Project - Phase 5 - TBC KB010 Nicholas Laurens C Taylor 1,856,791 - 1,356,791 - - (1,356,791) - - - - - Green Green 1,856,791 - -

Total 10,910,435 - - (6,606,791) 4,303,644 1,919,709 2,383,935 4,303,644 - 12,614,791 500,000 -

Total Economic Development 13,778,145 - (126,200) (6,936,791) 6,715,154 3,179,401 3,535,753 6,715,154 - 13,944,791 500,000 -

Business Enterprise & Commercial Services

Strategic Asset Services

Corporate Landlord
Corporate Landlord Unallocated KRP00 Nicholas Laurens S Law 68,173 (37,034) - - 31,139 - 31,139 31,139 - Green Green 1,000,000

18/19 Shopltach - toilet facilities KRP04 Nicholas Laurens S Law 36,000 34,844 1,156 - - - 1,156 - 1,156 1,156 - Green Green - -

Ellesmere Remediation - Land Release Funds KRP05 Nicholas Laurens S Law 544,507 - 544,507 - - - 544,507 12,860 531,647 544,507 - Green Green -

The Tannery Development KRP06 Nicholas Laurens S Law 9,020,000 1,368,953 5,651,047 - - - 5,651,047 2,309,080 3,341,967 5,651,047 - Green Green 2,000,000 -

Shirehall - Renovation KRP08 Nicholas Laurens S Law 340,000 - 300,000 - 40,000 - 340,000 346,846 (6,846) 340,000 - Green Green - -

Acton Scott Fire Alarm KRP09 Nicholas Laurens S Law 38,273 - 38,273 - - - 38,273 33,700 4,573 38,273 - Green Green

Aquamira Fire Safety Works KRP10 Nicholas Laurens S Law 8,330 - 8,330 - - - 8,330 - 8,330 8,330 - Green Green

Market Drayton Swimming Pool Boiler KRP11 Nicholas Laurens S Law 50,516 - 50,516 - - - 50,516 240 50,276 50,516 - Green Green

Market Drayton Swimming Pool Filters KRP12 Nicholas Laurens S Law 33,129 - 33,129 - - - 33,129 31,450 1,679 33,129 - Green Green

Old Market Hall Lighting System KRP13 Nicholas Laurens S Law 36,170 - 36,170 - - - 36,170 24,706 11,464 36,170 - Green Green

Oswestry Castleview Lighting KRP14 Nicholas Laurens S Law 7,171 - 7,140 31 - - 7,171 368 6,803 7,171 - Green Green

Richmond House Boiler KRP15 Nicholas Laurens S Law - - 35,700 (35,700) - - - - - - - Green Green

Shrewsbury Castle Major Repair Work KRP16 Nicholas Laurens S Law 59,500 - 59,500 - - - 59,500 - 59,500 59,500 - Green Green

Shrewsbury Market Hall Ventilation System KRP17 Nicholas Laurens S Law 17,850 - 17,850 - - - 17,850 - 17,850 17,850 - Green Green

Shrewsbury Market Hall Fire Doors KRP18 Nicholas Laurens S Law 71,400 - 71,400 - - - 71,400 - 71,400 71,400 - Green Green

Shrewsbury Market Hall Lighting KRP19 Nicholas Laurens S Law 2,975 - 2,975 - - - 2,975 - 2,975 2,975 - Green Green

Shrewsbury Market Hall Safety Railing KRP20 Nicholas Laurens S Law 41,650 - 41,650 - - - 41,650 - 41,650 41,650 - Green Green

Wem Town Hall Boiler KRP22 Nicholas Laurens S Law 75,182 - 78,636 (3,454) - - 75,182 75,182 (0) 75,182 - Green Green - -

Whitchurch Swimming Pool Boiler Replacement KRP23 Nicholas Laurens S Law 77,350 - 77,350 - - - 77,350 240 77,110 77,350 - Green Green

Aquamira Boiler Replacement KRP24 Nicholas Laurens S Law 41,650 - 41,650 - - - 41,650 240 41,410 41,650 - Green Green

Hive Replacement Boiler KRP26 Nicholas Laurens S Law 9,499 - - - 9,499 - 9,499 9,499 (0) 9,499 Green Green

Ludlow Leisure Centre Sports Hall Floor Replacement KRP27 Nicholas Laurens S Law 123,663 - 123,663 - - - 123,663 113,638 10,025 123,663 - Green Green

Shrewsbury Food Enterprise Centre Flooring KRP28 Nicholas Laurens S Law 35,700 - 35,700 - - - 35,700 - 35,700 35,700 - Green Green

Oswestry Victoria Centre Boiler Replacement KRP29 Nicholas Laurens S Law 41,650 - 41,650 - - - 41,650 335 41,315 41,650 - Green Green

Hive Replacement Air Conditioner KRP30 Nicholas Laurens S Law 6,929 - - - 6,929 - 6,929 6,929 (0) 6,929 - Green Green

Theatre Severn Fire Escape Staircase KRP33 Nicholas Laurens S Law 59,786 - 59,786 - - - 59,786 48,858 10,928 59,786 - Green Green

Old Muisc Hall Grease Catchment System KRP34 Nicholas Laurens S Law 17,850 - 17,850 - - - 17,850 - 17,850 17,850 - Green Green
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Gateway Boiler Replacement KRP35 Nicholas Laurens S Law 95,267 - 95,267 - - - 95,267 79,877 15,390 95,267 - Green Green

Shrewsbury Market Hall Electrics Upgrade KRP36 Nicholas Laurens S Law 115,430 - 115,430 - - - 115,430 - 115,430 115,430 - Green Green

Stanley Lane Storm Damage KRP37 Nicholas Laurens S Law 4,424 - 4,424 - - - 4,424 4,836 (412) 4,424 - Green Green

Shirehall - Fire Safery Improvement KRP38 Nicholas Laurens S Law 76,157 - - 76,157 - - 76,157 - 76,157 76,157 - Green Green

Shirehall Installation of Car Park Security Barriers KRP39 Nicholas Laurens S Law - - - - - - - Green Green

Whitchurch Medical Practice KRP40 Nicholas Laurens S Law 3,778,000 - - - - - - Green Green 2,000,000 1,678,000 100,000

Total 7,658,922 - 56,428 - 7,715,350 3,098,885 4,616,465 7,715,350 - 5,000,000 1,678,000 100,000

Gypsy Sites

Boars Den Gypsy Transit Site K6T06 Joyce Barrow S Law 149,648 400 149,248 - - (100,000) 49,248 - 49,248 49,248 - Green Green 100,000 -

Total 149,248 - - (100,000) 49,248 - 49,248 49,248 - 100,000 - -

Total Strategic Asset Services 7,808,170 - 56,428 (100,000) 7,764,598 3,098,885 4,665,713 7,764,598 - 5,100,000 1,678,000 100,000

Total Business Enterprise & Commercial Services 7,808,170 - 56,428 (100,000) 7,764,598 3,098,885 4,665,713 7,764,598 - 5,100,000 1,678,000 100,000

Total Place & Enterprise 44,262,755 - 7,243,228 (10,599,355) 40,906,628 17,780,005 23,126,623 40,906,628 - 37,252,752 18,817,000 15,001,000

Adult Services

Social Care

Mount Pleasant - Shared Development Site K5B60 Lee Chapman T Miles 470,253 454,960 15,293 - - - 15,293 - 15,293 15,293 - Green Green - -

Development Trust Development - Raven Site, Market Drayton K5B94 Lee Chapman T Miles 2,065,457 2,039,023 26,434 - - - 26,434 24,251 2,183 26,434 - Green Green - -

Baschurch Assisted Living Bungalow - Phase 3 K5B04 Lee Chapman T Miles 432,794 382,696 50,098 - - - 50,098 8,423 41,675 50,098 - Green Green - -

London Road Assisted Living Bungalow - Phase 4 K5B05 Lee Chapman T Miles 525,000 470,652 54,348 - - - 54,348 35,274 19,074 54,348 - Green Green - -

Kempsfield/Aquamira Gas Installation KA001 Lee Chapman T Miles 16,489 16,489 - - - - - 2,721 (2,721) - - Red Green - -

Hearne Way Caretakers Bungalow Refurbishment KA022 Lee Chapman T Miles 55,174 30,475 24,699 - - - 24,699 4,520 20,179 24,699 - Green Green - -

Hook Lea, Hook Farm Road, Bridgnorth - Refurbishment KA024 Lee Chapman T Miles 55,000 - 55,000 - - - 55,000 - 55,000 55,000 - Green Green - -

Specialist Equipment (Additional DFG funding) KA025 Lee Chapman L Fisher 66,350 - 66,350 - - - 66,350 12,973 53,377 66,350 - Green Green - -

Aquamira - New Pool Cover/ additional changing rooms KA027 Lee Chapman T Miles 60,000 5,923 54,077 - - - 54,077 395 53,682 54,077 - Green Green - -

Blackfriars Oswestry - Specialist Bath Replacement KA029 Lee Chapman T Miles 11,621 - 11,621 - - - 11,621 11,621 - 11,621 - Green Green - -

Portland Crescent KA031 Lee Chapman T Miles 10,000 - 10,000 - - - 10,000 3,053 6,947 10,000 - Green Green - -

2 Pine View Minsterley KA032 Lee Chapman T Miles - - - - - - - 1,777 (1,777) - - Green Green - -

Oswestry Blackfriars Adaptations Grant KA033 Lee Chapman T Miles 25,000 - 25,000 - - - 25,000 - 25,000 25,000 - Green Green - -

Four Rivers Bed Replacement & Fire Safety KA034 Lee Chapman T Miles 11,243 1,632 9,611 - - - 9,611 9,611 (0) 9,611 - Green Green - -

Greenacres Farm - Farm Buildings Upgrade KA035 Lee Chapman T Miles 298,923 - 298,923 - - - 298,923 22,771 276,152 298,923 - Green Green - -

Assistive Technology Equiipment - Housing Projects KA036 Lee Chapman J Burns 10,000 - - 10,000 - - 10,000 9,635 365 10,000 - Green Green - -

Crowmoor Refurbishment Works KA037 Lee Chapman T Miles 34,458 - 34,458 - - - 34,458 34,458 - 34,458 - Green Green

93 Sutton Road Adaptations Grant KA038 Lee Chapman T Miles 50,000 - 50,000 - - - 50,000 - 50,000 50,000 - Green Green

OT Equipment - South KA039 Lee Chapman S Kelly 165,000 - - 165,000 - - 165,000 92,683 72,317 165,000 - Green Green

OT Equipment - North KA040 Lee Chapman S Kelly 220,000 - - 220,000 - - 220,000 115,740 104,260 220,000 - Green Green

OT Equipment - Central KA041 Lee Chapman S Kelly 180,000 - - 180,000 - - 180,000 94,542 85,458 180,000 - Green Green

OT Equipment - Children's KA042 Lee Chapman S Kelly 135,000 - - 135,000 - - 135,000 73,821 61,179 135,000 - Green Green

Equipment purchases to support single handed care KA043 Lee Chapman D Webster 150,000 - - 150,000 - - 150,000 - 150,000 150,000 - Green Green

Assistive Technology Equiipment - Supported Living KA044 Lee Chapman M Davies 150,000 - - 150,000 - - 150,000 - 150,000 150,000 - Green Green

Assistive Techncology Coppice Step Beds KA045 Lee Chapman T Miles 50,000 - - 50,000 - - 50,000 - 50,000 50,000 - Green Green

Total 785,912 1,060,000 - - 1,845,912 558,268 1,287,644 1,845,912 - - - -

Housing Health & Wellbeing

Disabled Facilities Grants - Fast track system K5P02 Lee Chapman A Begley Ongoing - 838,196 468,376 - (800,000) 506,572 271,019 235,553 506,572 - Green Green 800,000 -

Disabled Facilities Grants K5P03 Lee Chapman A Begley Ongoing - 3,056,758 (1,682,112) 353,736 (500,000) 1,228,382 808,397 419,985 1,228,382 - Green Green 1,000,000 -

HOLD Project K5P04 Lee Chapman A Begley 2,415,000 256,385 1,158,615 - - (800,000) 358,615 53,199 305,416 358,615 - Green Green 1,800,000 -

Total 5,053,569 (1,213,736) 353,736 (2,100,000) 2,093,569 1,132,615 960,954 2,093,569 - 3,600,000 - -

Total Adult Services 5,839,481 (153,736) 353,736 (2,100,000) 3,939,481 1,690,883 2,248,598 3,939,481 - 3,600,000 - -

Public Health

Substance Misuse

Help 2 Change Transit DX66 ZYT KHC04 Lee Chapman J Pearce 19,635 14,235 5,400 - - 5,400 5,400 - 5,400 - Green Green

Total 5,400 - - - 5,400 5,400 - 5,400 - - - -

Private Sector Housing

Whitchurch Area Empty Property Incentive Grant K5P17 Lee Chapman K Collier 263,970 211,486 52,484 - - (30,000) 22,484 - 22,484 22,484 - Green Green 30,000 -

Shropshire County Empty Property Incentive Grant KPS01 Lee Chapman K Collier 529,517 140,809 388,708 - - (200,000) 188,708 67,135 121,573 188,708 - Green Green 200,000 -

Total 441,192 - - (230,000) 211,192 67,135 144,057 211,192 - 230,000 - -

Total Public Health 446,592 - - (230,000) 216,592 72,535 144,057 216,592 - 230,000 - -

Resources & Support

Customer Involvement

ICT Digital Transformation

ICT Digital Transformation - Unallocated KIC00 Steve Charmley M Leith 5,101,465 - 101,465 - - - 101,465 - 101,465 101,465 - Green Green 5,000,000 -

ICT Digital Transformation - WI-FI Installation KIC02 Steve Charmley M Leith 348,186 108,476 239,710 - - - 239,710 30,487 209,223 239,710 - Green Green - -

ICT Digital Transformation - IVANTI (LAN Desk) KIC03 Steve Charmley M Leith 37,945 34,824 3,121 - - - 3,121 1,089 2,032 3,121 - Green Green - -

ICT Digital Transformation - Social Care Project KIC04 Steve Charmley M Leith 2,987,383 990,998 1,996,385 - - - 1,996,385 749,019 1,247,366 1,996,385 - Green Green - -
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ICT Digital Transformation - Contact Centre Unified Comms KIC05 Steve Charmley M Leith 372,865 229,948 142,917 - - - 142,917 57,510 85,407 142,917 - Green Green - -

ICT Digital Transformation - ERP KIC06 Steve Charmley M Leith 2,650,063 281,733 2,368,330 - - - 2,368,330 584,125 1,784,205 2,368,330 - Green Green - -

ICT Digital Transformation - CRM KIC07 Steve Charmley M Leith 1,307,031 - 1,307,031 - - - 1,307,031 731,281 575,750 1,307,031 - Green Green - -

Total 6,158,959 - - - 6,158,959 2,153,511 4,005,448 6,158,959 - 5,000,000 - -

Total Resources & Support 6,158,959 - - - 6,158,959 2,153,511 4,005,448 6,158,959 - 5,000,000 - -

Children's Services

Children's Safeguarding

Learning & Skills

Early Years 

Early Years Unallocated KLE00 Nicholas Bardsley N Ward Ongoing - 41,585 701 - (40,000) 2,286 - 2,286 2,286 - Green Green 40,000 -

Brockton Primary Early Years KLE06 Nicholas Bardsley N Ward 50,000 2,115 47,885 - - - 47,885 540 47,345 47,885 - Green Green - -

Wistanstow EY KLE12 Nicholas Bardsley N Ward 3,024 2,944 4,781 (4,701) - - 80 79 1 80 - Green Green - -

Cressage EY KLE13 Nicholas Bardsley N Ward 15,000 - 15,000 - - - 15,000 - 15,000 15,000 - Green Green - -

Boony Bundles BN EY KLE15 Nicholas Bardsley N Ward 18,000 - 15,000 - 3,000 - 18,000 18,000 - 18,000 - Green Green - -

Oakmeadow Primary - Nursery Alterations KLE17 Nicholas Bardsley N Ward 32,023 - 32,023 - - - 32,023 24,059 7,964 32,023 - Green Green

Broseley John Wilkinson Primary Early Years K3L11 Nicholas Bardsley N Ward 433,203 285,719 147,484 - - - 147,484 10,866 136,618 147,484 - Green Green - -

Total 303,758 (4,000) 3,000 (40,000) 262,758 53,545 209,213 262,758 - 40,000 - -

Basic Need

Basic Need Unallocated KLB00 Nicholas Bardsley P Wilson Ongoing - 73,804 791,610 - (865,414) - - - - - Green Green 7,994,776 1,697,691

Market Drayton - Basic Need K3181 Nicholas Bardsley P Wilson 264,060 225,547 38,513 - - - 38,513 924 37,589 38,513 - Green Green - -

Shrewsbury Mount Pleasant KLB01 Nicholas Bardsley P Wilson 557,274 506,308 50,966 - - - 50,966 31,009 19,957 50,966 - Green Green - -

Shifnal Primary KLB03 Nicholas Bardsley P Wilson 373,636 341,467 32,169 - - - 32,169 9,903 22,266 32,169 - Green Green - -

Market Drayton Infant - Place Planning KLB05 Nicholas Bardsley P Wilson 420,000 - 440,000 (100,000) 80,000 (400,000) 20,000 1,386 18,614 20,000 - Green Green 400,000 -

Shifnal St Andrews 2 Class Extension KLB06 Nicholas Bardsley P Wilson 700,000 - - - 700,000 (500,000) 200,000 3,434 196,566 200,000 - Green Green 500,000

Market Drayton Junior - Place Planning KLB08 Nicholas Bardsley P Wilson 450,000 - 430,000 - 20,000 (430,000) 20,000 - 20,000 20,000 - Green Green 430,000 -

Shifnal Primary 2 Class Extension KLB09 Nicholas Bardsley P Wilson 706,500 6,500 691,610 (691,610) 700,000 - 700,000 528,272 171,728 700,000 - Green Green - -

Whitchurch Infants - 2 x Classroom Reconfiguration KLB10 Nicholas Bardsley P Wilson 225,000 - - - 225,000 (205,000) 20,000 - 20,000 20,000 - Green Green 205,000

Meole Brace Primary 2 Class Extension KLB11 Nicholas Bardsley P Wilson 440,000 - - - 440,000 (420,000) 20,000 4,586 15,414 20,000 - Green Green 420,000

Mereside Primary - 1 x Classbase and Reconfiguration KLB12 Nicholas Bardsley P Wilson 420,000 - - - 420,000 (400,000) 20,000 - 20,000 20,000 Green Green 400,000

Baschurch Primary KLB13 Nicholas Bardsley P Wilson 255,000 - - - 255,000 (235,000) 20,000 3,640 16,360 20,000 - Green Green 235,000

Hadnall Primary 1 Class Extension KLB14 Nicholas Bardsley P Wilson 325,000 - - - 325,000 (305,000) 20,000 2,574 17,426 20,000 - Green Green 305,000

Whitchurch Junior - 2 Class Extension & Refurbishment KLB15 Nicholas Bardsley P Wilson 590,000 - - - 590,000 (570,000) 20,000 - 20,000 20,000 - Green Green 570,000

Total 1,757,062 - 3,755,000 (4,330,414) 1,181,648 585,728 595,920 1,181,648 - 11,459,776 1,697,691 -

School Amalgamations

School Amalgamations Unallocated KLA00 Nicholas Bardsley P Wilson Ongoing - 118,334 - - - 118,334 - 118,334 118,334 - Green Green - -

Mount Pleasant K3200 Nicholas Bardsley P Wilson 2,865,218 2,853,516 11,702 - - - 11,702 - 11,702 11,702 - Green Green - -

Bishop Hooper K3094 Nicholas Bardsley P Wilson 3,440,817 3,402,845 37,972 - - - 37,972 - 37,972 37,972 - Green Green - -

Hope, Worthen & Westbury Amalgamation (Long Mountain) K3217 Nicholas Bardsley P Wilson 851,081 201,128 649,953 - - - 649,953 503,753 146,200 649,953 - Green Green - -

Total 817,961 - - - 817,961 503,753 314,208 817,961 - - - -

Suitability

  Farlow P)rimary- PPA Space & Headteachers Office KLS11 Nicholas Bardsley P Wilson 90,479 48,056 45,708 (3,285) - - 42,423 42,423 0 42,423 - Green Green - -

  Norbury Primary- PPA Space KLS12 Nicholas Bardsley P Wilson 76,300 - 76,300 - - (76,300) - - - - - Green Green 76,300 -

  Hodnet - Secure Access KLS14 Nicholas Bardsley P Wilson 155,400 575 154,825 - - - 154,825 64,441 90,384 154,825 - Green Green - -

Total 276,833 (3,285) - (76,300) 197,248 106,864 90,384 197,248 - 76,300 - -

Energy Efficiency

  Bomere Heath - Boiler Replacement KLG09 Nicholas Bardsley P Wilson 83,469 - 83,469 - - - 83,469 78,947 4,522 83,469 - Green Green - -

  Greenacres - Boiler & Controls KLG10 Nicholas Bardsley P Wilson 62,375 - 62,375 - - - 62,375 55,691 6,684 62,375 - Green Green - -

  Lower Heath - Boiler & Controls KLG11 Nicholas Bardsley P Wilson 27,262 - 27,262 - - - 27,262 21,758 5,504 27,262 - Green Green - -

  Meole Primary - Bolier & Controls KLG12 Nicholas Bardsley P Wilson 39,728 - 39,728 - - - 39,728 28,892 10,836 39,728 - Green Green - -

  Bicton - Replace Boiler KLG13 Nicholas Bardsley P Wilson 109,000 - 109,000 - - - 109,000 100,951 8,049 109,000 - Green Green - -

  St Laurence Ludlow - Boiler & Controls KLG14 Nicholas Bardsley P Wilson 80,010 - 80,010 - - - 80,010 72,931 7,079 80,010 - Green Green - -

  Woodfield - Repipe Heating Phase 1 KLG15 Nicholas Bardsley P Wilson 55,233 - 55,678 (445) - - 55,233 55,177 56 55,233 - Green Green - -

  Woodlands Boiler & Controls KLG16 Nicholas Bardsley P Wilson 91,878 - 91,878 - - - 91,878 83,566 8,312 91,878 - Green Green - -

Total 549,400 (445) - - 548,955 497,913 51,042 548,955 - - - -

Condition

Condition Unallocated KL000 Nicholas Bardsley P Wilson Ongoing - 249,413 152,905 - (390,000) 12,318 - 12,318 12,318 - Green Green 2,390,000 1,500,000 1,000,000

Moreton Say - Re-Roofing of Original Main Building KL071 Nicholas Bardsley P Wilson 89,171 89,171 - - - - - 900 (900) - - Green Green - -

Stiperstones Primary - Toilet refurbishment KL343 Nicholas Bardsley P Wilson 53,425 - 53,425 - - - 53,425 35,904 17,521 53,425 - Green Green - -

BCCC - Window Replacement Phase 2 KL401 Nicholas Bardsley P Wilson 68,923 - 68,923 - - - 68,923 36,948 31,975 68,923 - Green Green -

Church Preen - Replace Sewage Pump KL403 Nicholas Bardsley P Wilson 28,896 - 28,896 - - - 28,896 4,111 24,785 28,896 - Green Green -

Church Preen - Rewire Phase 3 KL404 Nicholas Bardsley P Wilson 6,700 - 7,035 (335) - - 6,700 6,700 (0) 6,700 - Green Green -

Clive Primary - Rewire Phase 1 KL405 Nicholas Bardsley P Wilson 21,829 - 21,829 - - - 21,829 19,130 2,699 21,829 - Green Green -

BCCC - Rewire Phase 3 KL406 Nicholas Bardsley P Wilson 37,077 - 37,077 - - - 37,077 34,448 2,629 37,077 - Green Green -

Crowmoor - Reroof Block 3 KL407 Nicholas Bardsley P Wilson 32,700 - 32,700 - - - 32,700 - 32,700 32,700 - Green Green -

Crowmoor - Flooring Final Phase KL408 Nicholas Bardsley P Wilson 32,700 - 32,700 - - - 32,700 17,607 15,093 32,700 - Green Green -

Greenacres - Refenestration KL409 Nicholas Bardsley P Wilson 21,475 - 25,064 (3,589) - - 21,475 21,475 0 21,475 - Green Green -

Grove - Fenestration KL410 Nicholas Bardsley P Wilson 119,819 - 119,819 - - - 119,819 118,504 1,315 119,819 - Green Green -

Highley - Windows Phase 3 KL411 Nicholas Bardsley P Wilson 20,305 - 20,305 - - - 20,305 14,801 5,504 20,305 - Green Green -

Hinstock - Kitchen Refurbishment KL412 Nicholas Bardsley P Wilson 44,217 - 44,217 - - - 44,217 430 43,787 44,217 - Green Green -

Kinnerley - Window Replacement Phase 1 KL413 Nicholas Bardsley P Wilson 65,400 - 65,400 - - - 65,400 53,341 12,059 65,400 - Green Green -

Belvidere Secondary - Kitchen Ventilation and ASB KL414 Nicholas Bardsley P Wilson 81,610 - 81,610 - - - 81,610 66,982 14,628 81,610 - Green Green -

Longnor - Floor Replacement KL415 Nicholas Bardsley P Wilson 30,278 - 30,278 - - - 30,278 23,113 7,165 30,278 - Green Green -

Mary Webb - Phase 2 Toilet Refurbishment KL416 Nicholas Bardsley P Wilson 77,134 - 77,134 - - - 77,134 60,552 16,582 77,134 - Green Green -
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Market Drayton Infant - Toilet Reconfiguration KL417 Nicholas Bardsley P Wilson 46,830 - 46,830 - - - 46,830 41,495 5,336 46,830 - Green Green -

Meole Brace Secondary - Replace Hall Windows KL418 Nicholas Bardsley P Wilson 35,411 - 35,411 - - - 35,411 31,200 4,211 35,411 - Green Green -

Market Drayton Junior - Year 6 Toilet Refurbishment KL419 Nicholas Bardsley P Wilson 25,490 - 25,490 - - - 25,490 22,864 2,627 25,490 - Green Green -

Martin Wlson - Replace Floor KL420 Nicholas Bardsley P Wilson 21,800 - 21,800 - - - 21,800 7,420 14,380 21,800 - Green Green -

Oswestry Meadows - Rewire Phase 2 KL421 Nicholas Bardsley P Wilson 35,819 - 35,819 - - - 35,819 34,617 1,202 35,819 - Green Green -

Meole Brace - Primary Replace Ramp Demount KL422 Nicholas Bardsley P Wilson 11,377 - 10,900 477 - - 11,377 8,564 2,813 11,377 - Green Green -

Meole Brace Primary - Re-roof Lower KS2 KL423 Nicholas Bardsley P Wilson 31,920 - 31,920 - - - 31,920 26,013 5,907 31,920 - Green Green -

Minsterley - Replace Windows Final KL424 Nicholas Bardsley P Wilson 17,466 - 17,466 - - - 17,466 16,020 1,446 17,466 - Green Green -

Minsterley - Playground Alterations KL425 Nicholas Bardsley P Wilson 38,150 - 38,150 - - - 38,150 - 38,150 38,150 - Green Green -

Minsterley - Phase 2 re-wire KL426 Nicholas Bardsley P Wilson 38,477 - 38,477 - - - 38,477 35,930 2,547 38,477 - Green Green -

Much Wenlock Primary - Fan Convectors KL427 Nicholas Bardsley P Wilson 42,884 - 42,884 - - - 42,884 42,865 19 42,884 - Green Green -

Nesscliffe St Andrews- Fenestration KL428 Nicholas Bardsley P Wilson 109,590 - 109,590 - - - 109,590 104,606 4,984 109,590 - Green Green -

Nortin in Hales - Kitchen Refurbishment KL429 Nicholas Bardsley P Wilson 27,250 - 27,250 - - - 27,250 - 27,250 27,250 - Green Green -

Norton in Hales - Replace Demountable Windows KL430 Nicholas Bardsley P Wilson 11,694 - 11,694 - - - 11,694 15,001 (3,307) 11,694 - Green Green -

Oxon Primary - Refenestration KL431 Nicholas Bardsley P Wilson 32,700 - 32,700 - - - 32,700 2,546 30,154 32,700 - Green Green -

Pontesbury Primary - Window Replascement Phase 3 KL432 Nicholas Bardsley P Wilson 30,733 - 30,733 - - - 30,733 29,002 1,731 30,733 - Green Green -

Selattyn - Stone Wall KL433 Nicholas Bardsley P Wilson 9,185 - 9,185 - - - 9,185 7,403 1,782 9,185 - Green Green -

St Giles - Re-roof Phase 1 KL434 Nicholas Bardsley P Wilson 104,552 - 104,552 - - - 104,552 5,315 99,237 104,552 - Green Green -

Meole Brace Secondary - Window Repalcement Drama Block KL435 Nicholas Bardsley P Wilson 43,564 - 45,613 (2,049) - - 43,564 43,564 0 43,564 - Green Green -

St Peters Wem - Replace Roof Phase 4 KL437 Nicholas Bardsley P Wilson 65,465 - 65,465 - - - 65,465 64,702 763 65,465 - Green Green -

St Thomas & St Annes - Re-roof KL439 Nicholas Bardsley P Wilson 40,000 - 87,200 (47,200) - - 40,000 - 40,000 40,000 - Green Green -

Trinity Ford - Re-roof Phase 2 KL440 Nicholas Bardsley P Wilson 54,775 - 54,775 - - - 54,775 51,771 3,004 54,775 - Green Green -

Welshampton - Re-wire Phase 1 KL441 Nicholas Bardsley P Wilson 21,908 - 21,908 - - - 21,908 18,788 3,120 21,908 - Green Green -

Whitchurch Junior - Window Replacement KL443 Nicholas Bardsley P Wilson 87,200 - 87,200 - - - 87,200 - 87,200 87,200 - Green Green -

Woore - Electrical Re-wire Phase 2 KL444 Nicholas Bardsley P Wilson 27,126 - 27,126 - - - 27,126 25,462 1,664 27,126 - Green Green -

Grove School - Fenestration and Roof replacement KL445 Nicholas Bardsley P Wilson 59,667 - 99,866 (40,199) - - 59,667 22,356 37,311 59,667 - Green Green

Meole Brace Secondary Boiler Replacement KL446 Nicholas Bardsley P Wilson - - 86,840 (86,840) - - - - - - - Green Green

Oakmeadow Secure Lobby KL447 Nicholas Bardsley P Wilson 44,180 - 44,180 - - - 44,180 1,583 42,597 44,180 - Green Green

Adderley Primary Secure Lobby KL448 Nicholas Bardsley P Wilson 33,135 - 33,135 - - - 33,135 - 33,135 33,135 - Green Green

Ruyton X1 Towns Secure Lobby KL449 Nicholas Bardsley P Wilson 33,135 - 33,135 - - - 33,135 - 33,135 33,135 - Green Green

Lower Heath Electrical Capacity Upgrade KL450 Nicholas Bardsley P Wilson 21,283 - 16,282 5,001 - - 21,283 11,322 9,961 21,283 - Green Green

Newcastle Primary Roof Replacement KL451 Nicholas Bardsley P Wilson 53,687 - 54,807 (1,120) - - 53,687 53,687 (0) 53,687 - Green Green

Kinnerley Fenestration KL453 Nicholas Bardsley P Wilson 10,855 - 10,855 - - - 10,855 - 10,855 10,855 - Green Green

Thomas Adams Art Work Block Subsidence KL454 Nicholas Bardsley P Wilson 150,009 - 149,799 210 - - 150,009 7,588 142,421 150,009 - Green Green

Thimas Adams Emergency Lighting KL455 Nicholas Bardsley P Wilson 5,450 - 5,450 - - - 5,450 - 5,450 5,450 - Green Green

Mereside Emergency Lighting KL456 Nicholas Bardsley P Wilson 1,090 - 1,090 - - - 1,090 - 1,090 1,090 - Green Green

West Felton Emergency Lighting KL457 Nicholas Bardsley P Wilson 10,900 - 10,900 - - - 10,900 - 10,900 10,900 - Green Green

Gobowen Emergency LIghting KL458 Nicholas Bardsley P Wilson 4,360 - 4,360 - - - 4,360 - 4,360 4,360 - Green Green

Myddle Emergency Lighting KL459 Nicholas Bardsley P Wilson 10,900 - 10,900 - - - 10,900 - 10,900 10,900 - Green Green

Newcastle Replacement Heater Ancilary Works KL460 Nicholas Bardsley P Wilson 27,032 - 27,032 - - - 27,032 1,512 25,520 27,032 - Green Green

Chirbury Primary Replacement Air Conditioning KL461 Nicholas Bardsley P Wilson 16,278 - 16,278 - - - 16,278 14,743 1,535 16,278 - Green Green

Grove Flat Roof and Boiler Room Roof KL462 Nicholas Bardsley P Wilson 25,079 - - 25,079 - - 25,079 19,778 5,301 25,079 - Green Green

Total 2,660,872 2,340 - (390,000) 2,273,212 1,282,662 990,550 2,273,212 - 2,390,000 1,500,000 1,000,000

Fire Safety Schemes

Fire Safety - Bomere Heath New Fire Alarm KLF31 Nicholas Bardsley P Wilson 26,890 - 26,890 - - - 26,890 22,531 4,359 26,890 - Green Green -

Total 26,890 - - - 26,890 22,531 4,359 26,890 - - - -

Healthy Pupils Capital Fund (HPCF)

  Healthy Pupils Capital Fund (HPCF) Unallocated KLH00 Nicholas Bardsley P Wilson - - - - - - - - - - - Green Green

  Schools 1 Mile Running Tracks KLH01 Nicholas Bardsley P Wilson 104,170 - 104,170 - - - 104,170 - 104,170 104,170 - Green Green

  Adderley Primary Gym Equipment KLH02 Nicholas Bardsley P Wilson 5,238 - 5,238 - - - 5,238 5,300 (62) 5,238 - Green Green

  John Wilkinson EYFS Outdoors Space KLH03 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Buntingsdale Primary Outdoor Gym KLH04 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 6,765 235 7,000 - Green Green

  Cheswardine Primary Nature Gym KLH05 Nicholas Bardsley P Wilson 8,445 - 7,000 - 1,445 - 8,445 8,445 - 8,445 - Green Green

  Ford Trinity All Weather MUGA KLH06 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Hadnall Primary Outdoor EYFS Area/Concrete Table Tennis KLH07 Nicholas Bardsley P Wilson 4,000 - 4,000 - - - 4,000 - 4,000 4,000 - Green Green

  Hinstock Primary Fitness Trail/Climbing Wall KLH08 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Kinlet Primary Outdoor Sport Equipment KLH09 Nicholas Bardsley P Wilson 1,666 - 1,666 - - - 1,666 1,515 151 1,666 - Green Green

  Longnor Primary Fitness Agility Area KLH10 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Ludlow St Laurence Adventure Playground KLH11 Nicholas Bardsley P Wilson 10,140 - 5,500 - 4,640 - 10,140 10,140 - 10,140 - Green Green

  Minsterley Primary Food Technology Area KLH12 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Moreton Say Primary Play Equipment KLH13 Nicholas Bardsley P Wilson 1,727 - 1,727 - - - 1,727 1,449 278 1,727 - Green Green

  Norton in Hales Primary Fitness Equipment KLH14 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 7,000 - 7,000 - Green Green

  Oswestry Meadows Wooden Adventure Trail KLH15 Nicholas Bardsley P Wilson 3,000 - 3,000 - - - 3,000 - 3,000 3,000 - Green Green

  Rushbury Primary Vegetable Garden Groundworks KLH16 Nicholas Bardsley P Wilson 5,000 - 5,000 - - - 5,000 - 5,000 5,000 - Green Green

  Sheriffhales Outdoor Classroom KLH17 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Shifnal St Andrews Food Technology Area KLH18 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Shrewsbury Mereside Outdoor Play Facilities KLH19 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Sundorne Infants Forest School Cabin KLH20 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Stoke on Tern Outdoor Seating & Garden Equipment KLH21 Nicholas Bardsley P Wilson 3,000 - 3,000 - - - 3,000 - 3,000 3,000 - Green Green

  Welshampton Primary Outdoor Learning Cabin KLH22 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

  Weston Rhyn Primary Bottle Filling Station/Nurture Space KLH23 Nicholas Bardsley P Wilson 4,951 - 4,951 - - - 4,951 - 4,951 4,951 - Green Green

  Wistanstow Primary Outdoor Learning Area KLH24 Nicholas Bardsley P Wilson 6,040 - 6,040 - - - 6,040 - 6,040 6,040 - Green Green

  Woodlands Primary New Dining Equipment KLH25 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 800 6,200 7,000 - Green Green

  Grove Market Drayton Playground Resurfacing KLH26 Nicholas Bardsley P Wilson 7,000 - 7,000 - - - 7,000 - 7,000 7,000 - Green Green

Total 249,292 - 6,085 - 255,377 41,414 213,963 255,377 -

Special Education Needs

Schools Access Initiative Unallocated KLD00 Nicholas Bardsley P Wilson Ongoing - 41,873 - - (20,000) 21,873 - 21,873 21,873 - Green Green 20,000 -

SAI1819 - Market Drayton Jnr Accessibility Works KLD12 Nicholas Bardsley P Wilson 2,141 - 2,141 - - - 2,141 115 2,026 2,141 - Green Green

Capital Scheme details 10 of 14



Appendix 3 - Scheme Details

Shropshire Council - Capital Programme 2018/19- 2021/22

Capital Scheme Details Quarter 3 2018/19

Scheme Description Code Portfolio Holder
Project 

Manager

Total 

Approved 

Scheme 

Budget

£

Previous 

Years Spend

£

Revised 

Budget

 Q2               

18/19

£2

Budget 

Virements 

Q3

£

Budget 

Inc/Dec 

Q3

£

Reprofile 

to/from future 

years 

Q3

£

Revised 

Budget

 Q3               

18/19

£

Actual Spend 

31/12/18

£

Spend to 

Budget 

Variance

£

Outturn 

Projection £

Outturn 

Projection 

Variance        £

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

2019/20 

Revised 

Budget

£

2020/21 

Revised 

Budget

£

2021/22 

Revised 

Budget

£

SAI 1819 - Whittington Accessibility Works KLD14 Nicholas Bardsley P Wilson 29,439 - 29,439 - - - 29,439 29,449 (10) 29,439 - Green Green

SAI 1819 - Woodfield Infant Accessibility Works KLD15 Nicholas Bardsley P Wilson 862 - 862 - - - 862 837 25 862 - Green Green

SAI 1819 - Belvidere Accessibility Works KLD16 Nicholas Bardsley P Wilson 4,174 - 4,174 - - - 4,174 3,875 299 4,174 - Green Green

Special Provision Funds Allocation KLD06 Nicholas Bardsley P Wilson 470,562 - 137,228 - - - 137,228 - 137,228 137,228 - Green Green 166,667 166,667 -

Total 215,717 - - (20,000) 195,717 34,276 161,441 195,717 - 186,667 166,667 -

Devolved Formula Capital Current 

Primary Schools Allocation

Adderley Primary DFC K3012 P Wilson 19,126 19,126 - - - 19,126 10,274 8,852 19,126 - - -

Albrighton Primary DFC K3015 P Wilson 12,592 12,592 - - - 12,592 700 11,892 12,592 - - -

Beckbury Primary DFC K3026 P Wilson 14,193 14,193 - - - 14,193 6,357 7,836 14,193 - - -

Belvidere Primary DFC K3333 P Wilson 20,472 20,472 - - - 20,472 758 19,714 20,472 - - -

Bicton Primary DFC K3028 P Wilson 11,204 11,204 - - - 11,204 - 11,204 11,204 - - -

Bomere Heath Primary DFC K3032 P Wilson 16,277 16,277 - - - 16,277 3,493 12,784 16,277 - - -

Brockton Primary DFC K3038 P Wilson 41,716 41,716 - - - 41,716 4,604 37,112 41,716 - - -

Broseley Primary DFC K3040 P Wilson 10,319 10,319 - - - 10,319 9,493 826 10,319 - - -

Brown Clee DFC K3840 P Wilson 14,247 14,247 - - - 14,247 6,113 8,134 14,247 - - -

Buntingsdale Primary DFC K3044 P Wilson 7,783 7,783 - - - 7,783 - 7,783 7,783 - - -

Cheswardine Primary DFC K3055 P Wilson 12,816 12,816 - - - 12,816 4,011 8,805 12,816 - - -

Chirbury DFC K3057 P Wilson 9,283 9,283 - - - 9,283 6,955 2,328 9,283 - - -

Christ Church Cressage DFC K3073 P Wilson 5,872 5,872 - - - 5,872 2,835 3,037 5,872 - - -

Church Preen DFC K3590 P Wilson 9,584 9,584 - - - 9,584 3,304 6,280 9,584 - - -

Clive Primary DFC K3066 P Wilson 13,745 13,745 - - - 13,745 1,663 12,082 13,745 - - -

Cockshutt Primary DFC K3070 P Wilson 7,800 7,800 - - - 7,800 2,671 5,129 7,800 - - -

Criftins Primary DFC K3074 P Wilson 10,261 10,261 - - - 10,261 7,070 3,191 10,261 - - -

Crowmoor Primary DFC K3332 P Wilson 23,136 23,136 - - - 23,136 - 23,136 23,136 - - -

Farlow DFC K3030 P Wilson 41,926 40,536 1,390 - - 41,926 - 41,926 41,926 - - -

Gobowen Primary DFC K3109 P Wilson 39,119 39,119 - - - 39,119 12,884 26,235 39,119 - - -

Greenacres Primary DFC K3360 P Wilson 6,086 6,086 - - - 6,086 6,086 0 6,086 - - -

Hadnall Primary DFC K3119 P Wilson 9,400 9,400 - - - 9,400 3,271 6,129 9,400 - - -

Harlescott Jnr DFC K3335 P Wilson 15,271 15,271 - - - 15,271 1,308 13,964 15,271 - - -

Highley DFC K3230 P Wilson 10,906 10,906 - - - 10,906 - 10,906 10,906 - - -

Hinstock DFC K3240 P Wilson 27,618 27,618 - - - 27,618 - 27,618 27,618 - - -

Hodnet DFC K3250 P Wilson 10,793 10,793 - - - 10,793 1,843 8,950 10,793 - - -

John Wilkinson DFC K3049 P Wilson 14,996 14,996 - - - 14,996 3,130 11,866 14,996 - - -

Kinlet DFC K3490 P Wilson 19,628 19,628 - - - 19,628 2,822 16,806 19,628 - - -

Kinnerley DFC K3051 P Wilson 11,936 11,936 - - - 11,936 5,159 6,777 11,936 - - -

Longnor DFC K3670 P Wilson 16,173 16,173 - - - 16,173 3,506 12,667 16,173 - - -

Lower Heath DFC K3690 P Wilson 11,376 11,376 - - - 11,376 4,568 6,808 11,376 - - -

Market Drayton Junior DFC K3841 P Wilson 2,380 2,380 - - - 2,380 2,380 (0) 2,380 - - -

Martin Wilson DFC K3400 P Wilson 13,612 13,612 - - - 13,612 - 13,612 13,612 - - -

Meole Brace Primary DFC K3342 P Wilson 19,080 19,080 - - - 19,080 - 19,080 19,080 - - -

Mereside Primary DFC K3341 P Wilson 13,749 13,749 - - - 13,749 - 13,749 13,749 - - -

Minsterley DFC K3187 P Wilson 11,207 11,207 - - - 11,207 11,124 83 11,207 - - -

Morda DFC K3190 P Wilson 9,373 9,373 - - - 9,373 - 9,373 9,373 - - -

Moreton Say DFC K3193 P Wilson 17,236 13,236 4,000 - - 17,236 14,629 2,607 17,236 - - -

Much Wenlock DFC K3195 P Wilson 6,249 6,249 - - - 6,249 - 6,249 6,249 - - -

Myddle DFC K3197 P Wilson 6,307 6,307 - - - 6,307 - 6,307 6,307 - - -

Newcastle Primary DFC K3041 P Wilson 8,422 8,422 - - - 8,422 - 8,422 8,422 - - -

Newtown DFC K3080 P Wilson 19,382 19,382 - - - 19,382 13,144 6,238 19,382 - - -

Norbury DFC K3209 P Wilson 7,035 7,035 - - - 7,035 4,490 2,545 7,035 - - -

Norton in Hales DFC K3210 P Wilson 5,647 5,647 - - - 5,647 2,122 3,525 5,647 - - -

Oakmeadow DFC K3022 P Wilson 8,213 8,213 - - - 8,213 6,666 1,547 8,213 - - -

Oswestry Meadows - DFC K3220 P Wilson 7,128 7,128 - - - 7,128 - 7,128 7,128 -

Oxon DFC K3349 P Wilson 25,826 25,826 - - - 25,826 - 25,826 25,826 - - -

Pant - Bryn Offa DFC K3223 P Wilson 14,004 14,004 - - - 14,004 5,141 8,863 14,004 - - -

Pontesbury DFC K3224 P Wilson 11,357 11,357 - - - 11,357 2,375 8,982 11,357 - - -

Rushbury Primary DFC K3235 P Wilson 13,409 13,409 - - - 13,409 - 13,409 13,409 - - -

Selattyn DFC K3244 P Wilson 11,050 11,050 - - - 11,050 2,289 8,761 11,050 - - -

Sheriffhales DFC K3248 P Wilson 9,280 9,280 - - - 9,280 292 8,988 9,280 - - -

Shifnal DFC K3251 P Wilson 24,474 24,474 - - - 24,474 - 24,474 24,474 - - -

St Andrews Nesscliffe DFC K3031 P Wilson 19,192 19,192 - - - 19,192 11,904 7,288 19,192 - - -

St Andrews Shifnal DFC K3249 P Wilson 28,079 28,079 - - - 28,079 4,984 23,095 28,079 - - -

St Georges Junior DFC K3352 P Wilson 7,960 7,960 - - - 7,960 - 7,960 7,960 - - -

St Giles Shrewsbury DFC K3353 P Wilson 11,608 11,608 - - - 11,608 - 11,608 11,608 - - -

St John the Baptist, Ruyton X1 Towns DFC K3236 P Wilson 10,653 10,653 - - - 10,653 2,996 7,657 10,653 - - -

St Laurence Ludlow DFC K3710 P Wilson 9,960 9,960 - - - 9,960 2,503 7,457 9,960 - - -

St Lawrence Church Stretton DFC K3610 P Wilson 19,250 19,250 - - - 19,250 19,250 - 19,250 - - -

St Lucias Upton Magna DFC K3271 P Wilson 44,201 44,201 - - - 44,201 37,000 7,201 44,201 - - -

St Marys Albrighton DFC K3013 P Wilson 6,036 6,036 - - - 6,036 3,096 2,940 6,036 - - -

St Marys Shawbury DFC K3245 P Wilson 15,203 15,203 - - - 15,203 10,634 4,569 15,203 - - -

St Thomas & St Annes, Hanwood DFC K3110 P Wilson 10,839 10,839 - - - 10,839 2,555 8,284 10,839 - - -

Stiperstones DFC K3303 P Wilson 38,328 38,328 - - - 38,328 13,832 24,496 38,328 - - -

Stoke on Tern DFC K3256 P Wilson 10,910 10,910 - - - 10,910 - 10,910 10,910 - - -

Sundorne Infant DFC K3356 P Wilson 12,033 12,033 - - - 12,033 - 12,033 12,033 - - -

Trefonen DFC K3265 P Wilson 10,775 10,775 - - - 10,775 5,022 5,753 10,775 - - -

Trinity Ford DFC K3052 P Wilson 6,845 6,845 - - - 6,845 3,312 3,533 6,845 - - -

Welshampton DFC K3284 P Wilson 25,352 25,352 - - - 25,352 8,850 16,502 25,352 - - -

West Felton DFC K3288 P Wilson 10,067 10,067 - - - 10,067 - 10,067 10,067 - - -

Weston Lullingfields DFC K3290 P Wilson 7,736 7,736 - - - 7,736 3,421 4,315 7,736 - - -
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Weston Rhyn DFC K3291 P Wilson 6,870 5,650 - 1,220 - 6,870 6,870 - 6,870 - - -

Whitchurch Infant DFC K3293 P Wilson 8,814 8,814 - - - 8,814 3,681 5,133 8,814 - - -

Whitchurch Junior DFC K3292 P Wilson 31,012 31,012 - - - 31,012 4,378 26,634 31,012 - - -

Wilfred Owen DFC K3347 P Wilson 2,595 2,595 - - - 2,595 2,595 - 2,595 - - -

Winstanstow DFC K3297 P Wilson 18,914 18,914 - - - 18,914 5,160 13,754 18,914 - - -

Woore DFC K3300 P Wilson 10,164 10,164 - - - 10,164 6,363 3,801 10,164 - - -

Long Mountain DFC K3302 P Wilson 18,863 18,863 - - - 18,863 - 18,863 18,863 - - -

1,155,723 5,390 1,220 - 1,162,333 337,935 824,398 1,162,333 - - - -

Secondary Schools

Belvidere School DFC K3430 P Wilson 18,163 18,163 - - - 18,163 12,323 5,840 18,163 - - -

Community College Bishops Castle DFC K3460 P Wilson 17,282 17,282 - - - 17,282 11,143 6,139 17,282 - - -

Grove DFC K3464 P Wilson 19,857 19,857 - - - 19,857 - 19,857 19,857 - - -

Mary Webb DFC K3414 P Wilson 29,547 29,547 - - - 29,547 29,000 547 29,547 - - -

Meole Brace School DFC K3433 P Wilson 25,120 25,120 - - - 25,120 14,908 10,212 25,120 - - -

Thomas Adams DFC K3452 P Wilson 43,255 43,255 - - - 43,255 21,035 22,220 43,255 - - -

153,224 - - - 153,224 88,409 64,815 153,224 - - - -

Special Schools

Woodlands DFC K3485 P Wilson 9,320 9,320 - - - 9,320 - 9,320 9,320 - - -

TMBSS DFC K3984 P Wilson 6,329 6,329 - - - 6,329 1,293 5,037 6,329 - - -

15,649 - - - 15,649 1,293 14,357 15,649 - - - -

Devolved Formula Capital - re-profiling K3000 (500,000) - - - (500,000) - (500,000) (500,000) - 500,000 -

Devolved Formula Capital - Allocated by schools Nicholas Bardsley P Wilson Ongoing 824,596 5,390 1,220 - 831,206 427,637 403,569 831,206 - Green Green 500,000 - -

Total Learning & Skills 7,682,381 - 3,765,305 (4,856,714) 6,590,972 3,556,323 3,034,649 6,590,972 - 14,652,743 3,364,358 1,000,000

Total Children's Services 7,682,381 - 3,765,305 (4,856,714) 6,590,972 3,556,323 3,034,649 6,590,972 - 14,652,743 3,364,358 1,000,000

Total General Fund Capital Programme 64,390,168 (153,736) 11,362,269 (17,786,069) 57,812,632 25,253,257 32,559,375 57,812,632 - 60,735,495 22,181,358 16,001,000

Housing Revenue Account

Major Repairs Programme - Unallocated

Housing Major Repairs Programme K5P01 Lee Chapman A Begley Ongoing - 38,800 - - - 38,800 - 38,800 38,800 - Green Green 3,760,950 -

Total 38,800 - - - 38,800 - 38,800 38,800 - 3,760,950 - -

Major Repairs Programme - STAR Housing Contracts

STaR  Rewires K5R02 Lee Chapman A Begley 1,577,978 1,269,102 308,876 - - - 308,876 178,878 129,998 308,876 - Green Green - -

STaR  Electrical Remedial Works K5R04 Lee Chapman A Begley 1,197,626 944,877 252,749 - - - 252,749 104,424 148,325 252,749 - Green Green - -

STaR  Roofing K5R05 Lee Chapman A Begley 366,028 220,966 145,062 - - - 145,062 40,115 104,947 145,062 - Green Green - -

STaR  Major Works K5R06 Lee Chapman A Begley 884,821 716,496 168,325 - - - 168,325 145,813 22,512 168,325 - Green Green - -

STaR  Kitchens & Bathrooms K5R07 Lee Chapman A Begley 3,559,194 2,559,635 999,559 - - - 999,559 784,600 214,959 999,559 - Green Green - -

STaR  Fire Safety Works K5R08 Lee Chapman A Begley 288,095 224,667 63,428 - - - 63,428 22,767 40,661 63,428 - Green Green - -

STaR  One Off Doors K5R09 Lee Chapman A Begley 58,478 58,478 - - - - - 55 (55) - - Green Green - -

STaR  External Doors K5R11 Lee Chapman A Begley 777,770 559,665 218,105 - - - 218,105 80,295 137,810 218,105 - Green Green - -

STaR  External Wall Insulation K5R12 Lee Chapman A Begley 909,696 895,574 14,122 - - - 14,122 862 13,260 14,122 - Green Green - -

STaR  Disabled Aids & Adaptations K5R13 Lee Chapman A Begley 1,172,423 862,588 309,835 - - - 309,835 188,924 120,911 309,835 - Green Green - -

STaR Heating Insulation Works (Liberty) K5R14 Lee Chapman A Begley 3,553,313 2,649,596 903,717 - - - 903,717 212,466 691,251 903,717 - Green Green - -

STaR Sewage Treatment Works KSH01 Lee Chapman A Begley 160,465 21,367 139,098 - - - 139,098 15,972 123,126 139,098 - Green Green - -

STaR Asbestos Removal KSH02 Lee Chapman A Begley 440,112 363,369 76,743 - - - 76,743 75,904 839 76,743 - Green Green - -

STaR Kitchens & Bathrooms Voids KSH03 Lee Chapman A Begley 909,572 644,500 265,072 - - - 265,072 167,627 97,445 265,072 - Green Green - -

STaR Oswestry Castlefields Regeneration KSH04 Lee Chapman A Begley 185,840 162,968 22,872 - - - 22,872 - 22,872 22,872 - Green Green - -

STaR Radon Testing & Implementation KSH05 Lee Chapman A Begley 5,000 - 5,000 - - - 5,000 499 4,501 5,000 - Green Green - -

STaR Off Grid Properties Investment KSH06 Lee Chapman A Begley 1,243,500 376,520 866,980 - - - 866,980 377,928 489,052 866,980 - Green Green - -

STaR Heating Works - Reactive KSH07 Lee Chapman A Begley 1,560,786 929,667 631,119 - - - 631,119 382,601 248,518 631,119 - Green Green - -

STaR Communal Door Entry System Replacement KSH08 Lee Chapman A Begley 500,000 - 500,000 - - - 500,000 23,715 476,285 500,000 - Green Green -

STaR Garage Sites Refurbishments KSH09 Lee Chapman A Begley 300,000 5,031 294,969 - - - 294,969 64,821 230,148 294,969 - Green Green -

STaR Roof Replacement Works KSH10 Lee Chapman A Begley 340,000 - 340,000 - - - 340,000 454 339,546 340,000 - Green Green -

STaR Window Replacement Works KSH11 Lee Chapman A Begley 250,000 - 250,000 - - - 250,000 4,667 245,333 250,000 - Green Green -

STaR PSH Adaptations Grant KSH12 Lee Chapman A Begley 293,736 - 140,000 153,736 - (140,000) 153,736 66,841 86,895 153,736 - Green Green 140,000

Total 6,915,631 153,736 - (140,000) 6,929,367 2,940,229 3,989,138 6,929,367 - 140,000 - -

House re-purchases

Shared Ownership Buy-back - Rhea Hall K5RP2 Lee Chapman A Begley - - 60,000 (60,000) - - - - - - - Green Green - -

New Century Court Oswestry K5RP3 Lee Chapman A Begley 348,428 348,428 65,000 (65,000) - - - - - - - Green Green - -

Purchase - 14 Weston Close, Morda K5RP4 Lee Chapman A Begley 71,180 - (86) 21,354 49,912 - 71,180 71,180 - 71,180 - Red Green - -

25 Cottage Lane Lease Buyback K5RP5 Lee Chapman A Begley 85,040 - - 84,769 271 - 85,040 136,421 (51,381) 85,040 - Green Green

Share Buy Back - 7 Gatacre Avenue K5RP6 Lee Chapman A Begley 18,690 - - 18,690 - - 18,690 18,600 90 18,690 - Green Green

Lease Buy Back - 37 Brookfields, Weston Rhyn K5RP7 Lee Chapman A Begley 85,090 - - 71,810 13,280 - 85,090 85,090 (0) 85,090 - Green Green

Purchase - 18 Park View, Broseley K5RP8 Lee Chapman A Begley 90,090 - - 27,000 63,090 - 90,090 90,090 (0) 90,090 -

Share Buy Back - 23 Sefton Place, Oswestry K5RP9 Lee Chapman A Begley 51,290 - - - 51,290 - 51,290 - 51,290 51,290

Purchase - 8 Meadow Drive, Shifnal K5RPA Lee Chapman A Begley 118,090 - 35,400 82,690 - 118,090 90 118,000 118,090

Total 124,914 134,023 260,533 - 519,470 401,471 117,999 519,470 - - - -

New Build Programme

Housing New Build Programme - Phase 1 K5NB1 Lee Chapman A Begley 7,126,349 7,119,304 7,045 - - - 7,045 - 7,045 7,045 - Green Green - - -

Housing New Build Programme - Phase 2 KSNB2 Lee Chapman A Begley 3,470,306 3,455,281 15,025 - - - 15,025 33,639 (18,614) 15,025 - Red Green - - -

Housing New Build Programme - Phase 3 KSNB3 Lee Chapman A Begley 672,350 660,975 11,375 - - - 11,375 - 11,375 11,375 - Green Green - - -

Housing New Build Programme - Phase 4 KSNB4 Lee Chapman A Begley 2,340,675 2,121,666 219,009 - - - 219,009 317,574 (98,565) 219,009 - Green Green - - -
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Appendix 3 - Scheme Details

Shropshire Council - Capital Programme 2018/19- 2021/22

Capital Scheme Details Quarter 3 2018/19
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Housing New Build Programme - Phase 5 KSNB5 Lee Chapman A Begley 4,002,977 - 1,000,000 (134,023) (63,000) (500,000) 302,977 14,913 288,064 302,977 - Green Green 3,700,000 - -

Total 1,252,454 (134,023) (63,000) (500,000) 555,431 366,126 189,305 555,431 - 3,700,000 - -

Total Housing Revenue Account 8,331,799 153,736 197,533 (640,000) 8,043,068 3,707,826 4,335,242 8,043,068 - 7,600,950 - -

Total Capital Programme 72,721,967 - 11,559,802 (18,426,069) 65,855,700 28,961,083 36,894,617 65,855,700 - 68,336,445 22,181,358 16,001,000

- - -
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Appendix 3 - Summary

Shropshire Council - Capital Programme 2018/19- 2021/22

Financing

 Revised 
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 18/19
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Q3

£ 
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Q3
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£ 
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Q3

 18/19

£ 

 2019/20 
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£ 
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Revised 

Budget

£ 

 2021/22 

Revised Budget
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Self Financed Prudential Borrowing 6,710,761 - - - 6,710,761 4,252,000 1,678,000 100,000

Government Grants

Department for Transport 20,038,430 - 7,313,000 (3,000,000) 24,351,430 17,901,000 14,901,000 14,901,000

- Safer Roads Fund 1,336,000 - - - 1,336,000 1,380,000 1,172,000 -
Ministry of Housing, Communities & Local Gov 544,507 - 40,000 - 584,507 - - -

Department for Health - Better Care Fund 2,974,155 - 353,736 (417,397) 2,910,494 417,397 - -

Department for Health - HOLD Grant 1,158,615 - - (800,000) 358,615 1,800,000 - -

Department for Education - -
- Condition Capital Grant 2,729,655 - - - 2,729,655 2,000,000 1,500,000 1,000,000

- Basic Need Capital Grant - - - - 4,129,362 1,697,691 -
- Devolved Formula Capital 795,172 - - - 795,172 500,000 - -
- Healthy Pupils Capital Grant 226,572 - - - 226,572 - - -

- Special Provision Funds 166,667 - - - 166,667 166,667 166,667 -
Department for Communities and Local Government

- Community Housing Fund 517,296 - - - 517,296 - - -
- Early Years Capital Fund 172,108 - - (31,465) 140,643 31,465 - -

Highways England 16,500 - - - 16,500 - - -
HCA - Travellers - - - - - - - -
HCA - New Build 370,000 - - (300,000) 70,000 300,000 - -

BDUK - Broadband 7,525,902 - - (4,111,791) 3,414,111 6,004,396 269,756 -
Environment Agency 542,435 - - - 542,435 705,000 566,000 -

Local Enterprise Partnership (LEP) Fund 2,923,785 - - (747,500) 2,176,285 2,918,943 115,956 -
42,037,799 - 7,706,736 (9,408,153) 40,336,382 38,254,230 20,389,070 15,901,000

Other Grants

Historic England/English Heritage 8,908 - - - 8,908 - - -

Natural England 9,703 - - - 9,703 - - -

Rural Payments Agency 245,799 - - - 245,799 50,040 - -
ERDF 758,610 - - - 758,610 - - -

1,023,020 - - - 1,023,020 50,040 - -

Other Contributions

Section 106 1,897,443 - 958,800 (1,175,000) 1,681,243 1,189,459 - -

Community Infrastructure Levy (CIL) 45,000 - 2,670,000 (1,710,000) 1,005,000 1,710,000 - -

Other Contributions 554,678 - - - 554,678 - - -

2,497,121 - 3,628,800 (2,885,000) 3,240,921 2,899,459 - -

Revenue Contributions to Capital 2,096,291 - (1,189,107) (14,293) 892,891 4,214,293 - -

Major Repairs Allowance 6,470,684 - - (140,000) 6,330,684 3,900,950 - -

Corporate Resources (expectation - Capital Receipts 

only)

11,886,291 - 1,413,373 (5,978,623) 7,321,041 14,765,473 114,288 -

Total Confirmed Funding 72,721,967 - 11,559,802 (18,426,069) 65,855,700 68,336,445 22,181,358 16,001,000

Funding changes - Quarter 3

Budget Increase/Decrease 2018/19 2019/20 2020/21 2021/22 Details

Self Financed Prudential Borrowing 2,000,000 1,678,000 100,000 Addition of profiled budget relating to Whitchurch Medical Practice.

Government Grants

Department for Transport 7,313,000 14,901,000

Ministery of Housing, Communities and Local 

Government 393,736

Department for Education - Condition Grant 2,000,000 1,500,000 1,000,000

Total Government Grants 7,706,736 2,000,000 1,500,000 15,901,000

Other Contributions

Section 106 958,800

CIL 2,670,000

Total Other Contributions 3,628,800 -

Corporate Resources (expectation - Capital Receipts 

only)

197,533

Revenue Contributions to Capital 26,733 1,000,000

11,559,802 5,000,000 3,178,000 16,001,000

- - - -

Re-profiling

Place & Enterprise

Natural and Historical Environment (150,000) 150,000

Highways & Transport (3,000,000) 3,000,000

Planning Policy - Affordable Housing (180,000) 180,000

Environmental Maintenance - Depots (33,456) 33,456

LEP Schemes (529,108) 529,108

Broadband (6,606,791) 6,606,791

Gypsy Sites (100,000) 100,000
Adult Services

Housing, Health and Wellbeing (2,100,000) 2,100,000

Public Health

Empty Properties Incentive Grant (230,000) 230,000

Childrens Services

Early Years (40,000) 40,000

Learning and Skills (4,816,714) 4,816,714

Housing Revenue Account

Major Repairs Programme (140,000) 140,000

New Build Programme (500,000) 500,000

(18,426,069) 18,426,069 - -
- - - -

Following review of committed grant offers budgets have been re-profiled 

to reflect expected payment timeframes.

Estimated Capital Grant for 2019/20, 2020/21 and 2021/22

Additional Capital Grant awarded for Highways Maintenance following 

announcement in the Autumn Statement of £7.3m. Indicative allocation for 

2021/22 of £13.2m Highways Maintenance Grant and £1.6m LTP Grant

Re-profiling of Basic Need and Condition budgets incorporating CIL and 

Section 106 Developer Contribitions in line with a planned programme of 

delivery in 2019/20.

Re-profiling of budget to 2019/20 following review of site provision for a 

Transit Site.

Section 106 Developer Contributions towards additional classbase 

requirements under school place planning.

One Public Estate Capital Grant added to The Shirehall refurbishment 

project. Additional funding announcement for Disabled Facilities Grant 

(DFG) 18/19 £0.354m

Hive revenue contribution to capital maintenance schemes £16k, Early 

Years revenue contribution £7k, inclusion of £1m budget in 19/20 for 

Corporate Landlord R&M Capital Programme.

CIL contribution to school place planning programme agreeed Cabinet 

7/11/18

Re-profiling of Section 106 funding for the Old Rectory, Whitchurch project 

in line with expected expenditure profile.

Re-profiling of budget for the Affordbale Housing Rolling Fund scheme 

based on updated projection of when funding will be drawn down.

Re-profiling of budget following full review on contractor progress and 

expected expenditure profile.

Re-profiling of budget in line with expenditure plan on both the Shrewsbury 

Integrated Transport Package and the Oxon Link Road.

HRA 1-4-1 receipts fpr £63k removed from capital programme to fund 

propery completed vis appropriation between General Fund and HRA. 

Additional budget addition for property acqusitions funde from Non-

Poolable Disposals Fund of £260,533 

Re-alignment of budget to meet expected expenditure profile.

Additional grant funding announced Dec 18 for Highways Maintenance has 

been profiled over two financial years in line with expected spend profile 

and works management.
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