
Appendix 1 - Summary

Shropshire Council - Capital Programme 2015/16 - 2018/19

Capital Programme Summary - Period 3

Scheme Description

 Revised Budget 

Outturn 14/15

 

£ 

 Budget 

Virements 

Q1

£ 

 Budget 

Inc/Dec 

Q1

£ 

 Reprofile to/from 

future years 

Q1

£ 

 Revised Budget 

Q1

 15/16

£ 

 Actual Spend 

26/06/15 

 Spend to 

Budget 

Variance

£ 

 % Budget 

Spend 

 Outturn 

Projection

£ 

 Outturn 

Projection 

Variance

£ 

 Outturn % of 

Budget 

 2016/17 

Revised 

Budget

£ 

General Fund

Commissioning 37,214,555 - 303,306 (1,670,000) 35,847,861 3,438,474 32,409,387   9.6% 35,847,861 - 100.00% 27,335,216

Adult Services 4,499,920 - - (550,000) 3,949,920 366,505 3,583,415     9.3% 3,949,920 - 100.00% 660,000

Children's Services 12,418,468 - 7,241 - 12,425,709 966,045 11,459,664   7.8% 12,425,709 - 100.00% 5,228,259

Resources & Support 4,545,752 - 279,970 - 4,825,722 1,352,946 3,472,776     28.0% 4,825,722 - 100.00% 60,430

Total General Fund 58,678,695 - 590,517 (2,220,000) 57,049,212 6,123,970 50,925,242 10.7% 57,049,212 - 100% 33,283,905

Housing Revenue Account 7,911,817 - 1,210 - 7,913,027 755,246 7,157,781     9.5% 7,913,027 - 100% 3,843,000

Total Approved Budget 66,590,512 - 591,727 (2,220,000) 64,962,239 6,879,215 58,083,024 10.6% 64,962,239 - 100% 37,126,905

RAG Analysis on Schemes

For Current year outturn expenditure on budget:

Red Programmes that have a forecast outturn in excess of 10% of the current scheme budget

Amber Programmes that have a forecast outturn in excess of 5% of the current scheme budget.

Green Programmes that have a forecast outturn of less than or equal to the current programme.

Scheme progress: 

Red Scheme is significantly below profile at current period and not expected to deliver as original profile.

Amber Scheme is below profile at current period and scheme will not deliver as original profile.

Green Scheme on profile at current period and expected to be delivered as original profile.

Summary
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Commissioning

Community Action

Whitchurch Civic Centre K5T48 N Willcox 857,297        826,831        30,466 - - - 30,466 - 30,466 30,466 - Green Green - - -

Total 30,466 - - - 30,466 - 30,466 30,466 - -                   -                   -                   

Waste Management

In Vessel Composting Facility K6WM0 L Wolfe 325,000        -                    - - - - - - - - - Green Green 325,000 - -

Road Vanguard Way K6WMB L Wolfe 128,510        123,508        5,002 - - - 5,002 - 5,002 5,002 - Green Green - - -

Total 5,002 - - - 5,002 - 5,002 5,002 - 325,000        -                   -                   

Bereavement Services

Mytton Oak Remembrance Park - Shrewsbury K6BS1 T Sneddon 1,078,000     954,505        123,495 - - - 123,495 14,975 108,520 123,495 - Green Amber - - -

Total 123,495 - - - 123,495 14,975 108,520 123,495 - -                   -                   -                   

Highways & Transport - LTP

Structural Maintenance of Bridges & Structures

Bridgeguard Rolling Programme K6BG4 T Sneddon Ongoing 59,756          3,000 (252) - - 2,748 2,748 2,748 - Green Amber -               -               -               

Bridgeguard - Unallocated KBG01 T Sneddon 3,010,133     -                    76,782 (66,649) - - 10,133 - 10,133 10,133 - Green Amber 1,500,000     1,500,000     -               

Bridgeguard - Miscellaneous Expenditure KBG02 T Sneddon 61,585          47,684          10,000 3,901 - - 13,901 891 13,010 13,901 - Green Amber -               -               -               

Bridgeguard - Consultancy Fees KBG03 T Sneddon 537,508        112,508        425,000 - - - 425,000 57,475 367,525 425,000 - Green Amber -               -               -               

Bridgeguard - Tern No 1 Bridge KBG04 T Sneddon 386,469        369,644        16,825 - - - 16,825 - 16,825 16,825 - Green Amber -               -               -               

Bridgeguard - Hadnall Culvert KBG05 T Sneddon 675,459        97,146          578,313 - - - 578,313 (1,326) 579,639 578,313 - Green Amber -               -               -               

Bridgeguard - Bankfields Lane Bridge KBG06 T Sneddon 109,753        104,003        5,750 - - - 5,750 - 5,750 5,750 - Green Amber -               -               -               

Bridgeguard - Snailbeach Retaining Wall KBG07 T Sneddon 12,385          2,385            10,000 - - - 10,000 - 10,000 10,000 - Green Amber -               -               -               

Bridgeguard - Church Window Bridge KBG09 T Sneddon 95,944          86,995          8,949 - - - 8,949 8,950 (1) 8,949 - Green Amber -               -               -               

Bridgeguard - Wagbeach Footbridge KBG11 T Sneddon 37,031          35,881          1,150 - - - 1,150 - 1,150 1,150 - Green Amber -               -               -               

Bridgeguard - Glazeley Bridge KBG13 T Sneddon 70,400          67,750          2,650 - - - 2,650 - 2,650 2,650 - Green Amber -               -               -               

Bridgeguard - Outrack Bridge KBG14 T Sneddon 56,327          6,327            50,000 - - - 50,000 - 50,000 50,000 - Green Amber -               -               -               

Bridgeguard - Mytton Bridge KBG16 T Sneddon 144,560        14,560          130,000 - - - 130,000 40,030 89,970 130,000 - Green Amber -               -               -               

Bridgeguard - Bridgnorth Endowed Footbridge KBG17 T Sneddon 92,049          17,049          75,000 - - - 75,000 - 75,000 75,000 - Green Amber -               -               -               

Bridgeguard - Ticklerton Bridge KBG18 T Sneddon 138,002        13,002          125,000 - - - 125,000 308 124,692 125,000 - Green Amber -               -               -               

Bridgeguard - Bourton Bridge KBG19 T Sneddon 25,183          5,183            20,000 - - - 20,000 - 20,000 20,000 - Green Amber -               -               -               

Bridgeguard - High House Lane Bridge KBG20 T Sneddon 10,349          149               10,200 - - - 10,200 - 10,200 10,200 - Green Amber -               -               -               

Bridgeguard - Corve Footbridge KBG21 T Sneddon 12,583          83                 12,500 - - - 12,500 770 11,730 12,500 - Green Amber -               -               -               

Bridgeguard - Coybrook Bridge KBG22 T Sneddon 9,066            66                 9,000 - - - 9,000 - 9,000 9,000 - Green Amber -               -               -               

Bridgeguard - Colehurst Cottages Bridge KBG23 T Sneddon 16,583          83                 16,500 - - - 16,500 - 16,500 16,500 - Green Amber -               -               -               

Bridgeguard - Borlemaill Bridge KBG24 T Sneddon 15,666          166               15,500 - - - 15,500 50 15,450 15,500 - Green Amber -               -               -               

Bridgeguard - Linley No.2 Bridge KBG25 T Sneddon 5,650            -                    5,650 - - - 5,650 50 5,600 5,650 - Green Amber -               -               -               

Bridgeguard - Cound Arbour Bridge KBG26 T Sneddon 19,056          356               18,700 - - - 18,700 - 18,700 18,700 - Green Amber -               -               -               

Bridgeguard - Boreton Road Bridge KBG28 T Sneddon 10,000          -                    10,000 - - - 10,000 - 10,000 10,000 - Green Amber -               -               -               

Bridgeguard - Twmpath Bridge KBG29 T Sneddon 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber -               -               -               

Bridgeguard - Wheelbarrow KBG30 T Sneddon 6,452            1,452            5,000 - - - 5,000 - 5,000 5,000 - Green Amber -               -               -               

Bridgeguard - Plox Green No.2 KBG31 T Sneddon 73,885          8,885            65,000 - - - 65,000 272 64,728 65,000 - Green Amber -               -               -               

Bridgeguard - Eaton No.3 KBG32 T Sneddon 13,297          8,297            5,000 - - - 5,000 - 5,000 5,000 - Green Amber -               -               -               

Bridgeguard - Sandyford Bridge KBG33 T Sneddon 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber -               -               -               

RoW - Blue Bridge KBG34 T Sneddon 100,000        -                    100,000 - - - 100,000 - 100,000 100,000 - Green Amber -               -               -               

Bridgeguard - Little Tasker Farm Bridge KBG35 T Sneddon 5,430            430               5,000 - - - 5,000 - 5,000 5,000 - Green Amber -               -               -               

Bridgeguard - Bridgnorth Bypass KBG36 T Sneddon 31,031          6,031            25,000 - - - 25,000 20,745 4,255 25,000 - Green Amber -               -               -               

Bridgeguard - Catherton Gate Cattle Grid Replacement KBG38 T Sneddon 25,000          -                    - 25,000 - - 25,000 - 25,000 25,000 - Green Amber -               -               -               

Bridgeguard - Morville No 1 Footbridge KBG39 T Sneddon 15,000          -                    - 15,000 - - 15,000 - 15,000 15,000 - Green Amber -               -               -               

Bridgeguard - Morville No 2 Footbridge KBG40 T Sneddon 5,000            -                    - 5,000 - - 5,000 - 5,000 5,000 - Green Amber -               -               -               

Bridgeguard - Eaton Brook Footbridge KBG41 T Sneddon 18,000          -                    - 18,000 - - 18,000 - 18,000 18,000 - Green Amber -               -               -               

Bridgeguard - Severe Weather Schemes KBG9M T Sneddon 147,478        146,978        500 - - - 500 602 (102) 500 - Green Amber -               -               -               

Total 1,851,969 - - - 1,851,969 131,564 1,720,405 1,851,969 - 1,500,000     1,500,000     -                   

Structural Maintenance of Roads

Structural Maintenance of Principal Roads T Sneddon Ongoing 4,064,179 242,415 - - 4,306,594 279,156 4,027,438 4,306,594 - Green Amber - - -

Structural Maintenance of Secondary Roads Ongoing 10,492,542 171,692 4,110 - 10,668,344 1,177,386 9,490,958 10,668,344 - Green Amber 300,000 - -

Structural Maintenance of all Roads 2,440,105 (414,107) - - 2,025,998 115,271 1,910,727 2,025,998 - Green Amber 13,324,000 13,167,000 -

Total 16,996,826 - 4,110 - 17,000,936 1,571,813 15,429,123 17,000,936 - 13,624,000 13,167,000 -

Street Lighting

Programme of structural replacement of lighting columns K6SL1 J Hughes Ongoing 843,699 - - - 843,699 85,910 757,789 843,699 - Green Green - - -

Street Lighting LED Conversions K6SL2 J Hughes Ongoing 116,387 - - - 116,387 16,387 100,000 116,387 - Green Green - - -

Part Night Lighting K6SL3 J Hughes Ongoing 30,161 - - - 30,161 (67) 30,228 30,161 - Green Green - - -

Total 990,247 - - - 990,247 102,230 888,017 990,247 - -                   -                   -                   

Local Transport Plan - Integrated Transport Plan

Pedestrian & Cycle Facilities

 Central 

ITP Central - A488 Pontesbury to Minsterley Cycle Route KST03  V Merrill 194,184        170,184        24,000 - - - 24,000 - 24,000 24,000 - Green Amber - - -

ITP Central -  A458 Old Potts Way Cycle/Pedestrian crossing KST04  V Merrill 27,106          22,106          5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

ITP Central -  St Julians Friars shared space, Shrewsbury KST06  V Merrill 279,584        264,584        15,000 - - - 15,000 - 15,000 15,000 - Green Amber - - -

ITP Central - Greenfields Cycleways KST09  V Merrill 40,000          -                    40,000 - - - 40,000 - 40,000 40,000 - Green Amber - - -

ITP Central - Hazledine Way (Derestriction to Reabrook roundabout entry)KST10  V Merrill 31,741          1,741            30,000 - - - 30,000 - 30,000 30,000 - Green Amber - - -
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ITP Central - A488 Radbrook Rd Shrewsbury New Footway KTC21  V Merrill 5,000            -                    - 5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

ITP Central - London Road Cycle Lane, Shrewsbury KTC24  V Merrill 5,000            -                    - 5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

ITP Central - A458 Cross Houses, Crossing Upgrade KTC25  V Merrill 7,500            -                    - 7,500 - - 7,500 - 7,500 7,500 - Green Amber - - -

ITP Central - Bicton Footway Improvements KTC27  V Merrill 15,000          -                    - 15,000 - - 15,000 - 15,000 15,000 - Green Amber - - -

ITP Central - A488 Hanwood - Signalised Crossing KTC28  V Merrill 7,500            -                    - 7,500 - - 7,500 - 7,500 7,500 - Green Amber - - -

ITP Central - Installation of new cycle counters KTC30  V Merrill 15,000          -                    - 15,000 - - 15,000 - 15,000 15,000 - Green Amber - - -

North 

ITP North - Wem Mill St/Drawell Lane Pedestrian Crossing, Wem KTC03  V Merrill 27,803          17,747          10,056 - - - 10,056 1,290 8,766 10,056 - Green Amber - - -

ITP North - Woore, Newcastle Road Footway Improvement KTC04  V Merrill 46,004          8,009            37,995 - - - 37,995 1,199 36,796 37,995 - Green Amber - - -

ITP North - B5069 Rhyn Park St Martins Crossing KTC05  V Merrill 138,943        118,943        20,000 - - - 20,000 11,404 8,596 20,000 - Green Amber - - -

ITP North - B5067 Baschurch Pedestrian Crossing KTC06  V Merrill 49,296          3,989            45,307 - - - 45,307 3,657 41,650 45,307 - Green Amber - - -

ITP North - A53 Shawbury Footway Link KTC07  V Merrill 11,321          6,008            5,313 - - - 5,313 - 5,313 5,313 - Green Amber - - -

ITP North- Trefonen Pedestrian Crossing KTC08  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

ITP North - High Street, Market Drayton Pedestrian Crossing KTC22  V Merrill 8,000            -                    8,000 - - 8,000 - 8,000 8,000 - Green Amber - - -

ITP North - Colliery Lane, St Martins Footway KTC26  V Merrill 5,000            -                    5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

ITP North - Meres & Mosses Cycle Route K6CY2  V Merrill Ongoing 1,212 - 3,882 - 5,094 - 5,094 5,094 - Green Amber - - -

ITP North - Oswestry branch line cycle route (aka Cambrian Railway Path) KST11  V Merrill 179,780        39,151          140,629 - - - 140,629 6,128 134,501 140,629 - Green Amber - - -

ITP North - A49 Hadnall pedestrian crossing KST12  V Merrill 46,563          41,563          5,000 - - - 5,000 10,131 (5,131) 5,000 - Green Amber - - -

ITP North - Gobowen, B5069 St Martins road crossing KST13  V Merrill 14,979          9,937            5,042 - - - 5,042 1,192 3,850 5,042 - Green Amber - - -

ITP North - Gobowen Footway Improvements KST14  V Merrill 34,978          739               34,239 - - - 34,239 - 34,239 34,239 - Green Amber - - -

South -                    

ITP South - B4555 Bridgnorth Road Highley KTC09  V Merrill 25,048          48                 25,000 - - - 25,000 - 25,000 25,000 - Green Amber - - -

ITP South - A4117 Clee Hill Pedestrian Crossing KTC10  V Merrill 53,570          6,288            47,282 - - - 47,282 5,719 41,563 47,282 - Green Amber - - -

ITP South - B4363 Hollybush Road/Underhill Street Pedestrian Crossing KTC11  V Merrill 24,116          2,641            21,475 - - - 21,475 3,120 18,355 21,475 - Green Amber - - -

ITP South - Broseley Road Bridgnorth Road Pedestrian Improvements KTC12  V Merrill 21,193          19,608          1,585 - - - 1,585 - 1,585 1,585 - Green Amber - - -

ITP South - B4373 Wenlock Road & Westgate Crossing, Bridgnorth KTC13  V Merrill 75,924          15,611          60,313 - - - 60,313 14,366 45,947 60,313 - Green Amber - - -

ITP South - Station Road, Albrighton Pedestrian Facilities KTC14  V Merrill 62,558          3,742            58,816 (53,816) - - 5,000 - 5,000 5,000 - Green Amber 53,816 - -

ITP South - B4379 Sherrifhales Pedestrian Improvements KTC15  V Merrill 40,914          3,518            37,396 - - - 37,396 - 37,396 37,396 - Green Amber - - -

ITP South - A464 Park Street Shifnal Pedestrian Crossing KTC16  V Merrill 77,858          3,341            74,517 - - - 74,517 - 74,517 74,517 - Green Amber - - -

ITP South - B4386 Worthen Footway Extension KTC17  V Merrill 145,858        5,858            - - - - - - - - - Green Amber 140,000 - -

ITP South - B4376 Barrow Pedestrian Safety KTC18  V Merrill 14,733          6,266            8,467 - - - 8,467 15,135 (6,668) 8,467 - Green Amber - - -

ITP South - Innage Lane to Stanley Lane, Bridgnorth, Junction ImprovementKTC20  V Merrill 140,000        -                    140,000 (140,000) - - - 1,412 (1,412) - - Green Amber 140,000 - -

ITP South - B4373 Cross Lane, Cantreyn, Footway KTC23  V Merrill 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

ITP South - Salop Road Bridgnorth Pedestrian Crossing (S106) KTC29  V Merrill 70,000          -                    - - 70,000 - 70,000 - 70,000 70,000 - Green Amber - - -

Total 898,644 (115,816) 73,882 - 856,710 74,752 781,958 856,710 - 333,816 - -

Signal Enhancements 

 Central 

ITP Central -  Abbey Foregate/Monkmoor traffic signals KTS02  V Merrill 152,667        137,667        15,000 - - - 15,000 525 14,475 15,000 - Green Amber - - -

 North -                    

ITP North - A53 Shrewsbury road/Wem road signal Refurbishmentishment KTS05  V Merrill 28,353          -                    28,353 - - - 28,353 1,935 26,418 28,353 - Green Amber - - -

ITP North - B5395 Whitchurch 5 ways junction improvement KTS06  V Merrill 435,083        406,962        28,121 - - - 28,121 - 28,121 28,121 - Green Amber - - -

ITP North - A495 Scotland Street Ellesmere KTS09  V Merrill 20,000          -                    - 20,000 - - 20,000 - 20,000 20,000 - Green Amber - - -

ITP North - A495 Willow Street Ellesmere Pedestrian Crossing KTS10  V Merrill 2,000            -                    - 2,000 - - 2,000 - 2,000 2,000 - Green Amber - - -

ITP North - A495 Mereside Ellesmere Pedestrian Crossing KTS12  V Merrill 5,000            -                    - 5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

 South -                    

 ITP South - A41 Cosford junction signal Refurbishmentishment KTS07  V Merrill 469,821        447,821        22,000 - - - 22,000 - 22,000 22,000 - Green Amber - - -

 ITP South - Bull Ring Jctn Refurb Ludlow KTS08  V Merrill 25,000          -                    - 25,000 - - 25,000 - 25,000 25,000 - Green Amber - - -

 ITP South - A442 Hospital Steet, Bridgnorth - Pedestrian CrossingKTS11  V Merrill 10,000          -                    10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

Total 93,474 62,000 - - 155,474 2,460 153,014 155,474 - - - -

Safety/Speed Reductions 

 Countywide 

 ITP Countywide - VAS Replacement Programme KTR46  V Merrill 70,000          -                    - 70,000 - - 70,000 - 70,000 70,000 - Green Amber - - -

 ITP Countywide - Safety/Speed Management VAS K6SM5  V Merrill Ongoing - - - - (3,052) 3,052 - - Green Amber

 Central 

 ITP Central -  Lancaster Road Speed Management KTR03  V Merrill 4,414            -                    4,414 - - - 4,414 4,359 55 4,414 - Green Amber - - -

 ITP Central - Mousecroft Lane Shrews, Speed Reduction KTR28  V Merrill 2,500            -                    - 2,500 - - 2,500 - 2,500 2,500 - Green Amber - - -

 ITP Central - Featherbed Lane Shres, Traffic Management KTR32  V Merrill 10,500          -                    - 10,500 - - 10,500 - 10,500 10,500 - Green Amber - - -

 ITP Central - Coleham School Safety Scheme KTR33  V Merrill 7,500            -                    - 7,500 - - 7,500 - 7,500 7,500 - Green Amber - - -

 ITP Central - B4380 Leighton Speed Management KTR34  V Merrill 8,000            -                    - 8,000 - - 8,000 - 8,000 8,000 - Green Amber - - -

 ITP Central - Priory & Meole Brace Schools Safety Scheme KTR35  V Merrill 5,000            -                    - 5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP Central - Acton Burnell Crossroads KTR36  V Merrill 5,000            -                    - 5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP Central - A488 Hanwood Speed Management KTR37  V Merrill 12,000          -                    12,000 - - 12,000 - 12,000 12,000 - Green Amber - - -

 ITP Central - Meadow Farm Drive Speed Management KTR39  V Merrill 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

 ITP Central - B4380 Buildwas Speed Management KTR41  V Merrill 8,000            -                    - 8,000 - - 8,000 - 8,000 8,000 - Green Amber - - -

 ITP Central - Uffington Speed Mangement KTR42  V Merrill 5,500            -                    - 5,500 - - 5,500 - 5,500 5,500 - Green Amber - - -

 ITP Central - B5062 Sundorne Road Medical Centre Junction KTR43  V Merrill 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

 ITP Central - Hubert Way Shrewsbury Speed Management KTR44  V Merrill 8,000            -                    - 8,000 - - 8,000 - 8,000 8,000 - Green Amber - - -

 North 

 ITP North - A525 Broughall crossroads widening KTR05  V Merrill 31,421          1,421            30,000 - - - 30,000 - 30,000 30,000 - Green Amber - - -

 ITP North - B5069 Moors Bank St Martins speed reduction KTR06  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP North - Prees Lower Heath speed reduction KTR07  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP North - B4397 Baschurch speed reduction KTR08  V Merrill 8,375            375               8,000 - - - 8,000 - 8,000 8,000 - Green Amber - - -
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 ITP North - B4396 Knockin Village speed reduction KTR09  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP North - A49 Hadnall to Preston Brock safety KTR10  V Merrill 16,390          4,376            12,014 - - - 12,014 (42) 12,056 12,014 - Green Amber - - -

 ITP North - Chirk Road Gobowen speed reduction KTR11  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP North - B5065 Soulton road peed reduction KTR12  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP North - A49 Prees Higher Heath speed reduction KTR13  V Merrill 16,833          4,833            12,000 - - - 12,000 - 12,000 12,000 - Green Amber - - -

 ITP North - B5063 The Blamer speed reduction KTR14  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP North - A528 Speed Reduction Cockshutt KTR27  V Merrill 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

 ITP North - A529 Hinstock Safety Measures KTR45  V Merrill 8,000            -                    8,000 - - 8,000 - 8,000 8,000 - Green Amber - - -

 South -                    

 ITP South - A442 Norton KTR15  V Merrill 10,000          -                    10,000 - - - 10,000 - 10,000 10,000 - Green Amber - - -

 ITP South - A456 Burford Speed Reduction KTR16  V Merrill 46,106          42,624          3,482 - - - 3,482 7,438 (3,956) 3,482 - Green Amber - - -

 ITP South - A5 Burlington safety KTR18  V Merrill 34,222          -                    34,222 - - - 34,222 - 34,222 34,222 - Green Amber - - -

 ITP South - B4176 Upper Aston junction improvement KTR19  V Merrill 3,765            3,448            317 - - - 317 546 (229) 317 - Green Amber - - -

 ITP South - B4555 Severn Centre Highley traffic calming KTR20  V Merrill 29,105          666               28,439 (20,000) - - 8,439 3,892 4,547 8,439 - Green Amber 20,000 - -

 ITP South - A458 Morville Road Safety Improvements KTR21  V Merrill 3,015            2,973            42 - - - 42 - 42 42 - Green Amber - - -

 ITP South - Hope Valley Speed Reduction KTR22  V Merrill 7,000            -                    - 7,000 - - 7,000 - 7,000 7,000 - Green Amber - - -

 ITP South - Chorley speed limit KTR23  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP South - B4378 Shipton speed limit KTR24  V Merrill 5,102            102               5,000 - - - 5,000 - 5,000 5,000 - Green Amber - - -

 ITP South - Ironbridge Road Broseley Speed Reduction KTR25  V Merrill 2,629            943               1,686 - - - 1,686 - 1,686 1,686 - Green Amber - - -

 ITP South - A4169 Sheinton Street Much Wenlock KTR26  V Merrill 70,000          -                    70,000 - - - 70,000 - 70,000 70,000 - Green Amber - - -

 ITP South - A454 Spoonleygate Crossroads Improvement KTR29  V Merrill 1,000            -                    - 1,000 - - 1,000 - 1,000 1,000 - Green Amber - - -

 ITP South - A41 Stanton Road Junction Improvement Tong KTR30  V Merrill 7,000            -                    - 7,000 - - 7,000 - 7,000 7,000 - Green Amber - - -

 ITP South - Coalport Road Traffic Management, Broseley KTR31  V Merrill 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

 ITP South - B4373 Bridgnorth Rd Speed Reduction, Broseley KTR38  V Merrill 10,700          -                    - 10,700 - - 10,700 - 10,700 10,700 - Green Amber - - -

 ITP South - Dark Lane Broseley Road Safety KTR40  V Merrill 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Amber - - -

 ITP South - Henley Road, Ludlow sign scheme KST15  V Merrill 27,012          2,012            25,000 - - - 25,000 - 25,000 25,000 - Green Amber - - -

Total 279,616 205,700 - - 485,316 13,141 472,175 485,316 - 20,000 - -

Traffic Management 

 Central 

 ITP Central -  Traffic Management Crowmere & Belvidere schools KTM01  V Merrill 107,266        102,266        5,000 - - - 5,000 1,650 3,350 5,000 - Green Amber - - -

 ITP Central -  Racecourse Lane, Shrewsbury KTM03  V Merrill 12,731          1,925            3,306 7,500 - - 10,806 3,395 7,411 10,806 - Green Amber - - -

 ITP Central - Eaton Constantine traffic management KTM05  V Merrill 58,018          4,871            53,147 - - - 53,147 4,083 49,064 53,147 - Green Amber - - -

 ITP Central - Cross Street Bridge, Shrewsbury, Warning Sign KTM12  V Merrill 5,000            -                    5,000 - - 5,000 - 5,000 5,000 - Green Amber - - -

 South -                    

 ITP South - B4386 Little Brampton/Purslow crossroads KTM08  V Merrill 7,856            7,856            - - - - - 167 (167) - Green Amber

 ITP South - A464 Upton Crossroads Shifnal signs KTM09  V Merrill 20,000          -                    20,000 - - - 20,000 - 20,000 20,000 - Green Amber - - -

 ITP South - Albrighton cross road KTM10  V Merrill 3,500            -                    3,500 - - - 3,500 - 3,500 3,500 - Green Amber - - -

Total 84,953 12,500 - - 97,453 9,295 88,158 97,453 - - - -

Parking Infrastructure 

 Countywide 

 ITP Countywide - Parking Strategy Improvements KTP02  V Merrill 40,000          -                    40,000 - - - 40,000 - 40,000 40,000 - Green Amber - - -

 South 

 ITP South - The Innage Shifnal Parking KTP01  V Merrill 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Amber - -

Total 45,000 - - - 45,000 - 45,000 45,000 - - - -

Network Improvements 

 ITP Countywide - Bus Shelters KTN02  V Merrill 57,677          7,677            25,000 25,000 - - 50,000 16,466 33,534 50,000 - Green Amber - - -

 South 

ITP South - Shifnal Network Improvement (S106) KTN03  V Merrill 40,803          40,803          - - - - - - - - - Green Amber - - -

Total 25,000 25,000 - - 50,000 16,466 33,534 50,000 - - - -

Integrated Transport Unallocated

Countywide 

ITP Countywide - Unallocated KT000  V Merrill Ongoing 286,258 (189,384) - - 96,874 - 96,874 96,874 - Green Amber 1,272,184 1,626,000 -

Area Small Works - Central KT001  V Merrill Ongoing - - - - - - - - - Green Amber - - -

Area Small Works - North KT002  V Merrill Ongoing 10,630 - - - 10,630 888 9,743 10,630 - Green Amber - - -

Area Small Works - South KT003  V Merrill Ongoing - - - - - - - - - Green Amber - - -

Total 296,888 (189,384) - - 107,504 888 106,617 107,504 - 1,272,184 1,626,000 -

Total Integrated Transport Plan 1,723,575 - 73,882 - 1,797,457 117,001 1,680,456 1,797,457 - 1,626,000 1,626,000 -

Total Highways & Transport - LTP 21,562,617 - 77,992 - 21,640,609 1,922,608.02      19,718,001 21,640,609 - 16,750,000 16,293,000 -

LEP Schemes
LEP Oxon Relief Road Project KOX01 A Evans 368,000        172,326        195,674 - - - 195,674 30,000 165,674 195,674 - Green Green - - -
LEP Shrewsbury Integrated Transport Package KIT01 A Evans 422,000        309,720        112,280 - - - 112,280 35,000 77,280 112,280 - Green Green - - -

Total 307,954 - - - 307,954 65,000 242,954 307,954 - -                   -                   -                   

Flood Defences & Water Management

Much Wenlock - Flood & Water Management K6FW1 D Edwards 807,572        210,728        596,844 - - - 596,844 18,424 578,420 596,844 - Green Green - - -

Craven Arms - Flood & Water Management K6FW2 D Edwards 70,000          43,951          26,049 - - - 26,049 - 26,049 26,049 - Green Green - - -

Shifnal - Flood & Water Management K6FW4 D Edwards 185,000        36,835          148,165 - - - 148,165 - 148,165 148,165 - Green Green - - -

Oswestry - Flood & Water Management K6FW5 D Edwards 91,640          85,648          5,992 - - - 5,992 - 5,992 5,992 - Green Green - - -

Shrewsbury - Flood & Water Management K6FW6 D Edwards 158,262        125,400        32,862 - - - 32,862 - 32,862 32,862 - Green Green - - -
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DEFRA Repair & Renewal Flood Grant Scheme K6FW7 D Edwards 84,242          78,534          - - 5,708 - 5,708 5,708 5,708 - Green Green - - -

The Grove, Minsterley IPP Scheme K6FW8 D Edwards 66,000          25,821          8,179 - - - 8,179 - 8,179 8,179 - Green Green 32,000 - -

Shropshire IPP Scheme Phase 1 K6FWA D Edwards 75,200          56,384          18,816 - - - 18,816 - 18,816 18,816 - Green Green - - -

Shropshire Slow the Flow Project KEF01 D Edwards 280,000        -                    - - 70,000 - 70,000 - 70,000 70,000 - Green Green 70,000 70,000 70,000

Total 836,907 - 75,708 - 912,615 24,132 888,483 912,615 - 102,000        70,000          70,000          

Environmental Maintenance - Depots

Depot Redevelopment - Unallocated K6H03 S Brown 264,877        66,974          197,903 - - - 197,903 - 197,903 197,903 - Green Green - - -

Depot Redevelopment - Hodnet K6H06 S Brown 137,076        115,907        21,169 - - - 21,169 - 21,169 21,169 - Green Green - - -

Depot Redevelopment - Craven Arms K6H08 S Brown 1,053,136     907,690        145,446 - - - 145,446 - 145,446 145,446 - Green Green - - -

Depot Redevelopment - Stourbridge Road, Bridgnorth K6H09 S Brown 221,797        105,612        116,185 - - - 116,185 - 116,185 116,185 - Green Green - - -

Depot Redevelopment - Stourbridge Road Bridgnorth - Salt Dome K6H10 S Brown 100,000        -                    100,000 - - - 100,000 - 100,000 100,000 - Green Green - - -

Depot Redevelopment -  Manor House Lane Store K6H11 S Brown 50,000          -                    50,000 - - - 50,000 - 50,000 50,000 - Green Green - - -

Total Environmental Maintenance - Depots 630,703 - - - 630,703 - 630,703 630,703 - - - -

Total Commissioning 23,497,144 - 153,700 - 23,650,844 2,026,715 21,624,129 23,650,844 - 17,177,000 16,363,000 70,000

Commissioning - Heads of Service

Economic Growth & Prosperity

Visitor Economy

Music Hall Refurbishment K5HA9 A Evans 10,162,270   9,735,360     426,910 - - - 426,910 15,000 411,910 426,910 - Green Green -                   -                   -                   

Records, Archives & Museums Store - Hortonwood K5HAP M McKenzie 215,000        146,006        68,994 - - - 68,994 3,000 65,994 68,994 - Green Green -                   -                   -                   

Theatre Services -                    

Theatre Severn - Major Maintenance Improvement Works KBT01 L Cross 393,860        -                    386,260 - - - 386,260 4,955 381,305 386,260 - Green Green 7,600            -                   -                   

Total 882,164 - - - 882,164 22,955 859,209 882,164 - 7,600            -                   -                   

Enterprise & Business

Food Enterprise Centre - Construction (Battlefield) KER38 M Pembleton 6,658,535     6,617,861     40,674 - - - 40,674 - 40,674 40,674 - Green Green -                   -                   -                   

Ludlow Eco Park Plot 3 KED20 M Pembleton 75,000          62,583          12,417 - - - 12,417 - 12,417 12,417 - Green Green -                   -                   -                   

Shropshire Small Business Loan Scheme - Phase 1 KED32 M Pembleton 500,000        300,000        200,000 - - - 200,000 - 200,000 200,000 - Green Amber -                   -                   -                   

Shropshire Small Business Loan Scheme - Phase 2 KED36 M Pembleton 500,000        250,000        250,000 - - - 250,000 - 250,000 250,000 - Green Amber -                   -                   -                   

Shrewsbury Business Park Phase 2 Extension KED33 M Pembleton 1,797,283     1,572,315     224,968 - - - 224,968 - 224,968 224,968 - Green Green -                   -                   -                   

MTRP -                    

Market Towns Revitalisation - Bridgnorth KED26 M Pembleton 330,330        257,796        72,534 - - - 72,534 - 72,534 72,534 - Green Green -                   -                   -                   

Market Towns Revitalisation - Ludlow KED28 M Pembleton 380,886        332,000        48,886 - - - 48,886 - 48,886 48,886 - Green Green -                   -                   -                   

Total 849,479 - - - 849,479 - 849,479 849,479 - -                   -                   -                   

Outdoor Recreation

Highley/Alveley Colliery Bridge K5BCN T Sneddon 1,874,893     1,862,620     12,273 - - - 12,273 - 12,273 12,273 - Green Green -                   -                   -                   

Snailbeach Lead Mine Project K5BCY M Blount 101,754        101,754        4,064 (4,064) - - - - - - - Green Green -                   -                   -                   

Craven Arms - Project Onion K5BC4 M Blount 97,266          91,316          5,950 - - - 5,950 - 5,950 5,950 - Green Green -                   -                   -                   

Oswestry Play & Recreatrional Improvements K5BC7 M Blount 50,000          -                    50,000 - - (50,000) - - - - - Green Green 50,000          -                   -                   

The Mere Play Area K5T41 M Blount 102,655        100,184        2,471 - - - 2,471 - 2,471 2,471 - Green Green -                   -                   -                   

Ash Road Oswestry K5T43 M Blount 73,519          69,437          4,082 - - - 4,082 - 4,082 4,082 - Green Green -                   -                   -                   

Trefonen Playing Pitch Phase 2 - Drainage Improvements K5T52 M Blount 42,041          39,146          - - 2,895 - 2,895 1,760 - 2,895 - Green Green -                   -                   -                   

Snailbeach Lead Mine Higher Level Stewardship K5T53 C Dean 152,361        75,578          72,719 4,064 - - 76,783 43,683 33,100 76,783 - Green Green -                   -                   -                   

Nesscliffe - Higher Level Stewardship K5T55 C Dean 27,071          15,768          11,303 - - - 11,303 - 11,303 11,303 - Green Green -                   -                   -                   

Crown Meadow Skatepark, Bridgnorth K5T57 M Blount 90,000          81,063          8,937 - - - 8,937 - 8,937 8,937 - Green Green -                   -                   -                   

Unicorn Skate Park Refurbishment KBR02 M Blount 13,250          13,250          550 - (550) - - - - - - Green Green -                   -                   -                   

Mere Toilet Improvements KBR03 M Blount 31,385          -                    31,385 - - - 31,385 26,270 5,115 31,385 - Green Green -                   -                   -                   

Church Street, St Martins Play Area KBR04 M Blount 20,261          - - 20,261 - 20,261 - 20,261 20,261 - Green Green -                   -                   -                   

Total 203,734 - 22,606 (50,000) 176,340 71,713 103,492 176,340 - 50,000 - -

Infrastructure & Growth - Growth Point

Shrewsbury Growth Point K6GP1 A Mortimer 804,204        195,591        608,613 - - (500,000) 108,613 - 108,613 108,613 - Green Amber 500,000        -                   -                   

Flaxmill Project - Bus Depot & Sports & Social Club K6GP2 A Mortimer 4,680,000     4,482,958     197,042 - - - 197,042 - 197,042 197,042 - Green Amber -                   -                   -                   

Northern Corridor K6GP3 A Mortimer 379,500        363,043        16,457 - - - 16,457 - 16,457 16,457 - Green Amber -                   -                   -                   

Shrewsbury Vision K6GP4 A Mortimer 627,259        382,490        244,769 - - - 244,769 3,304 241,465 244,769 - Green Amber -                   -                   -                   

Flaxmill Project - Implementation K6FM1 A Mortimer 1,000,000     -                    1,000,000 - - (1,000,000) - - - - - Green Green 1,000,000     -                   -                   

Shrewsbury Vision - New Riverside Development K6HR1 A Mortimer 4,000,000     -                    500,000 - - - 500,000 - 500,000 500,000 - Green Amber 3,500,000     -                   -                   

Total 2,566,881 - - (1,500,000) 1,066,881 3,304 1,063,577 1,066,881 - 5,000,000     -                   -                   

Natural Build & Historical Landscape

Historic Environment Grants K6HE1 A Mortimer Ongoing 4,980            41,182 - - - 41,182 7,500 33,682 41,182 - Green Green -                   -                   -                   

Total 41,182 - - - 41,182 7,500 33,682 41,182 - -                   -                   -                   

Planning Policy - Affordable Housing

Affordable Housing - Rolling Fund K6AHG A Mortimer Ongoing -                    200,580 - - - 200,580 - 200,580 200,580 - Green Green - - -

Shrewsbury Self Build Scheme K6AHT A Mortimer 300,000        7,773            292,227 - - - 292,227 4,829 287,398 292,227 - Green Green - - -

Drapers Almshouses K6AHU A Mortimer 240,000        -                    240,000 - - (120,000) 120,000 - 120,000 120,000 - Green Green 120,000 - -

Community Led Affordable Housing Grant Scheme K6AHV A Mortimer 1,443,000     1,212,000     231,000 - - - 231,000 18,000 213,000 231,000 - Green Green - - -

Affordable Housing Contributions Grant Scheme (S106) K6AHW A Mortimer 152,000        40,000          35,000 - 77,000 - 112,000 - 112,000 112,000 - Green Green - - -

Total 998,807 - 77,000 (120,000) 955,807 22,829 932,978 955,807 - 120,000 - -

Broadband

Broadband Project - Milestone 0 KB000 C Taylor 874,700        573,220        182,173 - - - 182,173 75,017 107,156 182,173 - Green Green 119,307 - -

Broadband Project - Milestone 1 KB001 C Taylor 9,957,510     3,139,195     4,701,080 - - - 4,701,080 752,358 3,948,722 4,701,080 - Green Green 2,117,235 - -

Broadband Project - Milestone 2 KB002 C Taylor 4,912,390     1,347,288     2,820,685 - - - 2,820,685 394,885 2,425,800 2,820,685 - Green Green 744,417 - -
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Broadband Project - Milestone 3 KB003 C Taylor 1,749,657     -                    - - - - - - - - - Green Green 1,749,657 - -

Total 7,703,938 - - - 7,703,938 1,222,260 6,481,678 7,703,938 - 4,730,616 - -

Total Business Growth and Prosperity 13,246,185 - 99,606 (1,670,000) 11,675,791 1,350,560 10,324,095 11,675,791 - 9,908,216 - -

Public Protection

Private Sector Housing

Market Drayton Empty Property Incentive Grant K5P14 K Collier 300,000        170,744        129,256 - - - 129,256 60,977 68,279 129,256 - Green Green - - -

Oswestry Area Empty Property Incentive Grant K5P15 K Collier 100,000        58,030          141,970 - (100,000) - 41,970 221 41,749 41,970 - Green Green - - -

Whitchurch Area Empty Property Incentive Grant K5P17 K Collier 200,000        -                    200,000 - - - 200,000 - 200,000 200,000 - Green Green - - -

Shropshire County Empty Property Incentive Grant KPS01 K Collier 650,000        -                    - 150,000 - 150,000 - 150,000 150,000 - Green Green 250,000 250,000 -

Total 471,226 - 50,000 - 521,226 61,198 460,028 521,226 - 250,000 250,000 -

Total Public Protection 471,226 - 50,000 - 521,226 61,198 460,028 521,226 - 250,000 250,000 -

Total Commissioning 37,214,555 - 303,306 (1,670,000) 35,847,861 3,438,474 32,408,252 35,847,861 - 27,335,216 16,613,000 70,000

Adult Services

Social Care

Adults - DoH Grant KA000 R Houghton Ongoing -                    542,632 (244,229) - - 298,403 - 298,403 298,403 - Green Green -               -               -               

Mount Pleasant - Shared Development Site K5B60 R Houghton 470,253        454,960        15,293 - - - 15,293 - 15,293 15,293 - Green Green -               -               -               

Avalon - Office Extension & Alterations K5B76 R Houghton 71,880          68,595          18,739 (15,454) - - 3,285 - 3,285 3,285 - Green Green -               -               -               

Telecare Call Monitoring K5B88 R Houghton 251,413        49,001          202,412 - - - 202,412 25,765 176,647 202,412 - Green Green -               -               -               

IT Mobile Flexible Working K5B89 R Houghton 200,000        19,784          180,216 - - - 180,216 - 180,216 180,216 - Green Green -               -               -               

Safe Place Hub - ALD's Louise House K5B91 R Houghton 50,000          -                    50,000 - - - 50,000 - 50,000 50,000 - Green Green -               -               -               

Development Trust Bungalow - Raven Site, Market Drayton K5B94 R Houghton 2,172,058     1,798,508     373,550 - - - 373,550 65,425 308,125 373,550 - Green Green -               -               -               

Shared Lives Dementia Respite Adaptations K5B98 R Houghton 7,087            -                    7,613 (526) - - 7,087 7,088 (1) 7,087 - Green Green -               -               -               

Adult Social Care Community Capital Grant Scheme K5B01 R Houghton 40,000          1,000            39,000 - - - 39,000 - 39,000 39,000 - Green Green -               -               -               

IT Hardware - Implementation of Care Bill K5B02 R Houghton 279,000        15,850          263,150 - - - 263,150 - 263,150 263,150 - Green Green -               -               -               

Extra Care Initiative K5B03 R Houghton -                    -                    39,791 (39,791) - - - - - - - Green Green -               -               -               

Baschurch Assisted Living Bungalow - Phase 3 K5B04 R Houghton 530,000        23,125          406,875 100,000 - (20,000) 486,875 195 486,680 486,875 - Green Green 20,000          -               -               

London Road Assisted Living Bungalow - Phase 4 K5B05 R Houghton 320,000        -                    120,000 200,000 - (220,000) 100,000 - 100,000 100,000 - Green Green 220,000        -               -               

Adult Social Care Bungalow - Phase 5 K5B06 R Houghton 470,000        -                    360,000 - - (310,000) 50,000 - 50,000 50,000 - Green Green 420,000        -               -               

Kempsfield/Aquamira Gas Installation KA001 R Houghton 15,000          -                    15,000 - - - 15,000 - 15,000 15,000 - Green Green -               -               -               

Autism Innovation Capital Grant KA002 R Houghton 18,500          10,180          8,320 - - - 8,320 840 7,480 8,320 - Green Green -               -               -               

Transforming Care - Adaptations Grant KA003 R Houghton 25,000          -                    25,000 - - - 25,000 - 25,000 25,000 - Green Green -               -               -               

Total 2,667,591 - - (550,000) 2,117,591 99,313 2,018,278 2,117,591 - 660,000 - -

Housing Health & Wellbeing

Disabled Facilities Grants K5P03 A Begley Ongoing 1,304,923     1,832,329 - - - 1,832,329 267,192 1,565,137 1,832,329 - Green Green - - -

Total 1,832,329 - - - 1,832,329 267,192 1,565,137 1,832,329 - -                   -                   -                   

Total Adult Services 4,499,920 - - (550,000) 3,949,920 366,505 3,583,415 3,949,920 - 660,000 - -

Children's Services

Children's Safeguarding

Children's Residential Care

Children's Residential Care - Buildings Conversion K3A47 K Bradshaw 35,334          959               34,375 - - - 34,375 - 34,375 34,375 - Green Green -               -               -               

Total 34,375 - - - 34,375 - 34,375 34,375 - -               -               -               

Youth Work

Youth - Oswestry Teenspace K3EY4 S Wilkins 2,735,667     2,687,271 48,396 - - - 48,396 - 48,396 48,396 - Green Green -               -               -               

Total 48,396 - - - 48,396 - 48,396 48,396 - -                   -                   -                   

Total Children's Safeguarding 82,771 - - - 82,771 - 82,771 82,771 - - - -

Learning & Skills

Early Years 

Short Breaks K3L59 N Ward 453,887        444,806        9,081 - - - 9,081 - 9,081 9,081 - Green Green -               -               -               

Early Years Unallocated KLE00 N Ward Ongoing -                    94,111 (89,000) - - 5,111 - 5,111 5,111 - Green Green -               -               -               

Ludlow Junior School Early Years KLE01 N Ward 69,000          -                    - 69,000 - - 69,000 - 69,000 69,000 - Green Green -               -               -               

Brown Clee Nursery K3L01 N Ward 282,722        261,008        21,714 - - - 21,714 - 21,714 21,714 - Green Green -               -               -               

Mereside Primary - St Giles Pre-school Extension & RefurbishmentishmentK3L06 N Ward 220,000        385               219,615 - - - 219,615 195 219,420 219,615 - Green Green -               -               -               

Broseley John Wilkinson Primary Early Years K3L11 N Ward 250,000        105               199,895 50,000 - - 249,895 - 249,895 249,895 - Green Green -               -               -               

Worthen Primary Early Years K3L12 N Ward 130,000        -                    100,000 30,000 - - 130,000 - 130,000 130,000 - Green Green -               -               -               

Whitchurch Children's Centre K3L14 N Ward 150,000        1,075            208,925 (60,000) - - 148,925 - 148,925 148,925 - Green Green -               -               -               

Total 853,341 - - - 853,341 195 853,146 853,341 - -                   -                   -                   

Primary Schools

Primary School Refurbishment Unallocated KLP00 P Wilson Ongoing -                    21,461 (18,475) - - 2,986 - 2,986 2,986 - Green Green -               -               -               

Chirbury - School House Refurbishment K3122 P Wilson 96,314          59,976          36,338 - - - 36,338 36,338 - 36,338 - Green Green -               -               -               

Highley - Reconfigure Office Area & Accessible Toilet K3A08 P Wilson 90,000          618               89,382 - - - 89,382 - 89,382 89,382 - Green Green -               -               -               
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Woodfield Infants - Refurbishment Nursery Demountable/Secure LobbyK3A30 P Wilson 208,838        181,231        27,607 - - - 27,607 - 27,607 27,607 - Green Green -               -               -               

Kinlet Primary - Heads Office/PPA/Lobby Works K3A54 P Wilson 81,030          -                    81,030 - - - 81,030 - 81,030 81,030 - Green Green -               -               -               

Worthen Primary - Secure Lobby K3A59 P Wilson 76,736          195               76,541 - - - 76,541 - 76,541 76,541 - Green Green -               -               -               

Harlescott Junior Toilet Refurbishment K3A86 P Wilson 36,774          35,050          1,724 - - - 1,724 1,725 (1) 1,724 - Green Green -               -               -               

St John The Baptist Secure Lobby K3A88 P Wilson 7,770            -                    7,770 - - - 7,770 - 7,770 7,770 - Green Green -               -               -               

Rushbury Primary Reception & Playground K3A90 P Wilson 31,790          13,080          18,710 - - - 18,710 16,350 2,360 18,710 - Green Green -               -               -               

Belvidere Primary Toilet Refurbishment K3A96 P Wilson 86,190          -                    86,190 - - - 86,190 - 86,190 86,190 - Green Green -               -               -               

Hinstock Primary Reconfigure Boys/Girls Toilets K3A99 P Wilson 25,216          -                    25,216 - - - 25,216 23,845 1,371 25,216 - Green Green -               -               -               

Sundourne Infant - Infant Toilet Refurbishment K3AA2 P Wilson 36,740          36,115          625 - - - 625 (6,940) 7,565 625 - Green Green -               -               -               

Sundorne Infant Toilet Upgrade phase 2 KLP01 P Wilson 43,600          -                    43,600 - - - 43,600 - 43,600 43,600 - Green Green -               -               -               

Belvidere Primary Reception play area KLP02 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green -               -               -               

Crowmoor Reception play area KLP03 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green -               -               -               

LongnorToilet refurbishment KLP04 P Wilson 32,700          -                    32,700 - - - 32,700 - 32,700 32,700 - Green Green -               -               -               

Pontesbury Toilet Upgrades Phase 1 KLP05 P Wilson 32,700          -                    32,700 - - - 32,700 - 32,700 32,700 - Green Green -               -               -               

St Peters Wem Toilet Remodelling KLP06 P Wilson 87,200          -                    87,200 - - - 87,200 - 87,200 87,200 - Green Green -               -               -               

Gobowen Toilet refurbishment KLP07 P Wilson 48,472          -                    29,997 18,475 - - 48,472 - 48,472 48,472 - Green Green -               -               -               

Bomere Heath Toilet refurbishment KLP08 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -               -               -               

Total 796,891 - - - 796,891 71,317 725,574 796,891 - -               -               -               

Basic Need

Basic Need Unallocated KLB00 P Wilson Ongoing -                    31,358 - - - 31,358 - 31,358 31,358 - Green Green 875,273        2,213,797     -               

Market Drayton - Basic Need K3181 P Wilson 264,060        220,756        43,304 - - - 43,304 - 43,304 43,304 - Green Green -               -               -               

Whitchurch Infant School - Basic Need K3182 P Wilson 307,825        190,486        117,339 - - - 117,339 112,371 4,968 117,339 - Green Green -               -               -               

Ellesmere Primary Basic Need K3AX1 P Wilson 318,188        270,520        47,668 - - - 47,668 - 47,668 47,668 - Green Green -               -               -               

Shrewsbury Mount Pleasant KLB01 P Wilson 300,000        -                    20,000 - - - 20,000 - 20,000 20,000 - Green Green 280,000        -               -               

Church Stretton Primary KLB02 P Wilson 300,000        -                    20,000 - - - 20,000 - 20,000 20,000 - Green Green 280,000        -               -               

Shifnal Primary KLB03 P Wilson 300,000        -                    20,000 - - - 20,000 - 20,000 20,000 - Green Green 280,000        -               -               

Shrewsbury North Primary KLB04 P Wilson 300,000        -                    - - - - - - - - - Green Green 20,000          280,000        -               

Market Drayton Primary KLB05 P Wilson 300,000        -                    - - - - - - - - - Green Green 20,000          280,000        -               

Shifnal St Andrews KLB06 P Wilson 600,000        -                    - - - - - - - - - Green Green 40,000          560,000        -               

Sundorne Infants/Harlescott Junior KLB07 P Wilson 300,000        -                    - - - - - - - - - Green Green -               300,000        -               

Market Drayton Primary KLB08 P Wilson 300,000        -                    - - - - - - - - - Green Green -               300,000        -               

Shifnal St Andrews KLB09 P Wilson 300,000        -                    - - - - - - - - - Green Green -               300,000        -               

Total 299,669 - - - 299,669 112,371 187,298 299,669 - 1,795,273 4,233,797 -

School Amalgamations

School Amalgamations Unallocated KLA00 P Wilson Ongoing -                    21,107 (249) - - 20,858 - 20,858 20,858 - Green Green -               -               -               

Mount Pleasant K3200 P Wilson 2,908,208     2,817,356 90,852 - - - 90,852 - 90,852 90,852 - Green Green -               -               -               

Holy Trinity K3201 P Wilson 2,069,679     2,008,069 61,610 - - - 61,610 - 61,610 61,610 - Green Green -               -               -               

The Grange K3203 P Wilson 1,671,892     1,671,643     - 249 - - 249 249 249 - Green Green -               -               -               

Bishop Hooper K3094 P Wilson 3,440,817     3,402,059 38,758 - - - 38,758 - 38,758 38,758 - Green Green -               -               -               

Buntingsdale - Nursery Extension /Additional Toilets/Secure Lobby K3206 P Wilson 282,241        259,958        22,283 - - - 22,283 - 22,283 22,283 - Green Green -               -               -               

Shawbury Primary / St Mary's Amalgamation K3207 P Wilson 1,997,001     1,839,836 157,165 - - - 157,165 320 156,845 157,165 - Green Green -               -               -               

St Martins - All Through School K3208 P Wilson 3,388,023     3,198,919 189,104 - - - 189,104 - 189,104 189,104 - Green Green -               -               -               

Total 580,879 - - - 580,879 569 580,310 580,879 - -               -               -               

Secondary Schools

Secondary School Refurbishment Unallocated KLS00 P Wilson Ongoing -                    530,634 (488,059) - - 42,575 - 42,575 42,575 - Green Green -                   -                   -                   

Church Stretton - Sports Hall K3BZ1 P Wilson 3,118,874     3,102,250     16,624 - - - 16,624 - 16,624 16,624 - Green Green -                   -                   -                   

Oldbury Wells Sports Hall K3155 P Wilson 1,710,000     1,650,828     59,172 - - - 59,172 42,215 16,957 59,172 - Green Green -                   -                   -                   

Belvidere Science College Toilet Refurbishment K3A97 P Wilson 81,751          523               81,228 - - - 81,228 - 81,228 81,228 - Green Green -                   -                   -                   

Meole Brace - Toilets Near Entrance K3B13 P Wilson 87,178          1,669            45,331 40,178 - - 85,509 - 85,509 85,509 - Green Green -                   -                   -                   

Mary Webb Sports Hall Lighting Upgrade K3B15 P Wilson 17,607          -                    17,980 (373) - - 17,607 16,154 1,453 17,607 - Green Green -                   -                   -                   

Lacon Childe Refurbishment of Science Classrooms K3B17 P Wilson 101,107        98,667          2,440 - - - 2,440 - 2,440 2,440 - Green Green -                   -                   -                   

Oldbury Wells Improved Science Room/Arts K3B18 P Wilson 50,620          -                    58,000 (7,380) - - 50,620 - 50,620 50,620 - Green Green -                   -                   -                   

Thomas Adams Upgrade Changing Rooms K3B19 P Wilson 61,502          61,502          - - - - - 16,698 (16,698) - - Green Green -                   -                   

Belvidere Secondary -  Hall KLS01 P Wilson 148,388        -                    - 148,388 - - 148,388 412 147,976 148,388 - Green Green -                   -                   -                   

Mary Webb - Toilets KLS02 P Wilson 80,000          -                    - 80,000 - - 80,000 - 80,000 80,000 - Green Green -                   -                   -                   

Ludlow Secondary - Science Room KLS03 P Wilson 100,000        -                    - 100,000 - - 100,000 - 100,000 100,000 - Green Green -                   -                   -                   

Bishops Castle CC - Changing Rooms KLS04 P Wilson 80,000          -                    - 80,000 - - 80,000 - 80,000 80,000 - Green Green -                   -                   -                   

Bishops Castle CC - Science Room KLS05 P Wilson 100,000        -                    - 100,000 - - 100,000 - 100,000 100,000 - Green Green -                   -                   -                   

Meole Brace Sec - Humanities Room KLS06 P Wilson 50,000          -                    - 50,000 - - 50,000 - 50,000 50,000 - Green Green -                   -                   -                   

Total 811,409 102,754 - - 914,163 75,478 838,685 914,163 - -               -               -               

Universal Infant Free School Meals

Universal Infant Free School Meals K3FSM P Wilson 45,846          -                    43,483 2,363 - - 45,846 - 45,846 45,846 - Green Green -               -               -               

School Kitchen Unallocated (Capitalised DSG) KLK00 P Wilson 228,804        -                    224,174 4,630 - - 228,804 - 228,804 228,804 - Green Green -               -               -               

Broseley - Asbetos removal, electrics KLK01 P Wilson 23,886          -                    23,765 121 - - 23,886 - 23,886 23,886 - Green Green -               -               -               

Corvedale (aided) - Convert Storeroom KLK02 P Wilson 5,000            -                    5,000 - - - 5,000 - 5,000 5,000 - Green Green -               -               -               

Greenfields - Ventilation Upgrade KLK03 P Wilson 13,946          -                    13,946 - - - 13,946 8,527 5,419 13,946 - Green Green -               -               -               

Longnor - New Kitchen KLK04 P Wilson 25,426          -                    27,792 (2,366) - - 25,426 1,595 23,831 25,426 - Green Green -               -               -               

St John the Baptist, Ruyton X1 Towns - Extend Kitchen KLK05 P Wilson 57,053          -                    57,053 - - - 57,053 - 57,053 57,053 - Green Green -               -               -               

Shifnal - Dishwasher & Electrics KLK06 P Wilson 6,881            -                    12,563 (5,682) - - 6,881 - 6,881 6,881 - Green Green -               -               -               

Wilfred Owen - Dishwasher & Ventilation KLK07 P Wilson 17,000          -                    17,000 - - - 17,000 - 17,000 17,000 - Green Green -               -               -               

Wistanstow - Refurb whole Kitchen KLK08 P Wilson 34,270          -                    32,700 1,570 - - 34,270 - 34,270 34,270 - Green Green -               -               -               

Market Drayton Infants - Fire Doors out of Hall KLK09 P Wilson 26,544          13,272          - 13,272 - - 13,272 4,697 8,575 13,272 - Green Green -               -               -               

Capital Scheme Details page 7 of 13



Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2015/16 - 2018/19

Capital Scheme Details Quarter 1 2015/16

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget

Outturn 

2014/15

£ 

 Budget 

Virements 

Q1

£ 

 Budget 

Inc/Dec 

Q1

£ 

 Reprofile 

to/from 

future years 

Q1

£ 

 Revised 

Budget

 Q1

£ 

 Actual Spend 

26/06/15

£ 

 Spend to 

Budget 

Variance

£ 

 Outturn 

Projection

£ 

 Outturn 

Variance 

Projection

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

 2018/19 

Revised 

Budget

£ 

Oakmeadow - Fire Doors out of Hall KLK10 P Wilson 15,600          -                    15,600 - - - 15,600 - 15,600 15,600 - Green Green -               -               -               

Stoke on Tern - Refurb whole Kitchen KLK11 P Wilson 72,621          -                    78,780 (6,159) - - 72,621 625 71,996 72,621 - Green Green -               -               -               

Bryn Offa - Electrical Work KLK12 P Wilson 4,959            -                    5,000 (41) - - 4,959 4,550 409 4,959 - Green Green -               -               -               

Total 556,856 7,708 - - 564,564 19,994 544,570 564,564 - -               -               -               

Harnessing Technology

Harnessing ICT K36B2 P Wilson Ongoing -                    8,186 - - - 8,186 - 8,186 8,186 - Green Green -               -               -               

Total 8,186 - - - 8,186 - 8,186 8,186 - -               -               -               

Condition

Condition Unallocated KL000 P Wilson Ongoing -                    860,404 (241,713) - - 618,691 - 618,691 618,691 - Green Green 3,432,986     3,432,986     -                   

Market Drayton Jnrs - Re-new Asphalt Roof K3R56 P Wilson 15,042          2,375            12,667 - - - 12,667 7,249 5,418 12,667 - Green Green -                   -                   -                   

Woodfield Infants - refenestration K3RA2 P Wilson 29,409          -                    32,350 (2,941) - - 29,409 29,409 () 29,409 - Green Green -                   -                   -                   

Market Drayton Longlands - re-wire middle school K3RC1 P Wilson 225,418        220,475        4,943 - - - 4,943 - 4,943 4,943 - Green Green -                   -                   -                   

Rushbury Primary Re Roof Pitch Roof K3RD2 P Wilson 62,906          8,200            54,706 - - - 54,706 13,401 41,305 54,706 - Green Green -                   -                   -                   

Albrighton Primary Bring Single Pipe Heating System above Floor K3RE1 P Wilson 92,034          33,245          58,789 - - - 58,789 7,575 51,214 58,789 - Green Green -                   -                   -                   

Bomere Heath Insulate Ceiling Voids K3RE7 P Wilson 19,620          -                    19,620 - - - 19,620 - 19,620 19,620 - Green Green -                   -                   -                   

Bridgnorth Castlefields Replace Windows Toilets & Class 3/4 K3RE8 P Wilson 14,281          13,826          455 - - 455 385 70 455 - Green Green -                   -                   -                   

Crowmoor Primary General Roof Repairs K3RF6 P Wilson 23,453          -                    23,453 - - - 23,453 - 23,453 23,453 - Green Green -                   -                   -                   

Grove School Curtain Walling K3RF9 P Wilson 131,972        68,859          63,113 - - - 63,113 28,228 34,885 63,113 - Green Green -                   -                   -                   

Harlescott Junior Floor Screed Issues & New Flooring K3RG1 P Wilson 15,805          -                    15,805 - - - 15,805 - 15,805 15,805 - Green Green -                   -                   -                   

Kinlet Primary Replace Timber Windows Stone Building K3RG6 P Wilson 3,771            -                    4,867 (1,096) - - 3,771 4,975 (1,204) 3,771 - Green Green -                   -                   -                   

Newtown Primary Hall Double Glazing K3RH5 P Wilson 15,688          -                    32,700 (17,012) - - 15,688 - 15,688 15,688 - Green Green -                   -                   -                   

Oakmeadow Primary Music Area Re-Roofing K3RH7 P Wilson 32,671          21,990          10,681 - - - 10,681 5,855 4,827 10,681 - Green Green -                   -                   -                   

Pontesbury Primary External Wall Repairs K3RH9 P Wilson 12,907          8,654            5,893 (1,640) - - 4,253 4,253 () 4,253 - Green Green -                   -                   -                   

Sheriffhales Primary Secondary Glazing to Classroom & Draught proofingK3RJ4 P Wilson 7,489            -                    7,489 - - - 7,489 4,842 2,647 7,489 - Green Green -                   -                   -                   

Shifnal Primary Replace High Level Window Frames to Hall K3RJ5 P Wilson 27,250          -                    27,250 - - - 27,250 190 27,060 27,250 - Green Green -                   -                   -                   

St Andrew's Nesscliffe Ceilings & Partial Re-Wire K3RJ8 P Wilson 79,911          1,236            29,284 49,391 - - 78,675 - 78,675 78,675 - Green Green -                   -                   -                   

St George's Roofing & Guttering Issues K3RJ9 P Wilson 19,620          -                    19,620 - - - 19,620 - 19,620 19,620 - Green Green -                   -                   -                   

Meole Brace Primary - Re-roof (Southeast) flat roofs K3RK4 P Wilson 66,666          -                    78,480 (11,814) - - 66,666 475 66,191 66,666 - Green Green -                   -                   -                   

Thomas Adams - Replace Science Classroom Windows K3RK9 P Wilson 21,386          -                    21,386 - - - 21,386 - 21,386 21,386 - Green Green -                   -                   -                   

Ellesmere Primary Replace Windows Phase 3 K3RL4 P Wilson 35,695          -                    38,150 (2,455) - - 35,695 - 35,695 35,695 - Green Green -                   -                   

Woodlands - Replace Slate Roof Coverings K3RL6 P Wilson 43,600          -                    43,600 - - - 43,600 - 43,600 43,600 - Green Green -                   -                   -                   

Minsterley - Replace Single Glazed Windows Hall K3RM7 P Wilson 25,086          24,081          - 1,005 - - 1,005 1,006 (1) 1,005 - Green Green -                   -                   

Thomas Adams - Sports Hall Roof K3RN5 P Wilson 53,536          52,309          1,227 - - - 1,227 - 1,227 1,227 - Green Green -                   -                   -                   

Whitchurch Infants Upgrade Water Supply Pipe KL001 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green -                   -                   -                   

Buildwas -  Boiler Replacement KL002 P Wilson 37,605          -                    37,605 - - - 37,605 25,000 12,605 37,605 - Green Green -                   -                   -                   

Weston Rhyn - Upgrade Electrics Phase 1 KL009 P Wilson 16,350          -                    16,350 - - - 16,350 14,596 1,754 16,350 - Green Green -                   -                   -                   

Weston Rhyn - Replace Fire Alarm KL010 P Wilson 11,990          -                    11,990 - - - 11,990 - 11,990 11,990 - Green Green -                   -                   -                   

St Leonards, B'north - Rewire Phase 1 KL012 P Wilson 37,214          -                    32,700 4,514 - - 37,214 - 37,214 37,214 - Green Green -                   -                   -                   

Belvidere Secondary - Replace Curtain Walling KL014 P Wilson 5,429            -                    5,429 - - - 5,429 - 5,429 5,429 - Green Green -                   -                   -                   

Belvidere Primary - Replace Windows & Doors KL015 P Wilson 20,070          4,841            16,959 (1,730) - - 15,229 13,939 1,290 15,229 - Green Green -                   -                   -                   

Shifnal Primary - Reroof Demountable KL016 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green -                   -                   -                   

Crowmoor - Refenestration of 7 Classrooms KL017 P Wilson 59,829          -                    59,829 - - - 59,829 2,708 57,121 59,829 - Green Green -                   -                   -                   

Market Drayton Junior - Boiler & Contols Upgrade KL018 P Wilson 74,605          -                    54,500 20,105 - - 74,605 190 74,415 74,605 - Green Green -                   -                   -                   

Whitchurch Infants - Re-roof Hall KL020 P Wilson 13,962          -                    15,505 (1,543) - - 13,962 12,809 1,153 13,962 - Green Green -                   -                   -                   

Bridgnorth St Leonards - Re-roof Hall KL021 P Wilson 41,993          28,449          15,693 (2,149) - - 13,544 12,426 1,118 13,544 - Green Green -                   -                   -                   

Trinity Ford - Replace Demountable Windows KL023 P Wilson 15,764          14,778          - 986 - - 986 986 () 986 - Green Green -                   -                   

Sundorne Infants - Replace Nursery Windows KL027 P Wilson 9,947            8,796            3,467 (2,316) - - 1,151 1,152 (1) 1,151 - Green Green -                   -                   -                   

Bomere Heath -1st phase re-wire & new ceilings KL028 P Wilson 65,400          -                    65,400 - - - 65,400 - 65,400 65,400 - Green Green -                   -                   -                   

Oakmeadow - Reline Drainage KL029 P Wilson 21,800          -                    21,800 - - - 21,800 7,705 14,095 21,800 - Green Green -                   -                   -                   

Chirbury C.E. Primary School -suspended timber floors KL030 P Wilson 32,700          -                    32,700 - - - 32,700 - 32,700 32,700 - Green Green -                   -                   -                   

Meole Brace Secondary - Re-roof Science Classroom KL031 P Wilson 28,561          -                    38,150 (9,589) - - 28,561 - 28,561 28,561 - Green Green -                   -                   -                   

Belvidere Primary -Window replacements to main school KL032 P Wilson 4,905            -                    4,905 - - - 4,905 - 4,905 4,905 - Green Green -                   -                   -                   

Bridgnorth St Leonards Primary  -Int Quadrangle Fenestration KL033 P Wilson 38,695          -                    43,600 (4,905) - - 38,695 - 38,695 38,695 - Green Green -                   -                   -                   

St Andrews, Shifnal -Localised reroof KL034 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Albrighton - Bolier & Control Upgrade KL035 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Belvidere Secondary - Boiler & Controls Upgrade KL036 P Wilson 93,950          -                    81,750 12,200 - - 93,950 190 93,760 93,950 - Green Green -                   -                   -                   

Burford - Boiler & Controls Upgrade KL037 P Wilson 52,862          -                    52,862 - - - 52,862 - 52,862 52,862 - Green Green -                   -                   -                   

Hinstock -  Part Rewire 1st Phase KL038 P Wilson 17,081          -                    17,440 (359) - - 17,081 - 17,081 17,081 - Green Green -                   -                   -                   

Ludlow Secondary -  Boiler & Controls Upgrade KL039 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Much Wenlock -  Boiler & Controls Upgrade KL040 P Wilson 54,500          -                    54,500 - - - 54,500 190 54,310 54,500 - Green Green -                   -                   -                   

Oldbury Wells East -  Boiler & Controls Upgrade KL041 P Wilson 81,972          -                    81,750 222 - - 81,972 - 81,972 81,972 - Green Green -                   -                   -                   

Shifnal Primary -  Boiler & Control Upgrade KL042 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Tilstock -  Boiler & Controls Upgrade KL043 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Whitchurch Junior -  Boiler & Controls Upgrade KL044 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Farlow - Re-roofing the Main Pitched Roof KL045 P Wilson 65,400          -                    65,400 - - - 65,400 - 65,400 65,400 - Green Green -                   -                   -                   

Brockton - Re-roofing Works to Flat Roof to Main Block KL046 P Wilson 57,113          -                    65,400 (8,287) - - 57,113 650 56,463 57,113 - Green Green -                   -                   -                   

Albrighton - Part Replace Windows & Doors to Lower KS2 KL047 P Wilson 44,724          -                    44,724 - - - 44,724 11,836 32,888 44,724 - Green Green -                   -                   -                   

Albrighton - Repair of Roof & Brickwork to Gas Meter KL048 P Wilson 6,540            -                    6,540 - - - 6,540 - 6,540 6,540 - Green Green -                   -                   -                   

Beckbury School House - Felt Underside of Roof & Replace KL049 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green -                   -                   -                   

Bishops Castle Primary - Replace Windows KL050 P Wilson 38,974          -                    43,600 (4,626) - - 38,974 - 38,974 38,974 - Green Green -                   -                   -                   

St Lawrence, Church Stretton - Replace Demountable Windows KL051 P Wilson 20,712          -                    21,800 (1,088) - - 20,712 - 20,712 20,712 - Green Green -                   -                   -                   

Buildwas - Part Rear Window/Door Replacement to Entrance KL052 P Wilson 8,720            -                    8,720 - - - 8,720 - 8,720 8,720 - Green Green -                   -                   -                   
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Albrighton, St Mary's - Demolition of Disused Brick Chimney and ReinstatementKL053 P Wilson 13,080          -                    13,080 - - - 13,080 - 13,080 13,080 - Green Green -                   -                   -                   

Highley Primary School - Replacement External Doors and Windows KL054 P Wilson 29,977          -                    32,700 (2,723) - - 29,977 - 29,977 29,977 - Green Green -                   -                   -                   

Ludlow Jnr - 2nd Pahse Electrical Rewire KL055 P Wilson 54,500          -                    54,500 - - - 54,500 - 54,500 54,500 - Green Green -                   -                   -                   

Trinity, Ford - Rewire Phase 1 KL056 P Wilson 46,262          -                    54,500 (8,238) - - 46,262 855 45,407 46,262 - Green Green -                   -                   -                   

Mary Webb - Dining Room Roof, Drainage KL057 P Wilson 116,379        -                    119,900 (3,521) - - 116,379 665 115,714 116,379 - Green Green -                   -                   -                   

Meole Brace Secondary - Replacement Windows to Art Room B13 KL058 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green -                   -                   -                   

John Wilkinson Primary - Improvement Storm Drainage to GP Room/Library DemountableKL059 P Wilson 4,360            -                    4,360 - - - 4,360 - 4,360 4,360 - Green Green -                   -                   -                   

Stoke on Tern - Replacement Windows to Rear Elevation KL060 P Wilson 22,522          -                    22,522 - - - 22,522 - 22,522 22,522 - Green Green -                   -                   -                   

Longnor - Rewire Phase 1 KL061 P Wilson 46,284          -                    54,500 (8,216) - - 46,284 760 45,524 46,284 - Green Green -                   -                   -                   

Stiperstones - Repairs to Demountable KL062 P Wilson 5,450            -                    5,450 - - - 5,450 - 5,450 5,450 - Green Green -                   -                   -                   

Bryn Offa - 2nd Phase Electrical Rewire KL063 P Wilson 32,358          -                    54,500 (22,142) - - 32,358 - 32,358 32,358 - Green Green -                   -                   -                   

Sundorne Infant - 2nd Phase Electrical Rewire KL064 P Wilson 32,432          -                    32,700 (268) - - 32,432 5,841 26,591 32,432 - Green Green -                   -                   -                   

Weston Rhyn - 2nd Phase Elecrtical Rewire KL065 P Wilson 32,762          -                    32,700 62 - - 32,762 - 32,762 32,762 - Green Green -                   -                   -                   

St Giles - 1st Phase Rewire KL066 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green -                   -                   -                   

Whixall - Re-Roofing Demountables KL068 P Wilson 36,923          -                    38,951 (2,028) - - 36,923 36,923 () 36,923 - Green Green -                   -                   -                   

Kinlet - Replacement of Rotten Timber Suspended Floor to Old ClassroomKL069 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green -                   -                   -                   

Coleham - External Walls, Windows & Doors KL070 P Wilson 62,402          -                    49,050 13,352 - - 62,402 - 62,402 62,402 - Green Green -                   -                   -                   

Moreton Say - Re-Roofing of Original Main Building KL071 P Wilson 65,400          -                    65,400 - - - 65,400 - 65,400 65,400 - Green Green -                   -                   -                   

Hanwood - External Demountable Repairs - Roofing & Windows KL072 P Wilson 11,336          -                    11,336 - - - 11,336 11,332 4 11,336 - Green Green -                   -                   -                   

Pontesbury - Reroofing the School Hall & Classroom 6 KL073 P Wilson 49,458          -                    43,600 5,858 - - 49,458 570 48,888 49,458 - Green Green -                   -                   -                   

Hope - 1st Phase re-roof of School to include Remedial Drainage Issues/Replace SkylightKL074 P Wilson 65,400          -                    65,400 - - - 65,400 855 64,545 65,400 - Green Green -                   -                   -                   

St Lawrence, Church Stretton - 1st Phase Rewire KL075 P Wilson 49,020          -                    54,500 (5,480) - - 49,020 10,829 38,191 49,020 - Green Green -                   -                   -                   

Highley - 2nd Phase Electrical Rewire KL076 P Wilson 87,190          -                    87,200 (10) - - 87,190 - 87,190 87,190 - Green Green -                   -                   -                   

Beckbury - Ext Decoration of Demountable KL077 P Wilson 5,450            -                    5,450 - - - 5,450 - 5,450 5,450 - Green Green -                   -                   -                   

Minsterley - Phase 2 Replacement Hall Windows KL078 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green -                   -                   -                   

St Peters, Wem - Replace Slate Roof Covering 2 Stoprey Classroom KL079 P Wilson 39,307          -                    39,307 - - - 39,307 400 38,907 39,307 - Green Green -                   -                   -                   

Longnor - Phased Replacement Windows KL080 P Wilson 21,888          -                    21,800 88 - - 21,888 - 21,888 21,888 - Green Green -                   -                   -                   

Whixall - 2nd Phase Rewire KL081 P Wilson 32,630          -                    32,630 - - - 32,630 29,936 2,694 32,630 - Green Green -                   -                   -                   

Stoke on Tern Primary - 1st Phase Rewire KL082 P Wilson 21,800          -                    21,800 - - - 21,800 - 21,800 21,800 - Green Green -                   -                   -                   

Albrighton, St Marys - Part Reroof Infants KL083 P Wilson 65,400          -                    65,400 - - - 65,400 - 65,400 65,400 - Green Green -                   -                   -                   

Mary Webb - English Classrooms Rewiring KL084 P Wilson 54,391          -                    54,391 - - - 54,391 475 53,916 54,391 - Green Green -                   -                   -                   

Belvidere Secondary - Rewire of 2nd Floor KL085 P Wilson 83,028          -                    65,400 17,628 - - 83,028 412 82,616 83,028 - Green Green -                   -                   -                   

St Andrews, Shifnal - Renewal Fan Convectors KL086 P Wilson 25,451          -                    33,300 (7,849) - - 25,451 1,118 24,333 25,451 - Green Green -                   -                   -                   

Shawbury Primary - Re-roofing Hall KL087 P Wilson 18,023          11,391          6,632 - - - 6,632 2,450 4,182 6,632 - Green Green -                   -                   -                   

Thomas Adams Secondary - 1st Phase Rewire of Switch gear & sub mainsKL088 P Wilson 32,768          -                    32,700 68 - - 32,768 - 32,768 32,768 - Green Green -                   -                   -                   

Moreton Say Primary - 1st Phase Rewire & Switch Gear KL089 P Wilson 19,630          -                    21,800 (2,170) - - 19,630 190 19,440 19,630 - Green Green -                   -                   -                   

Prees - 3rd Phase Rewire KL090 P Wilson 32,545          -                    35,815 (3,270) - - 32,545 32,545 () 32,545 - Green Green -                   -                   -                   

Hodnet - 3rd Phase Rewire KL091 P Wilson 43,330          -                    43,330 - - - 43,330 16,000 27,330 43,330 - Green Green -                   -                   -                   

St Martins - 1st phase secondary rewire KL092 P Wilson 55,165          -                    55,165 - - - 55,165 475 54,690 55,165 - Green Green -                   -                   -                   

Alveley - replace rotten timber classroom external doors. KL093 P Wilson 6,540            -                    6,540 - - - 6,540 - 6,540 6,540 - Green Green -                   -                   -                   

Coleham - Reroof pitched roofs phase 2 KL094 P Wilson 105,960        -                    109,000 (3,040) - - 105,960 - 105,960 105,960 - Green Green -                   -                   -                   

St Martins - Replace flat roof covering KL095 P Wilson 75,381          -                    87,200 (11,819) - - 75,381 - 75,381 75,381 - Green Green -                   -                   -                   

Market Drayton Infant - Replace windows and doors Phase 2 KL096 P Wilson 65,400          -                    65,400 - - - 65,400 - 65,400 65,400 - Green Green -                   -                   -                   

Oldbury Wells East - Re-roofing Science Block KL097 P Wilson 70,099          -                    91,560 (21,461) - - 70,099 - 70,099 70,099 - Green Green -                   -                   -                   

Sheriffhales - Roof repairs to demountable KL098 P Wilson 2,180            -                    2,180 - - - 2,180 - 2,180 2,180 - Green Green -                   -                   -                   

St Andrews, Shifnal - Replace Doors KL099 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green -                   -                   -                   

Hadnall - fenestration KL100 P Wilson 46,870          -                    46,870 - - - 46,870 - 46,870 46,870 - Green Green -                   -                   -                   

Lower Heath Primary -  window frames to main building KL101 P Wilson 16,350          -                    16,350 - - - 16,350 - 16,350 16,350 - Green Green -                   -                   -                   

Burford - Rewire 2nd Phase KL102 P Wilson 24,088          -                    27,250 (3,162) - - 24,088 - 24,088 24,088 - Green Green -                   -                   -                   

Newtown CE Primary - Replace timber framed windows to main school.KL103 P Wilson 14,451          -                    19,620 (5,169) - - 14,451 - 14,451 14,451 - Green Green -                   -                   -                   

St Georges - Window fenestration KL104 P Wilson 70,850          -                    70,850 - - - 70,850 - 70,850 70,850 - Green Green -                   -                   -                   

Oxon - Roofing KL105 P Wilson 43,600          -                    43,600 - - - 43,600 - 43,600 43,600 - Green Green -                   -                   -                   

Whixal - Roofing KL106 P Wilson 81,750          -                    81,750 - - - 81,750 - 81,750 81,750 - Green Green -                   -                   -                   

Belvidere School - Reroof Block 1 KL107 P Wilson 64,366          -                    109,000 (44,634) - - 64,366 - 64,366 64,366 - Green Green -                   -                   -                   

Ludlow School - Part Humanities block re roof KL108 P Wilson 86,429          -                    87,200 (771) - - 86,429 - 86,429 86,429 - Green Green -                   -                   -                   

Shifnal Primary - Electrical services, replacement of lighting KL109 P Wilson 22,675          -                    27,250 (4,575) - - 22,675 - 22,675 22,675 - Green Green -                   -                   -                   

Gobowen Primary - Replace kitchen roof KL110 P Wilson 10,595          -                    10,900 (305) - - 10,595 - 10,595 10,595 - Green Green -                   -                   -                   

Welshampton - Replace windows KL111 P Wilson 16,181          -                    16,350 (169) - - 16,181 - 16,181 16,181 - Green Green -                   -                   -                   

St Giles - Reroof 2 no. demountables KL112 P Wilson 44,739          -                    43,600 1,139 - - 44,739 - 44,739 44,739 - Green Green -                   -                   -                   

Hinstock - Demountable windows KL113 P Wilson 13,080          -                    13,080 - - - 13,080 - 13,080 13,080 - Green Green -                   -                   -                   

Bishops Castle CC - Hall re fenestration KL114 P Wilson 82,125          -                    87,200 (5,075) - - 82,125 - 82,125 82,125 - Green Green -                   -                   -                   

Tilstock - Rewire Phase 1 KL115 P Wilson 30,000          -                    - 30,000 - - 30,000 - 30,000 30,000 - Green Green -                   -                   -                   

Grove Curtain Walling - Final Phase KL116 P Wilson 80,000          -                    - 80,000 - - 80,000 - 80,000 80,000 - Green Green -                   -                   -                   

Welshampton - Replace Heating System KL117 P Wilson 10,000          -                    - 10,000 - - 10,000 - 10,000 10,000 - Green Green -                   -                   -                   

Cockshutt - Reroof Demountable KL118 P Wilson 20,000          -                    - 20,000 - - 20,000 - 20,000 20,000 - Green Green -                   -                   -                   

Gobowen - Rewire Phase 1 KL119 P Wilson 30,942          -                    - 30,942 - - 30,942 - 30,942 30,942 - Green Green -                   -                   -                   

West Felton - Rewire Phase 1 KL120 P Wilson 21,815          -                    - 21,815 - - 21,815 - 21,815 21,815 - Green Green -                   -                   -                   

Cheswardine - Rewire Phase 1 KL121 P Wilson 30,000          -                    - 30,000 - - 30,000 - 30,000 30,000 - Green Green -                   -                   -                   

Lower Heath - Rewire Phase 1 KL122 P Wilson 21,528          -                    - 21,528 - - 21,528 - 21,528 21,528 - Green Green -                   -                   -                   

Ludlow Secondary - Rewire Phase 1 KL123 P Wilson 30,000          -                    - 30,000 - - 30,000 - 30,000 30,000 - Green Green -                   -                   -                   

Wistanstow - Rewire Phase 1 KL124 P Wilson 20,000          -                    - 20,000 - - 20,000 - 20,000 20,000 - Green Green -                   -                   -                   

Total 5,456,214 (60,000) - - 5,396,214 364,849 5,031,365 5,396,214 - 3,432,986     3,432,986     -               
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Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2015/16 - 2018/19

Capital Scheme Details Quarter 1 2015/16

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 

 Previous 

Years Spend

£ 

 Revised 

Budget

Outturn 

2014/15

£ 

 Budget 

Virements 

Q1

£ 

 Budget 

Inc/Dec 

Q1

£ 

 Reprofile 

to/from 

future years 

Q1

£ 

 Revised 

Budget

 Q1

£ 

 Actual Spend 

26/06/15

£ 

 Spend to 

Budget 

Variance

£ 

 Outturn 

Projection

£ 

 Outturn 

Variance 

Projection

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

 2018/19 

Revised 

Budget

£ 

Fire Safety Schemes

Fire Safety - Unallocated KLF00 P Wilson Ongoing -                    326,943 (30,356) - - 296,587 - 296,587 296,587 - Green Green -               -               -               

Fire Safety - Woodlands (Wem) K3V42 P Wilson 79,801          47,259          22,197 10,345 - - 32,542 - 32,542 32,542 - Green Green -               -               -               

Fire Safety - Radbrook K3V45 P Wilson 20,006          -                    19,468 538 - - 20,006 18,557 1,449 20,006 - Green Green -               -               -               

Fire Safety - Shifnal Primary K3V46 P Wilson 46,387          -                    27,529 18,858 - - 46,387 3,297 43,090 46,387 - Green Green -               -               -               

Fire Safety - Whitchurch Infants K3V47 P Wilson 24,292          -                    23,677 615 - - 24,292 24,620 (328) 24,292 - Green Green -               -               -               

Fire Safety - Shifnal St Andrews KLF01 P Wilson -                    -                    - - - - - 638 (638) - - Green Green -               -               -               

Fire Safety - Sundorne Infant KLF02 P Wilson -                    -                    - - - - - 638 (638) - - Green Green -               -               -               

Fire Safety - Oswestry Meadows KLF03 P Wilson -                    -                    - - - - - 495 (495) - - Green Green -               -               -               

Fire Safety - Belvidere Primary KLF04 P Wilson -                    -                    - - - - - 536 (536) - - Green Green -               -               -               

Fire Safety - Alveley Primary KLF05 P Wilson -                    -                    - - - - - 401 (401) - - Green Green -               -               -               

Fire Safety - Minsterley Primary KLF06 P Wilson -                    -                    - - - - - 426 (426) - - Green Green -               -               -               

Total 419,814 - - - 419,814 49,608 370,206 419,814 - -               -               -               

Special Education Needs -               

Schools Access Initiative Unallocated KLD00 P Wilson Ongoing -                    236,038 - - - 236,038 - 236,038 236,038 - Green Green -               -               -               

Kettlemere Centre - Lakelands K3CX0 P Wilson 1,014,540     832,426        182,114 - - - 182,114 73,137 108,977 182,114 - Green Green -               -               -               

Woodlands Outreach Int Works K3CX9 P Wilson 15,349          2,340            13,009 - - - 13,009 - 13,009 13,009 - Green Green -               -               -               

Total 431,161 - - - 431,161 73,137 358,024 431,161 - -               -               -               

Devolved Formula Capital & UIFSM - Allocated by schools P Wilson Ongoing 2,121,277 (50,462) 7,241 - 2,078,056 198,528 1,879,528 2,078,056 - Green Green -               -               -               

Total Learning & Skills 12,335,697 - 7,241 - 12,342,938 966,045 11,376,893 12,342,938 - 5,228,259 7,666,783 -

Total Children's Services 12,418,468 - 7,241 - 12,425,709 966,045 11,459,664 12,425,709 - 5,228,259 7,666,783 -

Resources & Support

Customer Care & Support Services

Property Services

Mardol House Acquisition KRP02 S Jackson 4,160,000     4,160,000     1,000 (1,000) - - - - - - - Green Green -                   -                   -                   

Mardol House Adaptation and Refit KRP03 S Jackson 3,640,000     167,641        3,410,929 1,000 - - 3,411,929 1,067,466 2,344,463 3,411,929 - Green Green 60,430          -                   -                   

Total 3,411,929 - - - 3,411,929 1,067,466 2,344,463 3,411,929 - 60,430          -                   -                   

Estates & Facilities - Energy & Sustainability

Shawbury St Marys Solar PV KRV01 S Law 66,548          193               66,355 - - - 66,355 - 66,355 66,355 - Green Green -                   -                   -                   

Highley Primary Solar PV KRV02 S Law 52,800          - - 52,800 - 52,800 - 52,800 52,800 - Green Green -                   -                   

Bishops Castle Primary Solar PV KRV03 S Law 43,900          - - 43,900 - 43,900 - 43,900 43,900 - Green Green -                   -                   

Weston Rhyn Primary Solar PV KRV04 S Law 38,320          - - 38,320 - 38,320 - 38,320 38,320 - Green Green -                   -                   

St Peters Primary Solar PV KRV05 S Law 47,500          - - 47,500 - 47,500 - 47,500 47,500 - Green Green -                   -                   

Harlescott Junior Solar PV KRV06 S Law 50,250          - - 50,250 - 50,250 - 50,250 50,250 - Green Green -                   -                   

Mount Pleasant Primary Solar PV KRV07 S Law 47,200          - - 47,200 - 47,200 - 47,200 47,200 - Green Green -                   -                   

Total 66,355 - 279,970 - 346,325 - 346,325 346,325 - -                   -                   -                   

Estates & Facilities - Small Holdings

The Clamp - Smallholding Refurbishment KCS03 S Law 149,940        6,207            143,733 - - - 143,733 - 143,733 143,733 - -                   -                   -                   

Total 143,733 - - - 143,733 - 143,733 143,733 - -                   -                   -                   

Estates & Facilities - Gypsy Sites

Gypsy Site - Park Hall, Oswestry K6T01 S Law 520,000        434,784        85,216 - - - 85,216 - 85,216 85,216 - Green Green - - -

Gypsy Site - Long Lane, Craven Arms K6T02 S Law 311,999        267,595        44,404 - - - 44,404 - 44,404 44,404 - Green Green - - -

Gypsy Site - Manor House Lane K6T03 S Law 607,475        309,076        298,399 - - - 298,399 155,798 142,601 298,399 - Green Green - - -

Gypsy Sites - Whittington Phase 2 K6T04 S Law 677,220        352,234        324,986 - - - 324,986 79,163 245,823 324,986 - Green Green - - -

Gypsy Sites - Craven Arms  Phase 2 K6T05 S Law 483,729        331,027        152,702 - - - 152,702 43,675 109,027 152,702 - Green Green - - -

Total 905,707 - - - 905,707 278,636 627,071 905,707 - -                   -                   -                   

Total Customer Care & Support Services 4,527,724 - 279,970 - 4,807,694 1,346,102 3,461,592 4,807,694 - 60,430 - -

Legal Strategy & Democratic

Elections

A3 Forms Hardware Funding KLG02 S Ijewsky 29,358          11,330          18,028 - - - 18,028 6,844 11,184 18,028 - Green Green - - -

Total 18,028 - - - 18,028 6,844 11,184 18,028 - - - -

Total Resources & Support 4,545,752 - 279,970 - 4,825,722 1,352,946 3,472,776 4,825,722 - 60,430 - -

Total General Fund Capital Programme 58,678,695 - 590,517 (2,220,000) 57,049,212 6,123,970 50,924,107 57,049,212 - 33,283,905 24,279,783 70,000

Capital Scheme Details page 10 of 13



Appendix 1 - Capital Scheme Details

Shropshire Council - Capital Programme 2015/16 - 2018/19

Capital Scheme Details Quarter 1 2015/16

Scheme Description Code
Project 

Manager

 Total 

Approved 

Scheme 

Budget

£ 
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£ 
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Budget
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2014/15

£ 

 Budget 

Virements 

Q1

£ 
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£ 

 Reprofile 

to/from 
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Q1

£ 
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 Q1

£ 

 Actual Spend 
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£ 
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£ 

 Outturn 
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£ 

 Outturn 
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Projection

£ 

RAG Status 

Scheme on 

Budget

RAG Status 

Scheme 

Progress

Note
 2016/17 

Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

 2018/19 

Revised 

Budget

£ 

Housing Revenue Account

Major Repairs Programme - SC Contracts

Housing Major Repairs Programme K5P01 A Begley Ongoing 159,359 - - - 159,359 - 159,359 159,359 - Green Green 3,600,000 3,550,000 -

Disabled Adaptations K5P24 A Begley Ongoing 12,863 - - - 12,863 - 12,863 12,863 - Green Green - - -

Heating/Kitchen Void Works K5P44 A Begley Ongoing 19,858 - - - 19,858 - 19,858 19,858 - Green Green - - -

Asbestos Removal K5P45 A Begley Ongoing 53,914 - - - 53,914 2,225 51,689 53,914 - Green Green - - -

Total 245,994 - - - 245,994 2,225 243,769 245,994 - 3,600,000     3,550,000     -                   

Major Repairs Programme - STAR Housing Contracts

STAR  Rewires K5R02 A Begley 800,001        467,827        332,174 - - - 332,174 68,373 263,801 332,174 - Green Green -                   -                   -                   

STAR  Electrical Remedial Works K5R04 A Begley 609,316        352,892        256,424 - - - 256,424 39,289 217,135 256,424 - Green Green -                   -                   -                   

STAR  Roofing K5R05 A Begley 550,000        206,028        343,972 - - - 343,972 - 343,972 343,972 - Green Green -                   -                   -                   

STAR  Major Works K5R06 A Begley 345,091        178,471        166,620 - - - 166,620 21,412 145,208 166,620 - Green Green -                   -                   -                   

STAR  Kitchens & Bathrooms K5R07 A Begley 1,505,800     1,055,800     450,000 - - - 450,000 8,704 441,296 450,000 - Green Green -                   -                   -                   

STAR  Fire Safety Works K5R08 A Begley 244,000        96,756          147,244 - - - 147,244 11,380 135,864 147,244 - Green Green -                   -                   -                   

STAR  One Off Doors K5R09 A Begley 50,000          33,782          16,218 - - - 16,218 5,123 11,095 16,218 - Green Green -                   -                   -                   

STAR  External Doors K5R11 A Begley 218,000        975               217,025 - - - 217,025 - 217,025 217,025 - Green Green -                   -                   -                   

STAR  External Wall Insulation K5R12 A Begley 900,000        6,395            893,605 - - - 893,605 142,606 750,999 893,605 - Green Green -                   -                   -                   

STAR  Disabled Aids & Adaptations K5R13 A Begley 500,001        236,076        263,925 - - - 263,925 41,245 222,680 263,925 - Green Green -                   -                   -                   

STAR Heating Insulation Works (Liberty) K5R14 A Begley 1,750,000     819,652        930,348 - - - 930,348 123,150 807,198 930,348 - Green Green -                   -                   -                   

STAR Sewage Treatment Works KSH01 A Begley 70,000          -                    70,000 - - - 70,000 - 70,000 70,000 - Green Green -                   -                   -                   

STAR Asbestos Removal KSH02 A Begley 200,000        -                    200,000 - - - 200,000 10,850 189,150 200,000 - Green Green -                   -                   -                   

STAR Kitchens & Bathrooms Voids KSH03 A Begley 250,000        -                    250,000 - - - 250,000 24,717 225,283 250,000 - Green Green -                   -                   -                   

STAR Oswestry Castlefields Regeneration KSH04 A Begley 150,000        -                    150,000 - - - 150,000 - 150,000 150,000 - Green Green -                   -                   -                   

Total 4,687,555 - - - 4,687,555 496,850 4,190,705 4,687,555 - - - -

New Build Programme

Housing New Build Programme - Phase 1 K5NB1 A Begley 7,396,340     6,773,862     621,268 - 1,210 - 622,478 248,784 373,694 622,478 - Green Green -                   -                   -                   

Housing New Build Programme - Phase 2 KSNB2 A Begley 2,600,000     -                    2,357,000 - - - 2,357,000 7,387 2,349,613 2,357,000 - Green Green 243,000        -                   -                   

Total 2,978,268 - 1,210 - 2,979,478 256,171 2,723,307 2,979,478 - 243,000        -                   -                   

Total Housing Revenue Account 7,911,817 - 1,210 - 7,913,027 755,246 7,157,781 7,913,027 - 3,843,000 3,550,000 -

Total Capital Programme 66,590,512 - 591,727 (2,220,000) 64,962,239 6,879,215 58,081,888 64,962,239 - 37,126,905 27,829,783 70,000

- - - -
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Appendix 1 - Capital Programme Financing
Shropshire Council - Capital Programme 2015/16 - 2018/19

Financing

 B/F Budget 

2015/16

£ 

 Budget 

Virements 

Q1

£ 

 Budget 

Inc/Dec 

Q1

£ 

 Reprofile to/from 

future years 

Q1

£ 

 Revised Budget 

Q2

 15/16

£ 

 2016/17 Revised 

Budget

£ 

 2017/18 

Revised 

Budget

£ 

 2018/19 

Revised 

Budget

£ 

Self Financed Prudential Borrowing 3,111,929 - - - 3,111,929 60,430 - -

Government Grants

Department for Transport 18,124,000 - - - 18,124,000 16,750,000 16,293,000 -

Department for Health - Social Care Capital Grant 776,000 - - - 776,000 - - -

Department for Health - Disabled Facilities Grants 1,379,128 - - - 1,379,128 - - -

Department for Education

- Condition Capital Grant 3,432,986 - - - 3,432,986 3,432,986 3,432,986 -

- Basic Need Capital Grant 1,709,784 - - - 1,709,784 1,795,273 1,784,013 -

- Devolved Formula Capital 2,012,814 - 7,431 - 2,020,245 - - -

HCA - Travellers 905,707 - - - 905,707 - - -

BDUK - Broadband 4,234,554 - - - 4,234,554 - - -

Environment Agency 752,905 - 70,000 - 822,905 102,000 70,000 70,000

DEFRA - - 5,708 - 5,708 - - -

Local Enterprise Partnership (LEP) Fund 25,601 - - - 25,601 -

33,353,479 - 83,139 - 33,436,618 22,080,259 21,579,999 70,000

Other Grants

English Heritage 2,062 - - - 2,062 - - -

Natural England 84,022 - - - 84,022 - - -

Sports England - - 5,987 - 5,987 - - -

Other Grants 553,550 - - - 553,550 - - -

639,634 - 5,987 - 645,621 - - -

Other Contributions

Section 106 48,569 - 163,619 - 212,188 - - -

Other Contributions 49,109 - 9,202 - 58,311 - - -

97,678 - 172,821 - 270,499 - - -

Revenue Contributions to Capital 3,034,127 - 49,810 (120,000) 2,963,937 370,000 250,000 -

Major Repairs Allowance 5,777,757 - - - 5,777,757 3,600,000 3,550,000 -

Corporate Resources (expectation - Capital Receipts 

only)

20,575,908 - 279,970 (2,100,000) 18,755,878 11,016,216 2,449,784 -

Total Confirmed Funding 66,590,512 - 591,727 (2,220,000) 64,962,239 37,126,905 27,829,783 70,000
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Appendix 1 - Capital Programme Financing
Shropshire Council - Capital Programme 2015/16 - 2018/19

Funding changes - Quarter 1

Budget Increase/Decrease 2015/16 2016/17 2017/18 2018/19 Details

Government Grant

Department for Education - DFC 7,431

Environment Agency 70,000 70,000 70,000 70,000

DEFRA 5,708

Total Government Grants 83,139 70,000 70,000 70,000

Other Grants

Sports England 5,987 Increase in funding to Outdoor Recreation project

Total Other Grants 5,987 - - -

Other Contributions

Section 106 163,619 S106 funding for Affordable Housing, Highways and Play Schemes.

Other Contributions 9,202 Contributions to Highways and Housing Schemes

Total Other Contributions 172,821 - - -

Revenue Contributions to Capital 49,810 250,000 250,000

Capital Receipts 279,970

591,727 320,000 320,000 70,000

- - - -

Re-profiling

Commissioning

Outdoor Recreation (50,000) 50,000

Infrastructure & Growth - Growth Point (1,500,000) 1,500,000

Planning Policy - Affordable Housing (120,000) 120,000

(1,670,000) 1,670,000 - -

Adult Services

Social Care (550,000) 550,000

(550,000) 550,000 - -

(2,220,000) 2,220,000 - -

£0.55m has been re-profiled on the next 3 supported living bungalow 

schemes, as these will now not be delivered until 2016/17.

Additional grant for school that was planned to have transferred to an 

Academy, but transfer did not take place.

New Homes bonus funding to a new Shropshire Countywide Empty 

Property Incentive Grant scheme.

Delayed start to Drapers Almshouses scheme means only 50% of the 

funding will now be drawn down in 2015/16.

Scheme yet to be agreed, so re-profiled as will now not be delivered in 

2015/16.

New funding for Shropshire Slow the Flow Project.

£0.5m on Shrewsbury Growth Point pending outcome of Service re-design 

and decision on priority projects to be taken forward. £1m on Shrewsbury 

Flaxmill project as terms of land transfer to English Heritage are yet to be 

agreed and timetable for delivery of the scheme; as a result Shropshire 

Council's grant funding to the scheme is unlikely to be drawn down this 

financial year.
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