

SHROPSHIRE AFFORDABLE HOUSING ALLOCATION POLICY AND SCHEME REVIEW 2012 - 13

	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan-13	Feb-13	Mar-13	Apr-13	May-13
Prepare Draft Shropshire Alloc Scheme															
Agree for Consultation															
Consultation															
Integrate appropriate feedback															
Adopt New Scheme															
Implement New Scheme															
Develop Communication Plan*															
Communication Plan - Implement															

* Communication Plan to include preparation of a Scheme Summary and easyread version of the new Policy, and Scheme and briefing sessions with key stakeholders / advocacy groups.