

ROW Improvement Plan review and development

Action	Timescale	Responsibility	Partners
Set up Working Group with representatives from LAF	Jan-17	CF	
Draft review for consultation	Jan-17	CF	OP Team
Consultation on current strategy and successes and issues from past 10 years. Future priorities. Including user and Town and Parish Council Surveys	Feb 2017 to June 2017	CF	User Forums, AONB Partnership, partner organisations
Consultation with owners and managers of land with PRow	Feb 2017 to June 2017	CF	NFU, CLA, SWT, NE, FC, NT
Formal feedback from LAF and Scrutiny Committees	Jun-17	CF	LAF and Scrutiny Committee
Publish review of 2008-18 Strategy	Jul-17	CF	
Assessment of Public Rights of Way and UCR network- Definitive Map, promoted routes, opportunities to further enhance	Jul-17	SB	
Strategic review and consideration of upcoming legislative changes and resources	Jul-17	SB	Legal Dept.
Agree new vision statement	Sep-17	CF	LAF
Publish draft plan	Sep-17	CF	
Consultation- users, businesses, landowners, Scrutiny Committee	Oct-17	CF	
Report to Cabinet	Nov-17	GC	
Publish Final ROWIP	Dec-17	CF	
Sign off by Full Council	Dec-17	GC	