

## Cornovii Developments Limited Update Report

**Responsible Officer** Jane Trethewey

e-mail:	Jane.trethewey@shropshire.ov.uk
---------	---------------------------------

### 1. Synopsis

The purpose of this report is to update the Housing Supervisory Board on the progress of Cornovii Developments Limited against its approved 10-year Business Plan. The report shown at Appendix A provides detail of the Company's activity to the end of December 2022.

### 2. Executive Summary

- 2.1. The report in Appendix A provides the Housing Supervisory Board with an update from Cornovii Developments (CDL) on the Company's progress against the Business Plan which was approved by the Housing Supervisory Board on 31 March 2022.
- 2.2. The quarterly monitoring report provides detail on the progress against the approved Business Plan, giving updates on the Company's approved schemes at Ellesmere Wharf and Ifton Heath, to include investment in contractors and sub-contractors from a Shropshire postcode, detail of average EPC and carbon savings, employment and training opportunities created through CDL activity and number of educational settings supported by CDL.

### 3. Recommendations

- 3.1. That the Housing Supervisory Board receives the CDL Quarterly Monitoring Report in accordance with the terms of the Shareholder Agreement

## **REPORT**

### **4. Risk Assessment and Opportunities Appraisal**

- 4.1. A Risk Register is monitored by the Homes and Communities Team along with the CDL Monitoring Board. The Register covers the risks for the Council in its capacity of single shareholder of CDL.

### **5. Financial Implications**

- 5.1. The CDL developments schemes are being delivered within the terms of the approved Shareholder Agreement and loan funding arrangements.

### **6. Climate Change Appraisal**

- 6.1. All homes at Ifton Heath will have an EPC rating of A (SAP 2012) compared to building regulations that require an EPC rating of C, producing a carbon saving of 2.90 tonnes per year in comparison to a property with an EPC rating of C.
- 6.2. All new homes at Ellesmere Wharf will have an EPC rating of A (SAP 2012) producing a carbon saving of 2.93 tonnes per year in comparison to a property with an EPC rating of C.
- 6.3. The homes at Ellesmere Wharf do not benefit from any additional carbon off-setting measures over and above the landscaping measures approved at planning. The Ifton site is to benefit from the planting of additional trees.
- 6.4. At Ellesmere Wharf and Ifton Heath developments the flood risk assessment undertaken for demonstrated that there is no risk of a 1 in 100 + 30year flood event, which was also demonstrated by the Engineer's drainage calculations. Rainwater goods have been sized by the Architect to capacities required by Building Regulations. The homes at Ellesmere Wharf scheme are generally situated on a NE/SW axis, with principal rooms situated in that axis, to prevent extreme heating and extreme cooling. Ifton Heath plots 1-17 are situated on a NW/SE axis, with principal rooms situated on that axis. All other plots are on a NE/SW axis, however, all principal rooms are positioned to limit solar gain and heat loss.

### **7. Background**

- 7.1. In accordance with the terms of the Shareholder Agreement CDL is required to report to the Shareholder via the Housing Supervisory Board at quarterly intervals in the operations and performance of the Company in meeting unmet housing need and on the objectives contained within the Business Plan, and otherwise keep the Shareholder informed of the progress of the Company.

- 7.2. On 31 March 2022 the Housing Supervisory Board approved CDL's 10-year Business Plan which set out its aims to deliver 728 homes over the plan period. The current forecast estimates delivery of 736 homes.
- 7.3. To date CDL has completed 33 new homes at its development, The Frith. CDL is currently onsite at Ifton Heath and Ellesmere Wharf with 58 homes under construction. The quarter 3 forecast estimates 19% of the 736 homes to be delivered will be affordable. This compares with a planned amount of 19% (138/728)
- 7.4. Through its Social Value objectives CDL is meeting targets set by its Board of Directors to invest in local contractors and subcontractors, offer employment and training opportunities, and to support, by its activities, educational settings within the locality of its development sites.
- 7.5. As part of its contract requirements, CDL expects its contractors to provide training and development opportunities. On CDL's active sites, Ifton and Ellesmere six apprentices have been supported to date. Further to this CDL are also supporting educational settings within the localities of their developments, in Ellesmere, CDL will be engaging with Welshampton Primary School and in Ifton Heath CDL and the contractor are currently engaging with St Martins School.

## **8. Additional Information**

- 8.1. The progress of CDL against its Business Plan continues to be satisfactory.
- 8.2. The performance of CDL is also monitored by the Council's Homes and Communities Team, with further oversight being provided the CDL Monitoring Board, formed of a group of Officers from various departments across the Council.

## **9. Conclusions**

- 9.1. The Housing Supervisory Board is asked to receive the CDL update report on the Company's delivery against its Business Plan and note its progress in respect of its approved schemes at, Ellesmere Wharf and Ifton Heath.

**List of Background Papers (This MUST be completed for all reports, but does not include items containing exempt or confidential information)**

**Cabinet Member (Portfolio Holder)**

Cllr Dean Carroll - Portfolio Holder for Growth and Regeneration

Cllr Robert Macey - Chair of Housing Supervisory Board

**Local Member**

N/A

**Appendix A - CDL update report**