

Project Highlight Report

Pensions Board



Project Name:	Pensions Dashboard	Report Number:	002
Period	October 2024	Date Completed:	22/10/2024
Completed By:	Jake Glover Senior Pensions Project Officer		

TREND SINCE LAST REPORT	Green
CURRENT STATUS	Green
EXPECTED STATUS AT NEXT REVIEW	Green

Progress so far The following activities have taken place:	Planned work for next month and beyond Activities planned for November are:
<ul style="list-style-type: none"> • An ISP (Integrated Service Provider) has been procured and signed off by Legal. Implementation will commence January 2025 • Vicky, Pensions Admin Manager and Jake, Senior Pensions Project Officer to finalise documentation for the Member Data Tools procurement and instruct Procurement to upload these to Delta, the Council’s online tender portal. 	<ul style="list-style-type: none"> • Member Data Tools Invitation to Further Competition to run until 28th November for providers to submit bids for each lot. • Risks, Issues and Decisions to be reviewed at November project catch-up.

