

Inspire to Learn Service Transition Plan

	Original Proposal		Method	Revised Transfer Date	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16
School Library Service	November 2014	→	Secondment	June 2015	Staff consultation & HR process			Start in ip&e										
Shropshire Music Service	November 2014	→	Secondment	June 2015	Staff consultation & HR process			Start in ip&e										
Schools Financial Services	None	→	Secondment	June 2015	Staff consultation & HR process			Start in ip&e										
Schools IT Support Service	None	→	Secondment	June 2015	Staff consultation & HR process			Start in ip&e										
Education Access Service	December 2014	→	Secondment	September 2015	Staff consultation & HR process for transfer to ip&e						Start in ip&e							
Information, Advice & Guidance	December 2014	→	Secondment	September 2015	Staff consultation & HR process for transfer to ip&e						Start in ip&e							
Governor Services	March 2015	→	Secondment	September 2015	Staff consultation & HR process for transfer to ip&e						Start in ip&e							

Fully Traded Services	Traded & Part Commissioned Services	Commissioned Services
School Library Service	Education Access	Educational Psychology Service
Shropshire Music Service	Information, Advice & Guidance	HR Advice
Shire Services	Governor Services	Employment Services
Schools Financial Services	Education Improvement Service	Payments & Income Team
	Schools IT Services	Property Services
		Audit Services
		Risk & Insurance
		Occupational Health & Safety