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Introduction: 
 
The Shropshire Local Area SEND inspection took place in January 2020.  Inspectors identified a number of challenges that must be overcome 
to secure necessary improvements which will lead to better outcomes for Shropshire children and young people with SEND.  
 
The outcome of the inspection is that the Shropshire local area has been requested to produce a Written Statement of Action (WSoA).  We 
recognise the concerns highlighted through the inspection and, in particular, senior leaders within the Shropshire, Telford and Wrekin Clinical 
Commissioning Group (CCG) acknowledge that much of the concern during the inspection about a lack of appropriate and timely action by the 
Shropshire CCG, was reasonable. 
 
The WSoA will focus on the following 6 areas of significant concern identified during the Local Area SEND inspection:  

 
1. Inconsistent strategic leadership and weak strategic planning across the area, most notably in the CCG, including the ineffective use of 

data to accurately commission and plan services 
2. The lack of inclusion of health services’ input into the area’s SEND action plan 
3. Significant waiting times for large numbers of children and young people on the ASD and ADHD diagnostic pathways 
4. Significant waiting times for those needing assessment and treatment from the speech and language therapy service 
5. Inconsistency in the quality of input from education, health and care into EHC assessment and planning 
6. The high rate of exclusions for children and young people with an EHC plan and the high rate of repeat fixed-term exclusions for those 

receiving SEND support. 
 
Our WSoA identifies those actions that the partnership will take to secure improvements, how we will measure our success and what difference 
we expect our actions to make to the Shropshire SEND community.  However, we recognise that this is not a finished product.  We aim to 
make this a dynamic process that is responsive to the changing needs of the Shropshire SEND Community and we anticipate the need to 
develop and refine our actions as we progress on our journey to secure improvement. We will therefore produce an annual report to share the 
success of the actions that we have taken; identify any new challenges and highlight any changes that we believe are necessary to secure the 
impact that we are aiming to achieve.  We will update the WSoA annually to reflect the dynamic nature of the work being undertaken.  
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Shropshire Council and Shropshire, Telford and Wrekin (STW) CCG are jointly responsible for submitting the WSoA.  We will work with our 
Parent Carer Forum (PACC) and our schools, colleges, health providers and other stakeholders to collegiately own the plan and we will use the 
principles of joint working and co-production to address all areas of weakness. 
 
Joint working will mean that Shropshire Council and STW CCG commit to a shared vision for the Shropshire SEND community and accept 
equal responsibility for delivering the agreed outcomes for children and young people with SEND.  Embedding co-production means that the 
voice of the Shropshire SEND Community will be present in all strategic discussions that will impact on this community.  Representatives from 
the Shropshire SEND Community will sit alongside statutory leadership, to inform and shape strategic planning from the earliest point.  We will 
set the agenda together and agree what needs to be talked about, what are the important issues and what we need to achieve.  We will put in 
place the necessary structures so that this ethos of joint working and co-production will be present throughout the Shropshire SEND system 
and will be reflected in the experience of individual children, young people and families so that they are empowered to be fully involved in 
planning how their support will be delivered and what outcomes will be achieved. 
 
The inspection also identified many strengths and we recognise there are existing ongoing priorities which require further action so that we can 
build on, secure and embed the good practice that already exists across Shropshire and which support Shropshire children and young people 
with SEND to secure exceptional outcomes in some areas.  We will therefore continue to develop our action plan based on our SEND Strategy 
and our self- assessment alongside those actions identified within the WSoA.  

 

 

Karen Bradshaw DCS (Shropshire Council) David Evans (CEO Shropshire Telford and Wrekin CCG) 

 

 

 

 
Claire Parker DoP (CCG) Zara Bowden (PACC) Councillor Ed Potter       
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Our Strategic Aim:  
Our SEND strategy was refreshed in 2019.  Our strategy has grown from the collective voices of our SEND community and 
supports all partners to work together to achieve our shared priorities for development.  We aim to work together so that the 
aspiration of our children and young people becomes not only a possibility for some but the expectation for all… 
  
‘’Shropshire children and young people with SEND to be healthy, happy and safe, and able to achieve their potential to lead a 
fulfilling life. We want them to have, and to expect, the same opportunities in life as other children and young people. We will 
achieve this by understanding what children and young people need, working in partnership and with children and young people to 
meet that need, and measuring our success by whether we achieve a ‘dream life’ for children and young people with SEND’’ 
(Shropshire SEND Strategy 2019)  

 
 
Statement of Intent: 
As equal partners we are committed to addressing our shortcomings and will work with practitioners and leaders from across 
education, health and social care, as well as parent carers and young people and the voluntary sector to: 
 

• address all six of the areas identified by the inspectors as being of significant concern 

• agree a realistic but ambitious timeframe to secure improvement 

• build on, achieve and embed our vision so that children and young people with SEND can have and expect the same 
opportunities in life as others.  

 
To achieve this we will: 

• commit to identify and understand the challenges that we face across the local area 

• secure the commitment and support of decision makers to overcome these challenges 
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• embed co-production across all aspects of our work, including the development, implementation and monitoring of the WSoA, 

so that parent carers and children and young people with SEND are recognised as equal partners in this work and are fully 

involved in decision making 

• challenge preconceived expectations where these may place a ceiling on what can be achieved 

• embrace new ways of working to support innovative practice  

• work in partnership across all services, promoting transparency and consistency in decision making and delivery of support 

• commit to the principles of personalisation and embed these across all aspects of SEND commissioning so that the Shropshire 

SEND system is informed by accurate data; can effectively respond to local need; provide a diversity of choice, is financially 

sustainable and makes best use of all resources available. 

 

We recognise that SEND is everybody’s business and the priorities within our WSoA will be the responsibility of all partners and 

stakeholders who make up the Shropshire local area.  

 
 
Our progress:  
 
Since the local area inspection we have continued to work on our SEND priorities and have made a good start addressing the 
concerns identified by Ofsted/CQC in January 2020.  
 
However, our progress has been impacted by the challenging situation presented by the current pandemic.  The Ofsted/CQC letter 
was finalised during the ‘lockdown’ period and this has impacted on how quickly we have been able to respond to the findings of 
the inspection as well as the nature of that response.  Lockdown has meant that we have not been able to hold engagement 
events, public consultations and workshops in a way that we would have in the past.  In addition our resources have been focussed 
both on the prevention of the spread of the virus and the emerging safeguarding and mental health concerns surrounding children 
and young people as a result of a prolonged period of the enforced isolation.  Despite the difficulties presented by the pandemic we 
have been able to make accelerated progress in many areas.  New ways of working have reduced barriers and improved 
communication; strengthened partnerships; enabled innovative practice and supported cross service problem solving.  
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Since the inspection we have reflected on our perceived strengths and areas of concern.  We recognise that there was an 
imbalance in our partnerships and that partners did not share a unified vision for SEND.  We have therefore reviewed our strategic 
direction to ensure that our longer-term priorities are the right priorities as we move forward and that there is shared ownership of 
the SEND agenda and a mutual understanding of our responsibilities to the Shropshire SEND community.  We have strengthened 
our commitment to co-production and can evidence increased understanding of the principles of co-production across the CCG.  
 
Shropshire CCG has also been undergoing significant change as it prepares to merge with Telford and Wrekin CCG to become a 
single CCG serving the communities of both Shropshire and Telford and Wrekin by early 2021.  In addition, the CCG has 
acknowledged the weaknesses in its strategic leadership of SEND and action has been taken to redress its shortcomings.  A newly 
appointed Director of Partnerships (DoP) has responsibility for oversight of the SEND agenda and is accountable for the delivery of 
the WSoA and the SEND strategy in partnership with the Director of Children’s Services (DCS), Shropshire Council.  
 
Parent Carer Engagement and Co-production 
PACC has established a SEND Inspection Engagement group for parent carers who want to be actively involved in the 
development and implementation of the WSOA, acting as parent carer representatives.  This is supported by information about the 
WSOA process on the PACC website, monthly daytime and evening online meetings and a closed Facebook group for discussion. 
Regular comms about the development of the WSOA have been shared with the wider send community via PACC’s networks 
http://www.paccshropshire.org.uk/shropshire-send-inspection  
 
PACC has been fully involved in the development of the WSoA, with representation at all meetings.  PACC is starting to experience 
improved engagement in health strategic meetings, now providing parent carer representation on the Learning Disability and 
Autism Board.  Access to senior health decision makers is reported as starting to improve. 
 
 
 
 
Progress against our priorities:  

http://www.paccshropshire.org.uk/shropshire-send-inspection
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Priority 1 Priority 2 Priority 3 Priority 4 Priority 5 Priority 6 
Reviewed and revised  the 
governance of SEND to 
provide increased scrutiny, 
challenge and 
accountability.  
Director of Partnership role 
created within the CCG to 
deliver the WSoA and the 
SEND Strategy. 
Joint oversight is more 
robust with the creation of a 
more strategic partnership 
board that is jointly chaired 
with the LA and CCG.  
 
PACC has increased 
access to senor health 
decision makers which is 
developing a consistent 
understanding of co-
production across all work 
areas 
Joint additional funding to 
increase the capacity of 
PACC has been agreed.  
 
Joint funding for a project 
Manager role to co-
ordinated WSOA activity 
has been agreed and a job 
description developed 

Health providers have 
started to review  their 
action plans to identify 
SEND priorities to inform 
the development of the 
SEND Action Plan and 
SEF.   
 
Cross sector working has 
increased between the 
CCG and Shropshire 
Council enabling a more 
comprehensive 
understanding of activity 
and services that have 
the potential to improve 
outcomes for the local 
SEND community’ 

A recovery plan has 
been put in place and is 
on track to reduce 
waiting times.   
At the time of the 
inspection there were 
over 1000 children 
waiting to be seen by 
SALT and nearly 900 
had been waiting over 
18 weeks. The 
implementation of 
effective triage and 
virtual consultation has 
successfully reduced 
waiting times for SALT. 
As at mid-September the 
number awaiting 
assessment had been 
reduced to 210 with only 
32 waiting over 18 
weeks. It is planned that 
no child will be waiting 
over 18 weeks from 
November 2020.  

NDP identified as a 
priority. 
Funding is being sought 
to support the 
development of NDP.  
The provider is in the 
process of appointing to 
key posts to support 
future development of 
the NDP 
A recovery plan for the 
diagnosis element of the 
pathway is under 
development which will 
identify a timeframe for 
reducing waiting times 
to within nationally 
accepted levels.  
 

Annual review process 
has been reviewed to 
ensure compliance with 
statutory timescales  
Improved AR document to 
ensure improved input 
form professionals.  
2 x new AR officer posts 
created within the SEN 
Team to enable the AR to 
inform the EHCP 
effectively so that the 
EHCP is up to date. 
 

Inclusion workstream 
established.  
Review of AP initiated, 
and revised model 
identified.  
Increased challenge to 
school through PDC 
Improved reporting and 
recording of incidents of 
exclusion to the LA  
Process developed to 
support children with an 
EHCP identified at risk 
of exclusion  
Improved engagement 
with the SEND agenda 
by Education 
Improvement Service  
Principles of restorative 
approaches agreed and 
scoping exercise 
undertaken.  
Strategic multi-agency 
Exclusion and 
Exploitation Focus 
group established. 
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SEND Governance:  
Since the inspection we have revised our SEND Governance structure so that our partnership is strengthened; lines of 
accountability are clearer; and there is increased opportunity for scrutiny and challenge both within Shropshire Council and the 
CCG.  We have identified those strategic partnership boards whose priorities enhance and support the SEND agenda and have 
committed to developing SEND champions within each of these areas.  We aim to promote increased awareness of SEND priorities 
and ensure the wider recognition of SEND as ‘everybody’s business’ from members, directors and key decision makers to those 
who work with and support children and families across a range of contexts.  
 
Oversight and accountability of progress of the SEND action plan and WSoA sits with the SEND Strategic Board.  Responsibility for 
checking and evaluating the effectiveness of the actions will sit with the 0 to 25 SEND Partnership Group and through this group to 
the SEND Strategic Board 0 to 25.  
 
STW CCG Governance has been amended in line with the creation of a single management structure.  The recently appointed 
Director of Partnerships holds the accountability for SEND in relation to individual commissioning and the Executive Director of 
Transformation holds the accountability for the commissioning of appropriate pathways.  The quality of commissioning for 
individuals, the monitoring of the quality and contract delivery of providers will be monitored by the CCG’s Governing Bodies 
Committee for Quality and Performance.  The assurance, i.e. the accountability of the delivery of the CCGs statutory 
responsibilities in relation to SEND will be reported to the CCGs Governing Bodies.  The CCGs are commissioning members of the 
Strategic Transformation Partnership (STP), as are all providers and the local authorities.  The CCGs Governing Bodies report 
directly into the STP Board (now the shadow Integrated Care System Board). 
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Our priorities:  
 
Priorities will be assigned to improvement workstreams.  A lead role has been identified for each priority and it is the responsibility 
of the person undertaking this role to ensure that all work is co-produced; that progress toward securing improvement is timely and 
that information is provided to the SEND strategic board so that appropriate challenge and scrutiny can enable the local area to 
meet its statutory responsibility and address the significant concerns identified by Ofsted/CQC following the local area SEND 
inspection Jan 2020.  To ensure ongoing consistency and so that each priority area continues to be assigned to a lead regardless 
of changes in personnel over time we have decided to name roles rather than individuals within this high-level strategic action plan.  
Where appropriate, delivery partners have also been identified. Individual names against roles are noted within the glossary on 
page 33 this will be updated biannually.  
  
Whilst some specific key performance indicators (KPIs) have been identified within the priorities below, additional KPIs will be 
identified for each priority/workstream to measure the extent of progress across all priorities.  KPIs will be evident within all action 
plans for each area of work.  The identification and collation of comprehensive baseline data that will enable progress to be 
accurately evaluated and reported on will be an immediate priority of the local area and will be reviewed by the SEND Strategic 
Board quarterly.  A comprehensive and co-produced survey to capture baseline data will be undertaken. This will be completed by 
the end of January 2021.  In addition a workstream will be allocated to each of the priority areas and each workstream lead will be 
responsible for ensuring that appropriate impact data is identified and collected and that progress against impact as well as 
progress against outcomes is collated and presented to the SEND Partnership Board every six weeks. The SEND strategic board 
will review progress against impact quarterly. Completion dates identified alongside each action may indicate a timeframe for 
completion rather than a specific completion dated. This is to ensure that work is initiated at the earliest opportunity whilst also 
acknowledging that an action may be have multiple elements to it that require a longer time period in order to ensure that an action 
is embedded so that impact can be measured effectively. Some actions will be ongoing, where this is the case, this is indicated 
within the table below.  
 
Alongside these priorities we will continue to develop the work that we had identified as ongoing and incomplete, this will enable us 
to continue to work on those areas that our parent carers, children and young people had identified are important to them. 
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As well as drawing on existing resources from a range of initiatives and funding streams to focus on the priorities within this plan, 
significant additional financial resources have been secured and directed towards supporting the implementation of the actions in 
this plan. This will ensure that the Local Area makes a real impact on the lives of children and young people with SEND and their 
families.  Importantly, the CCG and Shropshire Council have committed additional resources to co fund a project officer to support 
the SEND Strategic Board in driving the improvements forward, and to co fund PACC to work alongside local area leaders to  
establish and embed the principles of co-production.  Shropshire Council is also investing in additional capacity to focus on the 
work around exclusions; the CCG is adding additional financial resource to support the work on the ASD pathway. Details are 
included in the plan.          
 
 
Priority 1  
Inconsistent strategic leadership and weak strategic planning across the area, most notably in the CCG, including the 
ineffective use of data to accurately commission and plan services 
 

Outcomes: 
1.1 The local area SEND governance structure secures equal partnerships across the LA, CCG and PACC that embrace change; support innovative practice 

and drive improvement through appropriate and effective challenge based on a thorough understanding of the needs of the SEND community (0 to 25).  

1.2 Co-production is embedded within the SEND governance structure 

1.3 The local area SEND specific JSNA provides accurate data to enable leaders to understand the needs and resources of the SEND community and informs 

effective commissioning for SEND across all agencies.  

Impact measures: 

• Feedback from annual survey will demonstrate an average of 15% year on year increase in the proportion of the SEND community that agree that they are included in decisions 
regarding the provision that is available across the local area, this will include provision to meet their specific needs as well as those decisions that influence the strategic direction of 
SEND across the CCG and LA.  

• The SEND community representatives will report that they have been fully involved in the co-production of their local area priorities. 

• Targeted feedback will demonstrate that the JSNA provides an accurate understanding of the needs of the SEND population, 0 to 25, across the local area; this will enable the local area 
to use data effectively to accurately plan and commission services and therefore achieve the local area strategic vision identified within the SEND Strategy. This will be evidenced 
through:   

✓ at least 70% of children and young people with SEND will report that they are able to access the services and support that they need in a timely and joined up way.  
✓ 70% of young people agree, that housing, employment and leisure opportunities to support the preparation for adulthood (PFA) outcomes, are accessible across the local area.    
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• There will be a 30% increase in the use of personal budgets over a two year period to secure personalised provision across health, care and education. 

• Annual feedback report from SEND community representatives will  confirm that co-production is understood and embedded across the local area and will identify any areas of concern.  

 
 

 
Outcome 

Ref 

 
Actions 

Completion 
Date 

Lead Delivery 
Partners 

Resources  
(cost and/or 

time) 

 

 
How will we know? 

 

 
Progress against 

actions/impact & RAG 
rating 
Nov 20 

1.1 Governance structure 
 

      

1.1.1 Current draft SEND strategy 
reviewed, further priorities/actions 
identified and added following 
consultation process.  
 

Dec 20 NO SEND Strat 

Board 

members 

SEND 

Partnership 

Board  

 

Officer time 
(existing 
resource)  

 

The strategic vision for SEND reflects 
the aspirations of the SEND community.  
 
 

Co-produced strategy 
refreshed following 
engagement. KPIs 
developed to quantify 
impact against agreed 
outcomes 

1.1.2 Publish the SEND Strategy 
articulating a joined-up response to 
meeting the needs of the Shropshire 
SEND community. 

Jan 21 DCS SEND Strat 

Board 

members 

 

No cost Published SEND strategic priorities are 
evidenced across all SEND 
workstreams within terms of reference 
and action plans  
 
All stakeholders report that they are 
aware of the Shropshire local area 
priorities for SEND.  Document is 
published on: Local Offer/SC 
Intranet/CCG Intranet 
 

SEND strategy drafted 
and due to be presented 
to H&W Board Jan 21 

1.1.3 SEND Communication plan will be 
agreed by the SEND Strategic Board 
and published.  
 

Jan 21 DoP/DCS SEND Strat 

Board 

members 

Existing 
Resource 

All stakeholders report that they are 
aware of the Shropshire local area 
priorities for SEND.  Document is 
published on: Local Offer/SC 
Intranet/CCG Intranet 
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1.1.4 Establish and embed effective SEND 
governance structure that 
demonstrates strong leadership and 
effective challenge across both the 
CCG and the LA.   
 

Nov 20 DCS/ 
DoP 

SEND Strat 

Board 

members 

New 
resource 
project officer 
joint funded 
CCG/LA  
 

Governance structure agreed by the 
SEND Partnership Board 
Action plans demonstrate high 
aspiration for SEND community and 
innovative approaches to be securing 
change.  
 

Governance structure 
agreed, mapping of p’ship 
boards across the local 
area to be completed and 
added to structure. 
Membership of 
Workstreams to be agreed 

1.1.5 Terms of reference and membership 
of groups finalised and published 
Workstreams established and TOR 
/action plans in place; SEND 
Partnership Board established 
providing wider stakeholder 
engagement and oversight.   
 

Dec 20 DCS/DoP SEND Strat 

Board 

members 

NA SEND is clearly reported in the 
Governing Body and committee 
structure of the CCG with clear lines of 
accountability into the SEND Strategic 
Board.  
 
The right people will be attending the 
relevant groups to inform and influence 
action plans and activities across the 
local area, reflecting effective co-
production and joint working. 

ToR agreed for some 
workstreams; co-
production 
principles/shared 
language to be agreed. 

1.2 Co-Production       

1.2.1 Review current feedback 
mechanisms across SEND 
community reps so that gaps in data 
are identified and robust baseline 
data is established; this will ensure 
that improvement can be measured 
quantitively and qualitatively 

Jan 21 CC   Range of data will be provided to the 
SEND Strategic Board and will be 
included in the annual stakeholder 
report on progress of the local area  

PACC has good internal 
feedback processes 
already established.  

1.2.2 Develop a set of local standards for 
co-production which will identify the 
agreed shared principles of co-
production across the partnership.   
 

Feb 21 PACC DBOt 
resource 
(CDC) 
 
SC and CCG 
funding to 

Local charter published that sets out the 
principles of joint working and co-
production 
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support 
PACC as a 
delivery 
partner  

1.2.3 Develop training programme/s to 
raise awareness of and secure co-
production across all partners and 
providers.  
 

Mar 21  Existing 
resource 

Co-production evident within all strategic 
and operational action plans as outlined 
in the Shropshire Co-production 
Charter; SEND champions are identified 
within all strategic and groups; 
workstreams; committees and 
partnership boards across the CCG and 
the LA.  

 
Some established training 
programmes in place. 
Person centred training 
rolled out to all schools.  
 

1.2.4 Develop clear and transparent 
processes to demonstrate all 
commissioned providers understand 
and deliver co-production across all 
pathways, and that SEND is 
embedded into the policies and 
pathways across the health system 
 

June 21 DoP  Co-production evident within all strategic 
and operational action plans as outlined 
in the Shropshire Co-production 
Charter; SEND champions are identified 
within all strategic and groups; 
workstreams; committees and 
partnership boards across the CCG and 
the LA.  
 

 

1.3 JSNA/commissioning 
 

      

1.3.1 Agree principles for information 
sharing 

Dec 20 DPH SIRO 

Information 

assets 

team/s 

 Information sharing protocols are 
agreed by SEND Strategic Board and 
shared with all providers/commissioned 
services. Information sharing 
agreements in place as appropriate 

 

1.3.2 Content and format of JSNA agreed Feb 21 DPH Insights 

Team  
 Agreed by SEND Strategic Board  Content and format first 

draft in progress 
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1.3.3 Multi-level data reporting system 
established which will both inform 
and be informed by SEND JSNA  
 

Feb 21 DPH Public 

health 
 The SEND JSNA will be a dynamic 

document with relevant updates made 
at regular intervals. 
 

Range of SEND datasets 
agreed and dynamic 
dashboard under 
construction 

1.3.4 Children’s joint commissioning board 
established  

Jan 21 DCS SEND 

Board 

members 

existing ToR will identify purpose of the board 
and confirm membership and how the 
board will operate to support efficient 
commissioning of services across the 
local area.  

 

1.3.5 All commissioned services mapped 
and gaps identified 
 

Feb 21 CC/NO 
 

All service 

managers 
 Commissioning specifications relating to 

SEND activity are informed by data and 
underpinned by the principles of co-
production 
Commissioning specifications for SEND 
and contracts will clearly cross 
reference local area data identified 
within the SEND JSNA 
 

Some mapping activity 
undertaken by CCG 

1.3.6 Commissioned services will provide 
data to inform the SEND JSNA 
 

Feb 21 and 
ongoing 

DoP/AD  
Early Help 
and 
partnerships 

All service 

managers 
 Commissioned services will deliver 

against outcomes identified within the 
SEND strategy and this WSOA  
Commissioning is personalised and 
responsive to the needs of individuals. 
 

 

 
Priority 2 
The lack of inclusion of health services’ input into the area’s SEND action plan 

Outcomes: 
1.1 SEND is identified as a specific improvement area of the co-produced action plans of providers 

1.2 The local area self-evaluation and all action plans clearly evidence the voice of parent carers and young people and their influence in determining key 

priorities and actions.   
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1.3 All action plans and impact measures across health relating to SEND are referenced within the local area SEND Self Evaluation.  

1.4 There are clear CCG strategic priorities to reduce health inequalities for C/YP with SEND  

Impact measures: 
• There will be an annual increase of 10% in the number of c/yp with SEND and their families reporting increased positive experiences of the health services commissioned by the CCG. 

This will be informed by baseline data and regular feedback mechanisms including focussed surveys. 

• All provider action plans will identify SEND specific priorities  

• A reduction in health inequalities across the SEND community  will be evidenced through quantitative data sets and feedback from the experiences of c/yp with SEND and their families 

and  will be clearly linked to specific and targeted health actions within the local area SEND action plan as well as those across other priority areas.  

• There will be an incremental year on year increase in the take up of annual health checks across the age range target percentage increase will be identified by workstream and will be 

based on current data for Shropshire.  

• SEND champions will report an increased awareness of SEND health priorities across health providers  

• Self- evaluation and action plans across all health providers demonstrate an increase in knowledge of their SEND responsibilities in comparison with baseline data and that all providers 

are familiar with the local area SEND strategy and associated priorities. 

• Data will demonstrate that all GP practices are aware of the local area SEND priorities and initiatives and engage positively with implementation of the local area action plan where this 

is relevant to them e.g. neuro developmental pathways. Impact will be measured through measures identified within the individual workstreams and will be reported to the SEND 

Strategic Board quarterly.  

 
 

Outcome 
Ref 

 
Actions 

Completion 
Date 

Lead Delivery 
Partners 

Resources 
(cost and/or 

time) 
 

 
How will we know? 

 
Progress against 
actions/impact & 

RAG rating 
Nov 20 

2.1 SEND Provider Action Plans      

2.1.1 Review all provider action 
plans and identify known 
gaps against areas of 
weakness identified within 
local area SEND inspection 
and SEND self-evaluation 
document and action plan 
and SEND strategy.  

Jan 21 DoP CC, 
SCHT/MPFT 

NA Gaps reported to SEND Board and priorities 
for improvement identified and shared with 
providers 
 

Process currently 
underway 
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2.1.2 Agree representation from 
PACC to support 
identification of co-produced 
SEND specific priorities  

Feb 21 CC   SEND Board will review priorities biannually   

2.1.3 All provider action plans to 
be updated and identify 
clear SEND specific impact 
measures 

Mar 21 DoP CC. managers 
from SCHT 
and MPFT 

existing Impact data will be identified which will 
inform JSNA and joint commissioning and 
will support ongoing cycle of improvement.   

Shropshire community 
trust and MPFT have 
started the process of 
amending action plans 

2.2 Co-Production       

2.2.1 A workshop will be held to 
promote the shared 
understanding of 
coproduction with health 
providers  

Jan 21 PACC CC/NO 
managers from 
SCHT and 
MPFT 

DBoT support 
from CDC 

Co-production will be embedded across the 
local health economy and clearly evidenced 
within terms of reference and minutes of 
meetings including those relating to 
commissioning of services.  
 

 

2.2.2 A review of provider action 
plans will take place which 
will include SEND 
community representatives 
to identify positive co-
production and further 
opportunities 
 

Jan 21 DoP/DoT All SEND 
community 
reps 

Allocated 
funding for 
PACC 
SC/CCG 

All provider action plans and priorities will be 
co-produced 
 

 

2.3 Local Area SEND/SEF Action Plan 

2.3.1 
 
 
 
 
 
 
 

Undertake review of the 
transformation and 
sustainability plan and 
identify 
overarching SEND priorities 

Feb 21 DoT 
 
 
 

  All health priorities and actions will be clearly 
evident within the SEND SEF and action 
plan and will be agreed by the SEND 
partnership board.  
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2.3.2 Update Local Area SEND 
SEF to include identified 
SEND health priorities  
 

Mar 21 NO   Local area SEND priorities identified within 
the SEND Strategy and SEND action plans 
can be cross referenced  with priorities 
agreed across the STP. 

 

2.4 CCG Strategic Priorities for SEND 

2.4.1 The CCG will co-produce a 
strategy with clear priorities, 
to meet the health needs of 
children and young people 
with SEND in Shropshire 

Mar 21 DoT  Existing 
resources 

The ICS priorities will reflect SEND strategic 
priorities 

 

2.4.1 Develop a C/YP workstream  
 

Oct 20 to 
Feb 21 

CC All partners 
and SEND 
C/YP 
representatives 

NA All provider action plans will include as a 
targeted outcome or area of impact 
 

Workstream initiated 
ToR and meeting 
cycle agreed. Specific 
work areas to be 
agreed 

2.4.3 Establish and embed 
feedback mechanisms to 
provide dynamic data on 
impact across health 
services (could this be a 

single source survey) 
 

Oct 20 to 
Feb 21 

DoT  NA All commissioned health services will 
include SEND specific targets, KPIs, SLAs 
etc 
Commissioning of health services will be 
monitored through the joint commissioning 
board and JSNA  
All services will have SEND specific targets 

 

2.4.4 Establish mechanisms to 
ensure that all GP practices 
are aware of local area 
SEND priorities and access 
up to date information in 
respect of pathways to 
access targeted and 
specialist services.   

Jan 21 to 
Dec ro 

DoP All partners 
Project 
manager 

NA Health communication plan in place 
identifying how the local area communicates 
with wider partners, including GPs 
Feedback from GPs will identify that 
information has been received.  
Appropriate referrals made to specialist 
services.  
GPs will report that they are aware of range 
of universal and targeted services available 
and how these are accessed.  
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Priority 3 
Significant waiting times for large numbers of children and young people on the ASD and ADHD diagnostic pathways 
 

Outcomes: 
3.1 Efficient neurodevelopmental pathways are coproduced supporting early and effective assessment and support.  
3.2 There will be an effective, transparent and accessible system wide support offer in place for C/YP with neuro developmental conditions and their 

families 
3.3 There will be robust system wide performance management systems in place 

Impact measures: 
• All children and young people (CYP) following the pathway, who are referred for a specialist  neurodevelopmental assessment, will access a neurodevelopmental assessment 

within 12 months 

• Monthly increase in the % of C/TP assessed for ASD/ADHD in Shropshire is at least in line with the average for statistical neighbours by July 2021  

• 100% of children referred to ND pathway are seen within 18 weeks by April 2022 

• Ongoing increase (at least 15% pa) in the percentage of parents reporting they know how to access early intervention and have used these services (via surveys and direct 
engagement activity 

• At least 70% of C/YP on accessing the pathway will report that they have access to effective and appropriate support both pre and post diagnosis  

• Over 70% of CYP and their families will report that they are satisfied with the service they receive and qualitative feedback will demonstrate that more than 50% of experiences 
reported are positive.   

• All schools will report improved access to support for pupils and improved ability to meet the needs of pupils locally.  

• Year on year increase of at least 15% in the number of C/YP and families reporting access to services  

• There will be reported improvement in mental health and wellbeing for this cohort of at least 20% from established baseline using agreed survey.  

• There will be a 20% reduction in the number of hospital admissions linked to poor mental health 

• There will be increasing variety of services commissioned to support positive mental health for this cohort that will be measured through increase in the number of personal 
budgets and increase  in the availability of social prescribing and increase in use of therapeutic intervention and alternative strategies such as PBS. This will be measured 
through the development of specific data dashboards.  

• Feedback form SEND community reps will evidence more than 70% satisfaction with transition to adult mental health services by 2022 
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Outco
me Ref 

 
Actions 

Completion 
Date 

Lead Delivery 
Partners 

Resources (cost 
and/or time) 

 

 
How will we know? 

 
Progress against 

actions/impact & RAG 
rating 
Nov 20 

3.1 Establish efficient DN pathway 

3.1.1 Establish data set/s to report and 
monitor impact of actions taken 
 

Dec 20 CC NO/PACC/SM 
MPFT ND 
workstream  
members 

Existing staff time 
and uplift in 
funding as 
required 

Data dashboard in place. 
Quarterly reports to the SEND 
Board 
Annual Survey of SEND 
Population. Annual report 
presented to the SEND Board.  

 

3.1.2 Review pathways regionally and 
nationally to identify examples of 
best practice 
 

Dec 20 CC NO/ PEP Existing staff time  Notes from workstream meetings Review of other 
pathways across WM 
region has been DBOT 
support through CDC to 
map current provision 
initiated specifically 
T&W and Coventry 

3.1.3 Embedded a new sustainable ASD 
diagnostic team 
 

Aug 20 CC SM MPFT Existing staff time 

and uplift in Uplift 
of £380k per year 

across the county 
for ASD team 
 

There is a clear understanding by 
all partners of the emerging needs 
of children with ASD and service/s 
needed to meet needs  
 
Reduction in waiting list to at least 
other areas (12 months) with a 
longer aim (2yrs) for all CYP to 
wait no longer than 18weeks 
 

Provider has allocated 
a resource Team and 
has started to see CYP 
on the waiting list. 
Numbers to be 
monitored via the 
monthly contract 
meeting 

3.1.4 Review current 
neurodevelopmental pathways 
and mental health service 
specification to identify gaps. 
 

Dec 20 CC PACC 
SM MPFT 
NO 

DBOT support 
through CDC to map 
current provision 

 

updated service specs to take 
account of identified gaps.  
Service/s are commissioned to 
fulfil the requirements of new ND 
pathway  
 

Request made for 
support with project 
management through 
NHSE 
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3.1.5 Create a co-produced 
transformational ND diagnosis 
pathway,  delivering  early 
identification and interventions and 
providing a focus on meeting the 
needs of c/yp, compliant with 
NICE guidelines. 
 
 
 

Apr 21 CC PACC 
SM MPFT 
NO 

NHSE funding to 
support project 
management 
Additional 
resource to be 
identified across 
the area to 
support long term 
functioning of 
pathway with 
existing resources 
redirected where 
necessary 

There is a clear understanding by 
all partners of the emerging needs 
of children with ASD and service/s 
needed to meet needs  
Prevalence rate of ASD across 
Shropshire population (0 -25) will 
be in line with that reported 
nationally.  
 
Parents carers and young people 
and other stakeholders including 
schools and GPs will report that 
they know and understand the ND 
pathway and that the pathway is 
effective and transparent. 
 

Request made for 
support with project 
management through 
NHSE 

      Reduction in waiting list to be at 
least in line with other areas (12 
months) with a longer aim for all 
C/YP to wait no longer than 
18weeks to be achieved within 2 
years.  
 
Updated service specs to take 
account of identified gaps.  
Service/s are commissioned to 
fulfil the requirements of new ND 
pathway  
 
Assessment waiting times within 
nationally accepted timescales (3 
months)  
 
C/YP and families will report that 
they are accessing support within 
8 weeks of referral being made  
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3.2 ND Support Offer 

3.2.1 Review current 
neurodevelopmental pathways to 
identify pre and post diagnostic 
support access pathways and 
gaps in provision 

Dec 20 CC/NO PACC and YP 
Representative 
groups 

NA Partnership wide pre and post 
diagnostic support map in place 
and access pathways identified 
and published 
 

 

3.2.2 Establish and publish revised 
multi-agency ND pathway 
including pre and post diagnosis 
 

Mar 21 CC/NO PACC and YP 
Representative 
groups 

NA Revised pathway published and 
shared with all stakeholders 

 

3.2.3 Develop, map and share the range 
of pre and post diagnostic support 
available  
 

Mar 21 CC Workstream 
members 

TBC There will be a planned reduction 
in the use of medication to support 
C/YP with autism and ADHD in 
line with STAMP NHS initiative 
supported by greater use of 
alternative models of support e.g. 
therapies/ education  
 

 

3.3 Performance Management Systems 

3.3.1 Robust PM system in place Mar 21 CC SEND 
community reps 

Existing resources There is a good understanding of 
service needs and capacity.  
 

 

3.3.2 Establish KPis for contract 
monitoring 
Multi agency and service user 
approach to review 
 

Mar 21 CC  Existing resources Partners demonstrate a good 
understanding of service usage, 
need and activity 
 

 

3.3.3 Monitor data to understand the 
needs of the local population and 
inform commissioning of all-age 
SEND services across the STP 

Mar 21 CC Workstream 
members 

Existing resources Data will inform JSNA and 
commissioning of targeted 
services.  
Regular reporting to children’s 
joint commissioning board 
PHB’s will increase by 50%.  
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Priority 4  
Significant waiting times for those needing assessment and treatment from the speech and language therapy service 
 

Outcomes:  
4.1 There is a clear and accessible assessment and intervention pathway that is published on the local offer 

4.2 There is an effective, transparent and accessible system wide support offer in place for C/YP and families 

4.3 There is a robust system wide performance management system in place 

Impact measures: 

• 100% CYP triaged within 2 weeks or less of referral to service 

• 92% CYP seen within 18weeks or less from referral to service 

• Ongoing increase of at least 10% in parents reporting they know how to access early intervention and have used these services (via surveys and direct engagement activity)  

• Annual increase in the percentage (of at least 10% pa)  of parent carers and C/YP reporting that they feel engaged and listened to about their priorities. 

• There will be a year on year increase in the use of personal budgets and social prescribing  to support personalised approach to delivery of services 

• The majority of parent and YP feedback (above 60%) will demonstrate satisfaction of the service offer and understanding of  how to access; this will increase year on year to 

demonstrate sustained and ongoing improvement  

• Over 70% of Shropshire families using the service will report that the assessment process is timely and results in action being taken e.g. service offered and/or advice, support and 

signposting. 

 
Outcome 

Ref 
 

Actions 
Completion 

Date 
Lead Delivery 

Partners 
Resources (cost 

and/or time) 
 

 
How will we know? 

 
Progress against 
actions/impact & 

RAG rating 
Nov 20 

4.1 Establish efficient assessment pathway 
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4.1.1 Establish data set/s to report 
and monitor impact of actions 
taken 
 

Dec 20 CC NO/PACC/SM 
SCHT 
workstream  
members 

NA Data dashboard in place. Quarterly 
reports to the SEND Board 
Annual Survey of SEND Population. 
Annual report presented to the SEND 
Board.  

 

4.1.2 Reduce the current waiting list Sep 20 
 

DoP SALT SM Existing resource 92% of children seen for assessment 
and first intervention within 18 weeks 
 

Target achieved 

4.1.3 Work in partnership with 
system leaders and parent 
carers to ensure waiting times 
for SLT are sustained within 
agreed target 

Mar 21 DoP SALT SM Existing resource Waiting times are maintained within 18 
weeks  
 

Waiting times are 
maintained within 18 
weeks  
 

4.1.4 Sustain a responsive triage 
service to ensure CYP are 
offered the appropriate level of 
support for them 

Sep 20 and 
ongoing 

DoP SALT SM Existing resource CYP triaged within two weeks of 
referral 
 

Pathway in place 
with CYP triaged 
within two weeks of 
referral 

4.1.5 Establish SLT work stream 
with partner representation, to 
include parent and carers, to 
facilitate a co-produced model 
of SLT including the 
development of SMART key 
performance indicators within 
the service specification 
 

Sep 20 to 
Feb 21 

DoP SALT SM Existing resource An effective co-produced service 
pathway is in place 
High proportion of feedback from 
C/YP, families and stakeholders 
(75%+) report that they feel engaged 
and have choice in control in care 
planning 
Monthly KPI data published and 
shared which will support assessment 
of success in enabling c/yp to achieve  
EHCP outcomes 
 

Internal project 
group established 
with three focus 
groups held to date 
involving school 
SENCO’s, 
parent/carers and 
parent groups. 
Further parent group 
engagement 
planned for Nov.  
CYP engagement 
sessions in 
development 

4.1.6 Co-produce and implement  a 
continuous improvement 
approach to deliver an 
effective and responsive 
service 

Sep 20 and 
ongoing 

SALT SM   CYP seen and supported evidenced 
through level of satisfaction identified 
within targeted service feedback 
 

Virtual 
assessments, 
interventions and 
group training 
offered as part of 
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 Activity reaches pre-covid levels with 
approx. split of 30/70% remote and 
face to face consultations and training  
 
Positive feedback recording 70% or 
above satisfaction rate from parents 
and partners in relation to the 
universal offer 
 
 

Covid. Evaluation 
has been positive. 
To be part of future 
model. 
 
Communication plan 
developed  
 
Facebook page 
under development 
Launch Jan 2021 

4.2 Co-Produced SLCN Early Support Offer 

4.2.1 Establish effective co-
produced pathways for 
speech, language and 
communication needs 
interventions which include a 
holistic approach to 
understanding the needs of 
CYP with SEND 
 

Sep 21  CC SALT SM/ 
SEND SM 
SSLIC  
 

Within current 
resources 

80% of Health visitors have been 
trained in the SLCN (HV package) 
100% of primary schools and early 
years settings have access to a 
speech, language and communication 
screening tool 
80% of education settings have 
completed a screening tool before 
requesting SLT intervention and/or an 
ECHNA  
Publish SLT pathways, including triage 
processes 

Public Health 
commissioners and 
have been identified 
as key partners in 
supporting the 
commissioning of 
universal services to 
support parents and 
prevent the need for 
SLT referral 
The 0-19 team are 
working with the 
SLTs to develop 
their skills in 
identification and 
early intervention 

4.2.2 Clear universal offer from 
public health nursing service, 
early years setting and schools 
is agreed, promoted and 
delivered 
 

Sep 21 CC/LA 
PH 
commissi
oner 

SALT SM Existing resources Increased review at two years 
Increased provision delivered by early 
year settings Reduced demand on 
specialist SLT services 
100% of primary schools and early 
years settings have access to a 
speech, language and communication 
screening tool 

Partnership working 
in progress between 
Public Health 
Nursing and SLT 
team 



 

 
 
 
 

Page | 26  
 
 
Revised Final version Nov 2020 

 

4.2.3 Co-produced training 
programme developed and 
delivery commenced to 
relevant practitioners and 
parent carers to support early 
and appropriate identification, 
referral and interventions 

Sep 20 and 
ongoing 

CC SALT SM Existing resources Training programme agreed and 
delivery commenced to relevant 
practitioners and parents to support 
early and appropriate identification, 
referral and interventions 

Training has been 
provided to 165 
parent and/or 
education setting 
staff 
 

4.3 Performance Management Systems 

4.3.1 Establish task and finish 
group, led by parent and 
carers, to review a 
standardised outcome 
approach and consider 
different approaches to 
outcome measurement 
 

Mar 21 PACC Workstream 
members 

Existing resources Approaches to effective outcome 
writing and measurement is published 
At least 90% of advice meets quality 
standards for EHCNA evidenced 
through monthly dip sampling 
Dip sampling over time will 
demonstrate an improvement in with 
of the quality of new and current 
EHCPs 

Discussions with 
parents and carers 
to agree a direction  
 

4.3.2 Establish process to support 
ongoing commissioning of 
appropriate services 

Jun 21 CC SEND Joint 
commissioning 
work-steam 
members 

Existing resources There is a good understanding of 
service needs and capacity.  
Partners demonstrate a good 
understanding of service usage, need 
and activity 
 
Data will inform JSNA and 
commissioning of targeted services.  
Reporting to children’s joint 
commissioning board biannually 
Evidence of PHB/social prescribing 
being used to support personalised 
approach to service delivery 
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Priority 5 
Inconsistency in the quality of input from education, health and care into EHC assessment and planning 
EHC plans will be informed by high quality assessment advice across education, health and care 

 
Outcomes: 
5.1 All EHC plans are of consistently high quality informed by thorough assessment with input from relevant education, health and social care 

practitioners. 

 
Impact measures: 
 
• Feedback from parent carers, young people and schools will evidence a high level of satisfaction with the EHCP process. Satisfaction rates will be consistently at 90% or 

higher which will demonstrate an improvement on the current average of 80%. 

• Feedback from parent carers, young people and schools will evidence a high level of satisfaction with the content within an EHCP. We will consistently see 90% or higher 
satisfaction rates which will be an increase on the current average of 80% 

• 90% of all advice and information will be returned within timescale to inform the writing of high quality EHC plans 

• Updated advice from all relevant agencies is provided at least annually to ensure EHC plans remain relevant and up-to-date. 

• Dip sampling will demonstrate that 90% of all new plans will be graded good against agreed quality standard framework 

• EHCPs will explicitly evidence PFA outcomes for c/yp from KS4 

 
Outcome 

Ref 
 

Actions 
Completion 

Date 

Lead Delivery 
partners 

Resource  

 
 

How will we know? 
 

Progress against 
actions/impact & RAG rating 

Nov 20 

5.1 Quality of EHC assessment and plans       

5.1.1 Agree data set/s that will provide accurate 
and quantified measure of impact of actions 
taken to secure high quality, timely EHC 
assessment 

Dec 20 NO SEN 

Team/ 

DES SW/ 

DCO 

 

Existing 
resource 

Quarterly reports to the SEND Board 
Annual Survey of SEND Population. 
Annual report presented to the SEND 
Board 
 

EHC post assessment survey 
embedded 
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Data dashboard is in place and regular 
(termly) reporting to EHC workstream in 
place by Spring term 21 

5.1.2 Co-produce a range of training 
programme/s and review current delivery 
model/s for training. This will include  
mandatory basic training for all partners 
through online platform with integrated 
assessment 
 

Nov 20 and 
ongoing 

 

NO DCO/Des 

SW 

 

 
Existing 
resource 

Training log established to identify access 
to online learning/training and assess 
quality of content. Jan 21  
 
All partners will deliver their statutory 
responsibilities in respect of the EHC 
assessment and planning process  
 
90% of all advice submitted to inform 
assessment consistently meets the 
minimum quality standards 
100% of EHCPs finalised will meet 
minimum quality standard.  
 
95% positive feedback from c/yp and 
families with regard to content of EHCP 
Maintain current low rate of appeals and 
complaints   
 
All agencies know which c/yp they are 
working with have an EHCP and 
contribute to reviews 
Panel 2 (moderation panel) rolling record 
of attendance and learning points 
 
Dip sampling of EHC assessment advice 
and final plans will demonstrate speedy 
improvement within 12 months of 
implementation so that 90% of all new 
assessments are graded good or better 
by Dec 21 
Monthly Dip sampling of EHCPs over a 12 
month period demonstrate that at least 90% of  

 

Plan writers meeting embedded 
Face to face training programme 
developed, delivery using online 
platforms to be developed. 
SIS Team and SSLIC Team 
training undertaken 
Training programme for social 
workers undertaken 

 

5.1.3 Attendance of advice givers at EHC 
moderation panel on a rotation.  
 

Sep 20 NO SEN team 
manager 

NA Attendance at moderation panel of 
advice givers is undertaken but 
not yet consistent rolling record of 
learning and improvement activity 
initiated 

5.1.4 Panel 2 to review current advice templates  
 

Dec 20 NO All 
partners 

Existing 
resource 

 

5.1.5 Development and implementation of co-
produced quality assurance framework for 
EHCPs to QA assessment information and 
final EHCP 
 

Dec 20 to 
March 21 

NO DCO/Des 

SW/ Shrop 

community 

trust/BeeU

/PACC 

 

  
 
 

 

5.1.6 Develop and publish a set of co-produced 
quality standards to provide a quantitative 
measure of the quality of advice and the 
final EHCP which can be used as a stand-
alone support to practitioners and/or to 
support sampling process 
 

Dec 20 to 
March 21 

 DCO/Des 

SW/ Shrop 

community 

trust/BeeU

/PACC 
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Priority 6 
The high rate of exclusions for children and young people with an EHC plan and the high rate of repeat fixed-term exclusions for 
those receiving SEND support. 
 

Outcomes: 
6.1 The rate of exclusions of Shropshire children and young people with SEN will be in-line with the comparable national rate or below for their 

specific cohort.  
 

Impact measures: 

• There will be no permanent exclusions for children with an EHCP from Sept 2021.  

• There will be a reduction in the rate of fixed term exclusions for children with an EHCP  so that this is in line with national rate for this cohort  

• There will be a reduction of at least 30% in the number of repeat fixed term exclusions for children at SEN Support by Sept 2021.  

 
Outcome 

Ref 
 

Actions 
Completion 

Date 

Lead Delivery 
partners 

Resource  

 
 

How will we know? 
 

Progress and RAG rating 
 

6.1 Reduction in exclusion rate for children with SEN 

6.1.1 Agree data sets and reporting mechanism 
to identify impact to include qualitative 
data to support understanding of 
experiences of c/yp and their families. 

Dec 20 EAS 
Mgr 

Inclusion 

workstream 

members 

existing 
resources 
with 
additional 
capacity 
delivered 
by  
consultant 
funded 
through 
DSG  

Data dashboard in place and regular 
monthly report to exclusion workstream 
and SEND Strategic Board established 
by Jan 21 
 

Data for PX collated, some 
analysis undertaken and shared 
with schools through CPG 

6.1.2 Analyse exclusion data to identify specific 
patterns, gaps, concerns and focus areas.   
 

Nov 20 and 
ongoing 

EAS 
mgr 

Inclusion 

workstream 

members 

Report shared with SEND strategic 
Board March 21 
 
 
 

Data for PX collated, some 
analysis undertaken and shared 
with schools through CPG 
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6.1.3 
 
 
 
 

Continue to implement the SEND 
provision strategy and keep under review.  
 

Ongoing SEN 
services 
mg’r 

SEN Team As above The number of specialist places will increase 
through further development of RP by Sept 
21 and the delivery of an SEMH free school 
by Sept 22  
 
Refreshed SEND provision Strategy 2022 to 
2027 published Sept 22 

Specialist places within RP have 
increased in accordance with 
send strategy. Free school on 
track to open Sept 22 
 

6.1.4 Implement revised AP offer to schools 
through TMBSS offering outreach support 
and systemic review of school process as 
well as off-site targeted and time limited 
intervention for children at risk of 
exclusion 

Sept 21 
(delayed as 
a result of 
impact of 
Covid)  

SEND 
Service 
M’ger 

TMBSS  

EAS  

EPS 

CPG and 

schools 

Forum 

Additional 
budget 
from HN 
block and 
school 
contributio
n 

Shared placement model and outreach 
support implemented KS 1 &2. 
 
Impact assessment undertaken and shared 
with SEND Strategic Board/CPG and 
Schools Forum.  

Model agreed. TMBSS currently 
reviewing staffing needs and 
undertaking staff training to 
support new model  

6.1.5 Develop a co-produced local area SEND 
specific behaviour and exclusion 
addendum to current exclusion and 
behaviour policy and update Shropshire 
behaviour and exclusion guidance. 

Jan 21 SEN 
Advisor 

Inclusion 

workstream 

members 

SEN Team 

EIS team 

As above Policy agreed by SEND strategic Board and 
shared with schools through CPG.  
There will be clear alternative pathways in 
place to support positive responses for 
children with an EHCP that provide an 
alternative to permanent exclusion. 
Updated policy and guidance shared with all 
schools. Increase in alternative solutions and 
interventions being used and reported 
through pupil planning meetings and 
reviews.  

Initial discussions started with 
SEN and EAS Teams 
 

6.1.6 Map and review effectiveness of training 
and support offer to schools in response 
to challenging behaviour across the local 
area and develop specific behaviour and 
exclusion training programme for school 
leaders and governors.  

Mar 21 EAS 
mg’r 

Inclusion 

workstream 

members 

SEN Team 

EIS 

As above Report presented to SEND Strategic Board  
June 2021 containing clear 
recommendations  with regard to future 
delivery of multi-agency support/training to 
schools specifically in respect of response to 
supporting positive behaviour.  
Governor training in place.   

 

6.1.7 Review and report impact of ND pathway 
(ref priority 3) including on reducing 
exclusions 
 

Jun 21 and 
annually 
thereafter 

SEND 
service 
mg’r 

Bee-U and 

ND 

workstream  
 

Existing 
resources 

Schools will report positive impact of ND 
pathway on understanding behaviour 
responses and establishing positive early 
intervention.  

 

6.1.8 Review and report impact of early help 
family support worker initiative on 
reducing the rate of exclusions and 

Dec 20 AD 
Early 
Help 

Early Help/ 

Strengthen-

ing families 
 

Strengthe
ning 
families 
identified 
funding  

Impact report shared with SEND strategic 
Board and schools Feb 21. Further plans to 
extend programme shared with schools.  

 

FSW ethos embedded across 
schools supported through 
strengthening families project to 
reduce exclusion rate 
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develop programme to extend to more 
schools if appropriate 

  
 

6.1.9 Implement phased approach to 
introducing evidence based restorative 
practice across all education settings; 
monitor progress and report on impact in 
reducing exclusions (fixed and 
permanent).   
 

Feb 21 EAS 
mg’r 

SEN Team 

EIS Team 

Teaching 

School 

 

£10K 
Grant 
funding 
allocation 
and spend 
to save 
initiative 
 

Restorative conferences take place for all 
children prior to exclusion Impact report on 
phase 1 of restorative practice 
implementation shared with SEND Board 
and all schools 
 
Schools are providing evidence of use of 
restorative practice 
Findings shared with schools and used to 
support further training 

 

6.1.10 Co-produce case studies of c/yp (SEN 
Support) with multiple f/t exclusions to 
gain a better understanding of the 
underlying causes and impact of 
exclusion as a strategy for managing 
behaviour.  

Apr 21 EPS & 

inclusion 

w’stream 

members 

 

EPS & 

inclusion 

w’stream 

members 

Existing 
resources 

Report to SEND Strategic Board April 21 
 
 
 
 
 
 
 

 

6.1.11 Review the impact of trauma informed 
approaches in schools where training has 
been delivered and approach is 
embedded; establish beacon schools 
where great practice and positive 
outcomes are evidenced. 

Apr 21 HoVS LAC team and 

EPS 

 

Existing 
resources 

Share with schools the impact of trauma 
informed approaches in supporting a positive 
approach to dealing with challenging 
behaviour Summer term 21 
 

 

6.1.12 School exclusions will be a standing item 
on the school improvement monitoring 
visits   

From Dec 20 
and ongoing 
 

EIS mg’r EIS Team Existing 
resources 

Exclusion data relating to academies shared 
with RSC office. 
 
Exclusion data will inform twice yearly school 
performance monitoring for maintained 
schools and will be a priority consideration in 
evaluating school performance and 
formulating judgments on whole school 
effectiveness. 

Exclusion data is discussed at 
SPM and shared with schools 
through CPG and HT briefings 
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Key roles  
SC and CCG representatives: 
DCS Director of Children’s Services (SC) Karen Bradshaw 
DoP Director of Partnerships (CCG)        Claire Parker 
DoT Director of Transformation (CCG) Steve Trenchard 
DoPH Director of Public Health (SC)               Rachel Robinson 
NO Nominated Officer (SC) Julia Dean 
DCO Designated Clinical Lead (CCG)          vacant post (appointment made) 
EAS M’ger     Education Access Service (SC)              Christine Kerry 
CC Children’s Commissioner (CCG) Vicki Pike 
HoVS Head of Virtual School (SC) Rose Hooper 
EIS M’gr Education Improvement Service (SC) Steve Compton 
PEP Principal EP (SC) Poppy Chandler 

 
                            
      
Health Provider representatives: 
SALT SM     Service Manager Speech and Language Therapy Service (Shropshire Community Health Trust) Jo Gregory 
BeeU Service Manager  (MPFT) Claire Parrish 
 
SEND Community Representatives: 
The Parent Carer Forum (PACC) (Chair: Zara Bowden, Engagement: Sarah Thomas) 
SEND Information Advice and Support Service (IASS) Lesley Perks 
SEND Advocacy Groups -  
Young Peoples representative groups – Young Health Champions, DASH, Severndale Student Council, Enable Supported Interns 


