
 

 

 

 

Broadband Project Update –  January 2013 

Current Status 

 

In October last year the EU announced that State Aid had been approved for the BDUK (Broadband 

Delivery UK) framework contracts which included Shropshire. State Aid is where assistance is given 

from a public body, or publicly-funded body, and made available to the commercial market, which has 

the potential to distort competition and affect trade. As part of the State Aid conditions we conducted 

a public consultation exercise with network providers in Shropshire to establish their existing and 

future commercial deployment plans. The purpose was to ensure that we do not spend public funds 

where there is already an intended commercial presence which would distort the market. 

 

The removal of the State Aid issue enabled a number of earlier projects to contract prior to Christmas. 

These included Herefordshire and Gloucestershire, Suffolk and Norfolk. Nationally there are 42 

projects which are stacked in a ‘call off’ programme of projects. Shropshire is scheduled as project No 

9 and remains positively placed in the early part of the programme deployment.    

 

Connecting Shropshire issued an ‘invitation to tender’ (ITT) to suppliers who were on the BDUK 

framework, on 26
th

 November 2012. The ITT set out the key project aims defined in our published 

Local Broadband plan:  

 

• Enable 100% of Shropshire’s population to access standard broadband at a minimum of 

2mbps by the end of 2015. 

 

• Provide as much superfast broadband delivered via fibre in Shropshire for the money available 

by the end of 2015. The government target for 2015 nationally is 90% of all premises. 

 

• Support Shropshire businesses and residents in using and embracing broadband as part of 

everyday life.  

 

• Create an open infrastructure to encourage competition in the market of broadband services.  

 

• Stimulate demand by delivering a programme to demonstrate the economic and social 

benefits that faster broadband brings.  

 

The total number of properties defined within the geographical scope, defined as the ‘intervention 

area’ is as follows: 

• 71689 - Next Generation Access (24mbps>). The number of properties where there is 

currently no provider, or intended commercial provider supplying above 24mbps.   

• 3993 - Standard Broadband (2 mbps>). The number of properties where there is currently no 

provider, or intended commercial provider supplying above 2mbps.  

For context there are approximately 141,000 properties registered in Shropshire.   



 

 

 

• There are no priority areas defined in Connecting Shropshire’s ITT.  The subsequent 

deployment and roll out of the network will be based upon an optimal roll out, planned by the 

supplier based on their commercial views.  This is likely to reach the highest number of people 

for the subsidy that is being proposed, as it will be based on the most efficient role out.  

• The details of demand registrations completed (8000) has been made available to the 

Suppliers. This information will be used to inform their commercial decisions.   

Next Stages  

• Tenders are due to be returned by the Suppliers on 15
th

 February 2013. 

• Tenders will be evaluated and scored and moderated before a report is submitted to Cabinet 

in March 2013. 

• Our aim is to announce a preferred partner before the end of March. Shropshire Council will 

not be the owners of the infrastructure that is built. We are only an ‘investment partner’ in 

the project. 

• Starting in Spring 2013 the partner will be responsible for survey and planning in the project 

area.  

• Physical deployment is anticipated to commence from the Autumn 2013. 

• Connecting Shropshire has completed a Rural Community Broadband Fund application to 

DEFRA on behalf of a number of communities who may fall into the final 10% not receiving 

NGA superfast services (24mbps>). The initial outline business case has been approved with 

conditions. We are now working with BDUK and DEFRA to address full application. 

Keep updated 

• We will continue to keep our website updated over the forthcoming months. This will include 

information about the project, including timescales, together with evidence and 

demonstration of the benefits of using broadband for both Residents and Businesses. Please 

visit www.connectingshropshire.co.uk  

If you require further information please contact Chris Taylor on 01743 252205 or 

chris.taylor@shropshire.gov.uk  
 

NOTE:  

BDUK - Broadband Delivery UK is a delivery vehicle for the Government’s policies on broadband. BDUK is part of the 

Department for Culture Media and Sport (DCMS). To date BDUK have allocated 530 million to stimulate commercial 

investment to roll out high speed broadband in rural communities 

DEFRA - Department for Environment, Food and Rural Affairs. The £20m Fund is delivered as part of the Rural Development 

Programme for England (RDPE). The RCBF is jointly funded by Defra and Broadband Delivery UK (BDUK) and provides grants 

to communities to establish superfast broadband in hard-to-reach areas (final 10%).  


